State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
01- DN- 101-12. 5/ 15. 5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11, 985,000 02/16/16 0%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRICE MALL $8, 885, 5;3 8?; gg; 12 74%
TO 1.7 MLES NORTH OF RUDI SI L ROAD CRESCENT CI TY. CA 95531
ARCATA, CA 95521 '
DIR S EMERGENCY F. 2707) 825- 6565 (707) 498- 4009
ROADVAY STABI LI ZATI ON AND RETAINING  (707) 825
20. 20 VALL R
201130
01- DN- 101- 14. 8/ 15. 1 IN DEL NORTE COUNTY NEAR CRESCENT  STEWART ENG NEERI NG, | NC. SANDERS, KAREN $6, 985, 000 11/13/17 0%
01- 0H7004 CITY FROM 1.0 TO 1.3 MLES NORTH OF P. O BOX 990010 207 PRICE MALL SUI TE $2'gé%' %% 22; gg; 12 37%
RUDSI LL ROAD DI R S EMERGENCY F. A. 100 :
REDDI NG, CA 96099
ROADWAY STABI LI ZATI ON, RETAI NI NG CRESCENT CI TY, CA 95531
WALL .
20. 20 (707) 498- 4009
201130
01- DN- 101- 26. 1/ 26. 8 IN THE CI TY OF CRESCENT CITY ON DEL | NTERMOUNTAI N SLURRY SEAL, | NCMALMBERG, CLAYTON $255,195 07/27/16  100%
01- 04904 NORTE 101 FROM PM 26.18 TO 2681 1005 TERM NAL WAY STE 220 270 PRI CE MALL $255, 123 2‘21; gy 12 100%
DR S EMERGENCY L. S. RENO, NV 89502 CRESCENT CI TY, CA 95531
DN COUNTY M CROSURFACI NG (707) 496- 5581
20. 80
122000
01-DN-101-/15.5 STABI LI ZE A SECTI ON OF DAMAGED GOLDEN STATE BRIDGE, |INC SANDERS, KAREN $9, 785,000 11/15/17 0%
01-0He904 H GHWAY ANDI MPROVE THE ALI GNMENT VI A 3701 MALLARD DRI VE 207 PRICE MALL SU TE ig 03/ 09/ 18 0%
REPAI RS TO FOUR RETAI NI NG WALLS, NEW 100
BENI CI A, CA 94510
RW PLACEMENT OF A MECHAN CRESCENT CI TY, CA 95531
ROADWAY STABI LI ZATI ON & RETAI NI NG (707) 498- 4009
20. 20
WALL
201130
01- HUM 36-. 9/ . 4 I'N HUMBOLDT COUNTY NEAR SWAINS FLAT FORD LOGG NG, | NC. DBA PACI FI CKI NG, ROBERT $8, 385,000 02/ 03/ 17 0%
01- 0204 FROM 0.3 M LE WEST OF JAYMAR LANE TO EARTHSCAPE 1487 SANDY PRAI R E $7, 232' ggz 8‘715 %g; g 90%
COBB DIR S EMERGENCY F. A. 1225 CENTRAL AVE #11 CT, STE E :
STORM DAMAGE REPAI RS
MCKI NLEYVI LLE, CA 95517 FSS;U':gAé §035540
20. 20 (707) 498-
201130
01- HUM 96- 6.2/ 6. 6 I N HUMBOLDT COUNTY 6.2 M LES EAST OF MERCER FRASER COMPANY STEEN, NATHANI EL $2, 656, 984 04/ 27/ 16 85%
gé—sg_Ag%{( 'p W LLOW CREEK TO 2.6 M LES WEST OF 77 VEST SECOND STREET 5065 BOYD ROAD, STE. $2, 577, 722 8?5 %gj ig 800
6058- E T Srt- TANG CAVPGROUND EUREKA CA 95501 G
| -0 CURVE | MPROVEMENT ARCATA, CA 95521

(707) 443- 6371
HBL (707) 498- 2122
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01- HUM 96- 12. 3/ 0 I N HUMBOLDT COUNTY NEAR HOOPA ON F.D. THOMAS, | NC. GORONA, MARK $1, 267,406 08/ 18/ 17 73%
2&?51(823_(037) c ROUTE 96 AT TRINI TY RI VER BRI DGE AND 217 BATEMAN DR. 5065 BOYD RD. SUI TE G $1;$32'gé% 83; 81; 1; 94%
NEAR ARCATA ON ROUTE 101 AT ARCATA ARCATA, CA 95519 ’
--0) OVERHEAD CENTRAL POINT OR 97502
541) 664- 3010 (707) 496- 4359
CLEAN & PAI NT BRI DGES (541) 664-
HA21
01- HUM 96- 24. 2/ 44. 2 I N HUMBOLDT COUNTY NEAR ORLEANS FROM TT CONSTRUCTI ON QUI NTRELL, HEI DI $1,985,000 03/28/17  100%
01- 0H1904 0.9 MLE EAST OF WEI TCHPEC ROAD 7P100 P. 0. BOX 349 P.O. BOX 760 $1, 222, ogé 825 g; i; 62%
TO 0.8 M LE WEST OF HUMBOLDT- SI SKI YOU W LLOW CREEK, CA 95573
COUNTY LINEDI R S ORLEANS, CA 95556 (707) 496- 4358
STORM DAMAGE REPAI RS
20. 20
201130
01- HUM 96- 38. 6/ 45 I N HUMBOLDT AND Sl SKI YOU COUNTI ES AVERI CAN PAVEMENT SYSTEMS, $1,182,892 04/ 30/ 18 0%
01-0G5904 FROM KLAMATH RI VER BRI DGE #04-0069 | NC. $0 05/23/18 0%
ACST- P096- (055) E BRI DGE #04- 0069 TO SALMON R VER 1012 11TH ST #1000 $0
-0 BRI DGE
RUBBER! ZED SEAL COAT MOXDESTO ~ CA 95354
HML (209) 522- 2277
01- HUM 96-43. 7/ 0 US HW 99 | N HUMBOLDT COUNTY AT PM TT CONSTRUCTI ON QUI NTRELL, HEI DI $265,415 07/20/ 16 0%
01-04704 4.78, A LOCATION KNOWN LOCALLY AS  P.O BOX 349 P.O BOX 760 $225, 6‘;3 ég; 125 12 85%
LI KE FALLS DIR S EMERGENCY F. A. ORLEANS. CA 95556 W LLOW CREEK, CA 95573
MATERI ALS DI SPOSAL PROJECT i .
(530) 627- 3484 (707) 496- 4358
20. 10
201130
01- HUM 101-27. 7/ 63. 1 I N HUMBOLDT AND MENDOCI NO COUNTI ES ON TRUESDELL CORPORATI ON OF KI NG ROBERT $5, 994, 994 05/ 10/ 18 16%
01- 03604 ROUTE 101 AT VARI OUS LOCATI ONS CALI FORNI A, | NC. 1487 SANDY PRAI Rl E ggg, ‘1122 2?; ig; 12 13%
PLACE POLYESTER CONCRETE OVERLAY & 1310 W 23RD STREET CT. STE. E ’
TEMPE AZ 85282 F7O§-7I—U2|38 g‘:035540
HM (602) 437-1711 (707) 498-
01- HUM 101- 28. 5/ 33. 6 I N HUMBOLDT COUNTY NEAR WEOTT FROM  GR SUNDBERG, | NC. $2, 053,899 11/09/ 17 0%
01- 0OF8504 0.6 MLE NORTH OF MYERS FLAT 5211 BOYD ROAD ig 12/18/17 0%

HVL

SEPARATI ON TO NEWION ROAD
UNDERCROSSI NG
RUBBERI ZED HOT M X ASPHALT

ARCATA CA 95521
(707) 825- 6565
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01- HUM 101-29. 4/0 I N HUVBOLDT COUNTY NEAR WEOTT AT 1.1 WEST COAST CONTRACTORS INC ~ GORONA, MARK $10, 466, 400 06/ 23/ 17 0%
01-0H4904 M LES SOUTH OF W LLI FORD ROAD UC -4- DBAOREGON WEST COAST 5065 BOYD ROAD SUI TE $8;$513§i>' ggg 8?; g(l); 1; 85%
117 DIR S EMERGENCY L. B. CONTRACTORS H '
SLI DE AND ROADWAY REPAI RS 61050 H GHMAY 101 ARCATA, CA 95521
20. 20 COOS BAY, OR 97420 (707) 825- 4887
201130
01- HUM 101- 32. 2/ 35. 8 I N HUMBOLDT COUNTY NEAR WEOTT FROM  MERCER FRASER COMPANY $5, 338,509 06/ 07/ 18 0%
01-0H3204 1.0 MLE SOUTH OF NEWTON RD UC TO PO BOX 1006 $0 07/09/18 0%
ACNH QL01- (335) B SOUTH FORK EEL RI VER BRI DGE #04- 0076 $0
-0 OVERL AY EUREKA CA 95502
(707) 443- 6371
01- HUM 101- 40. 5/ 42 I N HUMBOLDT COUNTY NEAR REDCREST FROMWAHLUND CONSTRUCTI ON, | NC. GORONA,  MARK $4, 985,000 01/26/17 0%
01-0G8304 0.7 TO 2.2 MLES NORTH OF REDCREST 830 HI LMA DRI VE 33 DEPOT ST. $3'gg£71' ggg 83; g(l)j i; 70%
NORTHBOUND ON RAMP DI R S EMERGENCY :
EUREKA. CA 95503 COLFAX, CA 95713
F.A (707) 496- 4359
SLI DE REMOVAL AND SLOPE
20.20 STABI LI ZATI ON
201130
01- HUM 101- 58. 8/ 65. 6 I'N HUMBOLDT COUNTY | N AND NEAR MERCER FRASER COMPANY KI NG ROBERT $11, 442,943 02/ 22/ 18 25%
01-0G6404 FORTUNA FROM 0.7 M LE SOUTH OF KENMAR PO BOX 1006 1487 SANDY PRAIRIE 2}' gé?' égg 235 é?j ig 13%
ROAD UNDERCRGOSSI NG TO 0.4 M LE SOUTH COURT STE E ' '
OF LOLETA DRI VE OVERCROS EUREKA ~ CA 95502 FORTUNA, CA 95540
- BONDED WEARI NG COURSE- GAP GRADED (707) 443- 6371 (707) 498- 5107
01- HUM 101- 68. 2/ 93 I N HUMBOLDT COUNTY ON ROUTE 101 AT  MYERS AND SONS CONSTRUCTI ON, RASHI D, AMAL $1,908,391 03/06/ 18 81%
01-0G3504 VARI QUS LOCATI ONS LP 5601 SOUTH BROADWAY $1,gi§' ggg 82; (2)52’; 12 86%
PLACE POLYESTER CONCRETE OVERLAY & 4600 NORTHGATE BLVD SUI TE 100 EUREKA, CA 95503 :
SACRAMENTO CA 95834 (707) 496- 4363
HM (916) 283- 9950
01- HUM 101- 109. 5/125.8 | N HUMBOLDT COUNTY IN & NEAR ORICK  MERCER FRASER COVPANY RASHI D, AMAL $13,091,395 12/14/16  100%
01-415004 FROM 0.3 M NORTH OF Bl G LAGOON 77 VEST SERCOND STREET 5065 BOYD ROAD, STE H $12,522,725 01/30/17 00,
ACNH QLO1- (303) B BRIDGE TO 0.3 M LE SOUTH OF SOUTH $0 06/29/18
0 . EUREKA  CA 95501 ARCATA, CA 95521 06/ 29/ 18
PRAI RI E CREEK UNDERCROSSI NG (707) 496- 4363 OVER RUN

HA22

ORI CK_CAPM (707) 443- 6371
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01- HUM 101- 110. 6/ 0 I N HUMBOLDT COUNTY NEAR TRI NI DAD AT NMERCER FRASER COMPANY GORONA,  MARK $986, 656 10/ 11/17 0%
g%ég?iég‘;-(om) 1.9 MLES SOUTH OF KANE ROAD AND AT PO BOX 1006 5065 BOYD ROAD, SUI TE 23 ééj gg; 1; 0%
1.3 M LES NORTH OF KANE ROAD G
-0 REPLACE 2 DRAI NAGE SYSTEMS AND EUREKA CA 95502 ARCATA, CA 95521
(707) 443- 6371 207 496. 4359
HA23 (707) 496-
01- HUM 101-111.3/111.7 | N HUVBOLDT COUNTY NEAR Bl G LAGOON  WEST COAST CONTRACTORS, |NC. GORONA, MARK $4, 685,046 12/ 21/ 16 88%
01-0B4304 FROM 1.8 TO 2.2 M LES NORTH OF 61050 HI GHWAY 101 5065 BOYD RD, SUITE G $4,371,150 01/30/17 92%
ACNH ER19- (300) 0 oG $518,732 08/17/18
0 GECRA A PACIFIC RD COOS BAY OR 97420 ARCATA, CA 95521
o Bl G LAGOON SLI POUT REPAI R )
(541) 267- 7689 (707) 496- 4659
HA23
01- HUM 101-131. 7/ 0 I'N HUMBOLDT AND DEL NORTE COUNTIES Tl DEWATER CONTRACTORS, INC ~ NALMBERG, CLAYTON $3, 406, 187 02/ 22/ 18 98%
01-OF8604 NEAR ORI CK FROM 2.5 M LES NORTH OF 16156 H GHWAY 101 SOUTH 207 PRICE MALL $2;$§g;1,3}51 8?5 %g; 12 820
BOYES CREEK VI ADUCT TO NORTH PRAIRIE CRESCENT CI TY, CA 95531 '
CREEK PARK UNDERCROSSI BROOKINGS -~ OR 97415 (707) 496- 5581
RHVA OVERLAY (541) 469- 5341
01- HUM 101-/ 13 I'N HUMBOLDT COUNTY NEAR RI CHARDSON  MENDOCI NO CONSTRUCTI ON SERVI CERODRI GUEZ, SHERI $4, 135,000 03/17/17 0%
01-0H1004 GROVE FROM HUM MEN CO LINE TO 0.3 M P.Q BOX 1517 1500 REDWOOD DRI VE $1, 605, 423 82; gg; i; 39%
NORTH OF MONSCHKE UC #4- 238 WLLITS CA 95490 GARBERVI LLE, CA 95542
REPAI R SI NKHOLE AND DRAI NAGE ' (707) 498- 5252
20. 20
201130
01- HUM 101-/89. 1 I'N HUVBOLDT COUNTY ON ROUTE 101 AT  AMERI CAN PAVEMENT SYSTEMS, | NCGORONA, NMARK $636,988 08/31/16  100%
01- 05204 VARI OUS LOCATI ONS FROM THE ARCATA 1012 11TH STREET, SUI TE 1000 33 DEPOT ST. $636, 922 %; 1421; ig 100%
OVERHEAD TO TRI NI DAD DI R S EMERGENCY
L.S STQ CA 95354 ?%Sfjéecﬁszg?ls OVER RUN
M CROSURFAC! NG (209) 522- 2277
20.80 122
01- HUM 254- 4.0/ 6 I'N HUVBODLT COUNTY FROM 0.8 M LE VEST COAST CONTRACTORS, |NC. RODRI GUEZ, JOAQUIN S. $2,985,000 03/04/17 0%
01-0H0104 SOUTH TO 1.2 M LES NORTH OF M RANDA 61050 HI GHWAY 101 1487 SANDY PRAIRIE, $361, 5;8 825 gg; 1; 12%
BR/MAPLE HILLS DIR S EMERGENCY F. A. CT, STE E
REPAI R SLI POUT COOS BAY, OR 97420 FORTUNA. A 95540
20. 20 (707) 725- 1020

201130

State of California Department of Transportation
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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01- HUM 254-22.1/22. 1 I'N HUMBOLDT COUNTY NEAR WEOTT AT 1.35G R SUNDBERG, | NC. GORONA,  MARK $285,000 02/20/15  100%
01-0F1504 M LES NORTH OF BULL CREEK ROAD DIR S 5211 BOYD ROAD 5065 BOYD ROAD, STE G $178, 6‘;3 8‘3‘5 825 12 62%
EMERGENCY F. A ARCATA. CA 95521 ARCATA, CA 95521
REPLACE CULVERT AND REPAI R S| NKHOLE ' (707) 496- 4359
20. 20
201130
01- HUM 283-.1/.1 I'N HUMBOLDT COUNTY | N AND NEAR SCOTI A MURPHY | HDUSTRI AL COATINGS,  KING, ROBERT $2, 667,658 11/07/17 72%
01- 0E8404 2,237,334 11/28/17
ACST- P283- (003) E AND RIO DELL AT EEL RIVER O 4-15 1 NC 1487 SANDY PRAIRIE 21 058, 405 095 055 18 84%
0 CLEAN & PAI NT BRI DGE 2704 GUNDRY AVE. COURT, STE F e
SIGNAL HILL CA 90755 F?;;UTQ;B (5:':035540
(562) 427- 7720 (707) 498-
01- HUM 299- 21. 0/ 34. 3 I'N HUMBOLDT COUNTY NEAR W LLOW CREEK R BROAN CONSTRUCTI ON COMPANY, STEEN, NATHANI EL $766, 661 05/ 21/ 18 0%
01- 492104 FROM 0.3 M EAST OF CHEZEM RD TO 0.3 [NC. 5065 BOYD ROAD, STE. ig 88; ;g; ig 0%
M VEST OF W LLOW CREEK BR#4- 162 406 BROMN WAY H
RECONSTRUCT DRAI NAGE
W LLON CREEK CA 95573 A%Tﬁéscglzgszl
HA42 (530) 629- 3702 (707) 498-
01- HUM 299- 30. 6/ 0 I'N HUMBOLDT COUNTY ABOUT 6 M LES WESTR. BROAN CONSTRUCTI ON CO., | NCZI MVERER, JEFFREY $1, 735,000 02/17/17 0%
01- 0504 OF W LLOW CREEK AT CEDAR CREEK ROAD P.O. BOX 406 5065 BOYD ROAD, STE H $926’$éé§ 8?; gg; 1; 53%
#70L100 DIR S EMERCGENCY F. A ARCATA, CA 95521
SLI DE REMOVAL AND SLOPE WLLON CREEK, CA 95573 (707) 498- 3207
STABI LI ZATI ON
20. 20
201130
01- HUM 999-/0 I'N HUMBOLDT COUNTY AT VARI OUS S. T. RHOADES CONSTRUCTI ON | NC. $897,020 06/ 06/ 18 0%
01- 0G7404 LOCATI ONS PO BOX 494520 $0 06/ 28/18 0%
ACST- X023- (039) E PLACE HOT M X ASPHALT (TYPE A) $0
--() REDDI NG CA 96049
(530) 223- 9322
HM
01- LAK- 20-31.1/31. 8 IN LAKE COUNTY NEAR CLEARLAKE OAKS ONGHI LOTTI CONSTRUCTI ON CO. | NC. KRAFT, DAN $5, 888, 623 06/ 11/ 18 0%
01-0C8104 ROUTE 20 FROM 0.5 M LE WEST TO 0.2 246 GHILOTTI AVENUE $0 07/02/18
SNHG X033- ( 089) E 15513 40TH AVENUE 30 0%

--0

State of California Department of Transportation

M LE EAST OF ROUTE 53 AND ON ROUTE 53
SANTA ROSA CA 95407

(707) 585- 1221

FROM 0.4 M LE SQUTH
CONSTRUCT ROUNDABQUT

CLEARLAKE, CA 95422
(530) 713- 7864
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01- LAK- 20- 33. 6/ 46. 5 I N LAKE COUNTY ABOUT 8 M LES EAST OF GRANI TE CONSTRUCTI ON COVPANY KRAFT, DAN $4,198,271 06/ 07/ 18 0%
01-0H3704 CLEARLAKE OAKS FROM 0.6 M LE EAST OF 1324 S STATE STREET 15513 40TH AVENUE $0 06; 255 18 0%
ACNH- P020- (185) B LONG VALLEY RD TO NORTH FORK CACHE CLEARLAKE, CA 95422 $0 01/01/19
--0) CREBR & 1 4 MLE EA UKI AH CA 95482
) 707) 467- 4100 (530) 713-7864
™ RHMVA- GAP GRADED & M DWEST GUARAI L (707) 467-
01- LAK- 29-9. 7/ 10 IN LAKE COUNTY NEAR M DDLETOAN FROM GHI LOTTI CONSTRUCTI ON CO | NC. KRAFT, DAN $4,336,924 03/22/18 16%
01-0C7504 PUTAH CREEK BRI DGE TO 0.9 M LES 246 GHI LOTTI AVENUE 15513 40TH AVENUE $763,853 04/17/18 18%
HSST- P029- (137) E $711,590 02/13/19
SOUTH OF HI DDEN VALLEY LAKE CLEARLKE, CA 95422
-0 | MPROVE | NTERSECTI ON SANTA ROSA ~ CA 95407 (530) 713- 7864
(707) 585- 1221
HB1
01- LAK- 29-34.1/34.5 I N LAKE COUNTY NEAR KELSEYVI LLE FROMARGONAUT CONSTRUCTORS KRAFT, DAN $1, 010,260 08/ 25/ 17 76%
01- OE6404 0.2 M SOUTH TO 0.2 M NORTH OF 360 SUTTON PLACE 15513 40TH AVENUE $890, 531 09/12/17 86%
HSST- P029- (132) E $662, 998 08/06/18
0 CRUI CKSHANK ROAD SANTA ROSA CA 95407 CLEARLAKE, CA 95422
o I NSTALL NB LEFT TURN POCKET }
(707) 542- 4862 (530) 713- 7864
HB1
01- LAK- 175-/ 44. 1 I N MENDOCI NO AND LAKE COUNTI ES ON VSS | NTERNATI ONAL, | NC. GRI FFI TH, GARRETT $436,816 08/10/16  100%
01- 0004 ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20 3785 CHANNEL DRI VE 7663 H GHWAY 29 $451, 4;(7) 855 %‘715 iZs 100%
PM 0.79 AND I N LAKE COUNTY ON ROUTE KELSEYVI LLE, CA 95451
WEST SACRAMENTO, CA 95691
175 FROM PM 0. 0TGeDI R (530) 682- 3842
M CROSURFACI NG (916) 373- 1500
20.80 122
01- MEN- 1- 75. 5/ 76. 5 I N MENDOCI NO COUNTY NEAR VEESTPORT, GRANI TE CONSTRUCTI ON COVPANY  ORTI Z, AL $21, 185,000 07/29/16 0%
01-0G4504 FROM 0.6 TO 1.4 MLES NORTH OF BLUE 1324 S. STATE STREET 9258 NORTH FRANKLI N $3, ;33, 2;; (1)25 gg; 12 81%
SLI DE GULCH BRIDGE DI R S EMERGENCY STREET :
L.B UKI AH, CA 95482 FORT BRAGG, CA 95437
20. 20 RECONSTRUCT ROADVWAY (707) 467- 1400 (707) 498-5978
201130
01- MEN- 1- 78.0/ 83. 5 I N MENDOCI NO COUNTY NEAR VESTPORT MCM CONSTRUCTI ON, | NC. KRUEGER, GRANT $8, 735,000 01/11/17 0%
01-0G3004 FROM 0.3 M LE SOUTH OF WAGES CREEK P.Q BOX 620 $7,080,838 04/24/17
5065 BOYD ROAD, STE B $14, 142 08/30/18 oL

20. 20
201130

BRI DGE #10-137 SOLDI ER PO NT VI ADUCT

#10-271 DIR S EMERGENCY

STORM DANVAGE REPAI RS

NORTH HI GHLANDS, CA 95660

ARCATA, CA 95521
(707) 498- 3067
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01- MEN- 1- 104. 4/ 0 I'N MENDOCI NO COUNTY NEAR LEGGETT AT GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $8, 985,000 01/09/ 17 0%
01-0Gr304 1.2 MLES SOUTH OF JUNCTI ON ROUTE 101 COVPANY, | NC. 1500 REDWOCD DRI VE $6, 996, 2;3 825 ég; 1; 78%
DR S EMERCENCY F. A 246 GH LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI LI ZATI ON SANTA ROBA, - CA 95407
20. 20
201130
01- MEN-1-/38.5 SLI POUT AND ASSOCI ATED PAVEMENT GRANI TE CONSTRUCTI ON COMPANY KRUEGER, GRANT $1, 485,000 04/ 06/ 18 0%
01-0J0904 DI SPLACEMENT | N SOUTHBOUND LANE AS PO BOX 50085 925 B NORTH FRANKLI N 2;?% igg 8?; gg; 12 51%
MAI NTENANCE WAS WORKI NG TO KEEP STREET '
DRAI NAGE SYSTEMS CLEAR SINK. D WATSONVI LLE, CA 95077-5085 FORT BRAGG CA 95437
20, 20 STORM DAMAGE REPAI RS (707) 498- 3067
201130
01- MEN- 1-/ 55 I'N MENDOCI NO COUNTY ON ROUTE 1 FROM WYLATTI RESOURCE MANAGEMENT, NALMBERG, CLAYTON $835,000 01/07/16  100%
01- 0F9504 THE SONOMA/ MENDOCI NO COUNTY LINE TO | NC. 6301 N. STATE $691, 8;% 82; ég; 12 83%
CASPAR VI STA PO NT DIR S EMERGENCY P.O BOX 575 REDWOOD VALLEY, CA 95482
F.A (707) 485- 1841
REMOVE AND DI SPOSE OF HAZARD TREES ~ COVELO CA 95428
20. 20 (707) 983- 8135
201130
01- MEN- 20- 33. 6/ 38. 5 I'N MENDOCI NO COUNTY NEAR UKI AH FROM DARREN TAYLOR CONSTRUCTI ON,  PERRIN, KATHARI NE $805,000 01/29/16  100%
01- 00704 THE RUSSI AN RI VER OH TO ROAD 260 I NC. 6301 N STATE ST. $767, 522 825 (1)35 ig 95%
DIR S EMERGENCY F. A 5750 PLEASANT VI EW DRI VE REDWOOD VALLEY, CA 95470
REPAIR ROADMAY ANDERSON, CA 96007 (707) 496- 5840
20. 20 (530) 378- 2211
201130
01- MEN- 20- 37. 8/ 38. 3 I'N MENDOCI NO COUNTY NEAR POTTER GHI LOTTI CONSTRUCTI ON CO. | NC. PERRI N, KATHARI NE $2, 200,792 05/ 25/ 18 0%
%N&Egggg 180V E VALLEY FROM 0.1 M WEST OF COLD CR 246 GHI LOTTI AVENUE 6301 NORTH STATE ig 06/ 14/ 18 0%
-(180) BR#1 #10-40 TO END OF COLD CR BR #2 STREET
--0) SANTA ROSA CA 95407
#10- 0041 2707) 585. 1221 REDWOOD VALLEY, CA 95470
- BONDED VEARI NG COURSE, GUADRAI L (707) 585- (707) 485- 8623
01- MEN- 101-. 1/ T106. 8 I N MENDOCI NO AND HUMBOLDT COUNTIES ~ CENTRAL STRIPING SERVI CE, | NC. MUNES, NASH $2,985, 144 03/ 06/ 18 62%
01-0H7204 FROM THE SONOMA COUNTY LINE TO 0.6 3489 LUYUNG DR $2,725,919 03/29/18
998 HEARST ROAD $1,153. 872 08/28/18 0%

Hw4

State of California Department of Transportation

M LE NORTH OF MEYERS FLAT SEPARATI ON

(101/ 254)

TRAFFI C STRI PE AND REMOVE MARKERS

RANCHO CORDOVA CA 95742
(916) 635-5175

WLLITS, CA 95490
(707) 223- 0791
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--0

H GHWAY

WLLI TS M TI GATI ON SONOVA CA 95476

(707) 996- 6633

REDWOOD VALLEY, CA 95470
(707) 223- 0791
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-101-3.7/5. 3 I' N MENDOCI NO COUNTY NEAR HOPLAND FROMO C. JONES & SONS, | NC KRAFT, DAN $13, 258,300 10/13/16 23%
01-0B5004 0.1 M SOUTH OF COWMM NSKY STA RD-103 1520 FOURTH STREET P.O BOX 457 $4, 945,967 11/03/16 38%
NHER- 19C7- ( 004) E $1, 606, 628 09/ 26/ 19 0
TO 0.6 M NORTH OF PI ETA CR BRI DCE LONER LAKE, CA 95457 ' '
--0) BERKELEY CA 94710
#10- 83 510) 526. 3424 (530) 713- 7864
REPAI R SLI DES (510) )
HA23
01- MEN- 101- 24. 5/ 24. 5 I'N MENDOCI NO COUNTY I N UKl AH AT EAST BUGLER CONSTRUCTI ON FAZAL, | MRAN $1,085,000 09/19/16  100%
01- 05604 PERKI NS STREET OVERCROSSI NG (#10-193) 4847 HOPYARD RD. STE 4 #395 301 N. STATE ST. $106, G;g 15; f{g; ig 10%
DIR S EMERGENCY F. A. UKI AH, CA 95470
REPAI R BRI DGE PLEASANTON, CA 94588 (707)834- 1151
(925) 416- 0700
20. 20
201130
01- MEN- 101- 33. 0/ 42 I N MENDOCI NO COUNTY NEAR UKI AH AND  GRANI TE CONSTRUCTI ON COMPANY MUNES, NASH $9, 985, 000 10/ 10/ 17 0%
01-0H7604 W LLI TSFROM 0.2 M LE NORTH OF NB ON 1324 SOUTH STATE STREET 998 HEAEST ROAD $9, 532, 4;3 cl)% %Z,; i; 95%
FR WEST ROAD TO 0.1 M LE SOUTH OF WLLITS, CA 95470
SOUTH WLLITS OH#10- 1D R UKIAH, CA 95482 (707)223-0791
FI RE DAMAGE REPAI RS
20. 20
201130
01- MEN- 101- 37. 0/ 40 I N MENDOCI NO COUNTY NEAR W LLI TS FROMKEN S WATER TENDER, | NC. MUNES, NASH $2, 985,000 05/ 31/ 17 23%
01-0H4204 2.4 MLES SOUTH TO 0.6 M LE NORTH OF P.O. BOX 931 998 HEARST RD. $674, 7% 82; gg; i; 23%
Rl DGEWOOD RANCH ROAD DI R 'S EMERGENCY
W LLOW CREEK, CA 95573 WLLITS, CA 95490
F.A (707) 223-0791
SLOPE STABI LI ZATI ON AND ROADWAY
20. 20 REPAI R
201130
01- MEN- 101- 45. 0/ 50. 8 I N MENDOCI NO COUNTY | N AND NEAR BORTOLUSSI & WATKIN, | NC. MUNES, NASH $4, 602,427 07/01/ 15 40%
01- 262064 WLLI TS FROM HAEHL CREEK OVERHEAD TO 77 LARKSPUR STREET 6301 NORTH STATE $3,922,132  07/16/ 15 85%
NHP- QLO1- ( 266) E REYNOLDS Hl GHVAY $20,520 12/18/19
STREET
-0 WLLITS M TI GATI ON SAN RAPAEL CA 94901 REDWOOD VALLEY, CA 95470
(415) 453- 4675 '
(707) 223-0791
01- MEN- 101- 45. 0/ 50. 8 I' N MENDOCI NO COUNTY I N AND NEAR | N HANFORD APPLI ED RESTORATI ON & MUNES, NASH $18, 866, 978 04/ 15/ 15 40%
gjﬁﬁgﬁgif‘(%g) c MENDOCI NO COUNTY | N AND NEAR W LLI TS CONSERVATI ON 6301 NORTH STATE $14, ;gg, %3 22; 8;; 13 83%
FROM HAEHL CREEK OVERHEAD TO REYNOLDS 23195 MAFFEl RD. STREET :
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 01
M
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
- - . . y ] ’ 0
01- MEN- 101- 46. 3/ 47. 2 I'N MENDOCI NO COUNTY IN WLLITS FROM GRANI TE CONSTRUCTI ON COVPANY MUNES, NASH $3,862, 701 03/ 06/ 18 39%
01-262034 ROUTE 20 TO 0.9 M LE NORTH OF ROUTE 1324 S STATE STREET 998 HEARST ROAD $2, 500, 139  03/29/18 67%
Aﬁ?t+(ﬁ01-(333)E 20 o A o502 WLLITS, CA 95490 $834,015 12/06/18
o W LLI TS BYPASS RELI | SHVENT }
NQU (707) 467- 4100 (707) 223-0791
01- MEN- 101- 47. 2/ 47. 3 I'N MENDOCI NO COUNTY IN WLLITS FROM GRANI TE CONSTRUCTI ON COMPANY MUNES, NASH $4, 255,800 03/ 29/ 18 12%
01-262044 SHERWOOD ROAD TO 0.1 M NORTH OF 1324 S STATE ST 998 HEARST ROAD $154,621 04/17/18 4%
A(?t+(ﬁ01-(334)E SHERVOOD ROAD o o oot WLLITS, CA 95490 $99, 126 06/ 18/ 19
o SHERWOOD ROAD GEOVETRI C UPGRADES - B}
(707) 467- 4100 (707) 456- 1924
01- MEN- 101-50. 1/ 84. 6 I N MENDOCI NO COUNTY NEAR W LLI TS FROMWYLATTI RESOURCE MANAGEMENT  PERRIN, KATHARI NE $2,233,231 12/21/16  100%
01-402814 4.3 MLES NORTH OF BAECHTEL CREEK 23601 CEMETERY LN 6301 N STATE STREET $2,294,892  01/30/17 40,
ff?t+(ﬂ01-(309)E BRIDGE TO 0.1 M LE SOUTH CF CUMMNGS . o REDWOOD VALLEY, CA 95470 $0 oo ey
ROAD UNDERCROSSI NG (707) 983- 8135 (707) 485- 8623 COVPLETED
REHABI LI TATE CULVERTS
HA42
01- MEN- 101- 64. 0/ 82 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE GHI LOTTI CONSTRUCTI ON FAZAL, | MRAN $7,985,000 03/31/17 0%
01-0H1104 FROM TO 0.4 M LE SOUTH OF REST AREA COVPANY, | NC 6301 N. STATE ST. $6';23'I$§ 8?;%85%; 81%
NB OFF RAMPO.6 M LE SOUTH OF O L 246 GHI LOTTI AVENUE UKI AH, CA 95470 :
SHERWOOD ROAD -311A DR (707)834- 1151
20. 20 REPAI R ACCELERATED PAVEMENT FAILURE SANTA ROSA, - CA 95407
201130
01- MEN- 101- 89. 2/ 0 I N MENDOCI NO COUNTY ON ROUTE 101 BUGLER CONSTRUCTI ON RODRI GUEZ, SHERI $2, 901,620 11/01/16 61%
01-0C3704 APPROXI MATELY 2.0 M LES SOUTH OF 4847 HOPYARD RD. SUITE 4 NO. 39 p. 0 BOX 130 $2,117,689 11/28/16 73%
NH QLO1- ( 305) E LEGGETT AT CEDAR CREEK CULVERT GARBERVI LLE. CA 95542 $484,215 11/29/18
-0 BRI DGE PRESERVATI ON PLEASANTCN -~ CA 94588 (707) 498- 5252
(925) 416- 0700
HA21
01- MEN- 101-93. 2/ 93. 2 I' N MENDOCI NO COUNTY NEAR LEGGETT AT  MENDOCI NO CONSTRUCTI ON RODRI QUEZ, JOAQUI N $1,367,013 12/12/16 86%
01-0B5104 0.1 M LE NORTH OF JI TNEY GULCH BRI DGE SERVI CES, | NC. $1,195,728 01/09/17
ACNH- ERL9- (900) 4 1487 SANDY PRAIRIE $511,102 07/25/18 0%

--0

HA23

REPAIR SLIDE & SLI POUT

500 CROPLEY LN

WLLITS

CA 95490

(707) 459- 2377

CT. STE E
FORTUNA, CA 95540
(707) 725- 1020
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101-93. 4/93. 5 I'N MENDOCI NO COUNTY ABOUT 10 MLES GHI LOTTI CONSTRUCTI ON CO. | NC. RODRI GUEZ, SHERI $5, 560, 000 06/ 03/ 16 0%
01- 03404 SOUTH OF PIERCY AT 0.4 M LE NORTH OF 246 GHI LOTTI AVENUE P.O. BOX 130 $3, 668,009 06/30/ 16 66%
JI TNEY GULCH BRI DGE DI R S EMERGENCY GARBERVI LLE, CA 95542 $0 06/01/18 ’
LB SANTA ROSA, CA 95407 (707) 498 52’52
REPAI R SLI POUT (707)585-1221
20. 20
201130
01- MEN-101-97.1/0 I' N MENDOCI NO COUNTY NEAR LEGGETT AT GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $13, 485,000 03/09/17 0%
01- 0HO904 0.3 MLE SOUTH OF BRI DGES CREEK COVPANY, | NC. P.O BOX 130 $11, 565, 283 05/ 15/ 17 86%
$0 06/30/18 0
BRI DCE #010-033 DIR S EMERGENCY F. A. 246 CHI LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI LI ZATI ON SANTA ROSA, CA 95407
20. 20
201130
01- MEN-101-104. 7/ 105.3 | N MENDOCI NO COUNTY NEAR Pl ERCY FROM NMENDOCI NO CONSTRUCTI ON RODRI GUEZ, SHERI $7, 685,000 12/10/ 16 0%
01-0G6504 0.9 MLE NORTH OF BEIDGE #10-91 TO  SERVICES, INC. 1500 REDWOOD WAY $5, 852, 1;3 82; 3(7); 1; 76%
1.3 MLES SQUTH OF SOUTH FORK EEL P. O BOX 1517 GARBERVI LLE, CA 95542
Rl VER BRI DGE DIR S EMERG (707) 498- 5252
SLI DE REMOVAL AND SLOPE WLLITS, CA 95490
20. 20 STABI LI ZATI ON (707) 459- 2377
201130
01- MEN-128-39.7/0 I'N MENDOCI NO COUNTY NEAR YORKVI LLE AT BUD GARMAN CONSTRUCTI ON PERRI N, KATHARI NE $1, 985,000 08/ 14/ 17 0%
01-0H7104 0.9 MLE WEST OF BEEBE CREEK BRI DGE SERVI CES, INC 6301 N STATE STREET $1§$§'g§§ 335 %g; g 72%
#10-52. DIR S EMERGENCY L. B. 24900 NORTH H GHWAY 101 REDWOOD VALLEY, CA 95470 !
SLI DE AND ROADVMAY REPAI RS .
WLLITS, CA 95490 (707) 485- 8623
20. 20
201130
01- MEN-128-/5 SI GNI FI CANT SLI POUT AND ASSOCI ATED  WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT $1, 015, 000 04/ 06/ 18 0%
01-0J1004 PAVEMENT DI SPLACEMENT REPORTED BY I NC. 925 B NORTH FRANKLI N 2228’ ggfli 8?5 gg; ig 88%
MAI NTENANCE AS THEY WORKED ON PO BOX 575 STREET '
DRAI NAGE SYSTEM FAI LURE TOA SM FORT BRAGG, CA 95437
20. 20 STORM DAMAGE REPAI RS COVELO, CA 95428 (707) 498- 3067
201130
01- MEN-162-.1/9 I N MENDOCI NO COUNTY NEAR DOS RI OS VAN METER LOGG NG, INC. DBA  FAZAL, | NMRAN $560, 000 01/07/15 0%
01-0F0204 ABOUT 1.02 M LES WEST OF RODEO CREEK VAN METER CONSTRUCTI ON 6301 NORTH STATE ST. $276, 5% 825 (1)35 ig 49%
BRI DGE EMERGENCY F. A 649 BEAR CREEK ROAD UKI AH, CA 95482
REPLACE CULVERT AND SLOPE REPAI R .
GARBERVI LLE CA, 95542 (707) 485- 8562
20. 20 (707) 923- 2200

201130
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 162- 1. 2/ 34 I'N MENDOCI NO COUNTY AT VARI OUS WYLATTI RESOURCE MANAGEMENT, M CHAEL LEW S $469,317 05/04/18 55%
01- 0E3804 LOCATI ONS FROM 0.5 M LES EAST OF I NC. REDWOCD VALLEY CA 2322, gig 82; ﬁ; 12 100%
OUTLET CREEK BRI DGE #10-233 TO 0.1 PO BOX 575 95470 '
M LES WEST OF SHORT CREEK BRI DG COVELO  CA 95428
REPAI R DRAI NAGE SYSTEMS .
HVR (707) 983- 8135 (707) 354-1072
01- MEN- 162-16. 1/ 0 I'N MENDOCI NO COUNTY NEAR DOS R OS AT MERCER FRASER COMPANY LEW S, M CHAEL $4,778,280 09/28/17 59%
g%ég?iggg-(omm 0.9 M EAST OF LAYTONVI LLE-DOS RIOS 200 DI NSMORE DRI VE 998 HEARST-W LLI TS $1$;$i,g$g ig; g; :11; 36%
STABI LI ZE ROADVWAY ROAD '
-0 FORTUNA CA 95540 WLLITS, CA 95490
(707) 443- 6371 207 352 1072
HA23 (707) 354-
01- MEN- 162-/16. 2 I N MENDOCI NO COUNTY NEAR LAYTONVI LLE WYLATTI RESOURCE MANAGEMENT, ORTIZ, AL $2, 685,000 02/ 03/ 17 0%
01- 09004 FROM JCT 101 TO 1.0 M LE EAST OF M DI NC. 9258 NORTH FRANKLI N $2,g§2,gg; 3‘715 ég; 1; 98%
FK EEL RIVER BR # 10-252 P.O BOX 575 STREET :
PROVI DE STORM DEBRI S/ DRAI NAGE
COVELO, CA 95428 F?;r 55?0(5397? 95437
20. 20 (707) 498-
201130
01- MEN-162-/0 REPAI R A SLI POUT AND STABI LI ZE THE = MERCER FRASER COMPANY LEW S, M CHAEL $6, 810, 000 03/ 05/ 18 0%
01- 0HO804 ROADWAYVI A CONSTRUCTI NG A SOLDI ER P.Q BOX 1006 6301 N. STATE ST. - $1;$§g§'ggg 22; Si; 12 18%
PI LE GROUND ANCHOR TYPE RETAI NI NG 2ND FLOOR '
WALL AT PM 16.08 ON ROUTE 1 EUREKA,  CA 95502 UKI AH, CA 95470
CONSTRUCT SOLDI ER PI LE GROUND ANCHOR (707) 498- 5978
VALL
01-MEN-175-1.6/1.6 I'N MENDOCI NO COUNTY NEAR HOPLAND AT  REGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $535,000 01/11/17  100%
01-0Gr804 0.4 M LE EAST OF HARRI SON STREET- ROAD 600 SANTANA DRI VE 6301 N. STATE ST. $238, 128 825 ;115 i; 45%
115A DIR S EMERGENCY F. A UKI AH, CA 95470
BANK STABI LI ZATI ON CLOVERDALE, CA 95425 (707) 496- 5840
20. 20
201130
01- MEN-175-5.0/9 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMREGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $11, 485,000 04/10/17 0%
01-0H2104 1 M LE EAST OF BUCKMAN DRI VE ROAD 600 SANTANA DRI VE 6301 N. STATE STREET $4, 295, 4;3 (1)15 %(7)5 g 9696
105B TO 0.3 M LE EAST OF MOTORCYLE REDWOOD VALLEY, CA 95470
PARK ENTRANCE DIR S EME CLOVERDALE, CA 95425 (707) 485- 8623
SLI DE AND SLI POUT REPAI R
20. 20

201130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 253-/17. 2 I N MENDOCI NO COUNTY NEAR BOONVI LLE ~ GRANI TE CONSTRUCTI ON COMPANY  ARJUN SUNEDL $9, 340,269 03/ 22/ 18 15%
%égggggg (107)E FROM 0.5 M LE WEST OF ANDERSON CREEK 1324 SOUTH STATE ST 6301 N. STATE STREET ig' g;g 832 %; gg; 12 350
) ) BRI DGE TO ROUTE 253/ 101 SEPARATI ON DWOOD ’ ’
0 e o UKI AH CA 95482 RE VALLEY, CA, 95470
(707) 467- 4104 (707) 496- 5563
HML
01- MEN- 999-/0 I N MENDOCI NO COUNTY ON ROUTE ROUTE  WYLATTI RESOURCE MANAGEMENT, PERRIN, KATHARI NE $342,857 11/16/17 15%
01-0C4304 101 IN WLLITS; ON ROUTE 128 APPROX | NC. 6301 NORTH STATE $1,056 03/ 05/18 0%
34.1 M LES WEST OF UKI AH; AND ON 23601 CEMETERY LN STREET $0 10715718
ROUTE 20, 8.5 M LES EAST O COVELO  CA 95428 REDWOOD VALLEY, CA 95470 SUSPENDED
BRI DGE SCOUR M TI GATI ON .
HA21 (707) 983- 8135 (707) 485- 8623
01- VAR- 101- 84. 0/ 85. 5 I N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, |NC. SEYOUM KASSAYE $5, 985, 000 03/ 31/ 17 0%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE P.O BOX 997 6301 NORTH STATE $4,941,175 05/ 25/ 17 83%
NCRTH OF END TRUCK PASSING LANE RT & A 06073 STREET $0 04/30/18
ON RT 271 FROM 3.5DIR S DRO, REDWOOD VALLEY, CA 95470
20, 20 SLOPE STABI LI ZATI ON & RECONSTRUCT (707) 485- 1010
' ROADVAY
201130
01- VAR--/0 IN DEL NORTE AND HUMBOLDT COUNTIES MYERS AND SONS CONSTRUCTI ON, MALMBERG, CLAYTON $3, 151,457 03/12/18 14%
01- OH7304 AT VARI OUS LOCATI ONS LP 207 PRI CE MALL $422,298 04/ 03/ 18 13%
TRAFFI C STRI PE AND REMOVE MARKERS 4600 NORTHGATE BLVD STE 100  CRESCENT Ol TY, CA 95531 $419,798  10/18/18
SACRAVENTO CA 95834 (707) 496- 5581
HM (916) 283- 9950
01- VAR--/ 0 IN DEL NORTE AND HUMBOLDT COUNTIES DI RT AND AGGREGATE MALMBERG, CLAYTON $2, 158,201 07/ 14/ 17 70%
01-0C5904 UPGRADE METAL BEAM GUARD RAI L | NTERCHANGE, | NC. 207 PRICE MALL $1, 766, 102 08/ 09/ 17 80%
ss(T)G 000C- (455) E 20905 NE SANDY BLVD. CRESCENT O TY. CA 95531 $263, 700 09/ 26/ 18
FAI RVIEW OR 97024 (707) 496- 5581
HB1 (503) 661- 5093
01- VAR--/0 I N MENDOCI NO & HUMBOLDT COUNTI ES AT  APEX FENCE CO | NC RODRI GUEZ, JOAQUI N $1, 668,122 05/ 31/ 17 82%
01-0B3204 VARl QUS LOCATI ONS 19896 ALEXANDER AVE $1,322,155 06/22/17
SSTG QLO1- (318) E 1487 SANDY PRAIRIE $73.972 08/06/18 8%

--0

HB1

State of California Department of Transportation

RECONSTRUCT METAL BEAM GUARD RAI L

ANDERSON  CA 96007
(530) 365- 3316

CT, STE. E
FORTUNA, CA 95540
(707) 621- 0000
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $339, 394, 042 Completed to Date: $185, 766, 009  Work This Month: $17, 086, 975
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- LAS- 36-22.4/29. 4 I N LASSEN COUNTY | N AND NEAR HAT CREEK CONSTRUCTI ON & YOLTON, JOHN $14, 849,395 06/11/18 0%
02-4F9904 SUSANVI LLE FROM 0.3 M LE EAST OF MATERI ALS, | NC. 470-800 DI ANE DRI VE $0 07; 095 18 0%
AQ(\‘;‘* PO36- (105) E EAGLE LAKE ROAD TO ROUTE 395 24339 HW 89 N. SUSANVI LLE, CA 96130 $0  06/26/19
o COLD PLANE AC PVMT, AC OVERLAY, )
BURNEY CA 96013 (530) 864- 9033
(530) 335- 5501
02- LAS-70-/3.8 IN LASSEN COUNTY ABOUT 8 M LES EAST S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RONALD $290, 000 05/ 05/ 16 20%
02-2H6104 OF CHI LCOOT FROM PLUMAS COUNTY LINE 2055 E. GREG STREET 1555 E. MAI N ST. $290,000 07/14/16 4,0,
TO ROUTE 395 DIR S EMERCGENCY L. B. SPARKS. NV 89431 QUI NCY, CA 95971 $0 03/30/18
OVERLAY AC TRAVEL- WAY g .
(775) 355- 0420 (530) 605- 5866
20. 80
010010
02- LAS-299-/4.7 I N LASSEN COUNTY NEAR MCARTHUR FROM J.F. SHEA CONSTRUCTI ON, INC. ZDENEK, M KE $1,872,144 11/ 30/ 17 77%
02- 3H1504 SHASTA COUNTY LINE TO 4.0 M LES WEST PO BOX 494519 1031 BUTTE STREET $1, 747, 2;3 éé; ;g; i; 92%
OF MUCK VALLEY HYDRO ROAD.
AC O/ERLAY REDDI NG CA 96049 RE?? ’2\'5903522019 07/ 25/ 18
(530) 246- 4292 (530) 229-
02- LAS- 395-47. 0/ 56. 5 I N LASSEN COUNTY AT AND NEAR HAT CREEK CONSTRUCTI ON & YOLTON, JOHN $4,139,069 12/22/17 57%
02- 3H1304 JANESVI LLE FROM 1.9 M LES SOUTH OF  MATERIALS, |NC. 471-800 DI ANE DR $3, 843, 716 01; 18; 18 90%
AQ(\‘;'* P395-(270) B LAKECREST DRIVE TO 0.2 M LE NORTH OF 24339 HW 89 N. SUSANVI LLE, CA 96130 $1,890, 051  08/09/18
o SUNNYSI DE RQAD. (530) 864- 9033
AC OVERLAY BURNEY CA 96013
(530) 335- 5501
02- LAS- 395-49. 6/ 0 * CAL ELECTRO, INC. YOLTON, JOHN $2, 092,929 01/ 08/ 16 60%
02- 4E6904 REHABI LI LATE WASTE WATER SYSTEM 3710 ELECTRO WAY . $2,045,626 02/04/16
NHPG- 000C- ( 421) E gLéAﬁ'?/?LE'EANEAD;\l/EO $4,571 o08/23/17  100%
-0 REDDING ~ CA 96002 530) 257- 7382
(530) 223- 5937 (530) 257-
02- MOD- 299-23.1/33. 5 I N MODOC COUNTY ABOUT 6 M LES WEST OF HAT CREEK CONSTRUCTI ON & ZDENEK, M KE $16, 308, 929 05/08/18 2%
02-4F77U4 ALTURAS FROM 0.3 M LE VEST OF MATERI ALS, | NC. $392,500 06/14/18
ACNH P299- (201) E 1031 BUTTE STREET $392, 500 07/02/ 19 2%

--0

CALDVELL CREEK BRIDGE TO 1.7 MLE
WEST OF COUNTY ROAD 75.
BRI DGE REPLACEMENT AND ROADWAY

24339 HWY 89 N.

BURNEY CA 96013
(530) 335- 5501

REDDI NG, CA 96001
(530) 229- 0559
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18

District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-PLU-70-14.9/0 IN PLUMAS COUNTY NEAR BELDEN AT STEWART ENG NEERI NG | NC COLLINS, RON $10, 541, 092 11/ 30/ 17 14%
2&%%8%_(133) c YELLOW CREEK BRI DGE #09- 0008 5323 EASTSI DE RD 1555 E. MAI N SREET $1;$ggg'8513§ 8;; gg; 12 15%

BRI DGE REPLACEMENT - SEI SM C QUINCY, CA 95971 '
--() REDDI NG CA 96001 ’

(530) 244- 8464 (530) 605- 5866

HA21
02- PLU-70-27.4/0 IN PLUMAS COUNTY NEAR RI CH BAR AT 0.5 STEWART ENG NEERI NG | NC. JOHNSON, RYAN $1, 985,000 08/29/17 0%
02- 3H7504 MLE EAST OF TWAIN ROAD DIR' S P.O. BOX 990010 2707 NOTRE DAME BLVD. $1, 270, 465 09/ 27/ 17 64%

ENMERGENCY L. B CH CO. CA 95928 $0 05/30/18

o REDDI NG, CA 96099 ' 06/ 25/ 18

RECONSTRUCT ROADWAY SURFACE AND MBGR (530) 895- 5245 COVPLETED
20. 20
201130
02- PLU-70-31.4/31. 6 I N PLUMAS COUNTY NEAR KEDDI E FROM 4.5 BALDW N CONTRACTI NG CO. INC. YOLTON, JOHN $580, 000 05/ 04/ 18 0%

02-4H6104

20. 20
201130
02- PLU-70-50. 6/ 51. 7

02- 200904
ACST- PO70- ( 05E)

--0

HA21

02-PLU-70-/0
02- 3H1004

20. 20
201130
02- PLU-89-30.2/30.5

02- 0E1804
ACST- P089- (121) E

--0

M LES EAST OF TWAIN ROAD TO 1.4 M LESDBA KNI FE RI VER CONSTRUCTI ON
VWEST OF RQUTE 89 DIR S EMERGENCY

L.B.
REPAI R SI NKHOLE

I'N PLUVAS COUNTY NEAR QUI NCY FROM 0. 6 M C. M CONSTRUCTI ON,

State of California Department of Transportation

1764 SKYWAY

CHI CO, CA 95928

M LE WEST TO 0.5 MLE EAST OF SPRING 6413 32ND STREET
GARDEN BRI DGE OVERHEAD.

BRI DGE REHABI LI ATI ON

I N PLUVAS COUNTY NEAR TOBI N AT

I NC.

NORTH HI GHLANDS CA 95660

(916) 334- 1221

STl MPEL- W EBELHAUS

VARI QUS LOCATI ONS FROM 0.2 M LE EAST ASSCCI ATES, | NC.
OF TOBI N UNDERPASS TO 0.7 MLE W OF P.O BOX 492335
YELLOW CREEK BDI R S EMERG

REMOVE SLI DE MATERI AL AND DEBRI S

REDDI NG, CA 96049

I'N PLUVAS COUNTY NEAR CANYON DAM FROMQ&D CONSTRUCTI ON, | NC.

0.2 MLE SQUTH TO 0.3 NORTH OF LAKE

ALMANCR SPI LLWAY.
BRI DCE REPLACEMENT

1050 SQUTH 21ST STREET

SPARKS NV 89431
(775) 786- 2677

1555 E. MAIN STREET
QUINCY, CA 95971
(530) 864- 9033

COLLINS, RON
1555 E. MAI N STREET
QUINCY, CA 95971
(530) 605- 5866

JOHNSON, RYAN
2707 NOTRE DAME BLVD.
CHI CO, CA 95928
(530) 895- 5245

JOHNSON, RYAN
2707 NOTRE DAME BLVD
CHI CO, CA 95928
(530) 604- 5118

$0 05/10/18
$0 07/11/18

$10, 107,303 11/16/16
$6, 014,565 12/09/16
$594, 762 12/ 28/ 18
$1, 335,000 01/10/17
$940, 695 03/22/17

$0 01/02/18

$7,959,670 12/13/17
$2, 658,519 01/18/18
$307,856 10/ 04/18

0%

62%
59%

0%
70%

54%
33%
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU-147-8.9/9. 3 I'N PLUVAS COUNTY ABOUT 9 M LES NORTH VI KI NG CONSTRUCTI ON COVPANY,  JOHNSON, RYAN $5, 909, 860 05/ 10/ 16 95%
02 A0 e OF CANION DM FROND.1 WM LE SOUTH TO 11 oror NOUE DM LD SRS 0010218 g
0 (003) 0.4 MLE NORTH OF HAM LTON BRANCH 11315 SUNRI SE GOLD CIR STE A CHI CO CA 95928 ’
o BRI DGE (530) 895- 8245
REPLACE BRI DGE RANCHO CORDOVA CA 95742
(916) 852- 5530
02- PLU-910-/0 I'N PLUVAS COUNTY ON ROUTE 70 FROM LAMON CONSTRUCTI ON COLLINS, RON $4, 930,022 03/02/18 58%
02-3H2104 GREENHORN RANCH ROAD TO 0.2 M LE EAST 871 VON GELDERN WAY 600 GULLI NG ST ig'igg'géi ggjggjig 70%
OF SLOAT ROAD AND ON ROUTE 89 FROM PORTOLA, CA 96122 ' '
YUBA CI TY CA 95991
0.3 MLE SOUTH OF ALTA (530) 605- 5866
AC OVERLAY, REPLACE AC SURFACE (530)671-1370
02- SHA-5-.1/0 IN SHASTA COUNTY ABT 8 M N OF SHASTA GOLDEN STATE BRI DGE, |NC. CHAFFEE, ERIC $27,572,881 02/ 03/ 16 86%
02- OE0904 LAKE CTY AND NEAR LAKEHEAD FRM 3701 MALLARD DRI VE 1031 BUTTE STREET $20, 205,913 02/17/16 74%
NHPI -005 -( )8 $318,965 11/20/18
TURNTABLE BAY 'C TO0.1 M N OF REDDI NG, CA 96001
855- E-() OBREN SRRA & FRM 0.4 M S nglcgsz 230245101195 (530) 218- 2266
BRI DGE REPLACEMENT/ SEI SM C RETROFI T (925) 372
HA21
02-SHA-5-4.9/5.1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTION, INC. ALEXANDER, NATHAN $270,000 12/06/17  100%
02- 4H1504 ANDERSON CREEK OVERFLONTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET $140,8;$ 8?52;5%2 5206
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG CA 96049 REDDI NG, CA 96001
DIR S EMERGENCY L. B. (530) 604- 5102 OVER RUN
REMOVE 1.8 FEET OF EMBANKMVENT UNDER
20.20 BRI DGE
201130
02- SHA- 5- 28. 0/ 29 IN SHASTA COUNTY ABOUT 6 M LES NORTH GOLDEN STATE BRI DGE, |NC. $6, 890, 473 05/ 21/ 18 0%
02-4G5204 OF SHASTA LAKE FROM 0.2 M LE SOUTH TO3701 MALLARD DRI VE $0 06/07/18 0%
ACI M 005- (356) E $0 ?
0.9 MLE NORTH OF PIT R VER BRI DGE
--() OVERHEAD BENICI A CA 945101195
BRI DGE DECK MAI NTENANCE (925) 372- 8000
02- SHA- 5- 39. 5/ 40. 8 I'N SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALI BA CORPORATI ON BADE, TIM $132, 360,441 09/25/09  100%
02- 378904 131, 438,988 10/ 14/ 09
ACTR. 0058- (337) N 0.3 KM NORTH OF ANTLER SUMM T 15901 OLDEN STREET 18300 ANTLER SCHOO $ 438988 10714109 50y,
00-58 3-(7N) O SI NG TO 0.5 KM H o SYLMAR CA 91342 RD, BLDG D ’
ANTLER UNDERPASS LAKEHEAD, CA 96051 OVER RUN

--0)
HA21 SWPPP

BRI DGE REPLACEMENT

(818) 362- 8391

(530) 238- 2964
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Statement of Ongoing Contractsasof 07/20/18

08/ 03/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 5- 54. 6/ 55. 9 IN SHASTA COUNTY ABOUT 12 M LES NORTH STEVE MANNI NG CONSTRUCTI ON, | NCGASI K, JOEL $5, 085,000 06/21/18 0%
02- 4H3904 OF LAKEHEAD FROM 1.3 M LES NORTH TO P.O. BOX 491660 1031 BUTTE STREET 23 %; ig; 12 0%
2.6 MLES NORTH OF Gl BSON ROAD REDDI NG, CA 96001
OVERCROSSI NG DRI' S EMERG REDDI NG, CA 96049 (530) 751- 6116
REMOVE EXI STI NG ROCK BUTTRESS,
20. 20
201130
02- SHA- 44- 4. 6/ 6. 4 I'N SHASTA COUNTY NEAR PALO CEDRO FROMTULLI'S, | NC. ALEXANDER, NATHAN $5, 763,050 10/ 13/17 35%
02- 368414 2,512,204 11/20/17
ACST- PO44- (056) E CLOUGH CREEK BRIDGE TO 0.6 M LE WEST PO BOX 493416 1031 BUTTE ST., 21 T52 a0 01; 10; 1e 44%
0 OF DESCHUTES ROAD UNDERCROSSI NG REDDI NG CA 96049 STE. 205, MS #60 ' '
o CONSTRUCT | NTERCHANGE
(530) 241- 5105 Rgg’? 2(23‘5 (2:2226001
HB4N (530) 225-
02- SHA-151-5.5/5. 8 IN SHASTA COUNTY | N SHASTA LAKE CITYS.T. RHOADES CONSTRUCTI ON, REPAKA, SUNI L $1, 797,722 01/29/18 89%
%fsf;igi-(om) c FROM PANCAKE HILL DRIVE TO LOCUST  INC. 1031 BUTTE STREET $1;$g§§'g§§ 83; gg; ig 78%
0 AVENUE. PO BOX 494520 REDDI NG, CA 96001 !
o PEDESTRI AN | NFRASTRUCTURE AND AC B}
REDDI NG CA 96049 (530) 949- 8019
(530) 223-9322
02- SHA- 299- 24. 6/ 30. 3 IN SHASTA COUNTY | N AND NEAR REDDINGJ.F. SHEA CONSTRUCTION, INC. ZDENEK, M KE $3, 269,162 03/21/18 0%
02- 3H2004 FROM 0.1 M LE EAST OF BOULDER DRIVE P.Q BOX 494519 $0 04/03/18 9
1031 BUTTE STREET 0%
TO 0.1 MLE EAST OF HOOTENANNY LANE REDDI NG, CA 96001 $0 10/30/18
AC OVERLAY REDDI NG CA 96049 (530) 220- 0550
(530) 246- 4292
02- SHA- 299-77.8/79. 7 IN SHASTA COUNTY NEAR BURNEY FROM 0.2 HAT CREEK CONSTRUCTI ON & ANWAR, TOFAEL $6, 885,699 02/01/18 82%
02- 4E0204 5,287,429 02/22/18
ACST. P299- (199) E M LE WEST OF SONOVA STREET TO 0.3 MATERI ALS, | NC. 1031 BUTTE STREET 23 107 388 08/08/18 76%
0 M LE WEST OF ROUTE 89. 24339 HW 89 N. REDDI NG, CA 96001 ' '
o PULVERI ZE & RECONSTRUCT PAVENMENT B}
BURNEY CA 96013 (530)225-3172
(530) 335- 5501
02- SHA-910-/. 1 I N SHASTA COUNTY AT VARI OUS LOCATI ONSJ. F. SHEA CONSTRUCTI ON, INC. GASIK, JOEL $3,099, 159 06/ 12/ 17 14%
02-1H8804 BRI DGE MAI NTENANCE 17400 CLEAR CREEK RD 1031 BUTTE ST. $1, 695, 9;8 2;; ég; 1; 54%

REDDI NG CA 96049
(530) 246- 4292

REDDI NG, CA 96001
(530) 756- 6116
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-910-/0 I'N SHASTA CO ON RTE 5 AT VARI OQUS LOCS GOLDEN BAY FENCE REPAKA, SUNI L $468, 285 04/ 25/ 18 33%
02-3H4204 FROM 0.4 M SO OF JUNCTI ON OF RTE 273 4104 SOUTH B STREET 1031 BUTTE STREET $53,035 06/19/18 11%
HSNH- X089- (122) E $53,035 08/15/18

TO 0.3 M NO CF PI NE GROVE OC AND ON REDDI CA 96001
--0) STOCKTON CA 95206 NG,

RTE 273 FROM RTE (530) 949- 8019

I NSTALL GLARE FENCE (209) 944- 9754

02- SHA- 999-/0 I N SHASTA COUNTY ON ROUTE 5 AT GOLDEN STATE BRI DGE, | NC. ALEXANDER, NATHAN $487,619 04/05/18 0%
02- 1H9404 SACRAMENTO RI VER BRI DGE OVERHEAD AND 3701 MALLARD DRI VE 1031 BUTTE ST., STE :g 835 g;; ig 0%

ON ROUTE 273 AT SACRAMENTO RI VER 205 NBH60

BENICIA CA 945101195

BRI DCE (925) 372- 8000 REDDI NG, - CA 96001

BRI DGE MAI NTENANCE (530) 225- 2922
02-SIS5-2.7/11. 4 I'N SI SKI YOU COUNTY | N AND NEAR J.F. SHEA CONSTRUCTION, INC. MALLORY, NI COLE $57, 496, 608 03/ 12/ 18 9%
02-4G5504 DUNSMJI R FROM SACRAMENTO RI VER BRI DGE P. O. BOX 494519 1625 MOTT ROAD $6, 605, 283 03/ 29/18 11%
ACIM 005- (177)E $5, 509, 171 01/07/20

TO 0.6 M LE SOUTH OF NORTH MOUNT MOUNT SHASTA, CA 96067
-0 SHASTA UNDERPASS REDDING - CA 96049 (530) 605- 5871

2 R ROADWAY REHABI LI ATI ON - (530) 246- 4292

02-S1S-5-7.2/0 I'N SI SKI YOU COUNTY NEAR DUNSMUIR AT RANDY HI LL CONSTRUCTION, INC MALLORY, NI COLE $6,383,717 02/11/16  100%
02- 2E8004 DUNSMJI R GRADE COMVERCI AL VEHI CLE 5237 MALLARD ESTATES ROAD 1625 MOTT ROAD $5, 758,665 02/ 25/16 92%
$492,928 07/ 02/ 18
ENFORCEMENT FACI LI TY. MI. SHASTA, CA 96067
| MPROVE TRUCK | NSPECTI ON FACILI Ty ~ CHI GO CA 95973 (530) 235- 9814 OVER RUN

(530) 892- 1918

02- Sl S-5-25.2/25.2 I'N Sl SKI YOU COUNTY ABOUT 5 M LES J.F. SHEA CONSTRUCTI ON, INC. STEPPAT, JEFF $4, 213,213 11/ 16/17 46%
02-4G2404 NORTH OF WEED AT THE NORTH EDGEWOOD PO BOX 494519 1031 BUTTE STREET $2, 025,080 12/19/17 48%
ACI M 005- (178) E $433,866 09/ 26/ 18
~ OVERHEAD. REDDI NG CA 96049 REDDI NG, CA 96001

0 STRENGHTEN AND UPGRADE BRI DGES (530) 515- 0639

(530) 246- 4292

02-S1S-5-57.8/58. 5 IN S| SKI YOU COUNTY NEAR HORNBROOK ~ J.F. SHEA CONSTRUCTI ON, INC. LOADER, MARK $4,497,595 12/14/16  63%

%I &Fgggg-(ma FROM 0.3 M LE SOUTH OF KLAMATH RI VER 17400 CLEAR CREEK RD 2150 EDWARDO STREET $3;$;‘Z’évégg 2%5 135 i; 76%
ROAD UNDERCROSSI NG TO 0.5 MLENGRTH . REDDI NG, CA 96002 :

-0 OF KLAMATH RI VER ROAD (530) 941- 9542

BRI DGE STRENGTHENI NG AND RAI L (530) 246- 4292
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- Sl S-89-20.9/21.2 I'N SI SKI YOU COUNTY NEAR MCCLOUD FROMSTEELHEAD CONSTRUCTORS, |NC.  ZDENEK, M KE $2, 723,775 11/ 14/ 17 50%
02- 4F5504 0.2 MLE SOUTH TO 0.2 MLE NORTH OF PO BOX 997 1031 BUTTE STREET $1, 499,534 11/30/ 17 55%
ACST- P089- (120) E MUD CREEK BRI DGE $413,822 09/26/18
--() : PALO CEDRO CA 96073 REDDI NG, CA 96001
BRI DGE REPLACEMENT .

(530) 226- 6400 (530) 229- 0559
02- Sl S-96-52.5/88. 4 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY J.F. SHEA CONSTRUCTION, INC. LOADER, MARK $7,420,930 07/10/17 14%
%—;Egggg 060) E AT VAR OUS LOCATIONS FROM 0.1 MLE 17400 CLEAR CREEK RD 2150 EDWARDO ST 2232’ g(l)g 8;; (2)5735 g 13%

) - (060) VEST OF THOMPSON CREEK BRI DGE TO 0.2 REDDI NG, CA 96002 '

-0 M LE EAST OF BEAVER REDDING  CA 96049 (530) 941- 9542

W DEN BRI DGE/ OVERLAY/ COLD PLANE/ HVA (530) 246- 4292

02-S1S-96-/.7 I'N SI SKI YOU COUNTY NEAR SOMES BAR AT HAYES & SONS, | NC. MALLORY, NI COLE $4, 985,000 01/20/17 0%
02- 3H2604 VARI OUS LOCATI ONS FROM HUMBOLT COUNTY P. O. BOX 258 1031 BUTTE STREET $4, 034, 628 825 gg; 1; 81%
LINETO 2.1 M LE WEST OF KLAVATH RI VER LAPPY CAVP. CA 96039 REDDI NG, CA 96001
BRIDCE DIR S EMER ’ (530) 605-5871
CLEAR OF SLIDE DEBRI'S, REPAIR SLIP-
20. 20 OUTS
201130
02-S1S-97-21.8/0 I'N SI SKI YOU COUNTY ABOUT 19 M LES SERAFI X ENG NEERI NG STEPPAT, JEFF $2, 789,530 03/29/18 46%
%%Eggg‘;_(om c SOUTH OF MACDOEL AT GRASS LAKE SAFETY CONTRACTORS, | NC. 1031 BUTTE STREET $1;$i>gg' %‘g %; Si; 12 47%
ROADSI DE REST AREA. 7 CROW CANYON COURT, SUITE 25 REDDI NG CA 96001 '
-0 REHABI LI TATE WATER AND SEVER (530) 515- 0639

SAN RAMON CA 94583
(925) 552- 8253

02- S| S-263- 49. 3/ 56. 4 I'N SI SKI YOU COUNTY NEAR YREKA FROM  J.F. SHEA CONSTRUCTION, |NC. $2,278,872 02/22/18 0%
02- 3H1904 0.2 MLE NORTH OF ROUTE 3 TO SHASTA P.Q BOX 494519 $0 03/12/18 0%
ACST- P263- (001) E RIVER BRI DGE 02- 0014. %0

--() AC OVERLAY REDDI NG CA 96049

(530) 246- 4292
02-SI S-999-/0 I'N SI SKI YOU COUNTY AT VAR OUS AVERI CAN CI VI L CONSTRUCTORS ~ STEPPAT, JEFF $885,430 04/ 11/18 27%
02- 1H9504 LOCATI ONS VEEST COAST LLC 1031 BUTTE STREET $113, 674 05; 16; 18 13%
BRI DGE MAI NTENANCE 2990 BAY VI STA COURT, SUITE D REDDI NG CA 96001 $113,674 09/05/18

BENICIA CA 94510 (530) 515- 0639

(707) 746- 8028
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TEH5-/22. 4 IN TEHAMA COUNTY AT AND NEAR CORNINGTULLIS, |NC. BENNER, HENRY $10, 684,360 01/03/18 15%
02-3H1204 FROM GLENN COUNTY LINE TO 0.3 MLE P.O BOX 493416 13700 H GHMAY 36 EAST $882, 648 02; 22; 18 8%
NORTH OF BRANCH COYOTE CREEK BRI DGE. RED BLUFF, CA 96080 $0 08/27/18
AC OVERLAY REDDI NG CA 960019604 (530) 949- 6132
(530) 241- 5105 SUSPENDED
02- TEH-32-8.6/9. 3 IN TEHAMA COUNTY ABOUT 35 M LES EAST BALDW N CONTRACTI NG COMPANY,  JOHNSON, RYAN $2,121,850 08/21/17 92%
02- 0H2004 OF CHICO FROM 0.2 MLE WEST TO 0.6 INC. DBA KN FE Rl VER 2707 NOTRE DAVE BLVD. $1,728,741 09/07/17 80%
HS(S)T PO32- (047) E M LE EAST OF DI AMOND MATCH HAUL ROAD. CONSTRUCTI ON CHI CO, CA 95928 $828,086  07/27/18
1764 SKYVAY (530) 895- 5245
CHI CO CA 95928
(530) 891- 6555
02- TEH 36- 42. 1/ 46 I N TEHAMA COUNTY | N AND NEAR RED TULLIS, INC. GRANDADOS,  ANTHONY $5, 269, 924 12/ 18/ 17 62%
02- 3E7204 BLUFF FROM EAST SAND SLOUGH BRI DGE TOPO BOX 493416 13700 H GHWAY 36E $4, 278,840 01/04/18 80%
ACST- P036- (104) E 0.6 MLE EAST OF STI CE ROAD $2, 761,324 09/ 24/ 18
0 . . REDDI NG CA 96001 RED BLUFF, CA 96080
REHABI LI TATE PAVEMENT BY REPLACI NG .
(530) 241- 5105 (530)949-1611
02- TEH 36-75.1/78. 4 IN TEHAMA COUNTY NEAR M NERAL FROM  TULLIS, I|NC. BENNER, HENRY $10, 369, 887 12/ 06/ 16 32%
02-4Q@03U4 LI TTLE G ANT MLL ROAD TO 0.7 MLE 16951 CLEAR CREEK ROAD 13700 HW 36E $10, 039, 439 12/ 28/ 16 96%
ACHS- STPO- ( 610) 2 $0 08/22/18
VEST OF DI AMOND ROAD REDDI NG CA 960019604 RED BLUFF, CA 96080
-0 CURVE | MPROVEMENT AND | NSTALL MBGR (530) 949- 8132
(530) 241- 5105
02- TEH910-/0 IN TEHAMA COUNTY ON ROUTE 5 AT RED  TULLIS, INC $1, 718,925 05/ 14/ 18 0%
02- 0H1104 BLUFF MAI NTENANCE STATI ON AND ON PO BOX 493416 $0 05/29/18 0%
HSST- X103- (005) E ROUTE 36 FROM NEVIS ROAD TO 0.5 M LE $0
--0) EAST OF NEVI S ROAD REDDI NG CA 960019604
ROADWAY EXCAVATI ON, HOT M X AspHALT (530)241-5105
02-TRI-3-11.0/ 27 IN TRINI TY COUNTY NEAR HAYFORK FROM J.F. SHEA CONSTRUCTION, INC. SERG O MENDCOZA $5,551, 112 02/ 22/ 18 38%
02- 0H0904 1.2 M LES NORTH OF EAST ROAD TO 0.8 P.Q BOX 494519 $548, 729  03/12/18
1031 BUTTE ST $548 729 08/27/18 0%

M LE SOUTH OF DEER LI CK SPRINGS ROAD
REDDI NG CA 96049

AC OVERLAY, REPLACE AC SURFACI NG
(530) 246- 4292

REDDI NG CA 96001
(530) 945- 2437
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-3-32.8/39.8 IN TRINITY COUNTY NEAR WEAVERVI LLE AT R BROWN CONSTRUCTI ON COVPANY, GREWAL, MANDHI R S $2, 062,697 11/18/17 35%
AGST- PO03- (035) £ VARI QUS LOGATI ONS FROM 0. 1 M LE NORTHI NG 1031 BUTTE STREET 3353210 10/00/18 2%
__()' -(085) OF EAST WEAVER ROAD TO 0.4 M LE NORTHPO BOX 406 REDDI NG, CA 96001 '
OF RUSH CREEK CA (530) 229- 0542

W LLOW CREEK CA 95573

REPLACE AND REHAB CULVERTS, RSP
(530) 629- 3702

02- TRI - 3-33. 0/ 65 IN TRINITY COUNTY | N AND NEAR | N MERCER FRASER COMPANY GREWAL, MANDHI R $844,930 05/03/17  100%
02- 2H5104 TRINITY COUNTY | N AND NEAR 77 WEST SECOND STREET 1031 BUTTE STREET $810, 32(7) 825 gg; i; 100%
VEAVERVI LLE AT VARI OUS LOCATIONS FROM_ .\ o REDDI NG, CA 96001 06/ 28/ 18
0.3 MLE NORTH OF EAST WEAVER CR (530) 229- 0542 COVPLETED

PAVE TURNOUTS (707) 443- 6371

02- TR - 299-9. 5/ 10. 5 IN TRINI TY COUNTY NEAR BURNT RANCH  STI MPEL- W EBELHAUS MVENDOZA, SERG O $3, 325,000 10/ 04/ 17 0%
02- 3H8804 FROM 0.3 M LE WEST OF VETERAN S HALL ASSOCI ATES, | NC. 1031 BUTTE STREET $2, 237, 128 (1)% ielsj 1; 67%
ROAD TO 0.1 MLE EAST OF HENNESSEY P.Q BOX 492335 REDDI NG, CA 96001
ROAD. DIR S EMERGENCY L . (530) 945- 8437
REPAI R CULVERT FAI LURE REDDI NG, CA 96049
20. 20
201130
02-TRI-299-15.1/15.5 IN TRINITY COUNTY NEAR BURNT RANCH  GR SUNDBERG | NC $806, 079 05/ 10/ 18 0%
02-2H7204 FROM 1.0 MLE EAST TO 1.5 MLES EAST 5211 BOYD ROAD $0  05/30/18 0%
OF TRINITY RI VER BRI DGE. $0
REAL| GN ROADVAY ARCATA CA 95521
(707) 825- 6565
02- TRI - 299- 20. 2/ 20. 7 IN TRINI TY COUNTY NEAR DEL LOMA FROMJ.F. SHEA CONSTRUCTI ON, INC. REPAKA, SUNIL $999, 361 04/21/17 88%
02- 0H3304 0.7 MLE TO 0.2 MLE WEST OF HAYDEN 17400 CLEAR CREEK ROAD 1031 BUTTE ST $909, 722 82; ;?; i; 91%
FLAT CAMPGROUND REDDI NG CA 96049 REDDI NG, CA 96001
| MPROVE TRUCK CLEARANCE. .
(530) 246- 4292 (530) 949-8019
02-TRI -299-25.7/29. 4 IN TRINITY COUNTY AT AND NEAR Bl G BARTULLIS, | NC. MENDOZA, SERG O $1, 432,708 12/29/17 97%
02- 3H1604 FROM 1.4 M LES EAST OF LITTLE FRENCH P.Q BOX 493416 1031 BUTTE STREET MS $1;$§ég'%g 8% %g; 12 91%
CREEK TO 0.4 M LE EAST OF MANZANI TA REDD NG CA 960019604 60 '
CREEK BRI DGE. REDDI NG, CA 96001

530) 241- 5105
AC OVERLAY ( ) (530) 945- 2437
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-299-/8.3 IN TRINI TY COUNTY AT AND NEAR SALYER MERCER FRASER COVPANY GREWAL, MANDHI R $5, 363,198 11/30/ 16 73%
02- 43804 FROM HUMBOLDT COUNTY LINE TO 0.6 M LE77 WEST SECOND STREET 1031 BUTTE STREET $4, 003,981 12/21/16 73%
ACST- P299- ( 98E) EAST OF GRAY CREEK ROAD REDDI NG, CA 96002 $3, 096, 159 08/13/18
-0 PAVEMENT REHABI LI ATI ON - EUREKA ~ CA 95501
(707) 443- 6371 (530) 229- 0542
02-VAR--/0 I N SHASTA AND TRI NI TY COUNTI ES FROM TULLIS, |NC. GREWAL, MANDHI R $4,329,034 02/28/18 13%
02- 3H1404 4,114,323 03/20/18
ACST- P036- (106) E ;Ffl EIA:F; gNgL;NES 2&@ MFLREC” FASTP. O BOX 493416 ;E;; EllCJ;,TT(E?AS-EIJ—éOOl ’ $910,660 07/25/18  9°%
-0 HUVMBOLDT COUNTY LI NE TO REDDI NG~ CA 960019604 (530) 229- 0542
AC OVERLAY, REPLACE AC SURFACE (530) 241-5105
02- VAR--/ 0 I N SACRAMENTO AND SI SKI YOU COUNTI ES Tl MBERWORKS LOADER, NMARK $3, 818,093 06/ 15/17 32%
02-4E6704 ON ROUTE 5 AT 0.1 M LE SOUTH OF PO BOX 1240 1625 MOTT ROAD $2, 589,340 06/29/17 65%
Cl MG- 000C- (450) E ROUTE 275 AND AT OCLLIER SAFETY VI SHASTA CA 96067 $546, 835 10/ 02/ 18
--0) ROADS| DE REST AREA MI SHASTA CA 96067 : '
(530) 246- 4292
REHABI LI TATE WATER SYSTENS. (530) 926- 4093
HA26
02-VAR--/0 I N SHASTA, Sl SKI YOU AND TEHAMA CENTRAL STRIPI NG SERVI CE, | NC. ZDENEK, M KE $6, 494, 250 02/ 28/ 18 0%
02-3H7204 COUNTI ES AT VARI OUS LOCATI ONS 3489 LUYUNG DR 1031 BUTTE STREET $9,375 03/20/18 0%
REPLACE STRI PI NG REDDI NG, CA 96001 $0 12/31/18
RANCHO CORDOVA CA 95742
(916) 635. 5175 (530) 229- 0559
02- VAR--/ 0 I N BUTTE AND TEHAMA COUNTI ES FROM KNI FE Rl VER CONSTRUCTI ON JOHNSON, RYAN $1, 502,557 03/15/18 60%
02-3H2204 BUTTE COUNTY LINE TO 1.6 MLES EAST 1764 SKYWAY 2707 NOTRE DAME BLVD $1, 292,452 03/27/18 84%
OF SODA SPRINGS ROAD $1, 292,452 08/ 03/18
CH CO CA 95928 Gl QO CA 95928
AC OVERLAY 530) 895- 5245
(530) 891- 6555 (530)
02-VAR--/0 IN BUTTE AND PLUMAS COUNTI ES AT SNL GROUP | NC. BENNER, HENRY $621, 490 03/13/18 12%
02- 0HO304 VARI QUS LOCATI ONS. 9818 HOLTON WAY 13700 H GHMAY 36 EAST $12,060 04/11/18 204
UPGRADE DRAI NAGE SYSTEMS REDDI NG CA 96003 RED BLUFF, CA 96080 $12,060 09/12/18
(530) 222- 5048 (530) 949- 8132
Totals: Authorized Final Amt: $437, 840, 029 Completed to Date: $253, 882, 195  Work ThisMonth: $30, 992, 948

State of California Department of Transportation
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03- BUT-70-17.0/19. 8 I N BUTTE COUNTY NEAR OROVI LLE FROM . 4 BALDW N CONTRACTI NG CO , COBORN, AUBREY $1,405,469 11/01/17  100%
03-0G5304 M LE NORTH OF GARDEN DRI VE OC TO DBA KNI FE RI VER CONSTRUCTI ON 2060 3RD STREET $1, 302, Zgg é% ﬁ; 1; 100%
CAVPBELL CREEK OVERFLOW BRI DGE 1764 SKYWAY OROVI LLE, CA 95965 07/ 24/ 18
COLD PLANE AC PAVEMENT AND RHMVA- O .
CH GO CA 95928 (530) 713- 7863
(530) 891- 6555
03-BUT-162-7.7/12. 6 I N BUTTE COUNTY NEAR OROVI LLE FROM 2 KNI FE RI VER CONSTRUCTI ON COBORN, AUBREY $2,148,304 02/22/18 89%
03- 0G7304 MLE VWEST OF RT 99 TO .1 MLE EAST 1764 SKYWAY 2060 3RD STREET $1, 726,088 03/09/18 79%
ACST- P162- (038) E $129,042 07/26/18
0 CF PAR 4 VWAY | NTERSECTI ON CH OO CA 95928 OROVI LLE, CA 95965
o COLD PLANE AC PAVEMENT AND PLACE B}
(530) 891. 6555 (530) 713- 7863
03-BUT- 191-6. 8/ 8. 6 BUTTE COUNTY NEAR PARADI SE FROM 1.9 KNI FE RI VER CONSTRUCTI ON SOLANO, MATT $18, 072,000 02/14/17 78%
03-3F7604 M LES NORTH OF CLEAR CREEK BRI DGE TO 1764 SKYWAY 2707 NOTRE DAME BLVD. $16, 865, 003 02/ 27/ 17 98%
ACHS- STP1- (100) $35,479 01/ 04/ 19
0 Al RPORT RQOAD. CH GO CA 95928 CHI CO, CA 95928
o REALI GN CURVES, W DEN SHOULDERS .
(530) 891. 6555 (530) 218- 4810
03- COL- 20-32.9/39. 3 IN COLUSA COUNTY IN AND NEAR COLUSA KNI FE RI VER CONSTRUCTI ON STEI NER, BRI AN $1, 698,583 04/ 04/ 18 0%
03-0Gr404 FROM CYNTH A DRI VE TO N AGARA AVENUE 1764 SKYWAY 2707 NOTRE DAMVE BLVD. $0 04/25/18 0%
ACNH- P020- (178) E $0 12/01/18
AND FROM 0.3 M LES WEST OF CHI CO, CA 95928
-0 STEI DLMAYER ROAD TO SACRAMEN CH CO  CA 95928 (530) 218- 3679
RHVA OVERLAY (530) 891- 6555
03- COL- 45-28.8/33. 1 I N COLUSA COUNTY ABOUT 9 M LES NORTH KNI FE RI VER CONSTRUCTI ON STEI NER, BRI AN $2,131,745 12/22/17  100%
03-0G4204 OF COLUSA FROM 0.5 M LE NORTH OF 1764 SKYWAY 2707 NOTRE DAME BLVD. $1;$2i2,$2§ 8?5 2‘215 12 85%
PACKER ROAD TO SPENCER ROAD CH GO CA 95928 CHI 0O, CA 95928 '
COLD I N PLACE RECYCLE .
(530) 891. 6555 (530) 218- 3679
03- COL-45-/0 REPLACE THREE FAI LED CULVERTS THAT  TEI CHERT CONSTRUCTI ON COBORN, AL $395,000 02/13/18 0%
03-4H2104 CAUSED SHOULDERS TO ERODE AWAY 400 SUNRI SE AVE, SU TE 300 2060 TH RD STREET STE $207, 723 825 %‘515 ig 53%
CAUSI NG VERTI CAL DROP OFFS AT EDGE OF B
PAVEMENTS. REGRADE DI TCHES ROSEVILLE, CA 95661 OROVI LLE, CA 95965
20. 20 REMOVE AND REPLACE THREE CULVERTS (530) 713- 7863

201130
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-49-11.3/11.7 IN EL DORADO COUNTY ON ROUTE 49 FROM A TEI CHERT & SON | NC. DBA KOKER, JUANAH $595, 000 08/30/17 0%
03-3H7604 0.1 MLES SOUTH OF M SSOURI FLAT ROAD TEI CHERT CONSTRUCTI ON 11323 SANDERS DRI VE $504, 8;8 ééj gg; 1; 85%
TO DI AMOND MEADOW COURT DIR S P. 0. BOX 13557 RANCHO CORDOVA, CA 95742
EMERGENCY L. B. (916) 416- 7612
REPLACE DAMAGED CULVERTS SACRAMENTO,  CA 95853
20. 20
201130
03- ED- 49- 24. 0/ 0 EL DORADO COUNTY NEAR COLOMA FROM 0.1 M C.M CONSTRUCTI ON, | NC. HAMM JEFFREY $17,371,166 12/12/16 93%
03-0F3104 M LE EAST OF MARSHALL ROAD TO 0.3 6413 32ND STREET 1016W STE. 50 $15, 778, 717 01/ 10/ 17 90%
ACST- P049- (69 ) ’ $419,049 08/11/18 0
M LE EAST OF LOTUS ROAD, AT SOUTH N. MARKET STREET !
-0 FORK AMERI CAN RI VER BR NORTH HI GHLANDS  CA 95660
916) 334. 1221 SACRAVENTO, CA 95834
REPLACE BRI DGE 25- 0021 ( ) ) (916) 508-3716
HA21
03- ED-50- 15. 4/ 18. 8 IN EL DORADO COUNTY | N AND NEAR MERCER FRASER COMPANY KOKER, JUANAH $2, 340,417 04/ 27/ 17 83%
03- 05404 PLACERVI LLE FROM WEBER CREEK BRI DGE 77 WEST SECOND STREET 11323 SANDERS DRI VE $2, 007,820 05/18/17 86%
$149,486 07/18/18
TO CARSON ROAD OVERCRGCSSI NG EUREKA CA 95501 RANCHO CORDOVA, CA 95742
COLD PLANE AC PAVEMENT AND .
(707) 443- 6371 (916) 416- 7612
03- ED-50- 18. 5/ 0 IN EL DORADO, NEVADA, AND PLACER GOLDEN STATE BRI DGE, | NC. HARLI NE, JOE $3, 699, 509 04/ 05/ 18 4%
03- 03704 COUNTI ES AT VARI OUS LOCATI ONS 3701 MALLARD DRI VE 33 DEPOT ST $351,297  04/25/18 9%
$343,037 01/02/19 0
BRI DGE DECK REHABI LI TATI ON COLEAX. CA 95713 '
BENICIA CA 945101195 (530) 6;32 5224
(925) 372- 8000
03-ED-50-21.5/34. 1 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP  GENERAL LEE, SUSHMA $2, 325,000 03/02/17 0%
03- 3H1804 APPROXI MATELY 0.2 M LES EAST OF ENG NEERI NG 11323 SANDERS DRI VE $380, 5;3 82; g(l); i; 16%
PARKWAY DRI VE TO 0.1 M LES EAST OF 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
FOREST ROAD DI R S EMERGENCY FA (916) 416- 7548
REPAI R SLI DES AND SLI POUTS PLACERVILLE, CA 95667
20. 20
201130
03- ED-50- 22. 3/ 66. 5 IN EL DORADO COUNTY NEAR CAM NO FROM DOUG VEERKAMP GENERAL KOKER, JUANAH $3, 285,000 06/ 30/ 16 0%
03- 1H6904 BRAEBURN LANE TO ECHO SUMM T DIR S ENG NEERI NG, | NC. $1,571,500 10/14/16
3065 BLAIRS LANE $160, 224 07/30/18 8%

20. 20
201130

State of California Department of Transportation

EMERGENCY L. B.
FELL & DI SPOSE THE DEAD, DYI NG &
HAZARD TR

2585 COLD SPRI NGS ROAD

PLACERVI LLE, CA 95667
(530) 676- 0825

PLACERVI LLE, CA 95667
(530) 218- 4803
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 50- 28. 8/ 39. 6 IN EL DORADO COUNTY AT POLLOCK PINES LAMON CONSTRUCTI ON $5, 575, 426 03/ 19/ 18 0%
03-0G7504 FROM SAWM LL ROAD UNDERCROSSI NG TO 871 VON GELDERN WAY $0  04/03/18 0%
SOUTH FORK AMERI CAN RI VER BRI DGE $0
RHVA OVERLAY YUBA CITY CA 95991
(530) 671- 1370
03- ED-50- 75. 4/ 77. 3 NORTH JUNCTI ON ROUTE 89 TO TROUT SECURI TY PAVI NG COMPANY, | NC. MONTPLAI SIR JARET $27,098, 401 01/23/17 45%
03-3C3804 CREEK BRI DGE 13170 TELFAI R AVE 2489 LAKE TAHOE BLVD. $14,130,999 02/14/17 5206
ACNH P050- (39 ) VATER QUALITY | NPROVENENTS STE 6 $1,003,491 03/22/19
-0 SYLMAR ~ CA 91342 SOUTH LAKE TAHOE, CA
(818) 362- 9200 96150 '
HA42
(530) 682- 5837
03- ED-50-/0 REPLACE WASHED OUT CULVERTS AND HVA  DOUG VEERKAMP, GENERAL ALTERTON, NATHAN $985, 000 04/ 07/18 0%
03- 4H3404 LI NED DI TCHES, REPAI R THE UNDERM NED ENG NEERI NG 2489 LAKE TAHOE BLVD 23;;, ggg 04/13/18 49%
ROADWAY EROSI ON CONTROL ON SLOPES, 2585 COLD SPRI NGS ROAD SOUTH LAKE TAHOE, CA '
SAWCUTTI NG PAVEMENT, S 96150
REPLACE CULVERTS, LINE DI TCH, PLACERVILLE, CA 95667 530) 957- 1110
20. 20 (530)
' ERCSI ON
201130
03- ED-50-/ 4 CULVERT WASHOUTS AND SEVERE EROSI ON  DOUG VEERKAMP GENERAL KOKER, JUANAH $581 04/ 07/ 18 0%
03- 4H5304 OF THEHMVA LI NED DI TCH DUE TO RUNOFF  ENG NEERI NG | NC. 11323 SANDERS DRI VE ig 8% ;g; ig 0%
CAUSED BY A SEVERE STORM EVENT. 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
DEBRI S PLUGGED THE GRATES (916) 416- 7612
REPLACE 200 LF OF CULVERTS PLACERVILLE, CA 95667
20. 20
201130
03- ED-89-13.5/14.5 IN EL DORADO COUNTY ON ROUTE 89 FROM DON GARCI A EXCAVATI NG AND MONTPLAI SI R, JARET $1, 355,000 10/25/16  100%
03- 2H4404 0.3 M LES NORTH OF SPRI NG TRACT CREEK PAVI NG, | NC. 10960 VEST Rl VER $456, Ggg 8%5 8%5 i; 34%
ROAD TO 0.3 M LES SOUTH OF CASCADE P.O. BOX 7176 STREET, SU TE 101A
ROAD DIR S EMERGENC
S. LAKE TAHCE, CA 96158 TRUCKEE, CA 96161
REPAI R FI RE DAMAGE AND M Tl GATE 530) 682- 5837
20. 20 (530)
' SLOPE ERCS
201130
03- ED- 89- 16. 0/ 16. 8 EL DORADO COUNTY ON ROUTE 89 FROM 0.2 STEWART ENG NEERI NG, | NC. ALTERTON, NATHAN $4, 405,000 06/ 14/ 17 0%
03- 3H3604 M LESOUTH OF BAYVI EW CAMPGROUND/ VI STAP. O BOX 990010 2489 LAKE TAHCE BLVD, $2;$g§g' gfg 8;; g?j i; 48%
PT TO 0.3 MLES SOUTH OF EAGLE FALLS STE 6 '
REDDI NG, CA 96099
CAMPGROUND DIR S SOUTH LAKE TAHCE, CA
20. 20 I NSTALL SOLDIER PI LE WALL AND 96150
' BARRI ER SLAB (530)957-1110

201130
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-193-10.1/10. 1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG | NCNANUGONDA, VEERA $370,000 05/13/11 67%
03-2F7204 ABOUT 0.6 M LE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181,787 11/03/11 0,
st -0 ROAD DIR S EMERGENCY F. A PLACERVI LLE, CA 95667 0 0672311
-0 REPAI R EB SHOULDER AND SLOPE BELOw  P-ACERVILLE,  CA 95667 :
(530) 621- 0986
20. 20
201130
03-ED-193-/0 IN EL DORADO COUNTY AT VAR QUS LAMON CONSTRUCTI ON PHI LLI PS, JODY $525, 761 05/01/18 69%
03-2F2404 LOCATI ONS BETWEEN COOL AND GEORGETOWN 871 VON GELDERN WAY 3065 BLAI R LANE ijgg, gig 82; ég; 12 89%
CONSTRUCT TURNOUTS VUBA GITY CA 95991 PLACERVI LLE, CA 95667 '
(530) 671- 1370 (916) 799- 7951
03-GLE-5-/0 IN GLENN AND BUTTE COUNTI ES ON STATEW DE TRAFFI C SAFETY &  GRANDY, DWAYNE $411,659 05/15/17  100%
03- 2F0704 UPGRADE OVERHEAD S| GN STRUCTURES SIGNS | NC. 2707 NOTRE DAME BLVD. $411, 623 8?; gg; i; 100%
522 LI NDON LANE CHI CO, CA 95928 07/ 16/ 18
N POVD CA 93444 (530) 713- 7814 COVPLETED
HA22 (805) 929- 5000
03- GLE- 162- 37. 6/ 54 IN GLENN COUNTY ABOUT 10 M LES WEST LAMON CONSTRUCTI ON GRANDY, DWAYNE $4,434,705 03/12/18 86%
03- 0G7604 4,220,460 04/03/18
ACST-P103- (039) E OF ELK CREEK FROM COUNTY ROAD 307 TO 871 VON GELDERN WAY 2707 NOTRE DAME BLVD. $ 500 493 o071 o318 96%
0 2.8 MLES WEST OF COUNTY ROAD 302 VUBA O TY CA 95991 CHI CO, CA 95928 ’
COLD PLANE AC PAVEMENT & RHVA- G (530) 671- 1370 (530) 713- 7814
03- GLE- 162-45. 1/45. 1 I N BUTTE AND GLENN COUNTI ES AT T. P. A CONSTRUCTI ON, | NC. $269,330 03/13/18 0%
03-0G8604 VARI OUS LOCATI ONS 2406 CLUBHOUSE DRI VE $0 04/03/18 0%
REMOVE AC, PLACE POLYESTER CONCRETE $0
ROCKLIN CA 95765
(916) 919- 1624
03- GLE- 162-82.0/81. 6 IN GLENN COUNTY NEAR BUTTE CITY AT  F.D. THOMAS, |NC GRANDY, DWAYNE $796, 900 03/22/18 0%
03- 036204 THE SACRAMENTO RI VER OVERFLOW AND AT 217 BATEMAN DRI VE 2707 NOTRE DAME BLVD. 23 04/ 16/ 18 0%
CAVPBELL SLOUGH BRI DGE. CHI CO, CA 95928
CENTRAL POINT OR 97502
PAI NT TWO BRI DGES (530) 713- 7814

(541) 664-3010



80/ 174 SEPARATI ON TO NEVADA STATE
LI NE

6" AND 8" METHYL METHACRYLATE TUALATIN -~ CR 97062

(503) 885- 0420

11095 SWINDUSTRI AL WAY STE A COLFAX, CA 95713

(530) 346- 7996
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 20- 17. 4/ 25. 8 I N NEVADA COUNTY NEAR CHI CAGO PARK AT CCFG CONSTRUCTI ON CATANI A, DAVE $389, 550 05/10/18 0%
03- 03304 VARI OUS LOCATI ONS FROM 0.1 M LE EAST 393 MORNI NG STAR DR 138 NEW MOHAVK RD, 23 06/ 07/ 18 0%
OF PLACER COUNTY LINE TO 0.1 MLE STE. B
SONORA  CA 95370
VEST OF MOUNT OLI VE R 209) 743. 4911 NEVADA CI TY, CA 95959
CULVERT REPLACEMENT ( ) ) (530) 218-1752
03- NEV-49-6.3/6.7 I N NEVADA COUNTY NEAR GRASS VALLEY AT KNI FE RI VER CONSTRUCTI ON CATANI A, DAVID $367, 334 05/30/18 0%
03- 2H0904 0 06/25/18
HSNH- P049- ( 175) E MOTHER L ODE ROAD 1764 SKYMAY 138 NEW MOHAVK ROAD, 20 08/ 14/ 18 0%
SUPEREL EVATI ON CORRECTI ON STE. B
-0 CHl QO CA 95928 NEVADA Cl TY CA 95959
(530) 891- 6555
(530) 218- 1752
03- NEV- 80- 18. 3/ 19. 3 NEAR TRUCKEE FROM POLARI S CCFG CONSTRUCTI ON CROSBY, TIM $410,515 09/28/17 95%
03- 1H2604 UNDERCROSSI NG TO DONNER PASS 393 MORNI NG STAR DR 10183 TRUCKEE Al RPORT $393, 425 10/27/ 17 96%
| NSPECTI ON FACI LI TY FOMD $171, 700 07/ 24/ 18
CONSTRUCTI ON 8" WATER SUPPLY LINE ~ SONORA - CA 95370 TRUCKEE, CA 96161
(209) 743- 4911
(530) 320- 6460
03- NEV- 80-19. 0/ 19. 4 I N NEVADA COUNTY | N TRUCKEE AT THE P N P CONSTRUCTI ON | NC CROSBY, TIM $3,319,374 02/12/18 23%
03- 3F9204 DONNER PASS | NSPECTI ON FACI LI TY AND 100 CROTHER ROAD 10960 VEST R VER ST., $1, 790,047 03/20/18 54%
AT FLORI STON AT THE FLORI STON SAND STE 101A $997,059  12/21/18
APPLEGATE, CA 95703
AND SALT HOUSES 530) 885- 9360 TRUCKEE, CA 96161
REPLACE SANDHOUSE (530) ) (530) 320- 6460
03- NEV- 80- 23. 5/ 28 I N NEVADA COUNTY ON ROUTE 80 FROM  ACME CONCRETE PAVI NG | NC. DBA WARD, DONALD $1,385,000 10/28/16  100%
03-2H4704 HI NTON ROAD UC TO TRUCKEE RI VER ACPI 10960 VEST Rl VER $724,582 02/23/17 5206
BRIDGE DIR S EMERGENCY F. A 4124 E. BROADWAY AVENUE STREET, SUITE 101A $0 12/22/16
GROOVE EXI STI NG CONCRETE PAVEMENT
SPOKANE, WA 99202 TEF;;KG:KEE 5'232610 OVER RUN
20. 80 (916) 801-
120000
03- NEV- 80-/0 IN PLACER, NEVADA, AND S| ERRA SPECI ALI ZED PAVEMENT MARKI NG, ZI NK, PHIL $11, 944,437 04/ 20/ 18 34%
03-1G1904 COUNTI ES FROM 0.2 M LE EAST OF ROUTE | NC. $846,668 05/ 16/18
33 DEPOT STREET $846, 668 09/ 25/ 18 7%
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80-/0 I N NEVADA COUNTY AT VAR OUS LOCATI ONS PETERSON- CHASE GENERAL CROSBY, TI' M $5, 431,386 06/ 07/ 18 0%
03- 00504 REPLACE POLYESTER CONCRETE OVERLAY  ENG NEERI NG CONSTRUCTI ON, | NC. 10183 TRUCKEE Al RPORT 23 06/28/ 18 0%
16351 CONSTRUCTI ON Cl RCLE VES RD
RVINE ca 52608 TRUCE, 04 96161
(949) 252- 0441 (530) 320-
03- PLA-28-/6 SEVERE PAVEMENT DAMAGE FOLLOW NG GRANI TE CONSTRUCTI ON COVPANY  ERI CKSEN, BOB $285,000 05/09/18 0%
03-4H4204 STORVS. SUBGRADE/ SUBBASE WAS 1900 GLENDALE AVENUE 3065 BLAI RS LANE iigg, igg 8?5 gg; ig 59%
SATURATED WHI CH ACCELERATED AND PLACERVI LLE, CA 95667 '
CAUSED PAVEMENT FAI LURE. SEVERE RUTT SPARKS, Nv 89432 (916) 416- 2808
DAMAGED SECTI ONS OF ROADWAY
20. 20
201130
03- PLA-50-/0 IN EL DORADO AND PLACER COUNTI ES AT DI RT AND AGGREGATE $598, 500 05/ 25/ 18 0%
03- 0H8604 VARI OUS LOCATI ONS I NTERCHANGE, | NC. $0 06/19/18 0%
CS(T)G 000C-(475) E REPLACE CRASH CUSHI ONS 20905 NE SANDY BLVD. $0
FAIRVIEW OR 97024 SUSPENDED
(503) 661- 5093
03- PLA-65-5.0/ 6. 6 IN AND NEAR ROSEVI LLE AND ROCKLI N, FLATI RON VEST | NC JOHNSON, JEFF $34, 143,209 02/ 14/ 18 13%
2&&%83;‘_(108) c FROM ROUTE 80 TO GALLERI A 2100 GOODYEAR RD 2520 WARREN DRI VE, ig' ggg' 232 82; gg; 12 20%
BOULEVARD/ STANDFORD RANCH RQAD. SUTE A A
-0 PROVI DE AN AUXI LI ARY LANE FOR W\B BENIGI A~ CA 94510 ROCKLI N, CA 95677

(707) 742- 6000
(530) 632- 6714

03- PLA- 65- 23. 6/ 23. 8 IN PLACER COUNTY ON ROUTE 65 FROM  ROBERT J. FRANK CONSTRUCTI ON, OULAD- DAOUD, BRAHI M $525, 000 10/ 16/ 17 0%
03- 3H9404 BEAR RIVER BR (#19-13) TO 0.2 MLE INC 2520 WARREN DRI VE, $57, 9;(2) Eﬁ; ig; ig 11%
SOUTH OF BEAR RIVER BR DIR S 2806 TARMAC ROAD SUTE A
EMERGENCY F. A.
REDDI NG, CA 96003 ROCKLI N, CA 95677
REPAI R ERODED EMBANKMENT & DANMAGED (916) 624- 2851
20. 20 PAVENEN
201130
03- PLA- 80- 35. 1/ 38 IN PLACER COUNTY NEAR COLFAX FROM A TEICHERT & SON INC. DBA  CLARK, MARTIN $36,298,200 03/10/16  79%
Rjﬁu hF‘éOO{( Jo LONG RAVINE UP TO 0.4 MLES EAST OF TEI CHERT CONSTRUCTI ON 33 DEPOT STREET, P.O. $29?$285' ég; %; 23; ig 80%
4194 MAGRA ROAD OVERCROSSI NG 400 SUNRI SE AVE. BOX 1807 '
- -0 W DENI NG EASTBOUND ROADVAY COLFAX, CA 95713

ROSEVI LLE CA 95661

HB4N (916) 757- 6400 (916) 799- 4858
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80-41. 4/ 0 I N PLACER COUNTY NEAR GOLD RUN A TEICHERT & SON, INC. DBA ZINK, PHL $3,519,984 11/16/17 40%
03- 3F4804 764,948 11/ 30/ 17
Al 1 0804- (202) E ROADSI DE REST AREA RESTORATI ON TEI CHERT CONSTRUCTI ON PO BOX 1807 33 DEPOT 2400 oy 11 eois 2204
0 400 SUNRI SE AVE, SUI TE 300 ST '
ROSEV LLE A 5661 OULFAX, Ch 95713
HB33 (916) 757- 6400 (530) 682-
03- PLA- 80-50. 7/ 51 I N PLACER COUNTY ON ROUTE 80 AAT HANSEN BROTHERS ENTERPRI SES  MARTI N CLARK $2, 285,000 08/09/17 0%
03- 3H6804 VWH TMORE MAI NTENANCE STATION DIR'S P.O BOX 1599 P.0. BOX 1807 $1, 856, 3;8 (1)% gg; i; 81%
EMERGENCY LB
GRASS VALLEY, CA 95945 COLFAX,  CA 95713 07/ 06/ 18
REPAI R EMBANKMENT & | NSTALL (530) 218- 4832 COVPLETED
GECSTABI LI ZATI
20. 20
201130
03- PLA- 80- 50. 7/ 50. 8 I N PLACER COUNTY ON ROUTE 80 AT THE LORANG BROTHERS CONSTRUCTI ON, ZI NK, PHIL $1, 385,000 06/ 25/ 18 0%
03-4H4404 WH TMORE MAI NTENANCE STATI ON WB-LT | NC. 33 DEPOT STREET ig 8;; gg; ig 0%
DI R S EMERGENCY L. B. 1175 SOUTH AUBURN STREET COLFAX, CA 95713
REPLACE FAI LED 72" CMP CULVERT .
COLFAX, CA 95713 (530) 628- 7747
20. 20
201130
03- PLA- 80-54. 7/ 54. 7 I N PLACER COUNTY NEAR EM GRANT GAP LORANG BROTHERS CONSTRUCTI ON, ZI NK, PHIL $295,000 02/11/16 88%
03- 1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S I NC. 33 DEPOT ST. P.O. $152, 922 8‘3‘5 g?j ig 5206
EMERGNECY F. A. 1175 S. AUBURN STREET 1807
REPLACE CROSS CULVERT
cacn. o s carme o s
20. 20 (530) 346- 8150 (530)
201130
03- PLA-80-/0 IN YOLO, SACRAMENTO AND PLACER STERNDAHL ENTERPRI SES | NC. SCOTT, JEFF $3, 772,515 03/ 14/ 18 26%
03-1G1304 COUNTI ES ON ROUTE 80 FROM SOLANO 11861 BRANFORD ST. 3855 N. FREEWAY BLVD. gi, 838, ggg 235 1;5 12 29%
COUNTY LINE TO 0.2 M LE EAST OF RTE #120 e
80/ 174 SEPARATION & I N YOLO CN SUN VALLEY  CA 91352 SACRAMENTO, CA 95834
6" AND 8" THERMOPLASTI C (818)834-8199 (916) 847- 4916
03- PLA-80-/0 REPAI RS TO PAVEMENT, EMBANKMENTS, HANSEN BROTHERS ENTERPRI SES  ZINK, PHIL $985,000 11/01/17 0%
03-4H0104 DOWNDRAI NS, ELECTRI CAL CONDUI T, AC PO BOX 1599 33 DEPOT STREET $448, Ggg 83; gg; 12 46%
DI KE, AND | NSTALLATI ON OF CULVERT COLFAX, CA 95713
LI NER. TRAFFI CCONTROL AND C GRASS VALLEY, CA 95945 (530) 682- 7747
20. 20 REPAI R ERODED EMBANKMVENTS

201130
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-193-9.8/9. 8 I N PLACER COUNTY ON ROUTE 193 TEI CHERT CONSTRUCTI ON, DBA A. OULAD- DAOUD, BRAH M $325,000 02/09/17  100%
03-2H9704 APPROXI MATELY 0.06 M LES EAST OF TEI CHERT & SON, | NC. 2520 WARREN DRI VE, $229,5;g 82;2851; 100%
TAYLOR ROAD DIR S EMERGENCY F. A. 4401 DULUTH AVE. SUITE A
REPLACE CULVERT ROCK
ROCKLI N, CA 95765 glengz §§525677
20. 20 (916) 624-
201130
03- SAC-5-22.5/23. 6 I N SACRAMENTO COUNTY ON ROUTE 5 AT MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $4, 465,000 09/ 22/ 17 0%
03-1G1104 R VERFRONT SEAL SLAB, #24 0274M 4600 NORTHGATE BLVD #100 2777 DEL MONTE STREET $4,244,1gg éijgg;i; 95%
DR S EMERGENCY L. B. W SACRAMENTO, CA 95691 06/ 25/ 18
PERFORM PAVEMENT ROUGHENI NG SACRAMENTO, - CA 95834
(916) 799- 3376 COVPLETED
20. 20
201130
03- SAC-5-23.8/0 I N SACRAMENTO COUNTY AT THE WESTEND MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $385,000 10/16/17 0%
03-3H8804 VI ADUCT #24 0069L DIR S EMERGENCY 4600 NORTHGATE BLVD SUI TE 100 2777 DEL MONTE ST. $115,7;€ éi;iéji; 30%
F. A W SACRAMENTO, CA 95691
SACRAMENTO, CA 95834 06/ 25/ 18
REMOVE&REPAI R UNSOUND BRI DGE RAI L o (916) 799- 3376 COVPLETED
CONCRETE
2020
201130
03- SAC-5-/0 I N SACRAMENTO, EL DORADO, NEVADA, PETERSON- CHASE GENERAL STELLHORN, RANDY $1, 988,803 02/ 06/ 17 79%
03-4F4404 PLACER, YOLO AND SOLANO COUNTI ES AT  ENG NEERI NG CONSTRUCTI ON, | NC. 33 DEPOT ST. $1, 665,233 02/27/17 84%
ACNH- 000C- (444) $466, 694 08/30/18 0
0 VARl OUS LOCATIONS IN 16351 CONSTRUCTI ON CI RCLE VES COLFAX, CA 95713 '
o UPGRADE EXI STI NG CHANGEABLE MESSAGE .
IRVINE CA 92606 (530) 330- 2725
(949) 252- 0441
03- SAC-5-/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER PAVE- TECH | NC. HAMM JEFF $5, 618, 500 03/ 19/ 18 0%
03-1G1204 AND YOLO COUNTI ES AT VARl OUS 2231 LA M RADA DRI VE 1016 NO. MARKET ig 235 835 12 0%
LOCATI ONS VISTA CA 92081 BLVD, STE 50/ 60
6" AND 8" THERMOPLASTI C
(760) 727- 8700 SACRAVENTO, CA 95834
(916) 508- 3716
03-SAC-12-/.4 I N SACRAMENTO AND SOLANO COUNTI ES | N CERTI FI ED COATI NGS COVPANY SCHNEI DER, JOLI E $15, 247,560 09/28/17 19%
03-3F5704 AND NEAR RI O VI STA AT THE SACRAMENTO2320 CORDELI A RD $4, 698,206 10/27/17
ACNH PO12- (123) E 324 CAMPLS LANE $1,027.638 07/06/20  °i%

--0

RI VER BRI DGE 23- 0024

PAI NT BRI DGE FAIRFIELD CA 94534

(707) 639- 4414

SUTE T
FAl RFI ELD, CA 94534
(510) 377- 4171
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-12.1/23. 1 I N SACRAMENTO COUNTY FROM 0.6 M LES GRANI TE CONSTRUCTI ON COMPANY WARD, DONALD $8, 823,283 02/08/ 18 62%
03-0Gr704 EAST OF SUNRI SE RD TO EL DORADO 4001 BRADSHAW ROAD 11323 SANDERS DRI VE ig' ig%' ggg 8;; ig; 12 47%
COUNTY LI NE. SACRAVENTO CA 95827 RANCHO CORDOVA, CA 95742 ' '
CCOLD PLANE AC PAVEMENT & RHVA (916) 855- 4400 (916) 801- 3478 SUSPENDED
03- SAC-50-/0 IN PLACER AND SACRAMENTO COUNTI ES AT MYERS AND SONS CONSTRUCTI ON, HAMM JEFFREY $693,245 01/ 04/ 18 88%
03- 1H8804 656,892 02/ 02/ 18
HSNH- 000C- ( 467) E VAR QUS LOCATI ONS LP 1016 N MARKET BLVD, 2225 385 07/27/18 6%
PLACE H GH FRI CTI ON SURFACE 4600 NORTHGATE BLVD SUI TE 100 STE. 50/ 60 '
0 SACRAVENTO CA 95834 SACRAMENTO, CA 95834
(916) 283- 9950 (916) 508- 3716
03- SAC-50-/23. 1 I N SACRAMENTO COUNTY ON ROUTES 50 AND DREANMBUI LDER CONSTRUCTI ON $2,194,061 06/ 01/ 18 0%
03-4F6104 51 AT VARI QUS LOCATI ONS CORP. $0 06/ 25/18 0%
SN;")G X067-(079) E UPGRADE METAL BEAM GUARD RAI L 1324 LAVBON LANE $0
PLACENTI A CA 92870
(714) 646- 3697
03- SAC-50-/0 IN PLACER AND SACRAMENTO COUNTI ES AT TURNKEY CONSTRUCTI ON SERVI CES LIANG, JIE $614,916 05/ 10/ 18 15%
VAR QLS LCOATI S e 1016 N VT 8LvD 02123 01Dy
TO REMOVE AC, PREPARE, AND TREAT 1410 FLI GHTLINE DRI VE, SU TE su TE 60 '
LI NCOLN CA 95648 SACRAMENTO,  CA 95834
(916) 543- 9992 (916) 416- 5820
03- SAC-50-/0 I N SACRAMENTO AND SUTTER COUNTI ES AT STERNDAHL ENTERPRI SES | NC. SCOTT, JEFF $3,207,380 03/23/18 71%
03- 1G1404 VAR OUS LOCATI ONS 11861 BRANFORD ST. 3855 N. FREEWAY $2£$f'§’zg 835 g; 12 75%
6" AND 8" THERMOPLASTI C '
SUN VALLEY CA 91352 BLVD., #120
(818) 834- 8109 SACRAVENTO, CA 95834
(916) 847- 4916
03- SAC-51-4.0/0 I N SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON Pl PELI NES, |NC. LEE, SUSHMA $785,000 12/ 05/14 0%
03- 0H2504 POST MLE 4.0 DIR S EMERGENEY F. A. 133 BOTHELO AVE 3855 N FREEWAY BLVD, $309, 4;2 8%5 gg; ig 39%
BORE AND JACK A 36' REI NFORCED VLRI TAS. CA 95035 STE 120
CONCRETE ' SACRAMENTO, CA 95834

(916) 386- 1500
20. 20 (916) 718- 8055

201130
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-80-/0 I N SACRAMENTO, SUTTER, AND YOLO T. P. A CONSTRUCTI ON, | NC. W NG CHOY $1, 007,387 02/22/18 24%
03- 03804 COUNTI ES AT VARI OUS LOCATI ONS 2406 CLUBHOUSE DRI VE 1016 N MARK BLVD 23;1;83 835?2;12 4%
REHABI LI TATE BRI DGE DECKS :
ROCKLIN ~CA 95765 ::LLiNZEQEPCA 95834
(916) 919- 1624
(530) 682- 6814
03-SAC-99-1.9/19.7 I N SACRAMENTO COUNTY, IN CITY OF IN A TEICHERT & SON, INC. DBA MORALES, LEO $1,051,688 11/02/17  100%
03- 2F5504 SACRAMVENTO COUNTY, IN CITY OF TElI CHERT CONSTRUCTI ON 2777 DEL MONTE STREET $933,5;g ééj;g;i; 100%
SACRAMVENTO AT MACK ROAD 400 NORTH SUNRI SE AVE STE 300 WEST SACRAMENTO, CA 06/ 28/ 18
W DEN ON- RAMP AND RECONFI G HI GHWAY CoVP
ROSEVI LLE CA 95661 92221799 3376 LETED
(916) 757- 6400 (916) 799-
03- SAC-99-32.5/33. 5 I N SACRAMENTO COUNTY | N SACRAMENTO  TEI CHERT CONSTRUCTI ON El SSA, HANI $3,198,410 05/ 10/ 18 0%
03- 1H3804 FROM | -5 CONNECTOR TO WEST ELKHORN 400 SUNRI SE AVE STE 300 3855 N. FREEWAY BLVD, 28 06/ 07/ 18 0%
BLVD OC #120
CONSTRUCT AUXI LI ARY LANE ROSEVI LLE CA 95661 SACRAMENTO, CA 95827
(916) 757- 6400
(916) 416- 7513
03- SAC-99-/0 I N SACRAMENTO COUNTY ON RT 51 AND 99 BAY CI TIES PAVI NG & GRADI NG, LEE, SUSHWVA $17, 744, 603 02/ 08/ 18 37%
03-0F3514 AT VARI OUS LOCATI ONS I NC. 3855 N. FREEWAY BLVD, $3, 816, 707 03/05/18 219%
AC??'X°67'(°77)E | NSTALL RAMP METERS 1450 CI VI C CT BLDG B #400 STE 120 $1,779,792  11/20/18
CONCORD  CA 94520 SQEEA:ESTEESSA 95834
(925) 687- 6666 (916) 718-
03- SAC- 160- 6. 9/ 0 I N SACRAMENTO COUNTY ON ROUTE 160 AT CALI FORNI A ENG NEERI NG MORALES, LEO $485,000 12/21/17 0%
03- 4H1604 THE THREE M LE SLOUGH BRI DGE (24- CONTRACTORS, | NC. 2777 DEL MONTE ST. $346,7gg gi;gg;ig 72%
0121) DIR S EMERGENCY F. A. 20 HAPPY VALLEY ROAD VEST SACRAMENTO, CA 07/ 11/ 18
REPAI R CABLE/ STRUCTURE DAMAGE COVP
PLEASANTON, CA 94566 92221799 2376 LETED
20. 20 (916) 799-
201130
03- SAC-160-7.9/8. 2 I N SACRAMENTO COUNTY ON ROUTE 160 GEORGE REED, | NC. MORALES, LEO $2, 485,000 09/27/17 0%
03-3H8604 APPROX 0.1 M LE SOUTH OF BRANNAN | SL P.O. BOX 4760 2777 DEL MONTE ST. $982,0$g éijgg;i; 40%
RD RT TO APPEOX 0.4 M LES SOUTH
BRANNAN | SL RD RT DIR S EME MOXDESTO,  CA 95352 obogy CRAVENTOL A 07/11/18
95691 COVPLETED

20. 20
201130

REPAI R ERCDED EMBANKMENT

(916) 799- 3376



State of California Department of Transportation Page 33

Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- Sl E-49-45. 1/ 45. 2 IN S| ERRA COUNTY ON ROUTE 49 GOLDEN STATE BRI DGE, | NC. CROSBY, TIM $6, 485,000 06/ 08/ 17 0%
03-3H3504 APPROXI MATELY 2.3 M LES SOUTH OF THE 3701 MALLARD DR 10960 VEST RI VER ST. $4, 188, 12; 82; gg; 1; 65%
49/ 89 JUNCTION. DIR EMERCGENCY L.B. BENIGI A CA 94510 TRUCKEE, CA 96161 06/ 29/ 18
CONSTRUCT VI ADUCT AND RE- ESTABLI SH ’ (530) 320- 6460 COVPLETED
20. 20
201130
03- Sl E-49-45. 1/ 45. 2 IN S| ERRA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON COMPANY  CROSBY, TI'M $3, 025,000 02/10/17  100%
03-2H9904 APPROXI MATELY 2.3 M LES SOUTH OF THE 1900 GLENDALE AVE 10960 VEST RI VER ST. $501, 523 %; 13; 1; 17%
49/ 89 JUNCTION DI R S EMERGENCY F. A. TRUCKEE, CA 96161
I NSTALL SOLDI ER PI LEWALL, REPAIR SPARKS, NV 89431 (530) 320- 6460
ROADVWAY
20. 20
201130
03- SUT-20-/0 SEVERE PAVEMENT DAMAGE FOLLOW NG BALDW N CONTRACTI NG CO., I NC. SOLANO, MATT $685, 000 04/ 02/ 18 0%
03-4H2704 RECENT STORMS. SUBGRADE | S SATURATED DBA KNI FE RI VER CONSTRUCTI ON 2707 NOTRE DAMVE BLVD 22;;, ggg 8?; ég; 12 99%
WH CH CAUSEDFAI LURE. SEVERE RUTTING 1764 SKYWAY CHI CO, CA 95928 '
AND CRACKI NG I S CAUSI NG (530) 218- 4810
COLD PLANE DAMAGED PORTI ONS OF CHI QO CA 95928
20.20 ROADWAY
201130
03- SUT-20-/4. 2 NEAR SUTTER FROM COLUSA COUNTY LINE KNI FE R VER CONSTRUCTI ON GRI FFI TH, GARRETT $4, 153,236 05/30/18 0%
03-0GL204 TO THE SUTTER BYPASS BRI DGE 18-0005 1764 SKYWAY 379 COLUSA AVENUE $0 06/19/18 0%
ACNH P020- (182) E BAC OVERLAY VUBA I TY CA 95991 $0 12/31/18
-0 CH QO CA 95928 530) 682- 3842
(530) 891- 6555 (530) 682-
03-VAR--/0 I N NEVADA AND S| ERRA COUNTI ES ON GRANI TE CONSTRUCTI ON | NC. OULAD- DAOUD, BRAHI M $3, 485,000 08/ 25/ 17 78%
03-3H8104 ROUTE 80 FROM 0.5 M LES EAST OF FARAD 1900 GLENDALE AVENUE 2520 WARREN DRI VE, $347, 42(7) (1)35 %5 1; 10%
UC TO THE NEVADA/ CALI FORNI A STATE SUTE A
LINE DIR S EMERGENCY F. A SPARKS, WV 89431 ROCKLI N, CA 95677
20. 20 REMOVE MUDSLI DE DEBRI S (916) 624- 2851
201130
03-VAR--/0 I N NEVADA COUNTY ON ROUTE 80 FROM THE GRANI TE CONSTRUCTI ON COVPANY STELLHORN, RANDY $2, 435,000 04/ 25/ 17 75%
03- 3H2904 SODA SPRINGS OC TO PLACER COUNTY ON 1900 GLENDALE AVE. P.O BOX 1807 $1, 318, 323 8?15 8115 1; 54%
ROUTE 80 AT THE KINGVALE UC. DR S SPARKS. NV 89431 COLFAX, CA 95713
EMERCENCY F. A. ’ (530) 330- 2725
REPLACE & REPAI R CULVERTS & REPAIR
20.20 SI NKHOL

201130
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03- VAR--/0 I N SACRAMENTO AND YOLO COUNTI ES AT AMERI CAN ClVIL CONSTRUCTORS  RANDHAWA, AMARJI T $495,026 09/11/17 77%
03-0G5104 VARI OUS LOCATI ONS VEST COAST LLC 1016 NORTH MARKET 2?4113’ ggg ég; 82; 1; 80%
REPLACE BRI DGE JOI NTS 2990 BAY VI STA COURT, SUITE D BLVD, STE 50 ’
SN GA A 84510 SACRMENTQ_CA 95034
(707) 746- 8028 (916) 825-
03-VAR--/ 0 I NSTALL SIGNS AND SI GN PANELS ALONG FBD VANGUARD CONSTRUCTI ON HAMM JEFFREY $1, 248,480 05/22/18 0%
03- 0H4904 ROUTES 51, 80, 99, 160, 244 AT 651 ENTERPRI SE COURT 2777 DEL MONTE STREET $0 06/14/18 0%
ACST- X067- (078) E VARI OUS LOCAT! ONS THROUGHOUT $0 10/03/18
VEST SACRAMENTO, CA
--0) SACRAVENTO AREA LI VERMORE CA 94550 95601
REPLACE SI GNS, SIGN LI GHTI NG (925) 245- 1300 (916) 799- 3376
03- VAR--/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER TRUESDELL CORPORATI ON OF CHANMBERLI N, AARON $1,392,269 05/10/ 18 23%
03-0G8004 AND YUBA COUNTI ES AT VARl OUS CALI FORNI A, 1 NC. 2060 3RD STREET 222;1 ;Z‘g (1)85 ig; 12 33%
LOCATI ONS. 1310 W 23RD STREET OROVI LLE, CA 95965 '
REMOVE AC, PLACE METHACRYLATE & .
TEMPE AZ 85282 (916) 996- 0601
(602) 437-1711
03-VAR--/ 0 | MVEDI ATE REPAIR OF THE CULVERTS WAS A TEICHERT & SON, INC. DBA ZINK PHIL $2, 135,000 12/18/17 0%
03-4H0904 NECESSARY TO AVOl D CATASTROPHI C TEI CHERT CONSTRUCTI ON 33 DEPOT ST $0 01/10/18 0%
FAI LURE AND CLOSURE OF | NTERSTATE 80. PO BOX 13557 COLFAX, CA 95713 $0
M SSI NG SECTI ONSOF CULV (530) 682- 7747
REPAI R CULVERTS AND EMBANKMVENTS SACRAMENTO, - CA 95853
20. 20
201130
03- YOL- 5- 10. 5/ 26 IN YOLO COUNTY AT VAR OUS LOCATI ONS LANMON CONSTRUCTI ON TR, PRESTON $1,061, 614 03/13/18 70%
03- 0G7204 RHVA OVERLAY 871 VON GELDERN VAY 1016W NORTH MARKET $970, Ggg 8‘71; 82; ig 89%
YUBA CITY  CA 95991 E/Lx\égANENTo CA 95834 07109/ 18cowp
(530) 671- 1370 ’ LETED
(916) 743- 5068
03-YOL-16-1.5/1.7 IN YOLO COUNTY ON ROUTE 16 GOLDEN STATE BRI DGE, | NC. RANDHAWA, ANARII T $8, 595,000 03/17/17 0%
03- 3H1504 APPROXI MATELY 1.2 M LES WEST OF THE 3701 MALLARD DRI VE 3951 PERFORMANCE i‘lh gig ‘1131 82; gg; 1; 53%
COLUSA/ YOLO COUNTY LINE DIR' S BENIGI A CA 94510 DRI VE, SUTE E ' '
EMERGENCY L. B. ' SACRAVENTO, CA 95838
20. 20 CONSTRUCT SOLDI ER PI LE WALL (916) 825- 7628

201130

State of California Department of Transportation
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL- 16- 20. 5/ 31. 6 IN YOLO COUNTY NEAR ESPARTO FROM 0.3 QO C. JONES & SONS, |NC. $15, 656, 203  06/19/18 0%
03-0C4724 M LE VEST TO 0.4 M LE EAST OF COUNTY 1520 FOURTH STREET $0 07/13/18 0%
HSST- P016- ( 041) E $0 0
ROAD 79 AND FROM 0.1 M LE EAST OF
-0 PLAI NFI ELD STREET TO 0 BERKELEY  CA 94710
SHOULDER W DENI NG, CURVE (510) 526- 3424
HB1
03- YOL- 16- 20. 7/ 20. 8 IN YOLO COUNTY ON ROUTE 16 A TEICHERT & SON, INC. DBA TR, PRESTON $295,000 01/11/17 0%
03-2H7704 APPROXI MATELY 0.25 M LE VEST OF TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $131, 528 82; f{i; i; 45%
COUNTY ROAD 79 DIR S EMERGENCY F.A. P.O. BOX 15002 SUTE E
REMOVE AND REI NSTALL EXI STI NG SACRAMENTO, CA 95838
SACRAMVENTO, CA 95851 '
20. 20 CULVERT (916) 416- 5572
201130
03- YOL-80-5.8/5.8 IN YOLO COUNTY ON ROUTE 80 AT YOLO GOLDEN STATE BRI DGE, |NC. LIANG, JIE $1, 985,000 06/ 20/ 17 0%
03- 3H3804 CAUSEWAY WEST (BRI DGE 22-44) DIR S 3701 MALLARD DR 1016 N. MARKET $698, 443 07/24/ 17 35%
$276,568 07/20/ 18
EMERGENCY L. B. BEN Gl A CA 94510 BLVD. SUI TE 50
REPLACE APPROACH SLAB & REPAIR ’ SACRAMENTO, CA 95834
20. 20 DRAI NAGE (916) 416- 5820
201130
03- YOL- 84-13.3/15. 7 IN YOLO COUNTY ON ROUTE 84 AT LEVEE A TEICHERT & SON, INC. DBA TR, PRESTON $1, 210,000 09/29/16  100%
03- 2H2604 ROAD (SOUTH) TO END OF ROUTE 84 DI R S TElI CHERT CONSTRUCTI ON 3951 PERFORVANCE DR. $947, 32(7) ﬁ; 5411; ig 78%
EMERGENCY L. B. P. 0. BOX 15002 SU TE E
REPAIR SLIPAUTS SACRAMVENTO, CA 95851 SACRAMENTO, CA 95838
20. 20 (916) 757- 6400 (916) 416-5572
201130
03- YOL-113-11.3/21.2 IN YOLO COUNTY | N AND NEAR WOODLAND  GRANI TE CONSTRUCTI ON COMPANY GRI FFI TH, GARRETT $11, 318,118 06/07/18 0%
03- 09304 FROM 0.1 M LE SOUTH OF ROUTE 5/113 4001 BRADSHAW ROAD 379 COLUSA AVENUE ig 06/ 28/ 18 0%
SEPARATI ON OVERHEAD TO KNI GHTS SACRAVENTO CA 95827 YUBA CI TY, CA 95991
LANDI NG RI DGECUT BRI DGE (530) 682- 3842
BONDED CONCRETE OVERLAY (916) 855- 4400
03- YOL-113-/15 I'N YOLO COUNTY | N WOODLAND ON MAIN  PTM GENERAL ENG NEERI NG CHANDER, RAKESH $438,834 03/13/18 0%
03-0H2704 STREET FROM YOLO 113 TO YOLO 5 SERVI CES, | NC. 3855 N. FREEWAY BLVD, $0 03/29/18 0%

SNHG- X113- (035) E $0 07/02/18

0 MODI FY S| GNAL CONTROLLERS, |NSTALL 5942 ACORN STREET STE. 120

SACRAMENTO, CA 95834 SUSPENDED

RI VERSI DE CA 92509
(916) 799- 2649

(951) 710- 1000
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YOL-128-3.6/3.7 IN YOLO COUNTY ON ROUTE 128 VI NTAGE PAVI NG COVPANY, INC. TRI, PRESTON $285,000 01/10/17  100%
03-2H7804 APPROXI MATELY 1.1 M LES EAST OF P.O BOX 461 3951 PERFORMANCE DR. $113, 42‘(‘) 8‘11; ig; 1; 40%
COUNTY ROAD 86 DIR S EMERGENCY F. A WNTERS. CA 95604 SU TE E
REPAI R SLI POUT ' SACRAVENTO, CA 95838 OVER RUN
20. 20 (916) 416- 5572
201130
03- YOL-128-/0 4-5' DEEP SINKHOLE I N THE EB TEI CHERT & SON, |NC. DBA HAMM JEFF $485,000 03/30/18 0%
03- 4H3304 DI RECTI ON OF THE ROADWAY AND SHUTDOWN TEI CHERT CONSTRUCTI ON 1016 N MARKET BLVD. , 23 04/ 05/ 18 0%
TRAFFI C LANE AND SHOULDER AREA. VO DS PO BOX 1890 Sul TE 50
AND LOOSE MATERI AL FOUND
DAVI S, CA 95617- 1890 SACRAMENTO,  CA 95834
SAWCUT PAVEMENT, EXCAVATE ROADVWAY, (916) 508-3716
20.20 REGRADE
201130
03- YOL- 275-13.0/ 13 I'N YOLO AND SACRAMENTO COUNTIES IN DMZ BU LDERS $5, 782,800 05/ 24/ 18 0%
03-0G8104 WEST SACRAMENTO AND SACRAMENTO AT 4070 NELSON AVE, STE. A $0 06/25/18 0%
TOWER BRI DGE $0
MECHANI CAL AND ELECTRI CAL UPGRADES ~ CONCCRD - CA 94520
(925) 826- 5387
03- YOL- 999-/0 IN YOLO COUNTY | N VEST SACRAMENTO ON FBD VANGUARD CONSTRUCTI ON LIANG, JIE $3,012,000 03/29/17  100%
2?&\]&@;&2; 034) E ROUTE 50 FROM 0.4 M LE WEST OF ROUTE 651 ENTERPRI SE COURT 3951 PERFORMANCE DR. $2, 618, zgé 82; ;i; i; 84%
-(034) B0/50 SEPARATION TO SACRAMENTO RIVER | on oasE0 STE E
-0 VI ADUCT AND ON ROU or “2“405E1300 SACRAMENTO, CA 95831
I NDI VI DUAL SLAB REPLACEMENT (RSC) (925) 245- (916) 416- 5820
03-YUB-20-1.2/1.3 IN YUBA COUNTY I N MARYSVI LLE AT THE R&R HORN, | NC. CHAVBERLI N, AARON $934,898 06/20/17 0%
03-1H3504 DI STRICT OFFI CE 703 B STREET. 13504 SKYPARK | NDUSTRI AL AVE 2707 NOTRE DAME BLVD. $gé-} ggg 82; gg; 1; 0%
| MPROVE EXI STI NG PARKI NG LOT AT :
CHI CO CA 95973 ?;'12?99?023328
(530) 342- 8655 PLANT EST
SATI S
03- YUB- 20-1. 6/ 3. 4 IN YUBA COUNTY I N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $1, 479,700 05/22/ 18 9%
03-130104 FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY $201,693 06/19/18
ACNH P020- (183) E 379 COLUSA AVENUE $201, 693 09/27/18 14%

--0

State of California Department of Transportation

OF LEVEE ROAD.

RHVA OVERLAY, DI KE, PCC | SLAND CH CO CA 95928

(530) 891- 6555

YUBA CITY, CA 95991
(530) 682- 3842
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB- 20- 20. 1/ 21. 6 I'N YUBA AND NEVADA COUNTI ES NEAR FLATI RON VEEST | NC $15, 950, 137  05/21/18 0%
03-2F5904 SMARTSVI LLE FROM 0.5 M LE VEST OF 2100 GOODYEAR RD $0 06/19/18 0%
HSNH P020- (179) E MCGANNEY LANE TO MOONEY FLAT ROAD $0
-0 CURVE REALI GNVENT AND SHOULDER BENIGI A~ CA 94510
(707) 742- 6000
HB1
03- YUB- 20-/3. 3 IN AND NEAR MARYSVI LLE, ON ROUTE 20 DREAMBUI LDER CONSTRUCTI ON GRI FFI TH, GARRETT $3,383,061 03/19/18 0%
2(3:;\]&':?(?(1)‘51 013) E FROM SUTTER COUNTY LI NE TO LEVEE CORP. 379 COLUSA AVENUE :g 04/ 03/ 18 0%
0 - ) RCOAD;, ALSO ON ROUTE 70 FROM E STREET 1324 LAWSON LN YUBA CI TY, CA 95932

T BRI DGE TO 24 STREET (530) 682- 3842

UPGRADE PEDESTRI AN | NFRASTRUCTURE PLACENTI A ~ CA 92870
HB71 (714) 646- 3697
03- YUB- 70-/0 I'N YUBA COUNTY ON ROUTE 70 FROM 0.04 NORDI C | NDUSTRIES, |NC. GRI FFI TH, GARRETT $1, 185,000 01/02/18 0%
03- 4H1504 M LESSOUTH OF 16-0041W TO 0.01 M LE 1437 FURNEAUX ROAD 379 COLUSA AVE. $452, 2% gslaj g(l)j 12 38%

NORTH OF 16- 0036W (POST M LE R7.3 TO LI VEHURST CA 95061 YUBA CITY, CA 95991

R9.3) DIR S EMERGENC ' (530) 682- 3842

REPLACE PUMPS AT THREE PUVP PLANTS
20. 20
201130

Totals: Authorized Final Amt: $377, 951, 170 Completed to Date: $153, 466, 577  Work ThisMonth: $25, 038, 570
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-4.4/4. 4 I N ALAVMEDA COUNTY, | N QAKLAND, AT RGW CONSTRUCTI ON, | NC RUZI C, JOHN $5, 725,000 02/17/17  100%
04- 4K4704 CALAVERAS AVENUE 6267 SOUTHFRONT ROAD 3401 REGATTA BLVD. $4, 627, Ggg 8;; éy 1; 81%
CONSTRUCT SOLDI ER PI LE WALL REGRADE Rl CHVOND, CA 94804
SLOPE LI VERMORE, CA 94551 (510) 812. 6336 OVER RUN
(925) 606- 2400
20. 20. 201
130
04- ALA-13-6. 4/ 9 I N ALAVMEDA COUNTY, | N QAKLAND, AT DI SNEY CONSTRUCTI ON, | NC. RUZI C, JOHN $6, 204, 604 11/29/16  100%
04-2K1804 VARI OUS BRI DGES ON ROUTE 13 859 COMN RD., STE 3 3401 REGATTA BLVD. $4, 234, Zgg ééj 5519; 12 68%
REPLACE BALUSTER RAI LI NG
BURLI NGAME, CA 94010 (RL?J;V?;? 6(3::694804 07/31/ 18
(650) 259- 9545 OVER RN
20. 80. 315
000
04- ALA- 24-1. 0/ 10 I N ALAVMEDA COUNTY AT VAR QUS GOLDEN STATE BRI DGE, | NC. ARSHAD, M AN $2, 633,306 05/17/18 17%
04-2K0104 LOCATI ONS 3701 MALLARD DRI VE 3401 REGATTA BLVD. 2281 ggg 82; gi; 12 1%
PATCH SPALLS & REPAI R AC APPROACH :
BENICIA CA 945101195 ?'5(1:';;\’?3\'1'3’ 7(1:':994804
(925) 372- 8000
04- ALA-24-5.1/6. 2 I N ALAVMEDA & CONTRA COSTA COUNTIES  MARI NA LANDSCAPE | NC BARTEL, DAVI D $2, 291,280 08/ 06/ 14 0%
04- 294944 ROADVWAY PLANTI NG 1900 SOUTH LEW S STREET 3401 REGATTA BLVD $1, 822' g%’ 82; 5411; ig 0%
ANAHEI M CA 92805 R'S?JN?;? 6?’2594804
(714) 939- 6600 (510) 385- PLANT EST
SATI S
04- ALA- 61-18. 5/ 0 I N ALAVMEDA COUNTY ON ROUTE 61 AT SAN AMERI CAN ClVIL CONSTRUCTORS  SAFl, SAEED $4,120,927 06/02/17  100%
04-0J2904 LEANDRO BAY BRI DGE AND SAN LEANDRO  WEST COAST LLC 25100 SANTA CLARA $4, 092, 5;81 835 225 1; 100%
Bl KE BRI DGE 2990 BAY VI STA COURT, SU TE D STREET 07/ 25/ 18
PRESSURE WASH, SPOT BLAST CLEAN,
GENGA A 4510 HAARD, Ch 94544
HVB (707) 746- 8028 (510) 714-
04- ALA-80-1. 8/ 0 NEAR QAKLAND, AT THE SAN FRANCI SCO  THOVPSON BUI LDERS CORPORATI ON HALALI, BEHZAD $16, 910, 815 04/ 06/ 18 8%
04-014114 OAKLAND BAY BRI DGE TOLL PLAZA 250 BEL MARI N KEYS BLVD BLDA $840, 389  04/27/18
171 BURVA ROAD BLDG 3 $660, 189  08/29/19 5%

BUI LDI NG

RECONSTRUCT MAI NTENANCE FACI LI Tl ES.

NOVATO, CA 94949
(415) 456- 8972

OAKLAND, CA 94607
(510) 867- 6107
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-3. 8/ 8 I N ALAVMEDA COUNTY AND CONTRA COSTA  CHRI SP COVPANY ARSHAD, M AN $1, 065,023 03/23/18  100%
04- 0Q6004 COUNTY FROM POWELL STREET TO CONTRA 43650 OSGOCD ROAD 3401 REGATTA BLVD. $1, 080, 9;8 8‘7‘; é;; 12 100%
COSTA COUNTY LI NE AND FROM ROUTE 80/ 4 FrE A 04539 RI CHVOND, CA 94804 07/ 11/ 18
SEPARATI ON TO CUWMM NG : 510) 231- 7119
(510) 656- 2840 (510) COVPLETED
REPLACE PAVEMENT DEL| NEATI ONS
04- ALA-80-4.6/5.7 I N BERKELEY, FROM POTTER STREET/ ASHBY BRI DGEWAY Cl VI L CONSTRUCTORS, HATEFI, AM R $1,871,535 04/19/17  100%
gﬁ;\/g%g? (116)E AVENUE ON- RAMP TO UNI VERSI TY AVENUE | NC. DARRELL HONAKER 3401 REGATTA $1, gg‘;y ggg 825 g?; i; 98%
i OFF- RANP. 4950 ALLI SON PARKWAY, SUI TE A BOULEVARD :
--(0)
REPLACE METAL BEAM GUARD RAIL W TH
VACAVI LLE CA 95688 RIGHMOND,  CA 94804 OVER RN
(707) 455- 7033 (510)867-6034
04- ALA- 80-5. 8/ 0 I N ALAVMEDA COUNTY, | N BERKELEY AT FBD VANGUARD CONSTRUCTI ON RUZI C, JOHN $472,880 06/13/18 0%
04-3J5704 UNI VERSI TY AVENUE OC 550 GREENVI LLE ROAD 3401 REGATTA BLVD. 28 07/02/ 18 0%
REPLACEMENT/ PROFI LE GRI NDI NG OF
LI VERMORE, CA 94550 RI CHVOND,  CA 94804
(925) 245- 1300 (510)812- 6336
04- ALA- 84-22.9/25. 7 I N ALAMEDA COUNTY | N AND NEAR LI VER DESILVA GATES CONSTRUCTI ON PATRI HANI, RAIF $39, 936,299 09/ 30/ 15 63%
04-297624 MORE AND PLEASANTON FROM .1 M LE SO GERHARDS 5675- B G BRALTAR $32, 179,051 10/ 20/ 15 80%
ST(P; P084- (042) E TH OF RUBY HLL DRIVE TO 0.6 MLE 11555 DUBLI N BLVD DRI VE $1,049,015 12/17/18
o NORTH OF CONCANNON BLVD.
DUBLIN CA 94568- 2909 PLEASANTCN,  CA 94588
EXPRESSWAY W DENI NG - SEGVENT 2 SQU (510) 715- 7421
HB4C (510) 381- 1641
04- ALA-92-1. 0/ 10 I N ALAVMEDA COUNTY AT VAR OUS PETERSON- CHASE GENERAL $1,387,231 05/07/18 0%
04- 2K1604 LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. $0 05/ 30/ 18 0%
REPAI R AC APPROACH AND METHACRYLATE 16351 CONSTRUCTI ON Cl RCLE VES $0
IRVINE CA 92606
(949) 252- 0441
04- ALA-123-.2/ .2 IN ALAMEDA COUNTY, | N EMERYVILLE, AT O C. JONES & SONS, |NC. RUZI C, JOHN $5, 760,000 09/16/16  100%
04- 2K4604 VEST MACARTHUR BOULEVARD 1520 FOURTH STREET 3401 REGATTA BLVD $3, 150, 1% 82; ;g; ig 100%
CONSTRUCT SUBSURFACE HORI Z DRAI NS, BERKELEY, CA 94710 RI CHVOND, CA 94804 07/ 16/ 18
PAVEMNT (510) 809- 3487 (510) 812- 6336 OVER RUN
20. 20. 201

130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 262-.7/.7 IN ALAVEDA COUNTY | N FREMONT AT WARMO C. JONES & SONS, |NC. NGUYEN, VERNON $1,195,236 05/17/17  100%
04-3J4804 SPRI NGS BLVD 1520 FOURTH STREET 25100 SANTA CLARA $1,176,7$g 82522;1; 100%
M LL AND REPLACE W TH HVA.
BERKELEY CA 94710 ilsiiga CA 94542 06/ 25/ 18
(510) 909- 9601 ’ SUSPENDED
(510) 867-6119
04- ALA- 580- 26. 8/ 27. 2 I N CASTRO VALLEY, ON EASTBOUND EAST MYERS AND SONS CONSTRUCTI ON, LO, LAWRENCE $2, 055,552 11/27/17 64%
AGI N 580- (073) E CASTRO VALLEY BOULEVARD P 3401 REGATTA BLVD. B Gon. 643 oolosiis 9%
0 -(073) UNDERCROSSI NG NO.  33- 0235L. 4600 NORTHGATE BLVD SUI TE 100 R CHVOND, CA 94804 :
REPLACE BRI DGE DECK. SACRAVENTO  CA 95834 (510) 867- 6035
(916) 283- 9950
04- ALA-580-41. 4/0 I N OAKLAND, BETWEEN FRUI TVALE FBD VANGUARD CONSTRUCTI ON KAMKAR, REZA $1, 437,539 12/13/16 65%
04- 4H2604 AVENUE/ CHAMPI ON STREET AND HAROLD 651 ENTERPRI SE COURT 5675 B Q BRALTAR $1,337,4ég 8;5;;51; 93%
STREET / MONTANA STREET. UPGRADE DRI VE
S| DEWALK AND CURB RAMPS LI VERMORE - CA 94550
. 925) 580 8103 PLEASANTON, CA 94588
UPGRADE SI DEWALK AND CURB RAMPS. ( (510) 385- 8001
04- ALA- 580- 44. 2/ 44. 4 I N OAKLAND, AT OAKLAND AVENUE AVERI CAN Cl VI L CONSTRUCTORS  LO, LAWRENCE $764,100 03/29/18 51%
04-4G7904 UNDERCROSSI NG NO.  33- 0288. WEST COAST LLC 401 REGATTA BLVD $688, 518 04/17/18 9
ACI M 580- (072) E 3401 REA : $670. 466 00/14/18 3%
0 REHABI LI TATE BRI DGE DECK. 2990 BAY VI STA COURT, SUITE D RI CHVOND, CA 94804
REHABI LI TATE BRI DGE DECK. BENIGIA CA 94510 (510) 867- 6035
(707) 746- 8028
04- ALA- 580- 46. 0/ 46. 8 I N ALAVEDA COUNTY | N OCAKLAND AT CERTI FI ED COATI NGS COMVPANY LO, LAWRENCE $13,999,893 12/14/15  100%
%ﬁbﬁAg;S4 (1 ROUTE 80/ 580/ 880 SEPARATI ON 2320 CORDELI A RD 3401 REGATTA BLVD $13,7g§,222 ég;gi;ig 08%
i i CLEAN AND PAI NT STRUCTURAL STEEL :
065- E -() FAIRFIELD CA 94534 RI CHVOND,  CA 94804
(707) 639- 4414 (510) 867- 6035 OVER RUN
HA21
04- ALA-580-/8 IN ALAVEDA AND SAN JOAQUI N COUNTIES, BAY CI TIES PAVING & GRADING, DI KE, EDDIE $62, 451, 093 10/ 24/ 16 54%
04- 3G69U4 ROM 32,386,391 11/28/16
ACI M 000C- ( 438) E ON 1-580 AND 1-205, FROM PATTERSON 1 NC. 5675-B G BRALTAR $$3 508,050 03/13/19  °1%
PASS ROAD TO STROBRI DGE AVENUE. PO BOX 6227 DRI VE :

--0

HA22

RESURFACE AND RESTORE PAVEMENT ON

CONCORD CA 945246227
(925) 687- 6666

PLEASANTON, CA 94588
(925) 460- 3504



Page 41
Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 680- 2. 2/ 6. 6 IN ALAVEDA COUNTY | N FREMONT FROM 0.2 BORTOLUSSI & WATKIN, | NC SI MPSON,  JOHN $1, 353,839 12/07/17 62%
04-2537H4 M LE SOUTH OF M SSION BLVD) ROUTE 77 LARKSPUR STREET 3401 REGATTA BLVD. igg;, ﬂ; 15; S% g 44%
262 SEPARATION TO 0.3 M LE NORTH OF R CHVOND, CA 94804 '
SAN RAFAEL CA 94901 '
M SSI ON BLVDY ROUTE 23 (510) 867- 4515
REPLACEMENT HI GHWAY PLANTI NG (415) 453- 4675
04- ALA- 680- 2. 4/ 12. 4 IN ALAVEDA COUNTY., ALA-680 FROM SR- BAY CI TIES PAVING & GRADI NG, GREWAL, SATI NDER $107, 564,086 11/16/17 10%
04- 4Q0564 NONT 21,995,010 01/04/18
ACI M 680- (079) E 262 (M SSI ON BOULEVARD) IN FRE ol ne. 5675 B G BRALTAR $$2 818,129 o02/08/21 0%
KOOPMAN ROAD  UNDERCROSSI NG PO BOX 6227 DRI VE ' '
-0 REHABI LI TATE ROADWAY AND CONSTRUCT CA 945246227 PLEASANTON, CA 94588
(:9:2'5:):6[87_ 6666 (925) 460- 3502
04- ALA- 680- 6. 8/ 21. 8 IN AND NEAR FREMONT, PLEASANTON, AND BAY CI TIES PAVI NG & GRADI NG,  SANDHU, KHARAKBI R $10, 755,085 02/ 06/ 18 35%
AG M 630- (080) E DUBLIN. FROW SQUTH OF VARGAS ROAD TO. | NC. 5675 B @ BRALTAR ieor 144 1aiv1s 22
NORTH OF ALCOSTA BOULEVARD. RAMP 1450 CIVIC CT #400 BLDG B DRI VE '
0 VETERI NG CONGRD CA 94520 PLEASANTON, CA 94588
RAMP METERI NG & TRAFFI C OPERATI ON (925) 687- 6666 (510) 385- 6995
04- ALA- 680- 19. 3/ 19. 5 I N ALAVEDA COUNTY, | N PLEASANTON, AT REDGN CK CONSTRUCTI ON CO PATEL, ASUTA $945, 000 03/ 20/ 18 50%
04-1Q4704 STONERI DGE DRI VE 21 HEGENBERGER COURT 5675-B G BRALTAR $158, 32(5J 82; gf{; ig 17%
CONSTRUCT RSP REGRDE SLOPES | NSTALL DRI VE
OAKLAND, CA 94621
DRNGE (510)792- 1727 PLEASANTON, CA 94588
20. 20. 201 (925) 460- 3526
130
04- ALA- 680- /100 IN ALAMEDA COUNTY AT VARI OUS TPA CONSTRUCTI ON I NC. PAVEL  LE, ROBERT $765,355 03/06/17  100%
o4-0k2s04 LocaT o TYUAYEY 25100 SANTA CLARA ST 2T WL e
TREAT BRI DGE DECK 2406 CLUBHOUSE DRI VE HAYWARD, CA 94544- 2108 ! 07/ 31/ 18
ROCKLIN. CA 95765 (408) 595- 4007 OVER RUN
(916) 919- 1624
04- ALA- 680-/ 4 IN FREMONT, FROM SOUTH OF SCOTT BAY CI TIES PAVING & GRADI NG ALEMAYEHU, WONDWOSEN $18, 721,976 02/01/18 35%
04-3G5034 CREEK ROAD TO AUTO NALL PARKWAY I NC. $8, 672,002  02/22/18
ACI M 680- (081)E 5675 B G BRALTAR $1,261,532 02/08/19 6%

--0

State of California Department of Transportation

REHABI LI TATE ROADWAY AND | NSTALL 1450 CIVIC CT #400 BLDG B

CONCORD  CA 94520
(925) 687- 6666

DRI VE
PLEASANTON, CA 94588
(510) 385- 5768
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-880-2.4/2. 4 I N ALAVEDA COUNTY, | N FREMONT, AT GRANI TE ROCK COMPANY MC MASTERS, RI CHARD $2, 648,890 09/ 08/17 89%
04-155434 WARREN AVENUE 5225 HELLYER AVE STE 220 25100 SANTA CLARA $2,964, 642 10/06/17 00,
ACI(;\/P 880- (080) E | NSTALL PRESSURE GROUTI NG N ok on 95138 STREET $206,048 07/31/18
(408) 497- 0110 HAYWARD, CA 94544 SUSPENDED
(510) 867- 4471
04- ALA-880-2.9/27. 3 IN ALAVMEDA COUNTY, | N FREMONT, UNION BAY CITIES PAVING & GRADING  SINGH, BAHADUR $54, 771,726 03/15/16 83%
04-2J0704 CITY, HAYWARD, SAN LEANDRO, AND INC. DAVID NOTT 25100 SANTA CLARA ST. $50, 412, 423 03/ 29/ 16 92%
HSNH-PL - )8 OAKLAND, FROM 0.4 M LES SOUTH OF 1450 ClVIC CT #400 BLDG B HAYWARD, CA 94544 $222,938 12/07/18
1- 07-(§ FREMONT BOULEVARD OVERCROSSI (510) 670- 7831
-0 | NSTALL MEDI AN CONCRETE BARRI ER CONCORD ~ CA 94520
(925) 766- 2440
04- ALA-880-11. 8/ 27. 5 NEAR UNION CI TY, FROM 0.4 MLE NORTH O C. JONES & SONS, |NC. LE, ROBERT $48, 634, 473 02/ 14/ 18 13%
04- 4H5804 OF FREMONT BLVD OVERCROSSI NG TO A 1520 FOURTH STREET 25100 SANTA CLARA $5,183,924  03/20/18 11%
ACI M 8801- (081) E STREET UNDERCROSSI NG ALSO 0.1 M LE STREET $4,218,834 11/13/19
-0 SOUTH OF WASHI NGTON AVEN ?E?g;zggg 9?8194710 HAYWARD, CA 94542
REHABI LI TATE PAVEMENT. (408) 595- 4007
04- ALA- 880-18. 4/ 18. 4 IN HAYWARD, 1.7 M LES NORTHEAST OF A JOHN SEMSEN LANDSCAPI NG SI MPSON, JOHN $490, 371 12/16/15 61%
04-172454 STREET UNDERCROSSI NG AND ROCKAWAY COVPANY 3401 REGATTA BLVD. $436, 980 01/ 26/ 16 91%
I Nt) - ) LANE 21161 LYONS BALD MI' RD RI CHVOND, CA 94804 $2,079 08/08/19
o ENVI RONMVENTAL M TI GATI ON (SI TE 1 B}
( ) SONCRA  CA 95370 (510) 867- 4515
(209) 743- 4911
04- ALA- 880- 20. 4/ 22. 9 I N ALAVEDA COUNTY, ON ROUTE 880 FBD VANGUARD CONSTRUCTI ON | NC ZHANG, RUI $2, 229,017 10/ 26/ 17 95%
04-4H0104 BETWEEN WASHI NGTON AVENUE AND MARI NA 651 ENTERPRI SE COURT 25100 SANTA CLARA $1, 952,892 11/17/17 88%
ACI M 880- (079) E BOULEVARD, $367,415 07/31/18
--() ! LI VERVORE CA 94550 STREET 07/31/18
PAVE SI DE SLOPE AREAS. HAYWARD, CA 94544
(925) 245- 1300 (510) 867- 6031
04- ALA- 880- 28. 4/ 29. 2 I N QAKLAND FROM 0.2 M LE SOUTH OF RGW CONSTRUCTI ON, | NC CHEUNG, JOY $59, 833,518 04/ 30/ 14 74%
04- 0A7104 29TH AVE OC TO 0.3 M. NORTH OF___ 6267 SOUTHFRONT ROAD 25100 SANTA CLARA ST. $47, 469, 847 05/ 13/ 14 29%
NHPA- 8801- (070) E 23RD AVE OC. MODI FY | NTERCHANGE AND HAYWARD, CA 94544 $0 10/23/18
-0 CONSTRUCT SOUNDWALLS. LI VERMORE,  CA 94551 (408) 591- 5122

MODI EY | NTERCHANGE AND CONSTRUCT (925) 606- 2400

HB4N
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 980-/0 I N ALAVMEDA AND CONTRA COSTA COUNTI ES, BLEYCO | NC BORRAYO, SALVADOR $723,000 10/04/17 1%
04-0P5604 I N OAKLAND, ORI NDA, AND CLAYTON, AND 11425 CULL CANYON ROAD 21339 CABOT BLVD $70, 2;8 18; 2‘11; 1; 10%
AT DI STRICT 4 OFFI CE AND AT VARl OUS HAYWARD., CA 94545
CASTRO VALLEY, CA 94552 '
LOCATI ONS 510) 538. 5228 (510) 377- 4186
I NSTALL BASE RADI O LI NKS (510) 538-
BATA. FUND
I NG
04-CC-4-.1/9.9 I N CONTRA COSTA COUNTY AT VAR QUS AVERI CAN Cl VIL CONSTRUCTORS  ARSHAD, M AN $715,266 03/09/18 15%
04- 1K5904 LOCATI ONS WEST COAST LLC 3401 REGATTA BLVD. 21;1 ggg 8% Sy 12 204
TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUITE D RI CHVOND, CA 94804 :
BENICI A CA 94510 (510) 231-7119
(707) 746- 8028
04- CC-4- 23. 6/ 25. 2 I N CONTRA COSTA CO I N PI TTSBURG AND EMPI RE LANDSCAPI NG | NC BARTEL, DAVI D $1, 096, 023 10/ 27/ 17 43%
04-2J0304 ANTI OCH FROM 0.3 M LE VEST OF PO BOX 35 3401 REGATTA BLVD. $§gg, %2 (1)%; g% %; 53%
LOVERI DGE RD OC TO 0.2 M LE EAST OF Rl CHVOND, CA 94804 !
DAVI S, CA 95617
CENTURY BLVD UC 530) 400- 3943 (510) 385- 6755
REPLACEMENT PLANTI NG & | RRI GATATI oy ( 530) 400
HB4C
04- CC-4-25.8/28. 3 I N CONTRA COSTA CO I N PI TTSBURG AND JJ NGUYEN, | NC. BARTEL, DAVI D $2,433,512 05/21/18 0%
04-2J0414 ANTI OCH FROM 0.2 M LE VEST OF 3172 SALEM DR 3401 REGATTA BLVD. 23 825 ig; %g 0%
SOVERSVI LLE ROAD UC TO 0.1 M LE EAST Rl CHVOND. CA 94804
SAN JOSE CA 95127 '
OF CAVALLO ROAD UC 408) 259- 7982 (510) 385- 6755
REPLACEMENT HI GHVAY PLANTI NG (408) 259-
04-CC-4-/T31.5 I N CONTRA COSTA COUNTY, ON ROUTE 4 BRI DGEWAY ClVIL CONSTRUCTORS, HATEFI, AM R $5, 334,140 12/ 18/ 17 67%
IS cans  TMRUERTOmUE I mDov e 2401 FEGATIA 50 I W e
0 - ) ROUTE 24 FROM 0.3 M LE EAST OF 4950 ALLI SON PARKWAY, SUI TE A Rl CHVOND, CA 94804 !
o CALDECOTT TUNNEL TO ROUTE 680 (510) 867- 6034
PLACE VEGETATI ON CONTROL, CONSTRuCT —VACAVILLE ~ CA 95688
(707) 455- 7033
04- CC-80-/10. 1 I N CONTRA COSTA COUNTY, IN AND NEAR QO C. JONES & SONS, |NC. SINGH, RANJEET $31, 744,902 06/29/17 43%
04-4J3404 R CHMOND, PI NOLE AND HURCULES, FROM 1520 FOURTH STREET $15, 234, 148 07/ 27/ 17
ACI M 080-(117)E 3401 REGATTA BLVD. $3,082, 958 03/01/19 8%

--0

ALAMEDA/ CONTRA COSTA COUNTY LI NE TO
| NTERSTATE 80/ STATE RO
PAVEMENT PRESERVATI ON ( CAPM

BERKELEY CA 94710
(510) 526- 3424

RI CHVOND, CA 94804
(510) 385- 6886
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-242-1.6/1.6 I N CONCORD, AT BUCHANAN FI ELD VI ADUCT GRANI TE CONSTRUCTI ON COMPANY HATEFI, AM R $1, 288,666 03/13/18 42%
04-4G3104 NO. 28-0186. REHABI LI TATE BRI DGE. 715 COMBTOCK STREET $666, 762 04/ 03/ 18
ACNH- P242- (003) E :‘glﬂwgi?z/: S:\S/(?;l $294, 600 10/03/18 1%
R O T —— SANTA CLARA CA 95054 '
REHABI LI TATE BRI DGE. .
(408) 327- 7013 (510) 867- 6034
04- CC-580-5. 8/ 5. 8 IN CONTRA COSTA COUNTY, |N RICHMOND, BROSAMER & WALL, | NC. TRI NH, JASON $6, 601, 500 05/ 10/ 18 0%
2\4CI 1‘\14%223-(075) c AT SCOFI ELD AVENUE UNDERCROSSI NG NO. 1777 QAKLAND BLVD. 3401 REGATTA BLVD :g 05/30/18 0%
28-140L/ R WALNUT CREEK CA 94596 RIGHIMOND,  CA 94804
-0 BRI DGE REPLACEMENT SEI SM C RETROFI T (510) 774- 6007
(925) 932- 7900
HA4S1
04- CC-680-2.6/4. 4 I N CONTRA COSTA COUNTY | N SAN RAMON BORTOLUSSI & WATKIN, |NC SI MPSON, JOHN $499, 977 06/11/18 0%
04-0P6104 FROM 0.2 M LES SOUTH OF BOLLI NGER 77 LARKSPUR STREET 3401 REGATTA BLVD. 28 815 gg; 12 0%
CANYON OC TO 0.3 M LES NORTH OF CROW RI CHVOND, CA 94804
SAN RAFAEL CA 94901
CANYON OC. 415) 453- 4675 (510)867- 4515
CONVERT | RRI GATI ON TO RECYCLED (415) 453-
04- CC-680-12.7/17. 6 I N CONTRAC COSTA COUNTY, | N WALNUT  GRANI TE ROCK COVPANY KAMKAR, REZA $2, 845,000 06/05/17  100%
04- 4K2204 CREEK, FROM RUDGEAR ROAD TO MONUMENT 5225 HELLYER AVENUE, STE 220 5675-B G BRALTAR $2, 525, 028 8?5 gg; i; 89%
BLVD DRI VE
SAN JOSE, CA 95138
AC PLANI NG AND OVERLAY '
(209) 663- 8783 P';gsgg‘gog‘bof’* 94588 OVER RUN
20. 80. 010 (510) 385-
000
04- CC- 680- 24. 3/ 24. 3 IN AND NEAR MARI NA VI STA, AT MOCOCO EMPlI RE LANDSCAPI NG | NC SI MPSON,  JOHN $290, 871 11/22/16 33%
04- 3ABTA4 OVERHEAD BRI DGE. 118 HI CKORY LN 3401 REGATTA BLVD. $1$§’ !13;3 éﬁf 82; %;3 56%
ENVI RONVENTAL M TI GATI ON. :
DAVIS CA 95616 R:S?JN?;? 22’1594804
(530) 400- 3943 (510) 867-
04- CC- 680-25. 0/ 25. 7 I N CONTRA COSTA AND SOLANO COUNTI ES  AMERI CAN Cl VIL CONSTRUCTORS  URMENETA, ERIC $332, 758 01/04/17 0%
04- 34624 ON THE BENI CI A- MARTI NEZ BRI DGE WEST COAST LLC 3401 REGATTA BLVD. 28 8}15 ggf 1; 0%
FLOOR BEAM M TI GATI ON 2990 BAY VI STA COURT, SUI TE D Rl CHMOND, CA 94804
(510) 385- 7665 SUSPENDED

BENICIA CA 94510
(707) 746- 8028
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-MRN-1-.1/.1 I'N MARIN COUNTY, IN MLL VALLEY, AT QA CONSTRUCTORS RUSSELL, STEVE $1, 030,000 05/09/17 95%
04- 0P0O004 THE ROUTE 101 SEPARATI ON 19060 LAUREL DRI VE 756 WEST FRANCI SCO $176, 6;3 825 gg; 1; 17%

MOD DRNG, RELOC ELECT, REPLC AC BLVD.

LOS GATOS, CA 95033
PAVEMVENT SAN RAFAEL, CA 94901

(510) 727- 0900
20. 20. 201 (510) 774- 6297

130

04- MRN-1- 2. 2/ 0 NEAR M LL VALLEY, AT 0.2 MLE NORTH GORDON N. BALL, INC.
04- 155584 OF LORI NG AVENUE. 333 CAM LLE AVENUE 756 FRANCI SCO BLVD
ACNH-PO01- (619) E CONSTRUCT AN EARTH RETAI NI NG SYSTEM VEST

-0 ALAND ~ CA 94507 SAN RAFAEL, CA 94901
(925) 838- 5676 ;
(510) 774- 6297

RUSSELL, STEVE $1, 339,206 04/18/17 100%
$1, 350,935 05/09/17 99%

$0 06/29/18

04- MRN-1-3.1/50.5 I'N MARIN COUNTY, ON ROUTE 1, FROM 0.2 GORDON N. BALL, | NC

04- 4H8704 M LES WEST OF ERI CA ROAD TO VALLEY 333 CAM LLE AVENUE
HSST- 000C- ( 461) E

RUSSELL, STEVE

756 WEST FRANCI SCO
FORD ROAD; | N NAPA COUNTY, ON ROUTE BLVD.

$2, 455,955 12/08/ 17 95%
$1,304,682 12/27/17

53%

$121,332 09/27/18

--0

29, FROM PM 48.0 TO

ALAMO CA 94507

SAN RAFAEL, CA 94901

I NSTALL CENTER- LI NE RUMBLE STRI PS. (925) 838-5675 (510) 774- 6297

HB1

04- MRN-1-6.6/0 NEAR MJI R BEACH, 0.3 M LE NORTH OF THOVPSON BUI LDERS CORPORATI ON CHO, G NA $4, 755,000 07/21/17 100%

$4,511,287 08/09/17

04- 359004 SEACAPE DRI VE. 250 BEL MARI N KEYS BLVD BLDG
ACST- P0O1- ( 624) E CONSTRUCT T1 . BAGK WALL C\ZZTFRANC' SCO BLVD $0 05/07/18  °%
--0) ’ NOVATO CA 94949
SAN RAFAEL, CA 94901 OVER RUN
(415) 456- 8972 (510) 385. 8178
HB4
04-MRN-1-7.7/7.8 IN MARI N COUNTY ON ROUTE 1 NEAR MJ RGORDON N. BALL, |NC. CHO, G NA $4,708,335 08/09/17  100%
04- 359104 BEACH, 0. 2 M LE NORTH OF COLD STREAM 333 CAM LLE AVENUE $4,562,464 08/15/17
ACST- P001- (625) E FIRE ROAD C\Z;FRANC' SCO BLVD. $53,413 07/ 30/ 18 93%
--0) OONS ALAMD CA 94507
TRUCT Tl E- BACK WALL SAN RAFAEL, CA 94901 OVER RUN
(925)838-5675 (510) 774- 6297
HB4
04- MRN-1-7.8/7.8 IN MARI N COUNTY, NEAR MJI R BEACH, AT GORDON N BALL, |NC. CHO, G NA $2, 385,000 08/16/17 85%
04- 4K6904 0.2 M LE NORTH OF COLD STREAMFI RE 333 CAM LLE AVENUE 756 WEST FRANCI SCO $2, 157, 923 825 %g; 1; 99%
ROAD BLVD.
CONSTRUCT SOLDI ER PI LE WALL ALAMD, ~ CA 94507 SAN RAFAEL, CA 94901
(925) 838- 5676 (510) 385- 6178
20. 20. 201

130
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1-8. 1/ 0 IN MARI N COUNTY, NEAR STI NSON BEACH, THOVPSON BUI LDERS CORPORATI ON CHO, G NA $1, 764,000 06/ 15/ 17 75%
04- 456604 AT 2.2 MLES NORTH OF MJ R BEACH ROAD 250 BEL MARI N KEYS BLVD., 756 WEST FRANCI SCO $531,233 06/15/17 30%
NH -C) CONST SOLDI ER PILE WALL AND RSP BLVD. $0 06/30/18
--0) BLDG A, NOVATO, CA 94949
SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
131
04- MRN-1-8. 2/ 8. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, THOVPSON BUI LDERS CORPORATI ON CHO, G NA $3, 665, 000 06/ 15/ 17 81%
04- 4K8404 FROM 2.3 TO 2.6 MLES NORTH OF MJIR 250 BEL MARI N KEYS BLVD., 756 FRANCI SCO BLVD $3, 505, 4;8 835 ég; 1; 96%
ROAD BLDG A, NOVATO, CA 94949 VEST
CONSTRUCT SOLDI ER PI LE WALLS (415) 456-8972 Q SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1-9. 8/ 0 IN MARI N COUNTY, NEAR STI NSON BEACH, GHILOTTI CONSTRUCTI ON CHO, G NA $6,480 12/06/17 0%
04- 4Q2604 AT LONE TREE CREEK COVPANY, | NC. 756 WEST FRANCI SCO $0 12/06/17 0%
RECONSTRUCT FAI LED CULVERT 246 GH LOTTI AVE. BLVD. $0 10/15/18
SANTA ROSA CA 95407 SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN\- 1- 10. 9/ 0 I'N MARI N COUNTY NEAR STI NSON BEACH AT GHI LOTTI CONSTRUCTI ON CO | NC. RUSSELL, STEVE $1, 740, 257 08/ 05/ 15 56%
04- 452204 1.2 MLES SOUTH OF NORTH PANORAM C 246 GHI LOTTI AVENUE 756 W FRANC! SCO BLVD $1, 644,331 08/19/15 94%
STP- POO1- (589) E Hl GHVAY SAN RAFAEL CA 94901 $4,680 03/22/20
-0 CONSTRUCT RETAI Nl NG WALL/ ROAD SANTA ROSA,  CA 95407 Y
(707) 585. 1221 (510) 774- 6297
HA23
04- MRN- 1- 10. 9/ 10. 9 IN MARI N COUNTY, NEAR STI NSON BEACH, DRILL TECH DRI LLING & CHO, G NA $16, 865, 000 01/31/17 70%
04- 4K2404 AT 1.3 MLES SOUTH OF PANORAM C SHORI NG, | NC, 756 WEST FRANCI SCO $12, 403, 9;3 8;5315 1; 74%
HI GHVAY NORTHJUNCTI ON 2200 WMORE WAY BLVD.
CONSTRUCT SOLDI ER PI LE WALL ANTI OCH. CA 94509 SAN RAFAEL, CA 94901
20. 20. 201 (925) 978- 2060 (510) 385-8178
130
04- MRN-1-11.5/11. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $28, 520,322 06/09/17 70%
04-0P1304 AT 0.6 M LE SOUTH OF PANORAM C COVPANY, | NC. 756 WEST FRANC SCO $18, 958, 9;3 225 gi; 1; 66%
HI GHVAY NORTH JUNCTI ON 246 GHI LOTTI AVENUE BLVD.
CONSTRUCT SOLDI ER PI LE WALL SANTA RCEA. CA 95407 SAN RAFAEL, CA 94901
20. 20. 201 (707) 585- 1221 (510) 385-8178

130
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1-22. 8/ 22. 8 IN MARI N COUNTY, NEAR OLEMA, AT VALENTI NE CORPORATI ON RUSSELL, STEVE $3, 980,000 06/21/17 45%
04- 4K8504 G ACOM NI CREEK 111 PELI CAN WAY 756 WEST FRANCI SCO $1, 576, 5;8 8% Si; 1; 40%
CONSTRUCT SHEET PILE WALL, REPLACE BLVD.
SAN RAFAEL, CA 94901
CULVERT SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1- 24. 7/ 0 IN MARI N COUNTY NEAR OLEMA AT 1.8 BRI DGEVAY Cl VI L CONSTRUCTORS, RUSSELL, STEVE $2, 613,369 04/ 26/ 18 49%
ACST- POOL- (633) £ MLES SCUTH OF SIR FRANG'S DRAKE | NC. 756 FRANCI SO BLVD: 397 306 130m/1 2%
0 BOULEVARD 4950 ALLI SON PARKWAY, SU TE A WEST '
o REPLACE CULVERTS W TH BRI DGE
VACAVI LLE CA 95688 S:TOR?;AE;'ZQ? 94901
HA23 (707) 455- 7033 (510) 774-
04- MRN- 1- 33. 4/33. 4 IN MARI N COUNTY, NEAR PT. REYES TEAM GHI LOTTI, | NC. STREATER, HAL $2,400,000 05/05/17  100%
04- 4K5004 STATI ON, ATM LLERTON GULCH BRI DGE 2531 PETALUMA BLVD. SO 1009 CLEGG COURT $2, 046, 1;3 82; gg; i; 85%
CONSTRUCT SHEET PILE WALL, BI O PETALUMA, CA 94954
PETALUMA, CA 94952
ARMORI NG (707) 249- 9601 OVER RUN
20. 20. 201
130
04- MRN- 1- 35. 3/ 35. 3 IN MARI N COUNTY, NEAR MARSHALL, AT  ARGONAUT CONSTRUCTORS STREATER, HAL $1, 350, 000 05/ 23/ 17 0%
04- 4K8604 3.2 MLES SOUTH OF MARSHALL- PETALUMA 360 SUTTON PLACE 1009 CLEGG COURT, ig 05/ 23/ 17 0%
ROAD SANTA ROSA, CA 95407 STE. G
COVP GRTNG, CONST GABI ON WALL, RPLC ' PETALUMA, CA 94954
CLVRT .
20. 20. 201 (707) 249- 9601
130
04- MRN- 1- 50. 1/ 50. 5 IN MARI N AND SONOMA COUNTI ES NEAR GHI LOTTI CONSTRUCTI ON CO. | NC. Hl SLOP, SCOTT $8, 941,550 01/04/ 17 71%
04- 209504 VALLEY FORD FROM 0.4 M LES SOUTH OF 246 GHI LOTTI AVENUE 4030 OCCl DENTAL RD, $6, 915,594 01/ 30/ 17 77%
N -C) ESTERO AVERI CANO BRI DGE TO 0.2 M LE SUTE A $1,369,904 09/04/18
-0 NORTH OF ESTERO AVERI CAN S/;E';ASSSS/;Z;A 95407 SANTA ROSA, CA 95401
REPLACE BRI DGE. (707) 585- (707) 576- 3482
HA21
04- MRN- 37-11. 7/ 12 IN MARI N COUNTY, | N AND NEAR NOVATO, GHILOTTI CONSTRUCTI ON SHARMA, JOY $7,915,000 02/11/17 92%
04-4K3304 FROM ROUTE 101 SEPARATI ON TO NOVATO  COVPANY, | NC. 1009 CLEGG COURT - $5, 692,238 02/11/17 72%
CREEK BRI DGE 246 GHI LOTTI AVE. SUTE G $0 05/07/18
RPLC & RGRAD PVMI, CONST DRAI NAGE & PETALUMA 4954
BARR SANTA ROSA CA 95407 (510) 385:5(7:‘;29 95
20. 20. 201 (707) 585- 1221

130
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101- 15. 4/ 15. 4 NEAR SAN RAFAEL ON ROUTE 101 AT GORDON N. BALL, INC CHO, G NA $588,285 01/16/18 38%
gé]\lﬁ%léi-(sz?) c M LLER CREEK BRI DGE NO. 27- 0004 333 CAM LLE AVENUE 756 ERANCI SCO BLVD igig, ggi 8;; 22; 12 61%
BRI DGE SCOUR M TI GATI ON. VEEST ’
--() ALAMD CA 94507
(925) 838. 5675 VEST RAFAEL, CA 94901
(510) 385- 8178
04- MR\- 101- 18. 6/ 27. 7 I'N MARI N COUNTY | N NOVATO AND NEAR  GHILOTTI BROS/RM HARRIS JV  CHO, G NA $2,628,549 11/05/15  100%
04-264H34 BURDELL AT VAR OUS LOCATI ONS FROM 525 JACOBY STREET 756 FRANCI SCO BLVD $2,562,950 12/02/15 97%
SOUTH NOVATO BOULEVARD OVERCROSSING o o oo VEST $6,300 07/31/19
TO 0.3 M LE NORTH OF REDW 925) 335. 3000 SAN RAFAEL CA 94901
SOUND WALL AND HI GHWAY PLANTI NG (925) 335- (510) 385- 8178
04- MRN- 101- 26. 5/ 27. 6 I'N MARI N AND SONOVA COUTI ES, ON GHI LOTTI BROS / RM HARRI S JV DUNCAN, RI CHARD $50, 337,611  01/21/ 16 76%
04- 264094 REALI GN HI GHWAY/ CONSTRUCT BRI DGE 525 JACOBY STREET 1009 CLEGG COURT, STE $36, 467,483  02/18/16 7204
NHP- Q101- ( 261) N s ' $1, 568,275 01/09/ 19
21L- -() SAN RAFAEL CA 94901
(415) 454. 7011 PETALUMA, CA 94954
. (510) 812- 6444
04- MR\ 101-/0 I'N MARI N COUNTY, AT VARI OUS LOCATI ON, GHI LOTTI BROS/RM HARRIS JV  STREATER, HAL $8, 749,709 01/28/16 79%
04- 44604 FROM SPENCER AVE OVERCROSSI NG TO 525 JACOBY STREET 1009 CLEGG CT. STE G $8,767,497 03/03/16 0
NHP- QLO1- (277) E ’ $17.668 07/30/18 9%
NORTH BRANCH GALLI NAS CREEK BRI DGE PETALUVA. CA 94954 !
--() UPGRADE BRI DGE RAI L SAN RAFAEL CA 94901 '
(925) 335. 3000 (707) 249- 9601
HA21
04- MRN- 101-/26. 8 I'N MARI N AND SONOMA COUNTI ES FROM 0.5 MYERS AND SONS CONSTRUCTI ON,  STREATER, HAL $7,277,778 04/19/18 0%
04-0Q6204 M LE NORTH OF THE BEG N OF MARI N LP 1009 CLEGG CT., SUTE 28 (1)85 gg; 12 0%
COUNTY LINE TO END OF SONOVA COUNTY 4600 NORTHGATE BLVD STE 100 G
LI NE PETALUMA, CA 94954
SACRAMENTO CA 95834 '
REPLACE PAVEMENT DELI NEATI ONS (916) 283- 9950 (707) 249- 9601
04- MRN-131-3.9/4. 4 I N SAUSALI TO, CORTE MADERA, LARKSPUR, QUI MJ CONTRACTI NG | NC, RUSSELL, STEVE $657,540 11/07/17 95%
2&&65((1)2‘11_(134) c AND TI BURON, ON ROUTES 101 AND 131 AT 5830 DI XON AVENUE VEST 756 WEST FRANCI SCO $§2§’ 3% (1)55 %g; i; 56%
VARI OUS LOCATI ONS. :
--() DI XON CA 95620 BLVD.

SAN RAFAEL, CA 94901

(707) 693- 0289
(510) 774- 6297
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04- NAP-12-/3. 3 I N NAPA AND SOLANO COUNTI ES FROM BORTOLUSSI & WATKIN, | NC. BAI LEY, JESSI CA $598,166 07/31/15 56%
04-2641A4 ROUTE 29 TO RED TOP ROAD 77 LARKSPUR STREET 3401 REGATTA BLVD $4§3’ 52—,%2 82; ég; %g 75%
H GHWAY PLANTI NG REPLACEMENT :
SAN RAFAEL CA 94901 RI CHVOND,  CA 94804
(415) 453- 4675 (510) 385- 8163
HB4C
04- NAP-29-1.0/9.9 IN MARI N, NAPA, SOLANO AND SONOMA ST. FRANCI S ELECTRIC, |NC. BORRAYO, SALVADCR $3,910,000 01/14/13  100%
04- 4H6904 COUNTI ESAT VARI OUS LOCATI ONS. REPAI R 975 CARDEN STREET 21339 CABOT BLVD. $3,891,957 01/14/13 99%
DAMAGED TRAFFI C OPERATI ON SYSTEMS HAYWARD, CA 94545 $0 06/30/18
SAN LEANDRO, CA 94577
(TOS) DUE TO THEFT, HARDW 510) 377- 4186
(510) 639- 0639 (510) OVER RN
REPAI R DAMAGED ELECT SYSTEMS ( TOS)
20. 20. 201
130
04- NAP-29-2. 4/ 2. 4 I N NAPA COUNTY AT VAR OUS LOCATI ONS TRUESDELL CORPORATI ON OF DOS SANTOS, FERNANDO $318,318 05/25/ 18 0%
04- 1K6104 REPAI R APPROACH SLABS CALI FORNI A, 1 NC, 324 CAMPUS LANE, ig 88; cl)g; ig 0%
1310 W 23RD STREET SUTE T
TEVPE A7 85082 FAl RFI ELD, CA 94534
(602) 437-1711 (510) 385-6774
04- NAP- 29-11. 9/ 0 I N NAPA, ON SOUTHBOUND ON- RAMP FROM FBD VANGUARD CONSTRUCTI ON | SADA, DARREN $905,564 10/11/17  100%
%11;44@%8(2)3-(131) c SOLANO AVENUE TO ROUTE 29. 550 GREENVI LLE ROAD 324 CAVPUS DRI VE, $882, 72‘(‘) ééj %;; 1; 100%
CONSTRUCT CONCRETE BARRI ER.
--0) LI VERMORE, CA 94550 SUITE T 06/ 28/ 18
(925) 245. 1300 FAI RFI ELD, CA 94534 COVPLETED
(925) 250- 5595
04- NAP- 29- 13. 5/ 25. 5 IN AND NEAR NAPA AND YOUNTVI LLE, FROMGHI LOTTI BROS., |INC. BRAR, PARANDEEP $15, 524,890 11/30/17 40%
04- 4H2004 NORTH OF TRANCAS STREET/ REDWOOD ROAD 525 JACOBY STREET 324 CAMPUS LANE, $6, 543,898 12/22/17 1%
CNHP- P029- (134) E TO MEE LANE SUTE T $3, 294, 452 10/ 05/ 18
-0 REPAI R PAVEMVENT & ADA | MPROVEMENT (S4AT5)R224A{EI;015A 94901 FAl RFI ELD, CA 94534
HBa (925) 260- 6460
04- NAP- 29- 20. 4/ 20. 8 I N NAPA COUNTY NEAR YOUNTVI LLE FROM EMPlI RE LANDSCAPI NG | NC SI MPSON, JOHN $354,141 10/ 28/ 16 0%
04-2594A4 0.2 MLE SOUTH TO 0.2 M LE NORTH OF PO BOX 35 3401 REGATTA BLVD. $210,576  11/28/16 0%
VVASH NGTON STREET $3,600 07/01/22
DAVIS. CA 95617 Rl CHMOND, CA 94804
REPLACEMENT HI GHWAY PLANTI NG ’ (510) 867- 4515 PLANT EST

State of California Department of Transportation

(530) 400- 3943

SATI S
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP-29-36.9/38. 1 IN CALI STOGA, ON ROUTE 20 FROM GRANI TE CONSTRUCTI ON COMPANY ~ PATENI A, DANI LO $669, 598 02/28/18 81%
2&?9)1(322_ 059) E POSTM LE 36.9 TO 38.1 AT VAR OUS 1324 S STATE ST 324 CAVPUS LANE, $gig, -Zgg 82; i% 12 96%
(059) LOCATI ONS; ALSO ON ROUTE 128 FROM SUTE T '

-0 POSTM LE 4.0 TO 4.5 AT VAR OUS L UKI AH CA 95482 FAl RFI ELD, CA 94534

CONSTRUCT ADA CURB RAMPS (707) 467-4100 (510) 224- 6309
04- NAP-29-37.0/0 I N NAPA COUNTY | N CALI STOGA AT NAPA VALENTI NE CORPORATI ON PATENI A, DANI LO $5, 870,274 03/17/17 34%
2&3%3%‘9‘_(128) c Rl VER BRI DGE 111 PELI CAN WAY 324 CAMPUS LANE SUI TE $4§83§g gg; f{g; g 74%

REPLACE BRI DGE. T '
--0) SAN RAFAEL CA 94901 FARELELD. CA 94534

(415) 453- 3732 '
(510) 224- 6309

04- NAP- 29- 40. 0/ 46 I N NAPA, SONOVA AND LAKE COUNTI ES, | NTEI CHERT CONSTRUCTI ON PATENI A, DANI LO $6, 255, 000 10/ 31/17 93%
04-0Q0104 AND NEAR NAPA AND CALI STOGA, AT PO BOX 13557 324 CAMPUS LANE, $4, 612, ogg 185 gij 1; 74%

VARI QUS LOCATI ONS SUTE T

SACRAMENTO, CA 95853
(916) 757- 6455

REPAI R FI RE DAVAGE FAI RFI ELD, CA 94534

(510) 224- 6309

20. 20. 201

130

04- NAP- 121-9. 2/ 9. 4 I'N NAPA COUNTY | N NAPA AT SILVERADO GHI LOTTI CONSTRUCTI ON CO. | NC. DOS SANTOS, FERNANDO $3, 037,691 12/01/16 72%

AW PL21- (028) E TRAIL RO 246 CHILOTTI AVENLE 324 CAVPLS LANE, B Sa0 e 122mias 9%
BRI DGE REPLACEMENT ( SCOUR) SUTE T :

--0) SANTA ROSA CA 95407

FAI RFI ELD, CA 94534

(707)585- 1221
(510) 385- 6774

HA21
04- NAP- 121-14. 8/ 14. 8 NEAR NAPA, AT 1.5 M LES SOUTH OF AVERI CAN Cl VIL CONSTRUCTORS | SADA, DARREN $505, 000 04/ 04/ 18 0%
04-3J7404 WOODEN VALLEY ROAD. VEST COAST LLC 324 CAMPUS LANE STE, $0 04/25/18 0%
STER- 25E8- (004) E I NSTALL ROCK BOLTS AND FLEXI BLE 2990 BAY VI STA COURT, SUITE D T. $0 10/31/18

0 FAl RFI ELD, CA 94534 SUSPENDED

BENI CI A CA 94510

(707) 746- 8028 (925) 250- 5595

04- NAP- 121-17. 4/ 18. 3 IN NAPA COUNTY, NEAR NAPA, FROM 1.2 G D. NI ELSON CONSTRUCTI ON, PATENI A, DANI LO $1, 230,000 06/ 16/ 17 67%
04-0P1404 TO 2. 1M LES NORTH OF WOODEN VALLEY I NC. 324 CAVPUS LANE, STE $1, 215, 044 06; 16; 17 98%
ROAD 147 CAM NO ORUGA T $0 08/10/18
REPLACE CULVERTS
NAPA, CA 94558 F:'lsF'ZE';Dv%gg 94534 SUSPENDED
20. 20. 201 (707) 253- 8744 (510) 224-

130
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08/ 03/ 18

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP-128-/0 ON STATE H GHWAY | N NAPA AND SONOVA AMERI CAN Cl VI L CONSTRUCTORS HI SLOP, SCOTT $1, 227,000 10/18/17 2%
04-1J0204 COUNTI ES AT VAR OUS LOCATI ONS WEST COAST LLC $1, 161,292  11/20/ 17

4030 OCCI DENTAL ROAD
2990 BAY VI STA COURT, SUTED UNIT A

94%
HSST- 000C- (458) E PLACE HI CH ERI CTI ON SURFACE $67, 774 08/09/18

--0

BENICIA CA 94510
(707) 746- 8028

SANTA ROSA, CA 95401
(707) 249- 4732

04-SCL-9-/4.8 I N SANTA CLARA COUNTY, NEAR SARATOGA, GRANI TE ROCK COVPANY JHAJJ, AMRI NDER $5, 715,000 01/26/17  100%
04- 4K2704 FROVBANTA CRUZ COUNTY LI NE TO SANBORN 120 GRANI TE ROCK WAY 1007 KNOX AVENUE $5, 684, 428 8%5 gg; i; 100%
ROAD
SAN JCSE, CA 95136 SAN JCBE, CA 95122 06/29/18
REMOVE SLIDE DEBRI'S, GRADI NG REPAIR (510) 385- 6854 COVPLETED
AC (408) 574- 1400
20. 20. 201
130
04- SCL-9-/0 I N SANTA CLARA COUNTY ON ROUTES 9, TRUESDELL CORPORATI ON OF HINH, M NH $1,118,118 05/ 25/ 18 0%
04- 1K5704 17, 82, 85, 87, 101, & 152 AT VAR OUS CALI FORNI A, 1 NC, 1007 KNOX AVE. ig 82; cl)g; ig 0%
LOCATI ONS (32 BRI DGES) 1310 W 23RD STREET SAN JOSE, CA 95122
REPLACE EXP. JO NT SEALS, TREAT BRDG .
TEVPE A7 85082 (408) 592- 3785
(602) 437-1711
04-SCL-17-/1 I N SANTA CLARA COUNTY, I N SAN JOSE, RGW CONSTRUCTI ON, | NC. PANDYA, NI LESH $4, 648,000 05/ 24/ 18 0%
04-1Q3704 AT VARl OUS LOCATI ONS 6267 SOUTHFRONT ROAD 1007 KNOX AVE 23 82; gg; 12 0%
FENCI NG CLEARI NG LI VERVORE. CA 94551 SAN JOSE, CA 95122
LANDSCAPI NG/ HARDSCAPI NG ' .
(925) 606- 2400 (408) 592- 3433
20. 20. 201
130
04- SCL- 35-9. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS REDWOOD ENGI NEERI NG LAYMOUN, MOAI D $955,000 02/18/17  100%
04- 4K6404 GATCS, FROM LAS CUMBRES ROAD TO 1.2  CONSTRUCTI ON 1007 KNOX AVE $638, 4;3 83; g; 1; 67%
M LES NORTH OF LAS CUMBRES ROAD 2336 EL CAM NO REAL SAN JOSE, CA, 95122
TRAFFI C & ERCSI | ON CONTROL, SLOPE .
RE aTY, CA 94063 (510) 867- 6753 OVER RUN
REPAI R DWOCD
20. 20. 201 (925) 819- 2960
130
04- SCL-35-9.5/9.5 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY LAYMOUN, MOAI D $4,385,000 03/28/17  100%
04-4K7104 GATCS, AT 0.3 MLE NORTH OF LAS 5225 HELLYER AVE, SUITE 220 1007 KNOX AVE $4, 305, 3;3 83; g?; 1; 98%
CUMBRES ROAD SAN JOSE CA 95138 SAN JOSE, CA 95122
CONSTRUCT SO L NAI L WALL ' .
(408) 574- 1400 (510)867- 6753 OVER RUN
20. 20. 201

130
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 35- 10. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS DI SNEY CONSTRUCTI ON, | NC. LAYMOUN, MOAI D $27, 345,000 04/28/17  100%
04-4K8004 GATOS, AT 1.2 MLES NORTH OF LAS 859 COWAN ROAD, SUI TE 3 1007 KNOX AVE $8,172,076  04/28/ 17 30%
$0 12/31/18
CUVBRES ROAD BURLI NGAME, CA 94010 SAN JOSE, CA 95122
CONSTRUCT SOLDI ER PILE AND SO L NAIL ( 650) 250- 9;545 (510) 867- 6753 OVER RUN
WALLS
20. 20. 201
130
04- SCL-35-12. 4/12. 4 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COMPANY MALONZO, GENE- EARL $1, 265,000 06/ 08/ 17 6%
04- 4K9304 GATCS, AT 3.2 MLES NORTH OF LAS 5225 HELLYER AVE, SUITE 220 1007 KNOX AVE $194,386 06/08/17 15%
$0 08/30/18
CUMBRES ROAD SAN JOSE. CA 95138 SAN JOSE, CA 95122
JACK CULVERT, | NJECTI ON GROUTI NG (408) 574: 1400 (408) 595- 4019
20. 20. 201
130
04- SCL-85-11.5/17. 2 IN SANTA CLARA COUNTY | N SARATOGA AND CHRI SP COVPANY $999, 848 05/ 25/ 18 0%
04- 009404 CUPERTI NO FROM 0.5 M LE NORTH OF 43650 OSGOOD ROAD $0 07/02/18 0%
W NCHESTER BOULEVARD OVERCROSSI NG TO %0
0.5 MLE SOUTH OF STE FREMONT ~ CA 94539
REPLACE PAVEMENT DEL| NEATI ONS (510) 656- 2840
04- SCL- 85-19. 9/ 20. 2 IN SANTA CLARA COUNTY I N SUNNYVALE  GRANI TE ROCK COMPANY MALONZO, GENE $3, 084,543 02/15/18 39%
04-4G3304 AND MOUNTAI N VI EW AT STEVENS CREEK 5225 HELLYER AVE STE 220 $1,794,987 03/12/18
ACNH- P085- ( 059) E BRI DGE éiﬁ:JgSNgx ACXE;35122 $1,173,719 10/ 03/18 57%
-0 DECK: O\l- DECK NORTHBOUND AND OVERLAY AN JOSE  CA 95138 ’
- (408) 574- 1400 (408) 595- 4019
04- SCL-85-/5. 6 IN SANTA CLARA COUNTY ON ROUTE 85 I N GRANI TE CONSTRUCTI ON COVPANY CHOI, EUNM $4, 052, 234 05/ 08/ 18 0%
04- 3K6504 SAN JOSE FROM ROUTE 85/101 SEPARATI ON715 COMSTOCK STREET 1007 KNOX AVE 23 2?; gg; 12 0%
TO GUADALUPE RI VER BRI DGE SANTA CLARA CA 95050 SAN JOSE, CA 95122
COLD PLANE AC PAVEMENT AND PLACE (408) 327- 7013 (408) 210- 8203
HM
04- SCL- 101-.8/.9 I N SANTA CLARA COUNTY, NEAR G LROY, GOLDEN STATE BRI DGE, | NC. PANDYA, NI LESH $4, 879,000 12/18/17 67%
04- 4K1304 AT SARGENT BRI DGE OVERHEAD 3701 MALLARD DRI VE 1007 KNOX AVE $1, 863, 928 15; 12; i; 38%
REPLACE BALUSTER RAI LI NG BEN Gl A CA 94510 SAN JOSE, CA 95122
(925) 37’2- 8000 (408)592- 3433
20. 20. 201
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District 04
Location _ xwaraea _
l(::ec::lnz%(:t Storm Water Description Resident Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) °/g/'ll]' I\r/nvgrk
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SCL-101-5.1/5. 1 I N SANTA CLARA COUNTY, AT 101 GRANI TE ROCK COVPANY PANDYA, NI LESH $298, 639 04/03/18 40%
04-2J4604 SOUTHBOUND CFF- RAMP TO MONTEREY 5225 HELLYER AVE STE 220 1007 KNOX AVE 2128, 128 8;1; g; 12 44%
RQAD. .
FILL VO DS UNDER PAVEMENT AND SAN JOSE  CA 95138 e ca. anas
(408) 574 1400 (408) 592- 3433
HA23
04- SCL- 101- 28. 5/ 40. 7 NEAR SAN JOSE, FROM BLOSSOM HI LL ROAD GRANI TE ROCK COMPANY NGUYEN, HUNG $1,377,490 10/ 26/ 17 80%
2&&"%?8‘11_(322) c TO TRI MBLE ROAD AT VARI OUS 5225 HELLYER AVE STE 220 1007 KNOX AVE. igg;’ ggg 135 g; i; 70%
0 LOCATI ONS. PAVE BEYOND GORE AREAS. SAN JOSE  CA 95138 SAN JOSE, CA 95122 !
GORE AREAS CONCRETE PAVI NG (408) 574- 1400 (408) 254- 5700
04- SCL- 101-52. 0/ 52. 6 I N SANTA CLARA AND SAN MATEO GHI LOTTI BROS/ RM HARRIS JV  ABELA, FERNANDO $16, 759, 829 04/28/15  100%
0(3%%?883@_(366) c COUNTI ES | N PALO ALTO AND EAST PALO 901 HOWE ROAD 1700 S. AMPHLETT $16éi§§, ggz gg; %g; 12 94%
0 REPLACE BRI DGE STRUCTURE VARTI NEZ CA 94553 BLVD. , STE 101 !
(925) 335:3000 SAN MATEO, CA 94402
Aol (650) 358- 4114
04- SCL- 152-6. 1/ 35. 2 IN AND NEAR G LROY, FROM 1.1 MLES CAL STRIPE, INC PANDYA, NI LESH $1,047,000 08/15/17  100%
04- 4H8604 1,013,585 09/07/17
SoRe o2 (002) E EAST OF WATSONVI LLE ROAD TO MERCED 2040 E. STEEL RD 1007 KNOZ AVE. $ S oo Ts  100%
COUNTY LINE. | NSTALL RUVBLE STRI PS. SAN JOSE, CA 95122
-0 I NSTALL RUMBLE STRI PS COLTON - CA 92324 07/11/18
’ (909) 884- 7170 (408)592- 3433 COMPLETED
04- SCL- 152-13. 2/ 0 NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC PANDYA, NI LESH $1, 408,124 03/ 14/ 17 15%
I eSS RTEISZONGIDD 8 oo LY 07 00k A s WRL oo
-0 PLANTI NG AND ENVI RONVENTAL DAVIS -~ CA 95616 ’
(530) 400- 3943 (408) 254- 5847
HB1
04- SCL- 152-13.8/14. 7 NEAR G LROY, FROM 0.6 M LE WEST TO  GRANI TE ROCK COMPANY PANDYA, NI LESH $3,782,565 11/07/17 37%
04-13704 0.2 MLE EAST OF THE PRUNEDALE AVENUE P. 0. BOX 50001 1007 K AVE $1, 607,255 11/30/17 9
HSNH- P152- ( 094) E 007 KNOX $1,160,000 11/15/18  *2%

--0

HB4N

State of California Department of Transportation

I NTERSECTI ON. CONSTRUCT SHOULDERS,
I NSTALL RUMBLE STRI PS
DRAI NAI GE | MPROVEMENTS & SHOULDER

WATSONVI LLE, CA 95076
(831) 768- 2700

SAN JOSE, CA 95122
(408) 592- 3433
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 237-.3/10. 8 I'N SANTA CLARA COUNTY AT VARI OUS MYERS AND SONS CONSTRUCTI ON, $2,004, 479 05/ 04/ 18 0%
04- 1K7804 LOCATI ONS LLC ig 05/ 29/ 18 0%
TREAT BRI DGE DECK W TH METHACRYLATE 4600 NORTHGATE BLVD #100
SACRAMENTO CA 95834
HVB (916) 283- 9950
04- SCL- 237-3.0/ 3 I N SANTA CLARA COUNTY, | N SUNNYVALE, PULLMAN SST, |INC. PATEL, NIM $932,000 08/29/17  100%
04- 0P5204 AT THE NORTH MATHI LDA AVE 675 STONE ROAD 1007 KNOX AVE $134, 7;8 83; gi; i; 100%
UNDERCROSSI NG BEN Gl A CA 94510 SAN JOSE, CA 95122 07/ 25/ 18
REPAI R DMGD CONCRETE Gd RDERS & ’ 408) 595- 4003
(408)
DI APHRAGVS (707) 741- 3141
20. 20. 201
130
04- SCL- 237-/. 2 I'N MOUNTAI N VI EW FROM EL CAM NO REAL GRANI TE CONSTRUCTI ON COVPANY  CHAHAL, HARPAL $1, 279,301 08/16/17 62%
gﬁjhezjggg‘;-(om) c (ROUTE 82) TO EAST OF CHURCH STREET. 715 COMBTOCK STREET 25100 SANTA CLARA $1i$%f§'§§§ 83; g;; i; 87%
"0 I NSTALL MEDI AN BARRI ER SANTA CLARA CA 95050 STREET '
(408) 327- 7013 HAYWARD, CA 94544
(510) 867- 6091
04- SCL-280-2.9/ 4. 4 SCL & SM PUMP STATI ONS: 35-0292W 37- YERBA BUENA ENG NEERI NG AND  PANDYA, NI LESH $2,180,000 10/13/16  100%
04- 1K5204 0259W 37-0267W 37-0318W CONSTRUCTI ON, | NC. 1007 KNOX AVE $2, 078, 554 10; 13; 16 100%
REPAI R DAMAGED PUVP STATI ONS 1340 EGBERT AVE. SAN JOSE, CA 95122 $0 gg/ gg/ ig
SAN FRANCI SCO, CA 94124 (408) 254- 5847 COVPLETED
20. 20. 201 (415) 822- 4400
130
04- SCL- 280- 15. 0/ 15 IN SANTA CLARA COUNTY, IN LOS ALTOS GRANI TE ROCK COVPANY NGUYEN, HUNG $919,016 06/06/17  100%
345; "\14H2384_ U E H LLS AT EL MONTE ROAD UNDERCROSSI NG5225 HELLYER AVENUE 1007 KNOX AVENUE $907’$f7323 fl’;; %g; 1; 97%
0 ( ) REALI GNVENT OF NORTH BOUND OFFRAMP SAN JOBE CA 95138 SAN JOSE, CA 95122
(408) 574- 1400 (408) 254- 5700 OVER RUN
04- SCL- 280- 18. 2/ 18. 6 IN SANTA CLARA COUNTY, |N THE TOW OF PELAG C ENG NEERI NG BEHNI WAL, NACHHATAR $578, 134 04/ 18/ 18 0%
04-2G3504 LOS ALTCS HILLS FROM 0.2 MLE SOUTH 3600 HARBOR BLVD. #85 (NEI L) $0 05/18/18 0%
HSI M- 280- (148) E TO 0.2 M LE NORTH OF PAGE M LL ROAD OXNARD CA 93035 25100 SANTA CLARA $0 09/17/18
-0 UNDERCROSS! NG STREET

| MPROVE SI GNI NG AND STRI PI NG (805) 984- 3421

HAYWARD, CA 94545
(510) 867- 6032
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 680-7. 6/ M. 9 I N SANTA CLARA AND ALAMEDA COUNTI ES JJ NGUYEN, | NC. SI MPSON,  JOHN $1, 240,052 12/18/17 34%
04-2537C4 IN M LPI TAS AND FREMONT FROM 0. 02 3172 SALEM DR 3401 REGATTA BLVD. 2123’ ggg 82; 23; %g 64%
M LE SOUTH OF ROUTE 237 TO EAST RI CHVOND, CA 94804 '
WARREN AVENUE UNDERCROSSI NG SAN JOSE  CA 95127 (510) 867- 4515
REPLACEMENT PLANTI NG (408) 259- 7982
04- SCL-880-1.3/1.3 I N SANTA CLARA COUNTY, I N SAN JOSE AT GRANI TE ROCK COMPANY CHO, EUNM $1, 809,298 11/29/17 17%
gﬁ\/{l}@ggg (082)E BASCOM AVENUE OFF- RAVPS. 5225 HELLYER AVENUE #220 1007 KNOX AVE. $1;$§3;3§' gﬁ 8%5 %g; ;g 88%
i CONSTRUCT CONCRETE MEDI AN BARRI ERS. '
--0) SAN JOSE CA 95138 Sﬁg‘;gfg’ 8?8395122
(408) 574- 1400 (408) 210-
04- SF-35-2.0/3. 2 IN THE CI TY AND COUNTY OF SAN GRANI TE ROCK COMVPANY DAVI D, JOSE $5,567, 014 02/14/17  100%
04- 2K5504 FRANCI SCO, ON STATE ROUTE 35 (SLOAT 5225 HELLYER AVENUE, STE 220 585 || NDA MAR BLVD. $5, 293,854  03/15/17 97%
ACNH P035- (011) E BLVD), BETVEEN ROUTE 1(19TH AVE) AND PACI FI CA CA 94044 $1,978 04/ 24/18
--0) SAN JOSE, CA 95138
SKYLI NE BLVD. 408) 574 1400 (650) 738- 3827 OVER RUN
COLD PLANE 3 | NCHES OF EXISTING AC  (408)574-
04- SF-80-5.1/5.7 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENGI NEERI NG ANMORA,  DANNY $437,000 05/09/18 0%
04-1Q3604 FRANCI SCO, AT SFOBB, AT WEST APPROACH CONTRACTORS 171 BURMA ROAD, BLDG $0 05/09/18 0%
AND ANCHORAGE 20 HAPPY VALLEY ROAD 4 $0 10/30718
REPLACE SEI SM C JO NT HEADERS, SEAL
STRI PS PLEASANTON, CA 94566 ?:fgfg&_g;:“m
BATA. . FUN (925) 461- 1500
DED
04- SF-80-5.6/ 7.6 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG LAVRI N, THOMVAS $14, 318,947 03/22/18 5%
04-34424 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC, 171 BURMA ROAD, BLDG $431,920 04/17/18 3%
OAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD #4 $0 02/05/20
REPLACE SEI SM C DAMPERS ON SFOBB
PLEASANTON CA 04566 CHLAD, CA 94507
HA21 (925) 461- 1500 (510) 867-
04- SF- 80- 6. 0/ 70 IN THE CI TY AND COUNTY OF SAN THE DUTRA GROUP COOPER, CHEE $4, 685,000 12/ 15/ 16 0%
04-3G4454 FRANCI SCO, AT THE SAN FRANCI SCO- 2350 KERNER BLVD., SUITE 200 171 BURMA ROAD, $4, 078, 828 ég; éi; 12 97%
OAKLAND BAY BRI DGE, AT PIER W BUI LDI NG 4
SAN RAFAEL, CA 94901- 5595 07/23/ 18
RECONSTRUCT BRI DGE FENDER OAKLAND, CA 94607
(415) 258- 6876 510 385. 4830
BATA. FUND (510) 385-
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-80-8.3/0 IN THE CI TY OF AND COUNTY OF SAN KI EW T/ MANSON A JV BOAL, BRI AN $44, 239,091 03/29/18 40%
04-013584 FRANCI SCO FROM 0.6 M LE EAST OF 4650 BUSI NESS CENTER DRI VE 171 BURMA ROAD $17, 480, 723 8115 8?5 12 40%
YERBA BUENA TUNNEL AND | N ALAVEDA OAKLAND, CA 94607
COUNTY FROM 0.9 M LE WEST OF T FAIRFIELD CA 94534 (510) 714- 7074
DI SMANTI LI NG OF MARI NE FOUNDATI ON (707)704-9979
04- SF-82-/.1 I N SANTA CLARA AND SAN FRANCI SCO DREAMBUI LDER CONSTRUCTI ON $3,817,061 05/01/18 0%
04- 4H7514 COUNTI ES ON ROUTE 80, 82, AND 130 AT  CORP. $0 05/18/18 0%
HSST- 000C- (460) E VARI OUS LOCATI ONS. 1324 LAWSON LN $0
-0 | NSTALL PEDESTRI AN CROSSWALK SAFETY
PLACENTI A CA 92870
(714) 646- 3697
04- SF-101-.8/2.9 IN THE CI TY AND COUNTY OF SAN TRUESDELL CORPORATI ON OF KOOS, CHARLES $464, 464 05/ 23/ 18 0%
04- 1K6004 FRANCI SCO FROM THI RD STREET CALI FORNI A, | NC. 585 LI NDA MAR BLVD 28 285 é?; 12 0%
UNDERCROSSI NG TO CESAR CHAVEZ 1310 W 23RD STREET PACI FI CA, CA 94044
UNDERCROSSI NG (650) 738- 3828
BRI DGE DECK CLEANI NG AND TREAT WTH |EMPE AZ 85282
HVB (602) 437-1711
04- SF- 101-/ V6. 4 I N SANTA CLARA, SAN MATEO AND SAN SPECI ALI ZED PAVEMENT MARKI NG, | NORI, DOUGLAS $10, 971,565 04/ 06/ 18 0%
04- 006304 FRANCI SCO COUNTI ES FROM SANTA CRUZ/ | NC. 1700 S. AMPLETT :g 05/ 03/ 18 0%
SANTA CLARA COUNTY LI NE TO MARKET 11095 SW I NDUSTRI AL WAY STE A BLVD,, STE 101
STREET SAN MATEO, CA 94402
TUALATIN OR 97062 ’
REPLACE PAVEMENT DEL| NEATI ONS .
(503) 885- 0420 (650) 333- 4036
04-SM 1-4.2/ 4.2 IN SAN MATEO COUNTY ABOUT 11 M LES  DREAMBU LDER CONSTRUCTI ON BOOSHEHRI , FRED $850, 061 11/30/ 17 33%
04- 466504 SOUTH OF PESCADERO AT 3.0 M LES CORP. 2350 PAGE M LL ROAD $720,635 12/18/17 84%
AC;S)T' POO1- (629) E SOUTH OF Pl GEON PO NT ROAD. 1324 LAVSON LN PALO ALTO, CA 94304 $479,291  10/31/18
o STORM DAMAGE REPAI R )
PLACENTI A CA 92870 (650) 222- 7241 SUSPENDED
(714) 646- 3697
04- SM 1-13.5/15. 1 IN SAN MATEO COUNTY, NEAR PESCADERO, YERBA BUENA ENG NEERI NG & BOOSHEHRI , FRED $3,485,000 06/20/17  100%
04-0P1604 FROM PESCADERO ROAD TO 1.6 M LES CONSTRUCTI ON 2350 PAGE M LL ROAD $871, 722 f{g; gf{; i; 2504
NORTH OF PESCADERO ROAD 1340 EGBERT AVE PALO ALTO, CA 94304
CONSTRUCT GABI ON WALLS RSP & (650) 222- 7241 OVER RUN
SHEETPI LE VAL SAN FRANCI SCO, CA 94124
20. 20. 201 (415) 822- 4400

130
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
. Storm Water L Resident

Fed Aid Description ) Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SM 1-17.9/17.9 IN SAN MATEO COUNTY AT VAR OUS AVERI CAN Cl VIL CONSTRUCTORS  DAVI D, JOSE $1, 333,000 05/02/ 18 0%
04- 1K6204 LOCATI ONS VEST COAST LLC 525 LI NDA MAR BLVD 23 05/29/18 0%

TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUITE D pPACI FI CA, CA 94044

BENICI A CA 94510 (650) 738- 3827
(707) 746- 8028
04- SM 1-38.2/39. 7 IN SAN MATEO COUNTY NEAR PACI FI CA ON EMPI RE LANDSCAPI NG | NC SI MPSON, JOHN $1, 870,637 07/01/13 0%
gﬁ/i é%ggml‘& ROUTE 1 FROM 4.7 MLES TO 0.6 MLE 118 HI CKORY LANE 3401 REGATTA BLVD $1, 52;%;8 f{g; %; ig 0%
0 - ) SOUTH OF LI NDA MAR BOULEVARD DAVIS CA 95616 RI CHVOND, CA 94804- 4594 !

I NSTALL | RRI GATI ON SYS, HWY PLANTS (530) 400- 3043 (510) 867- 4515 PLANT EST
HE14 SATIS
04- SM 1- 39. 6/ 40. 1 IN CITY OF PACI FICA IN THE COUNTY OF PACI FI C STATES ENVI RONVENTAL BAI LEY, JESSI CA $1, 960, 000 08/ 18/ 16 97%
04- 2K9104 SAN MATEO NEAR THE DEVI LS SLI DE CONTRACTORS, | NC. 3401 REGATTA BLVD $740,662 08/18/16 38%

BYPASS TUNNEL 11555 DUBLI N BLVD Rl CHVOND, CA 94804 $0 07/31/18

ENVI RONMENTAL M Tl GATI ON MANDATES DUBLIN. CA 94568 (510) 385-8163
20. 20. 201 (925) 803- 4333
131
04- SM 1- 40. 4/ 48 IN AND NEAR MONTARA, PACI FI CA AND GRANI TE ROCK COVPANY WASHI NGTON, MARCUS $12, 748,906 02/27/18 34%
240-\:;“%8‘11 630 E DALY CI TIES, FROM 1.3 M LES NORTH OF 5225 HELLYER AVE STE 220 585 LI NDA MAR BLVD. ig' 2;3’ ;ig fﬁ; gg; 12 45%

0 - (630) 2ND STREET TO SULLI VAN AVENUE AN JCSE CA 95138 PACI FI CA, CA 94044 A

OVERCROSSI NG (408) 574- 1400 (650) 738- 3804

REHABI LI TATE PAVEMENT.
HML
04- SM 1-43. 7/ 46. 5 I N SAN MATEO COUNTY ON MULTI PLE SPECTRUM CONSTRUCTI ON GROUP,  WASHI NGTON, MARCUS $1,232,011 05/17/17 85%
04- 45604 BRI DGES ALONG ROUTES 001, 101, 114, INC. 585 LI NDA MAR BLVD $816, 027  06/09/17 66%

280, AND 380 32 EDELMAN PACI FI CA, 94044 $8,596 08/31/18

TREAT BRI DGE DECKS |RVINE CA 92618 (650) 738- 3804
HVB (949) 299- 1400
04- SM 1-44. 0/ 44. 1 I N PACI FI CA, AT SAN JOSE AVENUE BRI DGEVAY Cl VI L CONSTRUCTORS, DAVI D, JOSE $3, 585,263 04/ 12/ 18 11%
04-4G3504 PEDESTRI AN OVERCROSSI NG NO. 35-0240. | NC. $289,311 05/03/18
ACNH- POO1- ( 623) E 585 LINDA MAR BLVD. $289, 311 11/30/ 18 8%

--0

REPLACE PEDESTRI AN OVERCROSSI NG

4950 ALLI SON PARKVAY, SUITE A pPACI FICA CA 94044

VACAVI LLE CA 95688
(707) 455- 7033

(650) 738- 3827
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM 1-/0 AT 10TH STREET IN MONTARA CA GRANI TE ROCK COVPANY WASHI NGTON, MARCUS $3,000 02/29/16 0%
04- 1K5604 SHI FT TRAFFI C LANES AND CONSTRUCT 120 GRANI TE ROCK WY, 585 LI NDA MAR, 23 02/ 29/ 16 0%
RSP
SAN JOSE, CA 95136 PACI FI CA, CA 94044
(650) 222- 7516
20. 20. 201
130
04- SM 35-9.8/9. 9 I N SAN MATEO COUNTY, NEAR SKYLONDA, DI SNEY CONSTRUCTI ON, | NC. BOOSHEHRI , FRED $2,985,000 02/13/17  100%
04- 4K4804 AT 0.1 M LE NORTH OF CHAPMAN ROAD 859 COMN ROAD, SUI TE #3 2350 PAGE M LL ROAD $1, 802, 928‘ 22; g; 1; 60%
CONSTRUCT SOLDI ER PI LE TI E- BACK WALL
BURLI NGAME, CA 94010 PALO ALTO, CA 94304
(650) 222- 7241 OVER RUN
20. 20. 201
130
04-SM 35-11.5/11. 4 I N SAN MATEO COUNTY, NEAR SKYLONDA, AMERI CAN ClVIL CONSTRUCTORS  BOCSHEHRI, FRED $5, 985, 000 04/ 06/ 17 63%
04- 4K5504 AT 0.6 M LE NORTH OF MORSE LANE VEST COAST LLC 2350 PAGE M LL ROAD $49, 223 8‘3‘5 gg; 1; 1%
CONSTRUCT SHEET PILE AND Tl E- BACK 2990 BAY VI STA COURT, SUITE D pPALO ALTO, CA 94304
WALLS .
BINICI A CA 94510 (650) 222- 7241
20. 20. 201 (707) 746- 8028
130
04- SM 35-21. 0/ 23 IN SAN MATEO COUNTY ON ROUTE 35 FROMTELFER PAVEMENT TECHNOLOG ES, LOWE, THOMAS $1,884, 614 06/ 06/ 18 0%
04-3K6304 2 M LES SOUTH OF SOUTH JUNCTI ON ROUTE LLC 1700 S. AVPHLETT BLVD $0 06/ 25/18 0%
ACNH X081- (031) E 92 TO ROUTE 92 AND I N MENLO PARK ON 4522 PARKER AVE, BLVD 700 #350 SAN MATEO, CA 94402 $0 09/13/18
0 °
o ROUTE 109 FROM NOT (408) 592- 3423
RUBBERI ZED BONDED WEARI NG COURSE MOCLELLAN, CA 95652
HM (916) 383- 1756
04- SM 82-1.4/25. 1 I N SAN MATEO COUNTY AT VAR OUS ST FRANCI S ELECTRI C COMPANY  BOOSHEHRI, FRED $4, 316, 727 07/ 28/ 16 88%
04- 4G6514 LOCATI ONS 975 CARDEN STREET 2350 PAGE M LL ROAD $4, 362,732 08/24/16 98%
HSNH- PPO8- ( 029) E | NSTALL CROSSVALK SAFETY BALO ALTO. CA 94304 $32,479 06/ 29/ 18
--0) SAN LEANDRO CA 94577 6501 855 ’7777
(510) 639- 0639 (650) 855-
04- SM 84-12.0/12. 5 IN SAN MATEO COUNTY, NEAR SKYLONDA, REDWOOD ENG NEERI NG BOOSHEHRI , FRED $435,000 06/06/17  100%
04- 4K9004 FROM 0.3 M LES TO 2.5 M LES WEST OF CONSTRUCTI ON 2350 PAGE M LL ROAD $253, 9;3 825 gg; 1; 58%
ROUTE 35 JUNCTI ON ( SKYLI NE BLVD) 2336 EL CAM NO REAL PALO ALTO, CA 94304
AC PAVI NG AND LEVELI NG, REPLACE .
REDWOOD CI TY, CA 94063 (650) 222- 7241 OVER RN
CULVERT
20. 20. 201 (925) 819- 2960

130
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 84-15. 4/ 16. 1 IN SAN MATEO COUNTY, NEAR SKYLONDA,  GRANI TE CONSTRUCTI ON COMPANY BOOSHEHRI, FRED $6, 460,000 01/12/17  100%
04- 4K1604 FROM GRANDVI EW DRI VE TO FRI ARS LANE 715 COMBTOCK STREET 2350 PAGEM LL ROAD $5, 444, 9;3 8613; ég; 1; 84%
CONSTRUCT SOLDI ER PI LE TI E- BACK
SANTA CLARA, CA 95054 PALO ALTO, CA 94304
VALLS (650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 84-16. 3/ 17. 6 IN SAN MATEO COUNTY, NEAR SKYLONDA,  CALI FORNI A ENGI NEERI NG BOOSHEHRI , FRED $4,305,407 05/18/17  100%
04-0P4904 FROM 0.3 MLE TO 1.6 MLES EAST OF  CONTRACTCRS, |NC. 2350 PAGE M LL ROAD $2, 929, 9;8 22; g; 1; 68%
FRI ARS LANE 20 HAPPY VALLEY ROAD PALO ALTO, CA 94304
CONSTRUCT SOLDI ER PI LE RETAI NI NG .
oot PLEASANTON, CA 94566 (650) 222- 7241 OVER RUN
20. 20. 201 (925) 461- 1500
130
04- SM 84-27. 9/ 28 IN SAN MATEO COUNTY, IN MENLO PARK, KOFFLER ELECTRI CAL MECHANI CAL PATEL, NI M $850, 000 03/ 06/18 0%
04- 16504 AT RAVENSWOOD PUVP PLANT, AT 0.2 M LE APPARATUS REPAIR, | NC. 1007 KNOX AVE 23 fﬁ; gg; 12 0%
SOUTH OF THE UNI VERSI TY AVE 527 WH TNEY STREET SAN JOSE, CA 95122
REPAI R PUMPS AND | NSTALL CONTROL .
SAN LEANDRO, CA 94577 (408) 595- 4003
SYSTEM
20. 20. 201 (510) 567- 0630
130
04- SM 84- 28. 8/ 29. 3 IN SAN MATEO AND ALAMEDA COUNTY IN  GORDON N. BALL, INC. CHAHAL, HARPAL $928,405 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0. 6 333 CAM LLE AVENUE 25100 SANTA CLARA $888, 7;3 835 825 ig 0%
M LES EAST OF ROUTE 109 TO BEG NI NG ALAVD CA 94507 STREET
OF DUVBARTON BRI DGE AND AT (925) 836. 5675 HAYWARD, CA 94544 PLANT EST
COSTRUCT PUBLI C ACCESS (510) 867- 6091 SATI S
04- SM-92-.9/.9 IN SAN MATEO COUNTY, NEAR HALF MOON  RGW CONSTRUCTI ON, | NC. WASHI NGTON, MARCUS $1, 975,000 07/14/17 90%
04-0P1504 BAY, AT 0.7 MLE EAST OF MAIN STREET 6267 SOUTHFRONT ROAD 585 L1 NDA MAR BLVD. $1, 124, 128 8;5 égj 1; 57%
CONSTRUCT SOLDI ER PI LE WALL
LI VERVORE, CA 94551 Pg\go':'zg':’ 72?694044
(925) 606- 2400 (650) 222-
20. 20. 201
130
04-SM 92-3.2/7.3 IN SAN MATEO COUNTY NEAR SAN MATEO  GRANI TE ROCK COMPANY KOOS, CHARLES $4, 234,450 05/22/18 0%
04- 0P6504 FROM Pl LARCI TOS CREEK ROAD TO ROUTE 5225 HELLYER AVE #220 $0 06/19/18
ACNH- P092- (040) E 585 LINDA MAR BLVD $0 09/30/18 0%

--0

280/ 92 SEPARATI ON
COLD PLANE AC PAVEMENT AND OVERLAY

SAN JOSE CA 95138
(408) 574- 1400

PACI FI CA, CA 94044
(650) 738- 3828
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM92-11.0/11. 4 IN SAN MATEO COUNTY I N SAN MATEO ON  GHI LOTTI CONSTRUCTI ON CO. I NC. I NORI, DOUGLAS $16, 239,000 01/20/17  100%
04-235524 ROUTE 92 FROM ALAMEDA DE LAS PULGAS 246 GHILOTTI AVENUE 1101 CHESS DRI VE $16, 356, 476 02/14/ 17 95%
ACNH- X081- ( 30E) $116,015 07/20/18

OVERCROSSI NG TO THE HAYWARD PARK FOSTER CI TY, CA 94404
-0 OVERHEAD AND ON ROUTE 82 SANTA ROBA ~ CA 95407 (650) 573- 4329

I NTERCHANGE | MPROVENMENT (707)585-1221

04- SM 92- 14. 4/ 18. 8 I N SAN MATEO AND ALAMEDA COUNTI ES ON LI BERTY MAI NTENANCE, |NC. DBA H NH, M NH $50, 698,593 12/18/15  100%
04- 34864 ROUTE 92 AT SAN MATEO HAYWARD OH O LI BERTY MAI NTENANCE, | NC. 25100 SANTA CLARA ST. $50, 460, 8;1;2 8% (1)2; ig 100%
STRUCTURAL STEEL PAI NTI NG 777 N MERI DI AN RD. HAYWARD, CA 94544- 2108 07/ 06/ 18
VOUNGSTOMN  OH 44509 (408) 592- 3785 COVPLETED
(330) 755- 7711
04- SM 92-15. 3/ 15. 5 IN THE CI TY AND COUNTY OF SAN BLEYCO | NCORPORATED ATAKO, KI NGSTON $3, 745,923 09/ 19/ 17 48%
04- 3G3054 FRANCI SCO AND SAN MATEO COUNTY AT 11425 CULL CANYON ROAD 171 BURMA ROAD, BLDG $726, 7;3 (1)15 gg; 1; 19%
VARl QUS LOCATI ONS 1
REPLACE THE EXI STI NG FOG- HORNS, f’;fg;o 3;@;;;( CA 94552 OAKLAND, CA 94607
Aot (650) 222- 7529
04- SM 101-1.6/2. 2 IN SAN MATEO COUNTY AT VAR OUS DI SNEY/ O. C. JONES J. V. ABELA, FERNANDO $43, 398,575 02/10/17 80%
04- 235654 LOCATI ONS ON RTE101 FROM UNI VERSI TY 1520 FOURTH STREET 1101 CHESS DRI VE $§21 2%' ggi f{g; %g; i; 71%
AVE OC TO 0.2M N OF HENDERSON UC & FOSTER CI TY, CA 94404 ' '
ON RTE 114 FROM 0.2M S OF BERKELEY CA 94710 (650) 573-3831
RECONSTRUCT | NTERCHANGE (650) 259- 9545
HE11
04- SM 101-6. 0/ 6 I N SAN MATEO AND SANTA CLARA M KE BROMN ELECTRI C CO. TRUONG, HENRY $660, 941 09/21/16  100%
04- 4A92A4 COUNTI ES, AT VARI OUS LOCATI ONS 561- A MERCANTI LE DRI VE 1007 KNOX AVENUE $558, Oég 325 g(l)j 12 84%
I NSTALL TRAFFI C SYSTEM COTATI . CA 94931 SAN JOSE, CA. 95122
(707) 7’92_ 8100 (510) 385- 7053 OVER RUN
STI P. TRAN
SFR
04- SM 101-16.3/17. 1 IN SAN MATEO COUNTY ON ROUTE 101 AT  GHI LOTTI CONSTRUCTI ON COVPANY | NORI, DOUGLAS $49, 430,594 06/ 25/ 14 77%
NP QLOL. (237) E THE BROADUAY | NTERCHANGE I N I N 1101 GHESS DRI VE M ey oea ouioiis 7%
j j BURL| NGAME 246 GHI LOTTI AVENUE FOSTER CI TY, CA 94404 '
L 62-04 1-(3 ’
(3) RECONSTRUCT | NTERCHANGE BROADWAY | C (650) 573- 4329
--0) SANTA ROSA CA 95407

HE11l (707)585-1221
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 101-/ 6 I N SAN MATEO COUNTY | N STATE H GHWAY GREAT AMERI CAN | NSURANCE CO  TRUONG, HENRY $5,421,779 01/28/13  100%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTI ES BOND CLAI M DI VI SI ON 1007 KNOX AVE. $5, 173, Zgg 82; géj g 95%
AT VARI QUS LOCATI ONS 3017 DOUGLAS BLVD. SUI TE 300 SAN JOSE, CA 95122
| NSTALL TRAFFI C SYSTEM .
ROSEVI LLE, CA 95661 (510) 385- 7053 OVER RUN
WeCP (209) 541- 0920
04- SM 280-9. 4/ 0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTI ON, | NC. BOOSHEHRI , FRED $810, 461 06/ 24/ 15 64%
04- 45914 BELMONT, AT 1.4 M LES SOUTH OF ROUTE 6267 SOUTHFRONT ROAD 2350 PAGE M LL ROAD $7gi, ‘112(1) 8;; g; %(5) 98%
92 PALO ALTO, CA 94304 '
LI VERMORE, CA 94551 '
REPAI R PI PE SYSTEM AND BACKFI LL ' .
(925) 606- 2400 (650) 855- 7777
04- SM 280- 10. 8/ 10. 8 I N SAN MATEO COUNTY NEAR BELMONT AT NORCAL GENERAL CONSTRUCTI ON  BORRAYO, SALVADOR $855,401 06/20/16  100%
04-3J4304 ROUTE 280/ 92 SEPARATI ON CORPORATI ON 21339 CABOT BLVD. $855, 4% 8;5 (1)25 12 100%
REMOVE AND REPLACE HPS W TH LED 1950 MAJESTIC CT HAYWARD, CA 94545 07/ 02/ 18
SAN JOSE CA 95132 (510) 377-4186 COVPLETED
(408) 886- 0335
04- SM 280- 20. 4/ 20. 4 IN SAN MATEO, I N SAN BRUNO, AT CEDAR REDWOOD ENG NEERI NG WASHI NGTON, MARCUS $841,075 06/01/17 98%
04- 0P2804 M LLSLANE CONSTRUCTI ON 585 LI NDA MAR BLVD. $723, 928 825 géj i; 86%
REPLACE CULVERTS, CONSTRUCT RSP 2336 EL CAM NO REAL PACI FI CA, CA 94044
REDWOOD CI TY, CA 94063 (650)222- 7516
20. 20. 201 (925) 819- 2960
130
04- SOL-37-.1/9.9 I N SOLANO COUNTY AT VARI OUS LOCATI ONS AVERI CAN Cl VI L CONSTRUCTORS  TRAN, QUANG $2, 624,044 06/ 11/ 18 0%
04- 2K0004 TREAT BRI DGE DECKS W TH VEEST COAST LLC 324 CAMPUS LANE, ig 06/ 28/ 18 0%
2990 BAY VISTA COURT, SUTE D SUTE T
BENICIA CA 94510 F/;L?F;E;Délgﬁ 94534
(707) 746- 8028 (707) 863-
04- SOL- 37-9. 8/ 26. 6 I N SOLANO COUNTY, ON ROUTE 80 AT GORDON N BALL, INC. SCHNEI DER, JOLI E $644,000 08/16/17 43%
04-0P3304 ULATI S CREEK AND AT THE ROUTE 37 WEST 333 CAM LLE AVE. 324 CAVPUS LANE, STE $gé, iii 82; ég; 1; 20%
TO ROUTE 29NORTH AND SOUTH CONNECTOR T :
REPLACE JT SEALS AND ELASTOVERI C BRG ?:2??83?523207 FAI RFl ELD, CA 94534
PADS | -
20. 20. 201 (510) 377- 4171

130
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁgﬁ'ﬁ::r:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
04- SOL- 80-. 6/ 4 IN SOLANO COUNTY, IN VALLEJO, FROM  GHI LOTTI BRCS., |NC. SCHNEI DER, JOLI E $5, 418,330 06/11/18 0%
04-0P6804 THE CARQUI NEZ BRI DGE TOLL PLAZA TO 525 JACOBY STREET 324 CAVPUS LANE, $0 07/09/18 0%
ACI M 080-(372)E 0.4 MLE VEST OF REDWOOD STREET SUTE T $0 01/16/19
-0 OVERCROSSI NG S4AT5RQE4AE';01(1:A 94901 FAl RFI ELD, CA 94534

M LL AND REPLACE W TH RHVA- OG ( ) ) (707) 863-5122
04- SOL-80-11. 3/12. 9 IN SOLANO COUNTY, IN THE CI TY OF DESI LVA GATES- VI KI NG JV AQUI NO, NCEL $52, 111, 788 03/ 19/ 14 94%
04- 0A5344 FAl RFI ELD, ON | NTERSTATE 80 AT THE 11555 DUBLI N BLVD 324 CAVPUS LANE, $51,871,036 04/09/14 00
NHP- X095- ( 025) N CONNECTOR FROM | NTERSTATE 80 VEST UTE T $2,100 09/13/18
-0 BOUND TO STATE ROUTE 12 WEST DUBLIN CA 94568 FAl RFI ELD, CA 94534
iz RECONSTRUCT 1- 80 WB/ SR VB CONNECTOR  ( 925) 829-9220 (707) 580- 4429
04- SOL- 80- 20. 9/ 20. 9 IN SOLANO COUNTY, IN FAIRFIELD, AT R N R CONSTRUCTI ON, | NC. AQUI NO, NOEL $545, 000 05/07/18 37%
04-1Q7304 NORTH TEXAS STREET 8589 THYS COURT 324 CAMPUS LANE, STE. $61,090 05/07/18 11%

RECONST PORTI ONS CF BRIDGE GRS & [\ oo o - $0 06/19/18

DI APHRVB FAI RFI ELD, CA 94534
20. 20. 201 (707) 580- 4429
130
04- SOL- 80- 30. 6/ 38. 4 IN AND NEAR VACAVI LLE AND DI XON, FROMM DSTATE BARRI ER, | NC. AQUI NO, NOEL $6, 475,096 06/ 20/ 18 0%
04-4A1104 VEST OF G BSON CANYON CREEK BRI DGE TO3291 SOUTH HW 99 324 CAVPUS LANE, $0 07/13/18 0%
HS'(;V* 080-(371)E CURRY ROAD. UPGRADE MEDI AN BARRI ER. STOOKTON CA 95215 SUTE T $0 08/26/19
o UPGRADE MEDI AN BARRI ER

(209) 944- 9565 F?:);QFLE'&DMS;\ 94534
HB1 (707) 580-
04- SOL- 80-31.3/32. 9 NEAR VACAVI LLE, AT MERI DI AN ROAD M C.M CONSTRUCTI ON, | NC. TRAN, QUANG $5, 721,637 01/20/17  100%
04-4G5104 OVERCROSSI NG NO. 23-0147 AND M DWAY 6413 32ND STREET 324 CAMPUS LANE, $5, 348,083 02/ 06/ 17 93%
ACI M 080 - (368)E ROAD OVERCRGSS| NG NO. 23- 0148. SUTE T $65, 285 05/ 22/ 19
-0 REHABI LI TATE AND REPLACE BRI DGES. NORTH HI GHLANDS ~ CA 95660 FAl RFI ELD, CA 94534 OVER RUN
(916) 334- 1221 (510) 773. 8499

HA21
04- SOL- 80-/44. 7 I N SOLANO COUNTY FROM CARQUI NEZ CHRI SP COVPANY DOS SANTOS, FERNANDO $2, 928,063 03/23/18 83%
04- 006104 BRI DGE TO YOLO COUNTY LI NE PO BOX 1368 324 CAMPUS LANE SUI TE ig' 822’ %gé 8;‘; é;; 12 97%

State of California Department of Transportation

REPLACE PAVENMENT DELI NEATI ON

FREMONT CA 94538
(510) 656- 2840

T
FAl RFI ELD, CA 94534
(510) 385- 6774
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SOL-113-7.0/9. 6 I'N SOLANO COUNTY NEAR DI XON FROM VI NTAGE PAVI NG COMPANY, |NC  RASTEGARPOUR, HAMED $910, 864 05/01/18 69%
04-3K5704 HASTI NGS | SLAND ROAD TO BROAN ROAD 119 MAIN ST 324 CAVPUS LANE iggg, gig 82; gg; 12 929
AND FROM M DWAY ROAD TO ADAMS STREET WNTERS CA 95694 FAI RFI ELD, CA 94534 ’
COLD PLANE AC PAVEMENT, PLACE HVA 3
(530) 795- 0132 (707) 863-5119
HML
04- SOL- 505-/10. 6 IN SOLANO COUNTY, I N VACAVILLE CITY TELFER PAVEMENT TECHNOLOG ES, RASTEGARPOUR, HAMED $9, 632,052 05/17/18 0%
04- 3K6704 ON ROUTE 505 FROM 505/ 80 SEPARATION LLC 324 CAMPUS LANE $0 05/31/18 0%
TO YOLO COUNTY LI NE 4522 PARKER AVE. BLDG 700 #35 FAI RFI ELD, CA 94534 $0 01/10/19
ASPHALT CONCRETE RESURFACI NG .
MCCLELLAN, CA 95652 (707)863-5119
HM (916) 383- 1756
04- SOL-780-6.8/7.3 NEAR VALLEJO, AT LAUREL STREET BRI DGER N R CONSTRUCTI ON, | NC. SCHNEI DER, JOLIE $5,277,800 02/01/17  100%
04- 4G4504 NO. 23-01109. 8589 THYS COURT 324 CAVPUS LANE, $5, 259,930 02/27/17 96%

ACI M 780- (369) E
--0) SACRAMENTO CA 95828
(916) 379- 0957

$24,514 12/15/18
SUTE T

FA RFI ELD, CA 94534
(510) 377- 4171

04- SON-1-22.4/22. 4 I'N SONOVA COUNTY NEAR JENNER AT 2.4  GRANI TE CONSTRUCTI ON COVPANY $579,919 06/28/18 0%
04-1J7504 M LES NORTH OF ROUTE 116 1324 S STATE STREET $0 07/17/18 0%
ACST- P001- (636) E REPAI R FI RED DAMAGE RETAI NI NG WALL. $0
--0) UKI AH CA 95482
(707) 467- 4100
04- SON- 1- 30. 5/ 0 NEAR FORT ROSS, AT 2.6 M LES SOUTH OF GRANI TE CONSTRUCTI ON COMPANY HI SLOP, SCOTT $4,472,588 01/ 20/ 17 94%
04- 3Q0804 FORT ROSS ROAD 585 WEST BEACH STREET 4030 OCCl DENTAL RD, $4, 216,909 02/07/17 98%
ACNH P001- (618) E CONSTRUGT SOI L NAI L VALLS SUTE A $0 06/29/ 18
-0 VATSOWILLE CA 95076 SANTA ROSA, CA 95401 0o/ 281 1?30\/PLETED
(707) 467- 4100 (707)576- 3482
HA23
04- SON-12-9. 6/ 0 I'N SONOVA COUNTY NEAR SEBASTOPOL ON  GHI LOTTI CONSTRUCTI ON COMPANY HI SLOP, SCOTT $8, 694,685 03/11/14  100%
IR pe LA LGMCGE AR e 000 conpam fox> IS S o
BRI DGE NO. 20- 0035 246 GHI LOTTI AVE UNIT A :
-0 REPLACE BRI DGE FOR SCOUR SANTA ROSA, CA 95401 OVER RUN

SANTA ROSA, CA 95407

HA21 (415) 747- 6057 (707)249-4732
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 12- 15. 5/ 16 I'N SONOMA COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, SI MPSON, JOHN $2, 204,675 12/ 15/ 16 0%
04- 264H64 PETALUMA AND SANTA ROSA ON ROUTE 12 | NC. 3401 REGATTA BLVD. $1, 499,807 01/11/17 0%
Qﬁ:’: zglg'gés) N AND ON ROUTE 101 AT VAR OUS 726 ALFRED NOBEL DRI VE RI CHVOND, CA 94804 $95,205 06/08/21
) ) CONSTRUCT FOLLOW UP LANDSCAPI NG. )
0 HEROULES, CA 94547 (510) 867- 4515 PLANT EST
HB5 (510) 741- 9226 SATI'S
04- SON-12-17. 6/ 18.5 I'N SONOVA COUNTY, | N SANTA ROSA, FROMGH LOTTI BROS., |NC. HI SLOP, SCOTT $445,000 06/01/17  100%
04-0P1804 0.1 MLE WEST OF HOEN AVENUE TO 0.4 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $389, 083 06/01/17 99%
M LE EAST OF FARMERS LANE AN RAFAEL CA 94901 BLDG A $0 06/01/18
REPAI R AC PAVENMENT (415) 256—2,232 SANTA ROSA, CA 95401 OVER RUN
(707) 249- 4732
04- SON-12-17. 7/ 18. 2 I'N SONOMA COUNTY | N SANTA ROSA ON GHI LOTTI BROS., INC. HI SLOP, SCOTT $4,527,986 12/ 06/ 17 48%
2‘&,@4@%323 (124) E ROUTE 12 FROM FARMERS LANE TO 0. 2 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $1;$§§§, ggi fﬁj 3‘115 12 33%
i M LE WEST OF BRUSH CREEK ROAD. UNIT A '
-0 I NSTALL CONCRETE MEDI AN BARRI ER AND (S4A?5$4AZ4A-E|;01? 94901 SANTA ROSA CA 94501
(707) 249- 4732
04- SON- 12-19. 0/ 28 I'N SONOVA AND NAPA COUNTIES, IN AND GHI LOTTI BROS., |NC. DUNCAN, RI CHARD $7, 365,000 10/17/17 80%
04- 0Q0004 NEAR SANTA ROSA AND SONOWVA, AT 525 JACOBY STREET 1009 CLEGG COURT, $4, 093, sgg (1);); g; i; 56%
VARI OUS LOCATI ONS STE. G
REPAI R Fl RE DAVAGE SAN RAFAEL, CA 94901 PETALUMA CA 94954
20. 20. 201 (510) 812- 6444
130
04- SON-101-29. 3/43. 4 I'N SONOMA COUNTY | N AND NEAR W NDSORDESI LVA GATES COSNTRUCTI ON  PERALTA, MARI ANNE $53, 623,521 03/ 03/ 17 69%
Xg\lﬁfa‘g‘l‘ (307)E AND HEALDSBURG FROM W NDSCR LANE 11555 DUBLI N BLVD. 4030 OCC DENTAL ROAD $g{ 53}1' igi gg; gg; i; 86%
. UNDERCROSSI NG TO ROUTE 101 / 128 2O
--0) DUBLIN CA 94568 UNIT A
SEPARATI ON 925) 829- 9220 SANTA ROSA, CA 95401
REHABI LI TATI ON ROADWAY. (925) 829- (707) 249- 9604
04- SON- 101- 33. 4/ 34. 8 I'N SONOMA COUNTY ON ROUTE 101, |N ANDGHI LOTTI BROS., |NC. PERALTA, MARI ANNE $978,727 11/09/17 57%
04- 44804 NEAR HEALDSBURG, FROM GRANT AVENUE 525 JACOBY STREET ocal $785,101  11/30/17
HSNH- QLO1- ( 315) E 4030 DENTAL ROAD, $192, 824 10/18/18  °0%

--0

HB1

UNDERCRGCSSI NG TO CANYON ROAD
UNDERCRGCSSI NG AT VARI QUS LO
UPGRADE LUM NARI ES, ROADSI G\, HVA

SAN RAFAEL CA 94901
(415) 454- 7011

UNIT A
SANTA ROSA, CA 95401
(707) 249- 9604
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-101-37. 1/ 37. 2 I N SONOVA COUNTY, | N HEALDSBURG, AT DESILVA GATES CONSTRUCTI ON PERALTA, MARI ANNE $2, 845,000 03/09/17 91%
04- 4K4504 0.9 M LE NORTH OF DRY CREEK ROAD L. P. 4030 OOCI DENTAL, $2, 198, 728 82; 825 1; 77%
CONSTRUCT SOLDI ER PI LE Tl E- BACK WALL 11555 DUBLIN BLVD. BLDG A
DUBLI N CA 94568 SANTA ROSA, CA 95401
20. 20. 201 (925) 829- 9220 (707) 249- 9604
130
04- SON-101-/4. 5 I N SONOVA COUNTY, FROM THE MARI N/ GHI LOTTI CONSTRUCTI ON CO. | NC. STREATER, HAL $27, 204,934 04/09/ 18 14%
04-2640N4 SONOVA COUNTY LI NE TO PETALUMA BLVD 246 GHI LOTTI AVENUE 1009 CLEGG COURT $2, 325,237 04/27/18 9%
PL16- 6204- (127) SOUTH | NTERCHANGE PETALUMA.  CA 94954 $1, 672,374 03/ 04/ 19
-0 CONSTRUCT HOV LANES SANTA ROSA ~ CA 95407 Y
(707)585. 1221 (707) 249- 9601
04- SON- 116- 25. 0/ 27. 9 I N SONOVA COUNTY | N AND NEAR ARGONAUT CONSTRUCTORS $2, 335,336 06/ 04/ 18 0%
04- 3K6104 SEBASTOPOL FROM M LL STATI ON ROAD TO 360 SUTTON PLACE $0 06/25/18 0%
0.1 MLE EAST OF COOPER ROAD $0
COLD PLANE AC PAVEMENT AND PLACE SANTA ROSA -~ CA 95407
(707) 542- 4862
04- SON- 116- 25. 0/ 27. 9 I N SONOVA COUNTY | N SEBASTOPOL FROM GHI LOTTI CONSTRUCTI ON CO, | NC HAL STREATER $1, 034,017 05/03/17  100%
04- 2K4404 M LL STATI ON ROAD TO COOPER ROAD $1, 035,324 05/22/17 100%
Dl GOUTS $0 07/02/18
' 07/ 02/ 18
(707)585-1221 (707) 249-9601 OVER RUN
04- SON- 116-27.9/32. 5 I N SONOVA COUNTY NEAR SEBASTOPOL AND GHI LOTTI CONSTRUCTI ON CO | NC. DUNCAN, Rl CHARD $2,312,731 06/13/17 35%
04-3J4904 COTATI ON ROUTE 116 FROM 0.1 MLE 246 GH LOTTI AVENUE 1009 CLEGG COURT $634,793  06/30/17 27%
EAST OF COOPER ROAD TO 0.2 M LE EN;FSANTA ROSA  CA 95407 PETALUMVA, CA 94954 $452,946  08/31/18
OF G LCHRI ST ROAD (510) 812- 6444

OOLD I N PLACE RECYCLI NG (707) 585- 1221

04- SON-116-39.9/40.1 | N SONOVA COUNTY, NEAR PETALUMA, FROMPI AZZA CONSTRUCTI ON STREATER, HAL $1,575,000 05/02/17  100%
04- 4K9604 0.6 MLE TO 0.9 M LE EAST OF P.O BOX 573 1009 CLEGG COURT, $965, 9;3 825 (1’5; 1; 61%
LAKEVI LLE HI GHVAY STE. G
RECONSTRUCT EMBANKNENT W (Psgmi4(1:§ 94951 PETALUMA, CA 94954 OVER RUN
LI GHTVEI GHT FI LL (707) 249- 9601

20. 20. 201
130
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-116-41. 8/ 44. 7 I N SONOVA COUNTY NEAR SCHELLVI LLE AT GHI LOTTI CONSTRUCTI ON SI MPSON,  JOHN $1, 979, 746 10/ 04/ 12 0%
04-283824 VARI OUS LOCATI ONS FROM 0.2 M LE EAST COMPANY, | NC. 340 REGATTA BOULEVARD $1, 816, 106 11; 06; 12 0%
';\CHS’ Pl;l_ﬁ;(044) E OF ADCBE ROAD TO 0.4 MLE VEST OF 246 GH LOTTI AVENUE RI CHVOND, CA 94804 $941  07/26/19
- - ARNCLD DRI VE (510) 867- 4515 PLANT EST
I NSTALL PLANTS AND | RRI GATI ON SANTA ROSA, - CA 95407 SATI S
HB1 SWPPP (707) 585- 1221
04- SON- 128-16. 2/ 16. 2 IN SONOVA COUNTY, NEAR KELLOGG, AT  GHILOTTI CONSTRUCTION CO | NC. H SLOP, SCOTT $1, 480,000 01/16/17 96%
04- 4K2004 MAACAMA CREEK 246 GHI LOTTI AVE. 4030 OCCI DENTAL ROAD, $1, 099, 3;3 8%5 12; i; 74%
CONSTRUCT BI O- ARVMORI NG, | NSTALL RSP BLDG A
SANTA ROSA, CA 95407
(707) 585. 1221 SANTA ROSA, CA 95401
20. 20. 201 (707) 249- 4732
130
04- VAR--/0 I N ALAVMEDA AND CONTRA COSTA COUNTI ES, STATEW DE TRAFFI C SAFETY & RUZI C, JOHN $1,122,514 01/09/ 18 44%
04- 0J0004 ROUT 678,718 02/ 02/ 18
ACHS- 000C- (459) E ON VAR QUS ES AT VARIQUS SIGNS 11 NG 3401 REGATTA BLVD. ﬁlgo 207 12/01/18 60%
0 | NTERSECTI ON LOCATI ONS 522 LI NDON LANE Rl CHVOND, CA 94804 !
o ENHANCE PEDESTRI AN CROSSI NGS. B}
N POMD, CA 93444- 9222 (510)812- 6336
(805) 929- 5070
04- VAR--/ 0 IN MARI N, NAPA AND SONOMA COUNTIES,  AMERI CA PACI FI C CONSTRUCTI ON RUSSELL, STEVE $211, 478 11/ 09/ 16 75%
04-4A6704 ON VARl OUS ROUTES, AT VAR OUS 7161 CI TRUS VALLEY AVE 756 WEST FRANCI SCO $163, 9;3 ég; gg; 12 75%
LOCATI ONS. BLVD.
EASTVALE CA 92880 07/31/18
I NSTALL CURB RAMPS. SAN RAFAEL, CA 94901

(559) 577- 9999
71 (510) 774- 6297

Totals: Authorized Final Amt: $1, 369, 355, 012 Completed to Date: $820, 572, 550  Work ThisMonth: $46, 692, 239
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Page 67
Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 8. 0/ 23 VARl QUS AREAS DAMAGED BY STORVS. JOHN MADONNA CONSTRUCTI ON CO  SILVA, RICK $83, 985,000 01/15/17 39%
05- 1H7804 REMOVE SLI DE MATERI AL, |NSTALL ROCK | NC 775 ARLI NTON ST $60, 112, ﬁgg 2;; %g; 1; 7204
NETS AS NEEDED, TRAFFIC CONTROL DI RS PO BOX 5310 CAMBRI A CA 93428
ORDER EFA 05A1959 (805) 927- 4559
REMOVE SLIDE MAT, |NSTALL ROCK NETs OAN LUIS CBISPO CA 93403
20. 20. 201
130
05- MON- 1- 11. 7/ 63 I N MONTEREY COUNTY FROM W LLOW CREEK AMERI CAN Cl VIL CONSTRUCTORS  TYLER LAVERI NG $2,865, 722 04/ 12/ 18 26%
05-1H6604 BRI DGE TO GARRAPATA CREEK BRI DGE WEST COAST LLC 1529 SALI NAS HWY 2228, 122 82; ég; 12 23%
POLYESTER CONCRETE OVERLAY, 2990 BAY VI STA COURT, SUITE D MONTEREY, CA 93940 ’
BENICIA CA 94510 (831)375- 1621
HM (707) 746- 8028
05- MON- 1- 23. 0/ 45. 4 MON CNTY NEAR BI G SUR LUCI D TO CALPORTLAND CONSTRUCTION CO  SI LVA, RICK $5, 485, 000 03/ 17/ 17 90%
05-1J3404 PFEI FFER CANYON. REMOVE SLI DE 1625 E DONOVAN RD 775 ARLI NGTON ST $5, 030, 325 82; é;; i; 92%
MATERI AL, REBUI LD EMBANKMENT/ DRAI NAGE CAMBRI A, CA 93428
SYSTEM RESTORE RCADWAYDI RS EFA SANTA MARI A, CA 93456 (805) 927- 4559
REMOVE SLI DE MATERI AL AND RESTORE
20. 20. 201 ROADVAY
130
05- MON- 1- 28. 2/ 28. 4 I N MONTEREY COUNTY ON RT 1 NEAR BIG DON CHAPI N COVPANY | NC GARCI A, SANTI AGO $585,000 02/10/17  100%
05-1J1104 CREEK REPAI R ROCK FALL BARRI ER, 560 CRAZY HORSE CANYON RD 8115 PRUNEDALE NORTH $420, 922 22; ;g; i; 100%
RECONSTRUCT MBGRAND REPAI R ROADWAY SALINAS. CA 93907 RD
DI RS EFA 05A1971 ' PRUNEDALE, CA 93907
REPAI R ROCK FALL BARRI ER, REPAIR (831) 455- 5466
20. 20. 201 ROADVAY
130
05- MON- 1- 45. 5/ 45. 5 REPLACE BRI DGE @ PFElI FFER CANYON GOLDEN STATE BRI DGE | NC LAVER NG, TYLER $23,985,000 02/16/17  100%
05-1J1304 BRI DGE | NBI G SUR 3701 MALLARD DR 1529 HW 68 $21, 769, 4%3 855 (1)25 1; 100%
REPLACE PFElI FFER CANYON BRI DGE | N
BENI CI A CA 94510 MONTEREY, CA 93940 07/03/ 18
BI G SUR (831) 375- 1621 OVER RUN
20. 20. 201
130
05- MON- 1- 47. 0/ 58 BI G SUR REMOVE SLI DE MATERI AL, GRANI TE ROCK COVPANY DUSSELL, PATRI CK $1, 985,000 03/03/17  100%
05-1J3204 REPAI R EMBANKMENTS, TEMP TRAFFI C PO BOX 50001 8115 PRUNEDALE NORTH $1, 440, Béé 835 83 1; 73%
CONTROL AS NEEDED DI RS EFA 05A1983 RD
REMOVE SLIDE MATERI AL/ REPAI R VATSONMVILLE CA 95077 PRUNEDALE, CA 93907 OVER RUN
EMBANKMVENTS .
20. 20. 201 (831) 663- 8966
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-1-72.2/81. 1 I N MONTEREY COUNTY ON ROUTES 1 & 68 GRANI TE CONSTRUCTI ON COVMPANY DEVIN PORR $2, 928,136 03/29/18 10%
2%—\1;0‘;9(822 (030)E AT VARI QUS LOCATI ONS 580 WEST BEACH STREET 140 DUBO'S ST, SU TE iggg, ggg 2‘21; Sg; 12 13%
) ROADSI DE SAFETY | MPROVEMENTS '
--0) WATSONVI LLE  CA 95076 E
(831) 763 6100 SANTA CRUZ, CA 95060
HA25 (831) 427- 4706
05- MON- 68-1. 6/ L4. 1 I N MONTEREY COUNTY, JUST EAST OF GRANI TE CONSTRUCTI ON COMPANY  TYLER LAVERI NG $3,086, 885 02/13/18 23%
05- 14504 Pl EDVONT AVENUE TO WEST OF THE JCT 715 COMBTOCK STREET $726,828 03/12/18 9
SNHG P068- ( 026) E TE 001/ 068 1529 SALINAS HWY $726.828 00/27/18 4%
--0) SANTA CLARA CA 95050
CENTERLI NE RUMBLE STRI P & OGAC (408) 327- 7013 (831) 375- 1621
HB1
05- MON- 68- 3. 9/ 10. 8 IN AND NEAR MONTEREY, FROM ROUTE 1/ 68 MERCER FRASER COVPANY TYLER LAVERI NG $3,772,472 02/01/ 18 23%
05- 1H3804 SEPARATEI ON TO SPCA ROAD PO BOX 1006 $945, 651 02/22/18
1529 SALI NAS HWY $933 651  01/22/19 25%
OVERLAY W TH BONDED WEARI NG COURSE EUREKA  CA 95502 MONTEREY, CA 93940 '
(707) 443- 6371 (831)375-1621
05- MON- 68-4. 0/ 18. 1 ON ROUTE 68 | N MONTEREY COUNTY PTM GENERAL ENG NEERI NG FARSHAD KESHAVARZI $1,576,067 02/14/18 58%
2&&“%823 (025)E BETWEEN THE 1/ 68 NORTH JUNCTI ON AND  SERVI CES | NC. 8115 PRUNEDALE NORTH igig, ggg 83; f{g; ig 25%
i SPRECKELS BOULEVARD (KP 6. 4/ 29. 1) 5942 ACORN ST. ROAD '
-0 | NSTALL TRAFFI C MANAGEMENT SYSTEM RIVERSI DE  CA 92504 PRUNEDALE, CA 93907
HB4N (951) 710- 1000 (831)588- 1439
05- MON- 68- 17. 4/ 18 I N MONTEREY COUNTY ON ROUTE 68 NEAR VI KI NG CONSTRUCTI ON COMPANY  TYLER LAVERI NG $18,428,871 01/22/16 51%
OO e LIS FRMO2 MUEEATGF 700K 1508 1529 ¥ o3 SIS QAN g
X i RESERVATI ON ROAD UNDERCROSSI NG TO MONTEREY, CA 93640 '
-0 SPRECKELS BOULEVARD UNDERCROSS RANCHO CORDOVA - CA 95741 (831) 375- 7804

BRI DGE W DENI NG (916) 852- 5530

HA21

05- MON- 101-32.0/101. 4 | N MONTEREY AND SAN BENI TO COUNTI ES  SAFETY STRIPI NG SERVI CE, | NC. BERTHA ROVAN $3, 041,064 02/22/18 49%

05-1J7204 FROM ROUTE 101/ 198 SEPARATI ON TO THE 6868 AVENUE 305 140 DUBO S ST. SUITE $1, 447,119 03/09/18 48%
SANTA CLARA COUNTY LI NE c $417,225 08/ 14/ 18
REPLACE EXI STI NG STRI PE GOSHEN CA 93227 SANTA CRUZ, CA 95060

(559) 651- 1022
. (831) 427- 4706
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18

District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 101-53. 9/ 57. 1 I N MONTEREY COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON CO., | NC. ROVAN, BERTHA $3,182,367 06/07/17  100%
05- 13804 GREENFI ELD FROM WALNUT AVENUE 398 SUNRI SE TERRACE 140 DUBO S ST, STE E $3, 091, 991 06; 26; 17 97%
HSNH GQLO- (321) E OVERCROSSI NG TO 1.2 M LES NORTH OF SANTA CRUZ, CA 95060 $109, 628  07/27/18
--0) ARROYO GRANDE, CA 93420

HUDSON ROAD. 805) 473- 3016 (831) 427- 4706 OVER RUN
- VEDI AN BARRI ER AND | NSI DE SHOULDER ~ (805) 473
05- MON- 101- 91. 2/ 99. 2 I N MONTEREY COUNTY, | N AND NEAR JJ NGUYEN, | NC. SANTI AGO GARCI A $2, 408,140 04/ 04/ 17 58%
05-0161H4 PRUNEDALE AT VARI OUS LOCATI ONS, FROM3172 SALEM DR 8115 PRUNEDALE NORTH $1, 329,633 04/ 26/ 17 5506
ACNH QLO1- (311)E 0.2 MLES NORTH OF LI TTLE BEAR CREEK o oot ROAD $156,018 03/01/19
-0 UNDERCRCSSI NG TO 0.3 M 408) 259. 7982 PRUNEDALE, CA 93907

LANDSCAPE M TI GATI ON (408) 259- (831) 455- 5466
05- MON- 101-/ 0 I N MONTEREY, SANTA CRUZ AND SAN H GHWAY SPECI ALTY COMPANY | NC BEACH, KATIE $699, 987 04/ 06/ 18 41%
05-1104 BENI TO COUNTI ES AT VARI OUS LOCATI ONS PO BOX 141 140 DUBO S ST SUITE E $3,750 05/16/18 1%
SSTG- 000C- (471) E UPGRADE S| GNS SANTA CRUZ. CA 95060 $3,750 11/16/18
--0) PALO CERDO CA 96073 '

(530) 949- 5631 (831) 455-5707

HB1
05- MON- 156-. 1/ 1. 1 I'N MONTEREY COUNTY AT CASTROVI LLE GRANI TE ROCK COVPANY $1, 884,156 03/12/18 0%
05-1J2804 FROM ROUTE 1/156 SEPARATI ON TO ROUTE 5225 HELLYER AVE STE 220 $0  04/03/18 0%
ACNH P156- (022) B 156/ 183 SEPARATI ON $0
-0 AC OVERLAY-RHVA (TYPE Q§ SAN JOSE  CA 95138

(408) 574- 1400
HM
05-SB-1-/19.3 IN SANTA BARBARA COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON MURDOCK, KEVI N $15, 697, 483 04/ 05/ 18 23%
05-1F7104 LOVPOC FROM LAS CRUCES SEPARATI ON TO 1625 E DONOVAN RD $5, 763,869 04/ 25/ 18 0
ACNH- POO1- ( 632) E ROUTE 246 ég??EP:E' SKER LANE, $2, 647,670 01/02/19 >/
-0 PAVENENT PRESERVATI ON SANTA MARI A~ CA 93454 SANTA MARI A, CA 93454

(805) 345- 3581
(805) 441- 8439

HA22
05- SB-101-1. 6/ 4 LI NDEN DEBRI S REMOVAL, REMOVE DEBRI'S SECURI TY PAVI NG COMPANY I NC  KLINE, JASON $785,000 01/09/18 73%
05-1J6504 FLOW MATERI AL& REPAI R OR REPLACE 13170 TELEFAI R AVE 3690 SANTA CLAUS LANE $775, 6;2 8;; ;g; ig 99%

DAMAGED HW FACI LI TIES DI RS EFA CARPI NTERI A, CA 93013

SYLMAR, CA 91342

05A2053 (805) 684- 0015

REPAI R OR REPLACE DAMAGED FACI LI TI ES
20. 20. 201

130
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-101-2.2/3.3 I N SANTA BARBARA COUNTY [N SECURI TY PAVI NG COVPANY, | NC. KLINE, JASON $55, 726, 151 06/ 20/ 16 33%
ﬁlabflg%%(zgom CARPI NTERI A FROM 0.2 MLE SOUTH OF 13170 TELFAIR AVE 3561 FOOTH LL RD $§% éig' ggg 2;; ég; 12 5204
CARPI NTERI A CREEK BRI DGE TO 0.3 M LE CARPI NTERI A CA 93013 et
-0 NORTH OF LI NDEN AVENUE OVERCR SYLMAR  CA 91342 805) 698- 2393
(818) 362- 9200 (805)
RECONSTRUCT | NTERCHANGES (2) AND
HE11
05- SB-101- 17. 2/ 45. 9 I N SANTA BARBARA COUNTY AT VARI OUS  GRANI TE CONSTRUCTI ON COMPANY CURTI S JOHNSON $2, 082,242 08/17/17 37%
05-1C9704 LOCATI ONS FROM 0.6 M LE NORTH OF LAS 5335 DEBBI E RD CARPI NTERI A $2, 068,907 08/29/17 96%
ACNH QLO1- (319) B POSI TAS ROAD OC TO 1.3 M LES SOUTH OF CONSTRUCTI ON $128,484  07/10/19
--0) GAVI OTA TUNNEL SANTA BARBARA CA 93111
s ROADSI DE SAFETY | MPROVENENTS (805) 964- 9951 (805) 684- 0015
05- SB- 101- 20. 0/ 20. 2 NORTH BOUND SR-101 PM20. 0/ 20.2 AT GRANI TE CONSTRUCTI ON COMPANY  BRANDT, ANDREW $485,000 12/16/17  100%
05-1J6204 TURNPI KEOFF/ ON RAMP. REMOVE DAMAGED 580 WEST BEACH STREET 35 S LA PATERA LANE $14, Ggg ég; 125 1; 85%
HVA PAVI NG REPAI R PAVI NG/ DI SYSTEM STE E
Ol RS EFA 05A2058 WATSONVI LLE, CA 95076 COLETA. CA 93117
REMOVE/ REPAI R PAVI NG & DI SYSTEM .
20. 20. 201 (805) 692- 6762
130
05- SB-101- 22. 3/ 23 I N SANTA BARBARA COUNTY | N GOLETA CCFG CONSTRUCTI ON CURTI' S JOHNSON $487, 433 02/ 16/ 18 14%
05- 00714 FROM 0.2 M LE EAST OF FAI RVI EW AVENUE 393 MORNI NG STAR DR 3690 SANTA CLAUS LN. iigg, gig %; 23; %2 54%
OVERCROSSI NG TO 0.2 M LE WEST OF SAN CARPI NTERI A. CA 93014 !
SONCRA  CA 95370 '
PEDRO CREEK BRI DGE 209) 743- 4911 (805) 748-5218
LANDSCAPE M TI GATI ON (209) 743-
HA22
05- SB- 101-/ 91 I N SANTA BARBARA AND SAN LUI'S OBl SPO CHRI SP COMPANY DAVI D BALLENTI NE $3, 616, 280 03/ 02/ 18 70%
05-1J7304 COUNTI ES FROM THE VENTURA COUNTY LI NE 2280 SOUTH LI LAC AVE 270 E HW 246 STE E $3, 519, sgé 835 23; ig 97%
TO ROUTE 101/166 SEPARATI ON MAI L#10
REPLACE STRI PE BLOOM NGTON CA 92316 BUELLTON, CA 93427
(510) 656- 2840 805 688’5920
HM (805) 688-
05- SB-101-/13.5 MONTECI TO STORM DAMAGE REPAIR, I N SB GRANI TE CONSTRUCTI ON COMPANY  KLI NE, JASON $25, 985,000 01/09/18  100%
05-1J6304 CNTY FROM VENTURA CNTY LI NE TO GARDEN 585 WEST BEACH STREET 3690 SANTA CLAUS LANE $13, 746, 6;3 8;5 %éj 12 53%
STREET U. C BRI DGE. REMOVE SLI DE WATSOWI LLE CA 93013 CARPI NTERI A, CA 93013
MATERI AL RPAI R HWDI RECT ’ (805) 684- 0015 OVER RUN
REPAI R/ REPLACE STORM DAMAGED HW
20. 20. 201

FACI LI TI ES
130
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-135-/1 I'N SANTA BARBARA COUNTY AT LOS ALAMOS GRANI TE CONSTRUCTI ON COVPANY BENNETZEN, LI LI AN $930, 546 03/29/18 73%
2&%%?22_(008) c FROM 0.1 M LE SOUTH OF ROUTE 101/135 5335 DEBBIE RD 2053 PREI SKER LANE, 2;2;, 82% 8;1; S% 12 83%
SEPARATION TO 0.3 M LE NORTH OF DEN SUTE E '
--() SANTA BARBARA CA 93111
STREET 805) 964. 9951 SANTA MARI A, CA 93454
PAVEMENT PRESERVATI ON ( ) ) (805) 441- 6935
HA22
05- SB- 144-/ 0 SR 144, 150 & 192 IN CITY OF CALPORTLAND COVPANY BRANDT, ANDREW $5, 985,000 01/09/18  100%
05-1J6404 MONTECI TO. REMOVE DEBRI S FLOW 1625 E DONOVAN RD 35 S LA PATERA LANE $2, 855, Zgg 8;; %éj ig 99%
MATERI AL, REPAI R/ REPL ACEDAMAGED STE E
HI GHWAY FACI LI TI ES DI RS EFA 05A2055 S NTA MARIA - CA 93456 GOLETA, CA 93117
REPAI R DAMAGED HW FACI LI TI ES .
20, 201201 (805) 692- 6762
130
05- SB-192-8.0/12. 5 SB COUNTY | N/ NEAR STA BARBARA, SECURI Y PAVI NG COVPANY | NC  BRANDT, $19, 985,000 01/09/18  100%
05-1J6604 MONTEC!I TO &CARPI NTERI A. 13170 TELFAIR AVE ANDREW MOUSAVI AN, $351,906  02/06/18 204
REPLACE/ REPAI R 5 BRI DGES: 51- 0108, RUSSELL $0  10/06/18
51-0109, 51-0110, 51-0111 & 51-0112 SYLMAR, CA 91342 35 S LA PATERA LN STE
DIR E
20. 20. 201
130 REPLACE 5 BRI DGES & 3 BRI DGE RAI LS GOLETA, CA 93117
(805) 692- 6762
05- SB- 192- 15. 4/ 15. 6 SB CNTY NEAR CARPI NTERI A AT ARROYO  LASH CONSTRUCTI ON I NC BRANDT, ANDREW MORTENSE $9, 976,000 02/ 20/ 18 6%
05-1J6704 PARI DA BRI DGE 51-0113. REPLACE PO BOX 4640 N, M CHAEL $84, 6;(5) 235 gz; 12 1%
BRI DGE, CONSTRUCT DRAI NAGE SYSTEMS & 35 S LA PATERA LANE
RESTORE ROADWAY DI RS EFA 05 SANTA BARBARA, CA 93140 4E
20, 20. 201 REPLACE BRI DGE, CONSTRUCT (805) 963- 3553 GOLETA, CA 93117
136 ' DRAI' N, RESTORE RDW (805) 692- 6759
05- SBT- 101- 4. 6/ 6. 9 I'N SAN BENI TO COUNTY ABOUT 9 M LES  TELFER PAVEMENT TECHNOLOG ES, FARSHAD KESHAVARZI $1, 080, 668 01/ 24/ 18 17%
05-1J2004 SOUTH OF G LROY FROM 0.3 M LE SOQUTH LLC 8115 PRUNEDALE NORTH i;gi ggg 8;5 (2)35 ig 72%
TO 0.2 MLE NORTH OF ROUTE 129/101 4522 PARKER AVE BLDG700 STE35 RQAD '
SEPARATI ON AND FROM 0. 3 PRUNEDALE, CA 93907
M LL AND REPLACE WTH RHVA OVERLAY  MOCLELLAN CA 95652 (831) 588- 1439
(916) 383- 1756
05- SBT- 101-5. 2/ 5. 3 SAN BENI TO COUNTY NEAR SAN JUAN GOLDEN STATE BRI DGE I NC DUSSELL, PAT & MORENQ, $985,000 03/19/18 60%
05-1J6804 BAUTI STA AT THE SAN BENI TO RI VER 3701 MALLARD DR JUAN $554,766  03/20/18 56%
$0 09/05/18 0

20. 20. 201
130

State of California Department of Transportation

BRI DCE. REPLACE BRI DGE JO NT SEALS

DIR S ORDER EFA 05A2083

BENI CI A, CA 94510

REPLACE BRI DGE JO NT SEALS

8115 PRUNEDALE NORTH
ROAD

PRUNEDALE, CA 93907
(831) 663- 8966
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-1- 7.5/ 17. 4 I'N SANTA CRUZ CO ON RTE 1 FM 0.1 M S GRANI TE CONSTRUCTI ON COVPANY DEVI N PORR $1,592,155 08/17/17 31%
05- 1C1004 1,206,425 09/ 07/ 17
NP X087~ (031) E OF LARKIN VALLEY RD TO RTE 1/17 SEP, 715 COMSTOCK STREET 140 DUBO S STREET, $ 5132 780 12/ 09/ 18 74%
AND ON RTE 17 FROM 0.1 SOUTH OF 1/17 SUI TE E '
--0) SANTA CLARA CA 95054
SEP TO0.1 M N OF 2408) 327 7000 SANTA CRUZ, CA 95060
- ROADSI DE SAFETY | MPROVEMENTS (408) 327- (831) 427- 4706
05- SCR-1-/0 SANTA CRUZ CNTY @ VAR OUS GRANI TE CONSTRUCTI ON COMPANY BEACH, KATIE $7,985,000 01/24/17  100%
05- 1H7904 ROUTES/ LOCATI ONSREMOVE SLI DE MATERI AL 580 WEST BEACH STREET 140 DUBO' S STREET, $7, 355, 6;8 8;; (2)4115 i; 99%
FROM ROADVAYS/ SLOPESRECONSTRUCT STE E
FAI LED EVBANKVENTS. DI RS EFA 05A1  VATSONVILLE, CA 95076 SANTA CRUZ, CA 95060 OVER RUN
REMOVE SLI DE MATERI AL, FI X (831) 455- 5707
20.20. 201 EMBANKVENTS
130
05- SCR-9-11. 0/ 11 SANTA CRUZ COUNTY ON ROUTE 9 NEAR GORDON N BALL, INC BEACH, KATIE $4, 320,000 09/ 06/ 17 98%
05-1J4004 BROCKDALE AT PM 11.0. REPAIR SLI POUT 333 CAM LLE AVE 140 DUBOIS ST STE E $2, 131, Ogg 83; 8‘13; i; 29%
DAMAGE BY CONSTRUCTI NG Sl DEHI LL SANTA CRUZ, CA 95060
VI ADUCT DI RS EFA 05A2016 ALAMD, - CA 94507 (831) 427- 4706
REPAI R SLI POUT DANMAGE
20. 201201
130
05- SCR-17-.7/1. 4 IN SANTA CRUZ COUNTY, ON ROUTE 17 IN GRANI TE ROCK COMPANY DEVI N PORR $5, 813, 441 09/ 30/ 16 23%
Xg\l&Qggg‘ll e SANTA CRUZ BETWEEN 0.74 M NORTH 5225 HELLYER AVENUE, STE 220 140 DUBOI S ST H#E $5é§§$'§28 cl)g; ig; ig 88%
-(112) ROUTE 1/ 17 SEPARATION AND SIMS ROAD o SANTA CRUZ, CA 95060 :
-0 BEULAH PARK UNDERCROSSI N : 831) 427- 4706
(408) 574- 1400 (831)
STORM WATER M TI GATI ON
05- SCR-17-5.8/12.5 HW 17 VINE HI LL SANTA CRUZ COUNTY  GRANI TE ROCK COMPANY PORR, DEVIN $1, 485,000 01/23/17  100%
05-1J0804 REMOVE/ HAUL OFF SLI DE PO BOX 50001 140 DUBOl S STREET STE $1, 077, 7;8 8;; Sy 1; 73%
MATER! AL, STABI LI ZE SLOPE, RESTORE ROCK |\ = o oo oo E
NETS, TEMP TRAFFI C CONTDI RS EFA O05A ' i SANTA CRUZ, CA 95060 SUSPENDED
REMOVE SLI DE MATERI AL, STABI LI ZE (805) 427- 4706
20. 20. 201 SLOPE
130
05- SCR-17-9. 8/10. 8 I'N SANTA CRUZ COUNTY ON RTE 17 NEAR CASE PACI FI C COVPANY PORR, DEVIN $3,333,509 02/17/17  100%
05-1J1204 GLENNVOOD.  PROTECT EMBANKMENT SLOPE 2121 ARDMORE RD 140 DUBOS ST STE E $3, 053, 428 8;; éy 1; 92%
W TH M CRO PI LES, REPAI R DAMAGE, SANTA CRUZ, CA 95060
PASO ROBLES CA 93446- 7199 '
TRAFFI C CNTROLDI RS ORDER (831) 427- 4706 OVER RUN

20. 20. 201
130

State of California Department of Transportation

REPAI R DAMAGED SLOPE, TRAFFI C
CONTROL
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-129-1.8/9.9 IN SANTA CRUZ AND SAN BENI TO GRANI TE ROCK COMPANY BEACH KATI E $3,951,171 05/16/17 75%
05- 1F0304 COUNTI ES NEAR WATSONVI LLE FROM 0.4 5225 HELLYER AVENUE, STE 220 $4, 005, 443 06/ 09/ 17 0
HSST- S129- (017) E ' ’ 140 DUBO'S ST STE E $135.643 07/25/18 8%

M LE EAST OF LAKEVI EW RCAD TO SCHOOL SANTA CRUZ CA 95060 ’

SAN JOSE, CA 95138
(408) 574- 1400

-0 ROAD
OPEN GRADE OVERLAY AND MBGR UPGRADE

(831) 427- 4706

HB1
05- SCR-129-3.0/3.5 NEAR WATSONVI LLE FROM 0.3 M WEST TO GRANI TE ROCK COMPANY $2,273,291 06/22/18 0%
05- 1F3504 0.2 M EAST OF CARLTON ROAD. 5225 HELLYER AVE STE 220 $0 07/13/18 0%
HSST- S129- (018) E $0 ?
REALI GN CARLTON ROAD, CONSTRUCT NEW
--0) SAN JOSE CA 95138
(408) 574- 1400
HB1
05- SCR- 129- 9. 5/ 10 ON ROUTE 129 BETWEEN 0.4 M LE VEST OF GRANI TE ROCK COMPANY ROMAN, BERTHA $5, 164,554 07/21/15  100%
335?1534@04-(129) OLD CHI TTENDON ROAD AND 0.1 M LE EAST 5225 HELLYER AVENUE, STE 220 140 DUBO S STREET, $5, 006, 923 835 %5 12 100%
6t - () OF CH TTENDON UNDERPASS SAN JOEE. CA 95138 SUTE E
. CURVE REALI GNVENT ’ SANTA CRUZ, CA 95060
--0) (408) 574- 1400 (831) 455 5707
HB1
05- SLO- 1- 64. 0/ 66. 9 IN SAN LU S OBl SPO COUNTY ABOUT 9 EMPI RE LANDSCAPI NG | NC $2,167,135 06/11/18 0%
05- 492824 M LES NORTH OF SAN S| NEON, FROM PO BOX 35 $0 06/28/18 0%
ACST- S001- (638) B Pl EDRAS BLANCAS LI GHTHOUSE ROAD TO $0
-0 ARROYO DE LA CRUZ BRI DGE. DAVIS  CA 95616
LANDSCAPE PLANTI NG AND VETLAND (530) 400- 3943
HA42
05-SLO-1-/0 IN SAN LU S OBI SPO AND SANTA BARBARA STOUDENM RE CORPORATI ON STI MBON, PATRI CK $1, 185,109 04/12/ 16 19%
05- 1G3504 COUNTI ES AT VARI OUS LOCATI ONS 1680 EL CAM NO REAL SUITE 4 2053 PREI SKER LANE, $1, 1;3 gi; 2(2)5 13 0%
TREAT BRI DGE DECK/ REPLACE SEALS SUTE E
ATASCADERO CA 93422 SANTA MARI A, CA 93454
(805) 461- 1454 805) 748. 6743
HVB (805) 748-
05-SLO-41-11. 3/ 16 IN SAN LU'S OBI SPO COUNTY IN AND__ CALPORTLAND CONSTRUCTI ON $3, 848,866 02/22/18 0%
05-1J2604 NEAR ATASCADERO FROM 0.2 M LES SOUTH P.Q BOX 1280 $0 03/19/18 0%

OF LOS ALTCS ROAD TO EL CAM NO REAL $0

AC OVERLAY- RHVA ( OPEN GRADED) SANTA MARI A~ CA 93456

(805) 345- 3581
HM
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-41-/0 I N MONTEREY AND SAN LU S OBI SPO STOUDENM RE CORPORATI ON DEANDA, ANTHONY $295, 245 03/14/16 77%
05-1G3204 COUNTI ES AT VAR OUS LOCATI ONS 7536 MORRO ROAD 2053 PREI SKER LANE, $195, 3;‘(‘) 835 %; 12 71%
SEAL BRI DGE DECK W TH METHACRYLATE SUTE E
ATASCADERO, CA 93422 SANTA MARI A, CA 93454
(805) 461- 1454 "
(805) 542- 4765
05- SLO- 46- 32. 2/ 37. 2 IN SAN LU S OBI SPO COUNTY | N AND NEAR GRI FFI TH COVPANY NORRI' S, AMY $4,175,348 06/ 13/ 18 0%
05-1J1704 PASO ROBLES FROM Al RPORT ROAD TO 1128 CARRI ER PARKVWAY AVENUE 102 S W TLEY GARDENS $1,710 06/28/18 0%
ACNH- P046- (056) E $1,710 10/23/18
0O GENESSO ROD ______ BAKERSFI ELD CA 93308 DRI VE
o HVA OVERLAY RHVA- G ( BWC
(BVC) (661) 392- 6640 PQE:’? ?S?Li’o(im 93446
HM (805) 550-
05- SLO- 46- 37. 6/ 40. 4 IN SAN LU S OBI SPO COUNTY NEAR PASO PACI FI C RESTORATI ON GROUP, NORRI S, AMWY $967,084 10/09/14  100%
05- 330764 ROBLES FROM 0.5 M LE EAST OF GENESEOI NC. 102 S. WA TLEY $930,130 11/14/14 .00
NHF; P046- (050) E ROAD TO 0.2 M LE WEST OF ALMOND DRI VE PO BOX 429 GARDENS DR $0 e
o LANDSCAPE M TI GATI ON
PERRIS CA 92572 (F’8A§5o) ;«5]?_5266@ 93446 COVPLETED
HE14 (951) 940- 6069
05- SLO- 46- 46. 0/ 50. 2 NEAR SHANDON FROM 0.2 M LE EAST OF  BROSAMER & WALL, INC NORRI S, AMY $43, 904,329 02/10/16 65%
05-330784 MCM LLI AN CANYON ROAD TO 0.4 M LE 1777 QAKLAND BOULEVARD STE300 102 WHI TLEY GARDEN $42, 633,561 02/ 25/ 16 96%
VEST OF LUCY BROWN ROAD DRI VE $276, 144 03/27/19
CONVERT TO 4- LANE EXPRESSVAY WALNUT CREEK, CA 94596 PASO ROBLES, CA 93446
(925)932-7900 805) 550- 1306
HE13 (805) 550-
05- SLO- 58- 6. 9/ 30 IN SAN LU S OBl SPO COUNTY ABOUT 6 PAPI CH CONSTRUCTI ON CO., | NC. DE ANDA, ANTHONY $7,218,219 03/19/18 4%
05-1J5204 M LE EAST OF SANTA MARGARI TA FROM 398 SUNRI SE TERRACE 2053 PREI SKER LANE, $4,820 04/11/18 0%
ROUTE 229 TO NAVAJO CREEK BRI DGE RO CRANDE. A 93420 SUTE E $4,820 11/08/18
RHMA (TYPE G OVERLAY ' SANTA MARI A, CA 93454 SUSPENDED
(805) 473- 3016 805 748. 6095
HM (805) 748-
05- SLO-101-. 8/ 69. 3 IN SAN LU S OBl SPO AND MONTEREY STERNDAHL ENTERPRI SES | NC. BENNETZEN, LILIAN $3,240,152 02/01/18  100%
05-1J7404 COUNTI ES FROM THE ROUTE 101/ 166 11861 BRANFORD ST. 2053 PREI SKER LANE, $3, 114, 1% 85; ig; ig 100%
SEPARATI ON TO ROUTE 101/ 198 SUTE E
SUN VALLEY CA 91352 07/ 20/ 18
SEPARATI ON SANTA MARI A, CA 93454 COVPLETED
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO- 101- 46. 0/ 50. 7 IN SAN LUI'S OBI SPO COUNTY | N PAPI CH CONSTRUCTI ON CO., | NC. DE ANDA, ANTHONY $3, 225,938 05/10/ 17 88%
2%‘\1 ;MQ(l)gi.(gu) c ATASCADERO AND TEMPLETON FROM TRAFFI C 398 SUNRI SE TERRACE 2053 PREI SKER LANE, $3, 124, ogg 825 gg; 1; 95%

WAY UNDERCRGOSSI NG TO VI NEYARD DRI VE SU TE E
-0 ARROYO GRANDE, CA 93420

OVERCROSSI NG 505) 473, 3016 SANTA MARI A, CA 93454

RESURFACE ROADBED W TH RHMVA- O (805) 473- (805) 748- 6095
05- SLO- 101- 50. 7/ 58. 8 IN SAN LUI'S OBl SPO COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON CO., |NC. DE ANDA, ANTHONY $6, 989,302 03/ 08/ 18 45%
05- 1J3004 PASO ROBLES FROM VI NEYARD DRI VE 398 SUNRI SE TERRACE 3230 RI VERSI DE AVE, $1;$;ég' ggg 82; g?; ig 16%

OVERCROSSI NG TO NORTH PASO ROBLES #130 ’

ARROYO GRANDE, CA 93420

OVERHEAD S05) 473 3000 PASO ROBLES, CA 93446
" M LL AND OVERLAY W TH RUBBERI ZED (805) 473- (805) 748- 6095
05- SLO- 101- 63. 2/ 69. 3 IN SAN LOUI'S OBI SPO COUNTY AND SECURI TY PAVI NG COMPANY, | NC. BORRELLI, ANDREW $55, 187, 244 11/ 16/ 16 61%
OA(E':;\IEFG;&%_ 206 £ MONTEREY COUNTY NEAR PASO ROBLES 13170 TELFAIR AVE 3230 Rl VERSI DE AVE, %‘i' ‘éggr %33 ég; ‘1)35 18 37%

(306) FROM 0.5 M LES SO SAN MARCOS CREEK #130 I

-0 BRIDGE TO 0.2 M LE SO BRADLEY S;';ZAEGZC‘QZ?);MZ PASO ROBLES, CA 93446
ron H GHWAY REHAB NORTH PASO ROBLES (818) 362- (805) 331- 3023
05- SLO 101-/0 IN SAN LUI'S OBl SPO AND SANTA BARBARA H GHWAY SPECI ALTY COMPANY | NC $411,751 05/23/18 0%
05- 1G9004 COUNTI ES ON VARI OUS ROUTES 1700 E CYPRESS AVE $0 07/17/18 0%
SSTG 000G (472) E REMOVE AND REPLACE ROADSI DE SI GNS $0
-0 REDDI NG CA 96002

(530) 949- 5631
HB1

Totals: Authorized Final Amt: $472, 439, 511 Completed to Date: $275, 092, 692 Work ThisMonth: $12, 297, 039
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE- 5- 15. 8/ 62. 3 ON FRE 5, AT 16 BRIDGES, FROM 1 M LE PETERSON- CHASE GENERAL DADAVALLA, DI N $2, 746,747 03/ 06/ 18 93%
06- 0U9804 N OF THE RTE 5/198 JCT TO 3.9 M LES SENG NEERI NG CONSTRUCTI ON, I NC. 3240 N. M LLBROOK AVE $2;$gﬁ'élgi 83; %; 12 80%
OF THE FRE/ MER CO LI NE 16351 CONSTRUCTI ON Cl RCLE VES FRESNO, CA 93726 '
OVERLAYS, JO NT SEALS, APPROACH .
IRVINE CA 92606 (559) 417- 5927
HML (949) 252- 0441
06- FRE- 5-/ 10 I'N FRESNO COUNTY FROM KI NGS/ FRESNO COTELFER PAVEMENT TECHNOLOG ES, DADWALLA, DI N $4,027,544 04/ 18/ 18 60%
06- 0V5004 LINE TO 0.9 M LES SOUTH OF EL DORADO LLC 3240 N. M LLBROOK $2, 589,558 05/ 16/ 18 63%
AC'(;V‘ 005- (150) E AVENUE OC 4522 PARKER AVE BLDG700 STE35 AVENUE $2,150,408  08/21/18
o Dl GOUTS & RHVA TYPE O OVERLAY
MCCLELLAN CA 95652 F?EENZ)’NCQQZ?ZG
HML (916) 383- 1756 (559) 417-
06- FRE- 33-10. 7/ 11. 3 I N FRESNO COUNTY NEAR HURON AT TELFER PAVEMENT TECHNOLOGI ES, DADAWALLA, DI N $3, 368,000 05/ 10/ 18 0%
ACST- X015- (031) £ VAR QUS LOCATI ONS LLe 3240 N M LLBROK 20 ogpais 0%
0 BOUNDED WEARI NG COURSE, RHMA, 4522 PARKER AVE BLDG700 STE35 AVENUE
MOCLELLAN CA 95652 (FEES;\?NC?S?ZG
HML (916) 383- 1756
06- FRE- 33-/0 I'N FRESNO AND KI NGS COUNTI ES ON VI KI NG CONSTRUCTI ON COVPANY ~ MARK MVENGONI $2,335,252 10/27/16  100%
06- 0K8004 ROUTES 33, 41, 43, AND 233/152 IN 11315 SUNRISE GOLD CIR., STE 3240 N. M LLBROOK $2,290,354 11/28/16 g9,
STP- 000C- (442) E FRESNO. KI NGS. AND MADERA  OOUNTI ES $0 06/30/18
) : FRESNO, CA 93726 06/ 30/ 18
--0) RANCHO CORDOVA CA 95742
AT VARI QUS LOCATI ONS 916) 852- 5530 (559) 243- 3543 COVPLETED
SEI SM C RESTORATI ON (916) 852-
HA21
06- FRE-41-22.8/23.7 I N FRESNO COUNTY | N FRESNO ROUTE 41 GRANI TE CONSTRUCTI ON COMPANY MARK NMENGONI $2, 695, 224 01/ 10/ 18 78%
06-0T3204 SOUTH BOUND FROM M STREET UC TO 2716 S. GRANI TE COURT 3240 N. M LLBROOK $2;$§§Z,§;§ 8?5 %5 12 829
TULARE AVENUE OC FRESNO  CA 93706 FRESNO CA 93726 '
CONSTRUCT AUXI LI ARY LANE .
(559) 441- 5700 (559) 243- 3543
06- FRE- 41- 22. 8/ 23. 6 ON FRE 41, 168, AND 180 AT 28 BRI DGES TRUESDELL CORPORATI ON OF $2,393,393 06/01/ 18 0%
06- 0v4704 CONCRETE OVERLAY/ JOI NT & DECK SEALS  CALI FORNI A, | NC. :g 07/09/18 0%



State of California Department of Transportation Page 77

Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 41- 23. 0/ 30. 4 I N FRESNO COUNTY | N FRESNO FROM O J. MCLOUGHLI N ENG NEERI NG CO. , $1,778,310 06/ 06/ 18 0%
06- 0Wr'704 STREET UNDERCROSSI NG TO HERNDON  AVE | NC. $0  06/25/18 0%
ACNH-P041- (139) E UNDERCROSS| NG 10641 FULTON COURT $0
-0 PCC GRIND & I NSTALL JO NT SEALS
RANCHO CUCAMONGA CA 91730
(909) 944- 1037
06- FRE- 41-29. 3/33. 4 I'N FRESNO AND MADERA COUNTI ES ON EMVETT' S EXCAVATI ON, | NC. CARY CRUZ $2, 715,604 05/11/17 96%
R&o%ggﬁ(mmE ROUTE 41 AT VARI OUS LOCATI ONS 6207 EAST CLI NTON AVE 3240 N. M LLBROOK AVE $2, 522, ogg 82; gg; i; 92%
R CONSTRUCT STAMPED COMCRETE
--() FRESNO CA 93727 FRESNQ, CA 93726
(550) 347- 9188 (559) 243- 3881
06- FRE- 41-33. 1/ 33. 4 ON ROUTE OLD ROUTE 41 BETVEEN PM VI KI NG CONSTRUCTI ON COMPANY ~ MARK VENGONI $4, 633,572 10/13/ 16 36%
06- 0N9904 33.3/33.4 (FRESNO COUNTY) AND PM 11315 SUNRI SE GOLD CI R #A 3240 N. M LLBROOK $3,320,888 11/03/16 71%
NHP- P041- (599) E 0.0/0.2 (MADERA GOUNTY) FRESNO. CA 93726 $114, 955 04/02/ 19
-0 BRI DGE SEI SM C RETRCFI T RANCHO CORDOVA -~ CA 95742
(916) 852 5530 (559) 243- 3543
HA21
06- FRE- 63-2. 0/ 4 IN FRESNO AND MADERA COUNTI ES AT GRANI TE CONSTRUCTI ON COVPANY  MOHAMMAD SAM M $1,895,038 02/06/18  100%
06-0v2104 VARI QUS LQCATI ONS 2716 S. GRANI TE COURT 3240 N. M LLBROOK $1,810,682 02/21/18 00,
DI GOUTS/ M LL & REPLACE WI'I H RHVA FRESNO  CA 93706 FRESNO, CA 93726 $0 07/02/18
(550) 441- 5721 (559) 243- 3814
HML
06- FRE- 99- . 4/ 30. 5 ON FRE/ MAD 99, AT 18 BRIDGES, IN FRE MYERS & SONS CONSTRUCTI ON, LLC $5, 555, 553 06/ 11/ 18 0%
06- 0V4604 CO FROM 0.4 M LES N OF THE FRE/ TUL 004600 NCRTHGATE BLVD., STE 100 $0 07/16/18 0%
LINE TO 1.1 MLES S OF THE FRE/ MAD CO $0
LINE AND | N MAD C SACRAMENTO CA 95834
™ BRI DGE DECK OVERLAYS & JO NT SEALs  (916)283-9950
06- FRE- 99- 16. 0/ 0 I'N FRESNO COUNTY ON ROUTE 99 FROM 0. 4 DAWSON- MAULDI N $1, 080,918 05/ 30/ 18 0%
06- 0V5604 M N OF CHESTNUT AVE OC TO 0.4 M S  CONSTRUCTI ON, | NC. $0 06/ 25/18 0%
ACNH P099- (619) B OF SOUTH CALWA CH P.Q BOX 8397 $0
-0 W DEN RAMP & | NSTALL TRAFFI C S| GNAL

HUNTI NGTON BEACH CA 92615
HB4N (714) 378- 1533
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 99- 20. 2/ 31. 6 I N FRESNO AND MADERA COUNTI ES | N AND GRI FFI TH COVPANY $5, 389, 672 03/ 06/ 18 42%
06- 0V2504 NEAR FRESNO FROM VENTURA AVENUE 1128 CARRI ER PARKVWAY AVENUE $2,905, 460 03/19/18 549
$2, 905,460 09/ 02/ 18 0
OVERCROSSI NG TO AVENUE 7 » 909,
OVERCROSS! NG BAKERSFI ELD CA 93308
™ RHMA- OPEN GRADED ( BWC) OVERLAY (661) 392- 6640
06- FRE-99-22.7/28. 1 ON ROUTE 99 | N FRESNO COUNTY BETWEEN SECURI TY PAVI NG COMPANY, |NC. MOGUIRE, TIM $4, 090,349 08/ 08/ 17 18%
Rg\l&%ggg (613)E BELMONT AVENUE OC AND SHAW AVENUE OC 13170 TELFAI R AVENUE 2750 N PARKWAY DRI VE $3;$3812§61 f{g; gi; g 74%
i I NSTALL RAMP METERI NG AT VAR OUS '
--0) SYLMAR CA 91342 FRESNO,  CA 93722

(818) 262. 6200 (559) 259- 2081

HB4N
06- FRE- 99- 23. 5/ 26. 7 IN THE CI TY OF FRESNO, ON ROUTE 99  GRANI TE CONSTRUCTI ON COMPANY KI MURA, JUSTI N $134, 076, 723 06/ 30/ 16 77%
06- 2HT104 FROM CLI NTON AVENUE TO ASHLAN AVENUE PO BOX 50085 2750 N. PARKWAY DRI VE $115, 362, 3;3 815 ig; 18 85%
ROUTE 99 REALI GNVENT FRESNO, CA 93722
WATSONVI LLE CA 95077 (558) 246- 9536
(559) 441- 5700
HML
06- FRE- 168- 11. 8/ 18. 5 I N FRESNO COUNTY NEAR CLOVI S FROM EMVETT' S EXCAVATI ON, | NC. MARK MENGONI $1,364,100 02/22/18  100%
06-0v2304 SHEPHERD AVENUE TO SAMPLE ROAD 6207 E CLI NTON AVE 3240 N. M LLBROOK $1, 255, 4% 82; gg; ig 100%
REVA. OVERLAY FRESNO CA 93727 F?E:NZSCQSZ?ZG 07/02/18
(559) 347- 9188 (559) 243- COMPLETED
HVL
06- FRE- 180- 36. 2/ 38. 7 ON ROUTE 180, | N FRESNO COUNTY A. TEICHERT & SON | NC. DBA $5, 236, 705 08/07/17  100%
06- 463804 BETVEEN JAMES ROAD AND LAKE AVENUE  TEI CHERT CONSTRUCTI ON $3, 835,969 08/ 29/ 17 23%
ADD PASSI NG LANES MENDOTA PASSING 400 SUNRI SE AVE. SUITE 300 $0 06/20/18
ROSEVI LLE CA 95661 OVER RUN
HB4N (916) 757- 6400
06- FRE- 180- 57. 9/ 62. 4 IN FRESNO FROM 0.7 M WEST OF ROUTE WABO LANDSCAPE & CONSTRUCTI ON, HAl DAR HADDADI N $4,058,312 03/19/15 31%
06-0Q2104 180S/ 41 SEPARATION TO 0.1 M EAST OF INC. 3240 N. M LLBROOK $3, 817,403 06/22/ 15 94%
PEACH AVE OC 726 ALFRED NOBEL DRI VE FRESNO, CA 93726 $7,449 10/15/19
FREEVWAY LANDSCAPI NG (559) 897- 7223

HERCULES CA 94547
(510) 741- 9226
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 180-74. 1/ 78. 6 NEAR CENTERVI LLE AND M NKLER, FROM  SECURI TY PAVI NG COVPANY, | NC. HADDADI N, HAI DAR $54, 295,326 04/ 05/ 17 46%
06-342534 VEST OF SM TH AVENUE TO EAST OF 13170 TELFAI R AVE 3240 N. M LLBROOK AVE $19, 433,589 04/ 26/ 17 36%
ACNH- S180- (059) E ANOOD $3, 070,053 09/ 30/ 19
0 FRAN AVENLE SYLMAR CA 91342 FRESNG, CA 93726
o 2C TO 4E ON NEW ALI GNVENT KI NGS }
(818) 362- 9200 (559) 243- 3856
HE14
06- FRE- 198-3.3/0 I N FRESNO COUNTY NEAR COALI NGA AT PAPI CH CONSTRUCTI ON CO., | NC. HAROLDSEN, BRENT $4,378,230 03/06/ 18 60%
06- 0W304 VARI OQUS LOCATI ONS FROM FRAME LANE TO 398 SUNRI SE TERRACE 3240 N. M LLBROOK $2$ggi,gig 83582;%2 57%
FIRESTONE AVERUE ARROYO GRANDE, CA 93420 AVENUE 7
2 IN HVA- TYPE A & RHVA TYPE G '
(805) 473- 3016 FRESNO, CA 93726
(559) 243- 3852
06- KER-0-/ 0 IN KERN, KI NGS AND FRESNO COUNTI ES AT STURGEON ELECTRI C CALI FORNI A, AMARJI T DHALI WAL $12, 146,706 08/08/17 56%
06-0S6104 VARI OUS LOCATI ONS ON ROUTES 5, 46, LLC. 1824 NORRI S RD. $7§3§2'§§§ 3253251; 59%
58, 99, 178 AND 204 13501 BENSON AVE BAKERSFI ELD, CA 93308 !
W RE THEFT RESTORATI ON .
CHNO CA 91710 (661) 391- 4766
HA23 (909) 536- 8693
06- KER- 5- / 87 IN KERN COUNTY ON ROUTE 5 AT VAR OUS MYERS AND SONS CONSTRUCTI ON,  SAM DHALI WAL $3,369,430 03/19/18 73%
Loon s P 1524 N S R0 o0 3 I o
REMOVE AND PLACE 6" TRAFFIC STRIPE 4600 NORTHGATE BLVD STE 100  BAKERSFI ELD, CA 93308 s
SACRAVENTO CA 95834 (661)391-4741
(916) 283- 9972
06- KER- 14-58. 3/ 62. 3 NEAR Rl DGECREST, ON ROUTE 14 FROM 0.5 GRANI TE CONSTRUCTI ON CO SAM DHAL| WAL $22, 257,709 03/14/17 88%
gg}é?;é%g—(126)E M LE NORTH OF THE ROUTE 178 580 WEST BEACH ST 1824 NORRI S ROAD $ég,22§,gég 3353251; 94%
VEST/ ROUTE 14 | NTERSECTI ON TO 1.7 R4
-0 M LES NORTH OF THE ROUTE 178 Vﬁng?ZLLiglch 95076 (661) 391- 4742
CONVERT EXI STI NG 2- LANE TO 4- LANE (831) 724-
06- KER-33-/0 IN KERN COUNTY | N AND NEAR TAFT ON  CAL STRIPE, |INC CLAY LOVAX $640,236 12/20/ 17 88%
06- 0V3004 ROUTE 33 AND ROUTE 119 AT VAR OUS 2040 E. STEEL RD 1824 NORRI S ROAD $449,444  02/02/18 81%
SSTG X029- (136) E $0 07/31/18
LOCATI ONS COLTON  CA 92324 BAKERSFI ELD, CA 93308 07/ 17/ 18
-0 CONSTRUCT CENTER LI NE RUMBLE STRI PS (661) 391- 4766 COVPLETED

HB1

(909) 884- 7170
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District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 46-7. 3/ 19. 3 I N KERN COUNTY NEAR LOST HI LLS FROM TELFER PAVEMENT TECHNOLOG ES, AMARJI T DHALI WAL $4,814,098 02/22/18  100%
22N3Y£ggg 055) £ KECKS ROAD TO 1.2 M LE WEST OF ROUTE LLC 1824 NORRI S ROAD $4,166,3$g 82;%3;12 100%
0 - (055) 33 AND I N AND NEAR VASCO FROM J PO BOX 398323 oy
T STREET TO ROUTE 99 (661) 391- 4767 COVPLETED
BVC OVERLAY TYPE O & G SAN FRANCI SCO CA 941398323
(916) 383- 1756
06- KER- 46- 30. 5/ 33. 5 ON STATE ROUTE 46, FROM THE SECURI TY PAVI NG COVPANY, | NC. AMARII T DHALI WAL $25, 420,236 01/11/18 16%
06- 442544 | NTERSECTI ON OF LOST HILLS ROAD TO 13170 TELFAI R AVENUE 1824 NORRI S ROAD $4,067,314 02/02/18 16%
PLUL- 6206- ( 021) E $1,532, 771 03/11/20
0.9 MLES EAST OF THE | NTERSTATE 5 BAKERSFI ELD, CA 93308
--0) SYLMAR CA 91342
I NTERCHANGE 818) 362- 9200 (661)391-4766
2- LN CONVENTI ONAL HI GHMAY TO 4- LN (818) 362-
HE13
06- KER- 46- 57. 3/ 57. 8 I N KERN COUNTY ON SR 46 NEAR WASCO AT SEMA CONSTRUCTI ON, | NC. HI SHAM ALNATOUR $14, 899,502 05/05/17 45%
06- 0K4604 SR 46/ 99 SEPARATI ON BRI DGE 320 GODDARD WAY SUI TE 150 1824 NORRI S ROAD $8, 975,792 05/30/17 59%
ACNH X029- (129) E BRI DGE REPLACENENT BAKERSH| ELD. CA 93308 $424, 707 03/29/19
--0) IRVINE CA 92618 (661) 361 4747
(949) 470- 0500
HA21
06- KER- 58- 52. 7/ 55. 5 I N BAKERSFI ELD FROM ROUTE 58/ 99 SECURI TY PAVI NG COMPANY, | NC. $22,008, 254 05/ 01/ 18 0%
06-0G8514 SEPARATI ON TO COTTONWOOD ROAD 13170 TELFAI R AVENUE $0 05/29/18 0%
ACNH PO58- (128) B ROADVAY REHABI LI TATI ON (3R) $0
--0) SYLMAR CA 91342
(818) 362- 9200
HA22
06- KER- 58- 55. 4/ 59. 7 I N BAKERSFI ELD FROM COTTONWOCD RD. SECURI TY PAVI NG COMPANY, | NC. CLAY LOVAX $32,942,496 12/29/17 31%
06- 054704 UNDERCROSSI NG TO 0.3 M LES EAST OF 13170 TELFAI R AVENUE 1824 NORRI S ROAD $4,757,439  02/02/18 14%
ACNH- P058- (126) E $1, 157,134 04/ 03/ 19
0 RTE 58/ 184 SEPARATI ON SYLMAR CA 91342 BAKERSFI ELD, CA 93308
o PAVEMENT REHABI LI TATI ON (2R }
(2R (818) 362- 9200 (661) 391- 4767
HA22
06- KER- 65- 1. 6/ 25. 2 I N KERN COUNTY NEAR OF BAKERSFI ELD  STERNDAHL ENTERPRI SES | NC. SAM DHAL| WAL $506, 045 01/ 29/ 18 90%
06-0U9904 FROM | MPERI AL STREET TO THE COUNTY 11861 BRANFORD ST. $401,231  03/05/18 9
SNHG- P065- ( 110) E 1824 NORRI'S ROAD $0 05/30/18 (%

--0

HB1

LI NE ROAD
I NSTALL CENTERLI NE AND SHOULDER

SUN VALLEY CA 91352
(818) 834- 8199

BAKERSFI ELD, CA 93308
(661) 391- 4742
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District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 99-. 3/ 15. 9 STATE ROUTE 99 | N KERN COUNTY, PM A-C ELECTRI C COVPANY MOHAMMAD SAM M $977,120 06/30/17 99%
06- 056204 0.3/15.9, PM 21.8/57.3 2921 HANGAR WAY 3240 N. M LLBROOK AVE $905, 260 07/31/17 93%
ACNH P099- (612) B I NSTALL VEHI CLE DETECTI ON SYSTEMS FRESNO, CA 93726 $0 06/30/18
--0) BAKERSFI ELD CA 93308 (559) 243- 3814 08/01/18
(661) 410- 5368
HB4N
06- KER- 99- 10. 5/ 20. 5 NEAR BAKERSFI ELD FROM 1.2 M. NORTH SECURI TY PAVI NG COMPANY, | NC. SAM DHALI WAL $16, 674,134 10/ 02/ 17 30%
06- OR1404 OF HERRI NG RD. OC TO PACHECO RD. 13170 TELFAI R AVENUE 1824 NORRI S ROAD $5, 825,663 10/ 27/ 17 35%
ACNH P099- (614) E 2R PAVEMENT REHABLI LI TATI ON EAKERSE| ELD, CA 93308 $944, 637 03/ 15/ 19
--0) SYLMAR CA 91342 561) 301. 4742
(818) 362- 9200 (661) 391-
HA22
06- KER- 99- 26. 8/ 0 I N KERN COUNTY | N BAKERSFI ELD ON BRI DGEWAY CI VI L CONSTRUCTORS, CLAY LOMAX $2, 339,207 09/ 30/ 16 95%
06-0k8104 ROUTE 99 AT Al RPORT DRI VEG AND AT I NC. 1824 NORRI S RD $2,300,651 11/03/16 98%
AO(\‘;‘* PX02- (125) E OVERCROSSI NG AND ON ROUTE 178 AT 4950 ALLI SON PARKVWAY, SUITE A BAKERSFI ELD, CA 93312 $2,381 08/21/18
o GOLDEN STATE AVENUE SEPARATI ON (661) 391- 4767
SEI SM C RESTORATI ON VACAVILLE =~ CA 95688
HA21 (707) 455- 7033
06- KER- 99- 49. 3/ 57. 6 IN KERN AND TULARE COUNTI ES ON ROUTE GRI FFI TH COVPANY MARTI NEZ BLAS $4, 498,986 01/ 16/ 18 44%
06- 0v1804 99 FROM SHERWOOD AVE OC TO AVE 0 OC &1128 CARRI ER PARKWAY AVENUE 8530 W ROOSEVELT AVE $1, gﬁ?' ggg 8;; gg; ig 40%
ON ROQUTE 190 FROM 0.1 M LE EAST OF VI SALI A CA 93291 !
BAKERSFI ELD CA 93308
ROAD 232 TO 0.2 MLE (559) 651- 8321
™ BOUNDED VEARI NG COURSE, RHMVAGTYPE o  (661)392-6640
06- KER- 99-/57.5 I N KERN COUNTY ON ROUTE 99 AT VARI OUS STERNDAHL ENTERPRI SES | NC. $4, 167,440 03/19/18 0%
06- 0x4804 LOCATI ONS 11861 BRANFORD ST. $0  04/11/18 0%
REMOVE & PLACE 6" THERMAL STRIPE $0
SUN VALLEY CA 91352
(818) 834- 8199
06- KER-155-1. 1/ 1. 9 NEAR DELANO AT BROWNI NG ROAD TO 0.4 GRANI TE CONSTRUCTI ON CO. AVARJI T DHALI WAL $2, 632,052 03/ 15/ 17 46%
06- 0P2904 M LE EAST OF BROANI NG ROAD 585 WEST BEACH STREET 1824 RI D $2, 554,660 04/06/ 17 9
SSTG S155- (005) E 824 NORRI'S ROA $2.539 11/08/18 6%

--0

HB1

State of California Department of Transportation

| NTERESECTI ON | MPROVEMENTS

WATSONVI LLE CA 95076

(831) 724- 1011

BAKERSFI ELD, CA 93308
(661) 391- 4766
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water s Resident

Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KER- 184-4.0/7. 6 IN KERN COUNTY ON ROUTE 184 FROM. GRANI TE CONSTRUCTI ON CO $3, 509, 256 05/ 30/ 18 0%
06- 0vV2004 PANAMA LANE TO DI M LLER DRI VE AND ON3005 JANES ROAD $0  06/25/18 0%
ACST- X029- (139) E ROUTE 223 FROM ST THOMAS STREET TO $0 ’
--() ROUTE 58 BAKERSFI ELD CA 93308

COLD PLANE, REPAI R PAVEMENT (661) 399-3361
HML
06-KIN-5-9.0/26.7 I'N KI NGS AND FRESNO COUNTI ES ON SAFETY STRIPI NG SERVI CE, | NC. DADAWALLA, DI M $1,192,287 03/22/18 97%
06- 0X4704 ROUTE 5 AT VARI OUS LOCATI ONS 6868 AVENUE 305 3240 N. M LLBROOK AVE $880, 583 04/ 03/ 18 74%

" : $569, 407 07/27/18 0

6" THERMVAL TRAFFI C STRI PE GOSHEN CA 93227 FRESNO, CA 93726 07/ 31/ 18

(559) 651- 1022 (559) 417- 5927

06-KIN-5-/9 I'N KI NGS COUNTY FROM KERN COUNTY LI NE GRANI TE CONSTRUCTI ON COVPANY GANDRATHI, SUNI L $18, 413,811 02/ 22/18 49%
06- 054904 TO 0.9 M LES SOUTH OF EQUI PMENT 2716 S. GRANI TE COURT 3240 N. M LLBROCK $12, 672,212 03/19/18 68%
ACI M 005- (201) E UNDERCROES] NG AVENUE $3, 808, 742 10/ 25/ 18
--() FRESNO CA 93706

PAVEMENT REHABI LI TATI ON ( 2R

(2R) (550) 441- 5721 FRESNO, CA 93726
A2 (559) 999- 5733
06-KIN-41-8. 1/ 16 I'N KI NGS COUNTY FROM ROUTE 33 TO AVI SON CONSTRUCTI ON, | NC. HAROLDSEN, BRENT $2,917,270 05/ 10/ 18 0%
gﬁhgvgggi_(lgs) - Egii;o OSSJNTY LI NE AT VAR OUS 40434 BRI CKYARD DR iiéﬁ,ug" M LLBROOK :g 05/ 31/ 18 0%
--0) CONS MADERA CA 93636
TRUCT CENTER LI NE AND SHOULDER
(559) 431- 0317 FRESNO, CA 93726
HBL (559) 243- 3852
06- KI N-41-34. 4/ 35 I'N KI NGS COUNTY NEAR STRATFORD AT GRANI TE CONSTRUCTI ON COMPANY  HAROLDSEN, BRENT $1, 494, 555 05/ 30/ 18 0%
OHgNELTIZDg% (138)E KANSAS AVENUE 2716 S. GRANI TE COURT 3240 N. M LLBROOK 28 285 gg; 12 0%
i | NTERSECTI ON | MPROVEMENTS

--() FRESNO CA 93706 AVENUE

(559) 441-5700 FRESNO, CA 93726
(559) 243- 3852
06- KI N-41-40.6/41.1 ON ROUTE 41 I N KINGS COUNTY AT BUSH BORTOLUSSI & WATKIN, | NC. $539, 251  05/30/17 22%

06-416014 STREET | NTERCHANGE BUSH STREET 77 LARKSPUR STREET $414,795 06/ 22/ 17 77%
ACNH- P041- (133) E U C $4,908 02/23/21

-0 LANDSCAPE ARCHI TECTURE PLANTI NG SAN RAFAEL  CA 94901
(415) 453- 4675

HA25
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N-198-8.9/10. 1 IN LEMOORE, ON ROUTE 198 AT 19TH WABO LANDSCAPE & CONSTRUCTI ON, MOHAMVAD SAM M $675,962 01/02/ 15 0%
NP P196- (064) E AVENLE e 3240 N M LLBROCK P47 583 125115 0%
0 (064) LANDSCAPI NG AND PLANT ESTABLI SHVENT 726 ALFRED NOBEL DRI VE AVENUE '

HERCULES CA 94547 F§§§N25002332726 PLANT EST
HE11 (510) 741- 9226 (559) 250- SATI'S
06- KI N-198-15.5/0 NEAR HANFORD AT HANFORD- ARMONA ROAD  GRANI TE CONSTRUCTI ON COVPANY $3, 717,279 04/11/18 0%
06- 0QB204 UNDERCROSSI NG EAST OF HANFORD- ARMONA 2716 S. GRANI TE COURT $0 05/ 16/ 18 0%
SNHG- P198- (079) E ROAD $0
-0 CONSTRUCT ROUNDABOUT FRESNO  CA 93706

(559) 441- 5700
HB1
06- KI N-198- 16. 5/ 17. 2 ON RTE 198 | N HANFORD AT 12TH AVENUE WABO LANDSCAPE & CONSTRUCTI ON, GANDRATHI, SUNI L $1,053,477 08/11/17  100%
SIS e OERCROSSING 12T AVENE I 5240 N LuROOK e s0e WL e

0 (074) OVERCROSSI NG 726 ALFRED NOBEL DRI VE AVENUE '

o REPLACEMENT PLANTI NG

HERCULES CA 94547 F§§§N§99C?722726 OVER RUN
HA22 (510) 741- 9226 (559) 999-
06- KI N-198-18. 4/ 0 I'N HANFORD AT WESTBOUND OFF- RAMP CAL ELECTRO, |INC. GANDRATHI, SUNI L $655,989 06/26/17  100%
gﬁlﬂﬁigg 075 | NTERSECTI ON TO REDI NGTOV 4TH STREET 3710 ELECTRO WAY 3240 N. M LLBROOK $620, 3{’;(53 8;; ﬂ; i; 100%

-(075) I NSTALL SI GNALS AND MODI FY CURB AVENUE
--0) REDDI NG CA 96002
FRESNO, CA 93726 SUSPENDED

(530) 223- 5937
(559) 999- 5733

HBL
06- MAD- 41- 36. 1/ 44. 8 I'N MADERA COUNTY FROM 0.6 M LE NORTH M CHELS Pl PELI NE CONSTRUCTI ON CARY CRUZ $380,806 02/ 22/18 50%
06- OW6704 OF JUNCTI ON ROUTE 49 TO 0.5 M LE 1715 16TH STREET SE 3240 N. M LLBROOK $306,574 03/09/18 79%

NCRT $233,497 08/ 02/18

I OF ROAD 630 SALEM OR 97302 FRESNO, CA 93726 08/01/18
REPLACE, REPAIR AND RELINE CULVERTS )
(503) 364- 1199 (559) 243- 3881

06- MAD- 41- 36. 3/ 40. 8 IN AND NEAR QAKHURST FROM 0.5 M GRANI TE CONSTRUCTI ON' COMPANY $3, 668,222 06/ 13/ 18 0%
06- OR1604 NORTH OF ROAD 426 TO 0.1 M NORTH OF 2716 S. GRANI TE COURT $0 06/28/18 0%
ACNH- P041- (136) E ALLEN ROAD. $0
--() FRESNO CA 93706

RESURFACE ROADWAY W TH HVA TYPE A
(559) 441- 5700

HA22
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water A Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- MAD- 41- 40. 8/ 45. 7 IN MADERA AND MARI POSA COUNTIES AT A TEICHERT & SONS | NC. DBA $5, 028,020 05/01/18 0%
06- 0W'504 VAR OUS LOCATIONS TEI CHERT CONSTRUCTI ON S0 05/18/18 0%
2 INCHES OF HMA W TH DI GOUTS 400 SUNRI SE AVE. SUI TE 300 $0
ROSEVI LLE CA 95661
(916) 757- 6400
06- MAD- 99- 10. 0/ 26. 6 IN MADERA COUNTY | N AND NEAR MADERA  GRANI TE CONSTRUCTI ON COMPANY CARY CRUZ $2,013,954 03/30/17  100%
Rg\l&%(l)gg 509) E FROM 0.3 M SOUTH OF ROUTE 145/ 99 2716 GRANI TE COURT 3240 N. M LLBROOK $1, 710, 125 (1>421§ gg; i; 100%
0 - ) SEPARATI ON TO ASH SLOUGH FRESNO  CA 93706 FRESNO, CA 93726
ROADSI DE SAFETY | MPROVENENTS (559) 441- 5700 (559) 243- 3881
06- TUL- 0- 37. 3/ 41. 3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPI CH CONSTRUCTI ON CO., | NC. $3,182,874 12/12/17 0%
06-0T8004 M LE NORTH OF AVENUE 280 398 SUNRI SE TERRACE $0 01/05/18 0%
OVERCROSSI NG TO 0.2 M LE NORTH OF $0
GOSHEN OVERHEAD ARROYO GRANDE, CA 93420
R A C OVERLAY (805) 473- 3016
HML
06- TUL- 65-20. 1/ 31. 5 I'N TULARE COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON HUERTA, JAVI ER $7,631,555 04/18/17  100%
8&3%822 106) & PORTERVI LLE FROM SOUTH OF HENDERSON 400 SUNRI SE AVE. SUI TE 300 8530 W ROOSEVELT AVE $7;$%gg'§§f 825 gg; i; 94%
()' - (106) AVE UC TO JUNCTI ON ROUTE 137 ROSEVI LLE  CA 95661 VI SALI A, CA 93201 '
PAVEMENT PRESERVATI ON (916) 757- 6400 (559) 286- 7590 OVER RUN
HA22
06- TUL- 65- 31. 6/ 39. 6 IN TULARE COUNTY | N AND NEAR EXETER A. TEI CHERT & SON | NC. DBA $4,194,832 09/ 28/ 17 81%
06- 09804 FROM JUNCTI ON ROUTE 137 TO JUNCTION  TEI CHERT CONSTRUCTI ON $3,532,578 10/ 27/ 17 83%
ACNH- PO65- (107) B ROUTE 198 400 SUNRI SE AVE. SUITE 300 $2, 068,308 09/04/18
-0 AC OVERLAY
ROSEVI LLE CA 95661
HA22 (916) 757- 6400
06- TUL- 99-31.2/32. 5 IN TULARE COUNTY | N TULARE AT WABO LANDSCAPE & CONSTRUCTI ON $1, 070,833 09/28/17 0%
06- 332214 CARTM LL AVENUE OVERCROSSI NG 726 ALFRED NOBEL DR $921,222 10/ 27/ 17 0%

LANDSCAPE M TI GATI ON $28,645 04/02/21

HERCULES CA 94547

(510) 741- 9226 PLANT EST

HA25 SATI S
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99- 39. 6/ 41. 3 ON ROUTE 99 | N TULARE COUNTY I N GRANI TE CONSTRUCTI ON COMPANY ~ HAROLDSEN, BRENT $30, 877,485 02/ 24/ 17 72%
06-471504 GOSHEN FROM NORTH OF M LL CREEK 2716 S. GRANI TE COURT 3240 N. M LLBROOK %?' ‘égg' i% 22; éi; 1; 85%
DI TCH TO NORTH OF NORTH GOSHEN FRESNO CA 93706 AVENUE ! !
OVERHEAD (BRI DGE NO 46-55 R/L) FRESNO, CA 93726
HELL RECONSTRUCT | NTERCHANGE BETTY DRI VE (559) 441-5700 (559) 243- 3852
06- TUL- 99-/53. 9 IN TULARE, FRESNO, AND MADERA CHRI SP COVPANY MOHAMVAD SAM M $3, 566,351 03/ 06/ 18 93%
06- 0X5004 COUNTI ES ON ROUTE 99 AT VAR OUS 43650 OSGOCD ROAD 3240 N. M LLBROOK $2,526, 734 04/11/18 71%
$2, 081,099 07/24/18
LOCATI ONS R CA 94539 FRESNO, CA 93726- 5866
PLACE 6" THERMAL TRAFFI C STRI PE (510“)06J56_2840 (559) 243- 3814
06- TUL- 190- 15. 1/ 16. 9 I N PORTERVI LLE FROM PROSPECT ST TO  GRANI TE CONSTRUCTI ON COMPANY MARTI NEZ BLAS $2,349,748 02/ 08/ 18 50%
SNHG P190- (023) £ PLANO ST 2716 S. GRANITE COLRT B530 W RODSEVELT AVE 4040355 ooliTiig 62
CONSTRUCT CONCRETE MEDI AN BARRI ER VI SALI A CA 93291 '
--0) FRESNO CA 93706
(559) 441- 5700 (559) 651-8321
HB1
06- TUL- 190- 20. 9/ 21. 2 ON ROUTE 190, | N TULARE COUNTY, NEARLEE' S PAVING |NC. SHELLEY MAGGARD $2,899, 741 09/23/15  100%
gg}g?gigg-(ozo) c PORTERVI LLE BETWEEN 0.2 M LE WEST OF 1212 NORTH PLAZA DRI VE 8530 W ROOSEVELT AVE $2, 855, 4;3 ég; 8;; ig 100%
ROAD 284 AND 0.1 M LE EAST OF ROAD VI SALI A CA 93291
PL62- 06 O- ( 3E) 284 VISALIA CA 93291 550) 651. 8319
=0 | NTERSECTI ON' | MPROVENENT (559) 651-1300 (5965l
HB1
06- TUL- 190-/ 8 FROM 99/ 190 SEPARATION TO 0.4 MLE  YARBS GRADI NG AND PAVI NG | NC. MARTI NEZ BLAS $12, 153,451 11/29/17 6%
ACST- P190- (022) E VEST CF ROMD 184 11339 S PEACH AVE B530 W RODSEVELT AVE 306,450 03123119 &%
i i AC OVERLAY, SHOULDER W DENI NG, LEFT '
0 FRESNO CA 93725 VI SALI A CA 93291
(559) 834- 4818 (559) 651-8321
HA22
06- TUL- 198- 10. 4/ 11. 2 IN VI SALI A FROM BURKE ST OVERCROSSI NG GRANI TE CONSTRUCTI ON' COVPANY $668, 887 01/29/18 70%
06-0U7204 TO 0.5 MLE EAST OF BEN MADDOX WAY 2716 S. GRANI TE COURT $665,268  02/21/18 0,
SNHG- P196- ( 078) E OVERCROSS| NG $0 07/13/18
--0) FRESNO CA 93706

CONSTRUCT RUMBLE STRI PS
(559) 441- 5700

HB1
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18

District 06

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL-198-11.7/19.7 IN TULARE COUNTY I N AND NEAR VI SALIALEE' S PAVING | NC. HUERTA, JAVI ER $20, 623, 717 12/ 01/ 17 29%
06- 053404 FROM LOVERS LANE UC TO ROUTE 245 1212 N PLAZA DR 8530 W ROOSEVELT AVE $4, 130,650  12/26/ 17 20%
ACNH P198- (077) E PAVEMENT REHABI LI TATI ON (2R) VI SALL A CA 93201 $683, 068 04/ 02/ 19

--() VISALIA CA 93291 (559) 286. 7500

(559) 651- 1337

HA22

06- TUL-216-1.9/2.9 I'N TULARE COUNTY I N AND NEAR VI SALI AWABO LANDSCAPE & CONSTRUCTI ON, BLAS MARTI NEZ JR. $332,261 06/25/ 15 32%
06- 430714 FROM LOVERS LANE TO 0.1 M LE EAST OF | NC. 8530 W ROOSEVELT AVE $314, Zgg fﬂ; ig; ig 94%

COVBTOCK STREET 726 ALFRED NOBEL DRI VE VI SALI A CA 93291
I NSTALL LANDSCAPI NG .
HERCULES CA 94547 (559)651-8321
HB4C (510) 741- 9226
Totals: Authorized Final Amt: $553, 220, 095 Completed to Date: $304, 891, 695 Work ThisMonth: $32, 560, 633
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-2.7/12.1 IN LA COUNTY, IN LOS ANGELES AND LONGGRI FFI TH COVPANY TON, THANG $2,642,766 11/15/16  100%
07-290804 BEACH FROM E. ANAHEI M STREET TO 3050 E. BIRCH STREET 17912 CRUSADER AVE. $2, 485,042 12/09/ 16 94%
ACST- PP00- (616) E $11,501 09/ 26/ 18
0 VERMONT AVENUE BREA. CA 92821 SUI TE 101
o UPGRADE PEDESTRI AN FACI LI TI ES '
(714) 984- 5500 CEE;' IS’ 1;’2290703
HB71 (562) 402-
07-LA-1-11.5/26 IN LA COUNTY FROM FI GUEROA ST E/O R ALDRI DGE ELECTRIC, |NC. WANG, PAUL $3, 645,042 05/ 17/ 17 87%
07-309904 TE 110 TO N O RTE 105 844 EAST ROCKLAND ROAD 13230 FI RESTONE BLVD $21$§33'§$§ 88; (2)25 i; 67%
| MPROVE TRAFFI C SIGNAL | TS MNGT SYS SUl TE E-2 '
LI BERTYVI LLE |L 60048 SANTA FE SPRINGS. CA
(847) 680- 5200 90670 '
HB4N
(562) 345- 3144
07-LA-1-20.9/21.2 IN LOS ANGELES COUNTY, | N HERMOSA ALFARO COMMUNI CATI ONS HERRERA, EDGAR $139,580 05/01/18 0%
07-4T9904 BEACH AT VAR OUS LOCATI ONS CONSTRUCTI ON, | NC. 18730 S W LM NGTON :g f{g; gg; ig 0%
CONTRUCT ADA CURB RAMPS 620 S BRADFI ELD AVENUE AVE STE 103
COVPTON  CA 90221 ;egzjzcoo DOM NGLEZ, ~ CA
HB71 (310) 669- 8949
(310) 609- 0364
07-LA-1-23.9/26.1 IN LOS ANGELES COUNTY, FROM ROSECRANS ALL AMERI CAN ASPHALT GALLARDO, SAM $1, 365,835 06/ 07/ 17 76%
07- 318204 BLVD TO BEG TUNNEL 400 EAST 6TH STREET 18730 S. W LM NGTON $1;$;SZ' ;Jgg 88; gg; i; 86%
DI GOUTS FROM ROSECRANS BLVD TO BEG '
CORONA CA 92879 QXE' STElOSNGUEZ -
(951) 736- 7600 CHO Dot ’
VL 90220
(310) 609- 0264
07-LA-1-35.2/59.9 IN LOS ANGELES COUNTY, ON ROUTE 1 CAL STRIPE | NC. SAYKALI , ZARI F $295,295 03/ 22/ 16 95%
07-3W204 BETWEEN [-10 AND SR-23 ROAD 2040 E. STEEL ROAD 12975 W CULVER BLVD $244, 3;3 8‘715 %i; ig 83%
I NSTALL PAVEMENT DELI NEATORS &
COLTON CA 92324 LiOA';;ELE:;WCA' 90066
(909) 884- 7170 (310) 821-
HVI
07-LA-1-41.7/41.7 IN LOS ANGELES COUNTY, | N MALIBU, AT PROCON BUI LDERS, | NC. SAYKALI, ZARIF $249, 251 01/16/18 47%
07- 3P7904 0.2 MLE WEST OF TUNA CANYON ROAD 9526 TOPANGA CANYON BLVD. 12975 W CULVER BLVD iig' ggg 835 gg; 12 2204

HA22

REPAI R DRAI NAGE BENCHES ON HI LLSI DE

CHATSWORTH, CA 91311
(818) 674- 4330

LOS ANGELES, CA 90066
(310) 821- 1847
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-41.8/42.8 IN LA COUNTY FROM PM41.8 TO PM 42.8 ORTI Z ENTERPRI SES | NC. DIPSIA M $1,295,000 03/20/17  100%
07-1XC204 TO REPAI R FAI LED SLOPE BY STABI LI ZING6 CUSHI NG STE 200 12975 W CULVER BLVD $859, 328 835 %;; 1; 66%
RDWAY AND CLEAN DRAI NAGE SYSTEM |RVINE CA 92618 LOS ANGELES, CA 90066
DR S EMERCENCY FORCE A ’ (310) 345- 6270 OVER RUN
REPAI R FAI LED SLOPE & CLEAN DRAI NAGE
20.20 SYSTM
201130
07-LA-1-46.9/62.9 IN LOS ANGELES COUNTY, IN THE CI TY OF ALL AVERI CAN ASPHALT SAYKALI, ZARIF $2,182,590 03/30/ 16 99%
07-4Y6704 MALI BU AND LOS ANGELES COUNTY, 400 E. 6TH STREET 12975 W CULVER BLVD $2, 119, Ggg 8‘71; éi; 12 97%
BETWEEN MALI BU LAGOON AND LA/ VEN LOS ANGELES CA 90066
COUNTY LI NE. CORONA CA 92879 3101 345. 6274
(951) 736- 7600 (310)
PAVEMENT PRESERVATI ON
HML
07- LA-1-49. 3/ 50. 2 I'N MALI BU FROM PUERCO CANYON ROAD TO C. A. RASMUSSEN, | NC. SAYKALI, Z. $1,711,077 06/18/18 0%
07-299304 0.2 MLE EAST OF CORRAL CANYON ROAD 28548 LI VI NGSTON AVENUE 12975 W CULVER BLVD $0 07/09/18 0%
ACST- P001- (635) E SAFETY | MPROVENENT |06 ANGELES CA. 90066 $0  02/28/19
--0) VALENCI A CA 91355 3101 821 84’7 '
(661) 367- 9040 (310) 821-
HB1
07-LA-1-51.4/51.8 I N MALI BU FROM NORTH OF SEA VI STA C. A RASMUSSEN, | NC. RILEY, JAMES $5, 505, 943 06/ 26/ 17 74%
07- 333404 1,757,939 07/20/17
STER 414- (004) E DRI VE TO VI A ESCONDI DO ROADWAY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $ JAD S 04; 15; i 3204
SLOPE AND SOl L STABI LI ZATI ON BLVD #102 :
-0 VALENCI A CA 91355 THOUSAND OAKS, CA 91320
(661) 367-9040 805) 480- 4928
HA23 (805) 480-
07-LA-1-/21.9 IN LOS ANGELES COUNTY, | N VARI QUS VSS | NTERNATI ONAL, | NC. GALLARDO, SAM $5,617,120 03/ 23/ 18 14%
07- 3V6604 CITIES, FROM SAN GABRIEL RIVER TO PO BOX 981330DRI VE 18730 S, W LM NGTON 2;22’ %g 82; ;;; ig 5%
ARTESI A BLVD BEACH AND HERMOSA AVE. #103 '
PREVENTI VE PAVEMVENT MAI NTENANCE - VEST SACRAMENTO  CA 95798 RANCHO DOM NGUEZ, CA.
(916) 373- 1500
VL 90220
(310) 609- 0266
07-LA-1-/0 LA & VEN COUNTI ES VARI QUS LOCS IN ARBORVELL | NC. RILEY, JAMES $1,780,000 05/12/16  100%
07-4X9304 1,101, 103, 1508118 TO FELL/ CHI P&HAUL 2337 AMERI CAN AVENUE 1525 RANCHO CONEJO $1, 172, zgg 8;; 8613; ig 100%
AWAY 718 DAMAGED | NFESTED TREES BLVD. SU TE 102
HAYWARD, CA 94545 06/ 25/ 18
DIR S EMERGENCY FORCE ACCO THOUSAND OAKS, CA 91320 COVPLETED
20. 20 FELL, CH P&HAUL DANMAGED DI SEASED (805) 480- 4928

TREES
201130
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-10.6/12.7 IN LOS ANGELES COUNTY, FROM SYCANMORE CALMEX ENG NEERI NG | NC MOHSENZADEH, ALl $1, 647,656 04/17/17 41%
07-3v8304 AUR TO N JCT 101/ ROUTE BREAK 2764 S VI STA AVE 13171 TELFAI R AVE $1, 563, 523 2?; gg; 1; 97%
GLENDALE BLVD UNDERCROSSI NG _ SYLMAR, CA 91342
Dl GOUTS BLOOM NGTON CA 92316 (B18) 746- 0668
(909) 635- 8273
HML
07-LA-2-14.4/21.6 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL KWAN, KI A $497,694 03/08/ 18 0%
07- 39604 AND GLENDALE FROM OAK GLEN PLACE ENG NEERI NG CONSTRUCTI ON, | NC. 2090 FERN LANE :g 83; (2)25 ig 0%
OVERCROSSI NG TO FERN LANE 1792 KAI SER AVE. GLENDALE, CA. 91208
UNDERCRGCSSI NG (562)572-6016
REPLACE SI GN PANELS I RVINE ~ CA 92606
HVI (949) 370- 4157
07- LA- 2- 20. 0/ 20 IN LOS ANGELES COUNTY ON VAR QUS RO STURGEON ELECTRI C CALI FORNI A, ALONZO BERNARD $5, 556, 291 11/ 28/ 16 67%
07-240704 UTES AT VAR OUS LOCATI ONS LLC 13230 FlI RESTONE BLVD $4,985,598 01/11/17 90%
AC;S)T PO00- (446) B HAR UPGRADE & MODI F FOR AMBER ALERT 13501 BENSON AVE SUI TE E-2 $611,308 10/22/18
CHINO CA 91710 iggg FE SPRINGS CA
HB4N (909) 591- 0000
(562) 345- 3145
07-LA-5-1.7/3.9 IN LOS ANGELES COUNTY ON ROUTES 5, PETERSON- CHASE GENERAL CHUNG, DEREK $528,758 04/26/17  100%
07-3W904 101, 5, 710 VAR QUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 902 SAN GABRI EL BLVD $516, 52‘(‘) 325 %25 1; 100%
BRI DGE PRESERVATI ON:  PATCH DECK 16351 CONSTRUCTI ON Cl RCLE VES ROSEMEAD, CA 91770 06/ 28/ 18
IRVINE CA 92606 (626) 342- 7345 COVPLETED
HVB (949) 252- 0441
07-LA-5-2.7/4 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEST | NC FREMPONG, SAM $82, 805,319 08/ 14/ 12 94%
07-215934 SPRI NGS AND NORWALK FROM 0.1 M LE 1770 LA COSTA MEADOAS DRI VE 13230 S FI RESTONE $831§23' g?g 82; %g; ig 98%
NORTH OF CARVENI TA ROAD  OVERCROSSI NG BLVD SU TE A '
SAN MARCOS CA 92078
TO 0.1 MLE NORTH OF SIL SANTA FE SPRINGS, CA
W DEN AND REALI GN FREEWAY (760)916- 9100 90670
HB5 SWPPP
(562) 345- 9865
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY | N NORWALK FROMSECURI TY PAVI NG COVPANY | NC  ARABE, JEROME $128, 089, 113 08/ 23/ 12 83%
07-215944 0.4 M LE SOUTH OF SAN ANTONI O DRIVE 13170 TELFAI R AVENUE 13230 FI RESTONE BLVD $1§, 3:1491' gg; 82; 135 i; 86%
UNDERCROSSI NG TO 0.7 M LE NORTH OF SU TE A-2 e
PI ONEER BOULEVARD UN SYLMAR, CA 91342 SANTA FE SPRI NGS CA
ROADWAY W DENI NG ( SEG 4) (818) 362- 9200 90670
HB5 SWPPP
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-5.8/6.8 IN SANTA FE SPRI RINGS FROM NORTH OF  SECURI TY PAVI NG COVPANY | NC  FAYAD, HASSAN $86, 418, 969 04/ 24/ 14 64%
07-215954 ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE 18000 STUDEBAKER RD. $60, 782, 761 05/ 13/ 14 20%
CMLN- 6207- (068) N $824,972 12/31/20
--() | NTERCHANGE SYLMAR CA 91342 SUITE 360
ROADWAY W DENI NG & STRI PI NG ( SEG 5) CERRI TOS CA 90703
(818) 362- 9200 £62) 860. 3085
HB5 (562) 860-
07-LA-5-6.8/11.8 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. OREGEL, MARTI N $946,969 11/29/17  100%
07-3W804 SPRI NGS, Pl CO RI VERA, DOANEY, MONTEBEL 605 E COMVERCI AL ST 11229 S. \WDODRUEE AVE $941, Ogg (1)25 ig; i; 100%
LO AND G TY OF COMVERCE FROM ROUTE ANAHEI M CA 92801 DOMNEY, CA 90241 06/ 25/ 18
5/ 605 SEPARATION TO 0.2 M 714) 855- 4201 (562) 401- 3333 COVPLETED
REPLACE CONCRETE SLABS (714) 855-
HVL
07-LA-5-13.8/19.2 IN LOS ANGELES COUNTY LA-5 PAVEMENT SECURI TY PAVI NG COMPANY, |NC. CHUNG, DEREK $16, 041,588 05/31/16 53%
07-300704 REHAB FROM ROUTE 5/ 710 SEPERATI ON TO13170 TELFAIR AVE 902 SAN GABRI EL BLVD $9, 872,815 06/ 20/ 16 60%
NHPI - 0052- (979) E VAl N STREET UNDERCROSS! NG $158, 607 02/05/19
ROSEMEAD, CA 91770
--() PUM REHAB SYLMAR CA 91342 (310) 345, 6203
(818) 362- 9200
HA22
07- LA-5-16.1/17 IN LOS ANGELES ON ROUTE 5 FROM EUCL  PETERSON- CHASE GENERAL AZI MA, HASSAN $5, 674,161 01/18/18 20%
07-296404 I D AVE TO SEVENTH ST, ON RTE 10 FRO MENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD $2,104 02/09/18 0%
ACNH X037- (202) E $2,104 09/19/22 ?
LA RIVER TO RTE 5 AND ON RTE 60 F ROM16351 CONSTRUCTI ON Cl RCLE WES BOULEVARD STE100 :
-0 SOTO ST TO 0.2 ME URVINE A 92606 EL MONTE CA 91731
ROADWAY SAFETY | MPROVENENT .
HB34 (949) 252- 0441 (626)572-6732
07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LOS YAKAR TRAN, DANGLONG $738,476 03/26/14 0%
07-284204 ANGELES, GLENDALE, AND BURBANK FROM 689 EAST SAN BERNARDI NO ROAD 2090 FERN LANE $764,511 04/17/14 0%
STPE- 005 - (093) E ROUTE 5/ 10 SEPARATI ON TO ROUTE 5/ 134 GLENDALE, CA 91208 $2,016 08/20/18
--() SEPARATI ON COVINA CA 91723
909) 599. 1612 (818) 637- 2506 PLANT EST
| MPROVE | RRI GATI ON AND PLANTI NG (909) 599- SATI S
TEA10
07- LA-5-18.4/23.2 IN LOS ANGELES COUNTY, AT VAR OUS POMNELL CONSTRUCTORS, | NC. AMADI, PATRICl A $4,596, 797 01/ 20/ 16 57%
07- 258404 LOCATI ONS FROM ROUTE 5/ 10 SEPARATI ON 8555 BANANA AVENUE $4, 396,584 01/28/16 9
NHPI - 005 - (3 )1 13171 TELFAIR AVENUE $0 01/20/19  °%

TO 0.2 M LES NORTH OF FLECTCHER DRI VE
UNDERCRGCSSI NG
STORM WATER M Tl GATI ON, CONSTRUCT

FONTANA CA 92335
(909) 356- 8880

--0

HA42

STE 101
SYLMAR, CA 91342
(818) 364- 2760
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-19.6/19. 9 IN LOS ANGELES CITY, FROM 0.1 MLE  SEMA CONSTRUCTI ON, | NC. GQUIRGU' S, SHERIF $3, 115,556 05/ 25/ 18 0%
2(7:; ?,\’,?8882 . SOUTH OF NORTH BROADWAY AVENUE 320 GODDARD WAY SUI TE 150 1041 W BADI LLO STE 23 825 %% 12 0%
-(107) OVERCROSSI NG TO 0.1 M LE NORTH OF 112
-0 PASADENA AVENUE OVERCROSSI NG I RVINE  CA 92618 COVI NA CA 91722
HAD? PAVEMENT PRESERVATI ON (949) 470- 0500 (626) 339- 1601
07- LA-5-20.3/20.3 IN LOS ANGELES, ROUTE 005 PM 20.31  CL COATINGS, INC. DBA CL EL JAMAL, JAMAL $16, 726, 000 06/ 30/ 15 82%
r?lZi;DﬁA(Z)gg‘l-(lO?)E PAI NT BRI DGE I NDUSTRI AL COATI NGS, | NC. 2090 FERN LANE $16, ;gg' %gé 8;; (1)25 ig 99%
0 11650 VESTERN AVE. GLENDALE, CA 91208 '
STANTON CA 90680 (818) 637-2506
HA21 (562) 305- 1520
07- LA-5-20.3/53.9 IN LOS ANGELES COUNTY ON ROUTES 5, ODONNELL CONSTRUCTION, INC.  KWAN, KIN $1,372,223 04/ 26/ 17 95%
07- 3W2304 14, 110, 118 AND 710. 559 W COVI NA BLVD 2090 FERN LANE $1, 279, 823 825 gif 1; 90%
BRI DGE PRESERVATI ON:  PATCH DECK SAN DI MAS  CA 91773 GLENDALE, CA 91208 07130/ 18
(909) 394- 4510 (562) 572- 6016
HVB
07- LA-5-25.2/25.9 IN THE CI TIES OF LOS ANGELES AND VEST COAST PUBLIC WORKS, INC. EL JAMAL, JAMAL $3,080,880 12/07/15 97%
07-293404 GLENDALE, ON THE COLARADO FREEWAY 10101 ETON AVE 2090 FERN LANE $2,932,941 01/12/16 95%
HSNH-PI G - ( )0 EXTENSI ON, FROM SOUTHBOUND ROUTE 5 GLENDALE, CA 91208 $167,187 07/31/18
310-9E -() ON- RAMP TO WEST COLORADO STR CHATSVORTH ~ CA 91311 (818) 637- 2506
CONSTRUCT MEDI AN BARRI ER (818) 256- 9401
HB1
07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZI MA, HASSAN $2,604,723 11/07/13 0%
ﬁﬂb |2_77(7)g‘51_(086) c COLORADO EXTENSI ON TO HAZEL STREET ~ 689 EAST SAN BERNARDI NO ROAD 3212 ROSEMEAD BLVD, $2, ;‘112, %;g (1)55 35135 12 0%
PUC AND ON ROUTE 134 FROM VI CTORY O/l NA. CA 91723 SUl TE 100 ’
0 BOULEVARDY RI VERSI DE DRI VE TO S (909) 5’99_ 1612 EL MONTE, CA 91731 PLANT EST
HA4? ERCSI ON CONTROL AND SLOPE PAVI NG (626)572-6732 SATI S
07- LA-5- 25. 6/ 26 IN LOS ANGELES COUNTY IN LOS ANGELESC. A. RASMUSSEN, | NC. EL JAMAL, JAMAL $2, 658,322 04/ 04/ 18 0%
07-292304 FROM 0.1 M LE SOUTH TO 0.2 M LE NORTH28548 LI VI NGSTON AVENUE $244,664 04/ 26/ 18 9%
CI Mz 005- (123)E $244, 664 01/08/19

--0

HB1

OF ROUTE 5S/ 5 SEPARATI ON

W DENI NG OFF- RAMP AND BRI DGE VALENCI A CA 91355

(661) 367- 9040
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Statement of Ongoing Contractsasof 07/20/18

08/ 03/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-26.6/31.3 I'N LA COUNTY RTE 5 TO REMOVE EXI ST SECURI TY PAVI NG COVPANY | NC SHI H, JAMES $635, 000 03/22/17 100%
07- 1XE004 SLABS &REPLACE W RAPI D SET CONCRETE 13170 TELFAIR AVE 601 S. GLENOAKS BLVD $638, 080 055 055 17 o00%
ALSO REPAIR MANHOLE COVERS & ASSOC. o oo STE 310 $0 05/31/18
POT HOLES DIR S EMERGEN ’ BURBANK, CA 91502 OVER RUN
REMOVE & REPAI R FAI LED PAVEMENT (818)535-4110
20. 20 SLABS
201130

07- LA-5-26. 7/ 29. 4 IN LOS ANGELES COUNTY I N LOS
07-121844 ANGELES, GLENDALE AND BURBANK FROM
CMLN- 6207- (055) ROUTE 5/ 134 SEPARATI ON TO MAGNOLI A
-0 BOULEVARD OVERCROSSI NG

CONSTRUCT HOV LANES

SECURI TY PAVI NG COVPANY, INC SHIH, JAMES
13170 TELFAI R AVENUE 601 S GLENOAKS BLVD
SUI TE 310

BURBANK, CA 91502
(818) 333- 9876

$72, 600, 043 12/ 06/ 10 92%
$61, 036, 727 12/ 20/ 10

82%
$1, 377,006 03/08/ 19
SYLMAR, CA 91342
(818) 362- 9200
HB5 SWPPP

07-LA-5-29.4/31.6 I'N LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COVPANY | NC  GURFI NKEL, VLADIM R $200, 119,964 11/29/12 70%

07-1218WM WEST MAGNCLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE 13171 TELFAI R AVE, $137,575,120 12/20/12 68%
I M 005-(078) 70 0.3 MLE NORTH OF BUENA VI STA oTE 101 $2,110, 489 08/ 06/ 20
-0 STREET/ W NONA AVENUE (Sg'ig’??wcgzggmz SYLMAR CA 91342
REALI GN ROUTE 5 AND RAI LROAD TRACKS . .
Hes Swepp (562) 572- 5538
07-LA-5-C 43.9/C46. 3 IN LA, RT 5 TRUCK LANES CNTY LN ROADSECURI TY PAVI NG COMPANY, | NC. AL-JAMAL, ABDUL $16, 153,330 01/13/ 16 76%
07- 302904 $15,918, 718 02/ 01/ 16
OVERHEAD TO 0.2 M LE SOUTH OF WELDON 13170 TELFAI R AVE 13171 TELFAI R AVE 97%
N?TS- oo; -E) )3 CANYON OVERCROSS! NG AR A 91040 101 $1,640 04/ 16/ 19
| | ROADWAY REHAB SYLMAR, CA 91342
(818) 362- 9200 (805) 797- 1348
HA22
07-LA-5-44.2/ 46 IN LOS ANGELES COUNTY, FROM 1-210 I C CHUMD CONSTRUCTI ON | NC SHI H, JAMVES $4, 715,214 12/12/16 62%
07- 306004 TO 1/2 MLE SOUTH OF WELDON CANYON 14425 JOANBRI DGE STREET $4,488,808 01/30/17
ACNH- X037- (197) E ROAD g&lT: S%ENOAKS BLVD $31,802 07/26/19 94%
--0) s BALDW N PARK CA 91706
AFETY ENHANCEMENT BURBANK, CA 91502
(626) 960- 9502 (818) 535- 4110
HB4N
07-LA-5-45.4/61.2 IN AND NEAR SANTA CLARITA, FROM 0.5 GUY F. ATKI NSON CONSTRUCTI ON W DJAJA, DANI EL $128, 986, 383 04/ 17/ 17 46%
07-252624 M LES SOUTH OF |-5/SR-14 SEPARATION LLC $59, 318,385  05/18/17
ACI M 005- (122)E 25061 W AVENUE $4,317,324 06/22/20 6%

--0

HA22

TO 1.7 M LES NORTH CF LAKE HUGHES

ROAD UNDERCROCSSI NG

ROADWAY REHABI LI TATI ON

18201 VON KARVAN AVE STE 800

IRVINE CA 92612
(949) 855- 9755

STANFORD, STE70
VALENCI A CA 91355
(661) 257- 0273
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-54.1/0 LA-5 & LA-126 | N SANTA CLARI TA & | BARRA GENERAL ENG NEERI NG | NCOSORI O, OSCAR $1, 115,000 01/10/18 60%
07- 1X404 VALENCI A CI TI ES TO REPAI R RYE CANYON 4325 TYRCLI TE ST 25061 W AVENUE $431, 2;3 82; gi; 12 39%
FI RE DAMAGE | NCL. ROAD FACI LTI ES, STANFORD #70
SLOPES & DRAI NAGE SYSDIR S RIVERSI DE,  CA 92509 VALENCI A, CA 91355
20. 20 REPAI R FI RE DAMAGE ON LA-5 & LA-126 (661) 257- 0273
201130
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTI ES | NSECURI TY PAVI NG COMPANY, | NC. SAKER, GEORGE $143, 958, 023  05/27/ 16 28%
07-2159U4 BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAIR AVE 13230 El RESTONE BLVD $44, 389,168 07/ 15/ 16 31%
NHPI - 0052- (981) N $2,160, 121 05/19/21
FE SPRI NGS FROM ARTESI A BLVD SANTA FE SPRINGS, CA
M206-62 0- (062)N UNDERCROSSI NG TO NORTH FO Sg'igmgezogzzéa“z 90670
;4;3!(3) W DEN AND REALI GN FREEWAY ( SEGVENT (818) ) (562) 345- 3125
07-LA-5-/88.6 IN LOS ANGELES COUNTY, FROM PM 0/ 88. 6 SPECI ALI ZED PAVEMENT MARKI NG YOUNG, F. $14, 213,969 05/ 25/ 18 0%
07-4v2404 REPLACE PAVEMENT DELI NEATI ON I NC. $0 06/19/18 0%
11095 SW I NDUSTRI AL WAY STE A $0
TUALATIN OR 97062
HV4 (503) 885- 0420
07-LA-10-2.1/14.8 IN LOS ANGELES COUNTY, FROM SR-1 TO CROSSTOWN ELECTRI CAL & DATA, ALONZO, BERNARD $2, 974,652 11/30/15 75%
et eme s 13230 I RESTE BLUD RSTL% TS oo
0 UPGRADE RAMP METERI NG SYSTEM 5463 DI AZ ST. STE E-2
| RWNDALE CA 91706 iggg FE SPRINGS, CA
HB4N (626) 813- 6693
(562) 345- 3145
07-LA-10-11. 0/ 14 IN LOS ANGELES COUNTY IN LOS ANGELES H GHLAND CONSTRUCTION, INC. DI PSIA, M CHAEL $1, 466,011 08/ 22/17 91%
07-296004 FROM WEST BOULEVARD OVERCROSSI NG TO 133 N. PI XLEY STREET 12975 W CULVER BLVD $1, 143,394  09/12/17 77%
ACI M 010- (833)E 0.2 MLE EAST OF VERMONT AVENLE $12,473 08/24/18
. LOS ANGELES, CA 90066
--() UNDERCROEST NG ORANGE CA 92868
714) 538- 5156 (310) 345- 6270
ROADVWAY SAFETY | MPROVEMENT (714) 538-
HB34
07-LA-10-14.3/17.8 IN LOS ANGELES COUNTY I N LOS ANGELE SJ. MCLOUGHLI N ENG NEERI NG HONG, HAI $1, 308,275 05/21/18 0%
07- 32404 ON ROUTE 10 FROM HOOVER ST UC TO LOS CO., | NC. 1041 W BADILLO ST. ig 8?; ig; ig 0%
ANGELES RI VER BRI DGE AND OH AND ON 10641 FULTON COURT STE 112
ROUTE 60 FROM LCS AN COVI NA, CA. 91722
PATCH DECK SPALLS, PLACE RANCHO CUCAMONGA - CA 91730 (951) 232-3742

HVB (909) 944- 1037
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-15.0/18. 3 IN LOS ANGELES AT VARI QUS LOCATIONS CL COATINGS, |NC DBA CL EID E $29, 156, 056 06/ 04/ 18 0%
07-296604 FROM 0.1 MLE EAST OF ROUTE 10/110 | NDUSTRI AL COATINGS, |INC $0  06/29/18 0%
ACI M 010- (840)E $0 0

SEPARATI ON TO ROUTE 10/5/101 SEPARA 11650 WESTERN AVE
--0)

TION

PAI NT AND REHABI LI TATE BRI DGE AND STANTON CA 90680
HA21 (562) 285- 6520
07-LA-10-17.0/48. 3 IN LOS ANGELES COUNTY, FROM PM 17. 0 TOPAVE- TECH | NC. | ZADPANAH, MOE $5, 494,593 03/ 29/ 18 45%
07- 4W2104 48.3 2231 LA M RADA DRI VE 3212 ROSEMEAD BLVD ig;;’ 282 (1)35 gg; ig 19%

REPLACE STRI PI NG SUI TE 100 '

VISTA CA 92081 EL MONTE, CA 91731
(760) 727- 8700 626 572’6732

HV4 (626) 572-
07-LA-10-22.3/28.2 IN LA CO FR PM 22.3/28.2 IN ALHAMBR  SPECTRUM CONSTRUCTI ON GROUP, | ZADPANAH, MOE $2, 903,282 11/16/17 72%
07-318004 A, SAN GABRI EL, EL MONTE, SEVERAL BRI NC. 3212 ROSEMEAD $1,370,475 12/18/17 47%

ACI M 010- (838) E
--0)

CLOSURE POUR, DECK METH, POLYESTER 32 EDELMAN BOULEVARD #100 $785,982  09/15/18

EL MONTE, CA 91731

IRVINE CA 92618
(626) 572- 6732

HA21 (949) 299- 1400
07- LA- 10- 24. 8/ 46. 7 IN LOS ANGELES COUNTY ON ROUTES 10, PETERSON- CHASE GENERAL | ZADPANAH, MOE $4,114,459 05/22/17  100%
07-3W2004 39, 164 AND 710. ENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD BLVD $3, 964, Zgg 825 gg; i; 100%
BRI DGE PRESERVATI ON: PATCH DECK 16351 CONSTRUCTI ON Cl RCLE VES syl TE 100 06/ 25/ 18
IRVINE CA 92606 EZZGVO5J7§, 6%291731 COVPLETED
HVB (949) 252- 0441 (626) 572-
07- LA-10-33.2/37.2 LA COUNTY IN CI TY OF BALDW N PARK ANDANMES CONSTRUCTI ON, | NC. PUNJABI, RAJ $95, 721,948 02/10/ 14 78%
07-1170L4 VST COVI NA FROM PUENTE AVENUE TO 2000 AMES DRI VE 1041 W BADI LLO, $75, 325,724 02/ 27/ 14 78%
CMLN- 6207- (059) O TRUS STREET $850, 853  08/14/19
-- BURNSVI LLE, MN 55306 SUITE 112
0 CONSTRUCT HOV LANES & SOUNDWALLS ’ COVI NA, CA 91722

(952) 435- 7106
(626) 339- 1601

HB5

07- LA-10-37. 2/ 42. 4 IN LA COUNTY FROM CI TRUS STREET IN  GUY F. ATKI NSON CAO, RUDY $177,584,179 11/16/ 15 33%

RJL;Dllinglljg-(SZQ) c VEST COVI NA TO ROUTE 57 | N POVONA 18201 VON KARMAN AVE STE 800 721 BREA CANYON RD $§;, ?,?ﬁ' ﬂg 15; gg; ;g 53%
W DEN FREEWAY, CONSTRUCT HOV LANES STE 6 A

LN62- 07 0-(0) IRVINE CA 92612

WALNUT, CA 91789

--0) (949) 382- 7172
(909) 594- 3739

HB5



State of California Department of Transportation Page 95
Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 07 —
?Cmmn Bid + CCO Ammred %Ti
ontract . id + S rove 6Time

Fed Aid E’Tg;]m Wwater Description Eﬁgﬁ%r:r Comp To date E'ztp Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
07- LA-14-24.3/29.9 IN LOS ANGELES COUNTY I N LOS ANGELE SC. A RASMUSSEN, | NC. SALMAN, RI DWAN $2, 046, 974 04/ 23/ 18 45%
07-3W604 AND SANTA CLARI TA AT VAR OUS 28548 LI VI NGSTON AVENUE 25061 W AVE STANFORD, $9,300 05/16/18 0%

LOCATI ONS FROM ROUTE 14/5 SEPARATI O N SU TE 70 $9,300 11/26/18

TO FRI ENDLY VALLEY PARKWA VALENCI A CA 91355 VALENCI A, CA 91355
oL DI G QUTS, SLURRY SEAL, AND COLD PLANE (661) 367- 9040 (661) 257- 0273
07- LA- 14- 27. 6/ 28. 6 IN LA COUNTY RTE 14 TO REPAIR FAI LED BALTAZAR CONSTRUCTION, INC  TIEU, FRED $460,000 04/28/17  100%
07- 1XE504 SLOPETHAT HAS SLID TO RDWAY, CLEAN 236 E. ARROWN HWY 45120 13TH STREET $383,419 06/22/17 83%

DEBRI S&PLACETEMP RAI LI NG @ SHOULDER VEST $0 03/28/18

TO PREVENT DEBRI S DIR COVINA, - CA 91722 LANCASTER, CA 93534
20. 20 STORM CLEANUP & REPAI R OF SLOPES (661) 726-0148
201130
07- LA- 14- 30. 6/ 30. 6 I N SANTA CLARI TA AT SOUTHBOUND ON- DEANGELO BROTHERS, LLC RESLER C. $479,482 05/21/18 0%
07-317004 RAMP FROM S| ERRA HI GHVAY AND | N 100 NORTH CONAHAN DRI VE $0  06/25/18 0%
CNHG- PO14- (077) B PALMDALE AT NORTHBOUND OFF- RAMP TO $0
-0 ROUTE 138/ PALMDALE BOULEVAR HAZLETON  PA 18201

PLACE HI GH FRI CTI ON SURFACE (570) 459- 5800
HB1
07-LA-14-32.1/60.7 I N SANTA CLARI TA AND PALMDALE FROM  MYERS AND SONS CONSTRUCTI ON, MOHSENZADEH, ALl $6, 069, 240 06/ 29/ 17 25%
07- 3WMi504 0.2 M LE NORTH OF SANTA CLARA RIVER LP 13171 TELFAI R AVE $17,980 07/27/17 0%
NHPO- 1407- (E ) TO TECHNOLOGY DRI VE UNDERCROSSING 4600 NORTHGATE BLVD SUI TE 100 #101 $0 12/28/18
—0 PCC GRIND, SLABS REPAIR, CPOL SYLMAR CA 91342 SUSPENDED

HVL

07-LA-14-33.2/58.3
07-291004

HB71

07-LA-22-.9/1.3
07- 286604
ACNH X037- (201) E

--0

HA42

SACRAMENTO CA 95834
(858) 243- 8272

I'N LOS ANGELES I N SANTA CLARI TA TO
SI ERRA HI GHWAY, | NSTALL ADA RAMPS,
UPGRADE ADA RAMPS CONSTRUCT PCC SI D
EVWALK

UPGRADE ADA CURB RAMPS & SI DEWALKS

V A P CONSTRUCTI ON | NC
15705 Bl RCHWOOD ST

LA M RADA CA 90638
(714) 253- 3270

STORM WATER M TI GATI ONS FOR LCS
CERRI TOS CHANNEL & ALAM TGS BAY
WATERSHED ON SR-22, SR-91 & |-405
CONSTRUCT STORM WATER TREATMENT

ORTI Z ENTERPRI SES, | NC.
6 CUSH NG WAY SUI TE 200

IRVINE CA 92618
(949) 753- 1414

(818) 746- 0669

AMADI, PATRI Cl A
13171 TELLER AVE
Sul TE 101
SYLMAR, CA 91342
(805) 391- 3555

AR AS, JUAN
11229 SOUTH WOODRUFF
AVENUE

DOWNEY, CA 90241
(562) 401- 3333

$665, 575 02/01/18
$0 02/21/18
$0 12/17/18

$8, 980,134 02/22/18
$1,541,510 03/12/18
$686, 131 10/ 15/19

0%
0%

9%
17%



State of California Department of Transportation Page 96
Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-27-/11 LA 27 TOPANGA CANYON FROM LA-1 UNI ON ENGI NEERI NG COVPANY, | NCSAYKALI, ZARIF $1,985,000 02/03/17  100%
07- 1XC004 JUNCTI ON NORTH TO MULHOLLAND DR PO BOX 1000 12975 W CULVER BLVD. $993, 5;% 83; gg; 1; 50%
| NTERSECTI ON CLEAR RDWY OF DEBRI S & LOS ANGELES, CA 90066
STABI LI ZE SIDE SLOPES DIR S EME VENTURA, - CA 93002 (310) 345- 6274 SUSPENDED
CLEAR ROADWAY OF DEBRI S & STABI LI ZE
20. 20 SLOPE
201130
07-LA-47-.8/.8 IN LOS ANGELES COUNTY, | N LOS ANGELES BEADOR CONSTRUCTI ON COMPANY, TON THANG $1, 395,300 04/ 26/ 18 0%
07-326104 AT SAN PEDRO PARK AND RIDE FACILITY INC. 18000 STUDEBAKER RD. $0 05/18/18 0%
ACNH- PO47- (013) B ADJACENT TO HARBOR BOULEVA RD OFF 26320 LESTER Cl RCLE SUl TE 360 $0  09/24/19
- () RAMP
CORONA CA 92883
STORM DAMAGE REPAI R AND RESTORE .
HA23 (951) 674- 7352 (562) 860- 3085
07-LA-47-.8/.8 I'N LA COUNTY VAR OUS ROUTES 47,110 & O DONNELL CONSTRUCTION, INC. BU, KEVIN $312,000 02/21/17  100%
07- 1XC404 405 REPAI R WASHED OUT SUPPORT SLOPES 559 W COVI NA BLVD. 11229 S. WDODRUEE $321, 923 8‘11; gi; ig 100%
& SINKHOLON LA 405 @ ROSECRANS AVE UC AVE.
DUE TO STORVEDI R S SAN DI MAS, CA 91773 06/ 25/ 18
DOWKEY, CA 90241 COWPLETED
REPAI R SLOPES & SI NKHOLES DUE TO (562) 401- 3333
20.20 STORMG
201130
07-LA-47-.8/.8 LA COUNTY LA-47 VI NCENT THOMAS BRI DGE GOLDEN STATE BRI DGE | NC TON, THANG $4, 610,000 03/ 20/ 18 39%
07- 1XH004 BRDG #53- 1471 BOTH DI RCTNS@ND BENTS 3701 MALLARD DR 18000 STUDEBAKER RD $332, 52(7) 2‘11; %g; ig 7%
11&12REMOVE/ REPLACE FI NGER JOI NT SUl TE 360
ASSMBLI ES@BENTDI R S EM BENICI A, CA 94510 CERRI TOS, CA 90703
REMOVE/ REPLACE JO NG ASSEMBLI ES@ND (562) 916- 7962
20. 20
BENTS
201130
07-LA-47-.9/2 IN THE CI TY OF LOS ANGELES AT TERM  GOLDEN STATE BRI DGE, |NC. TON, THANG $15, 614, 505 04/ 06/ 16 34%
07- 290704 I NAL | SLAND, VI NCENT THOMAS BRI DGE 53 3701 MALLARD DRI VE $8, 249,011  04/18/16
NHP- P047- (011) E 1471 gfié SOR;JSADER AVE $2,809, 675 10/ 21/ 19 53%
-0 BRI DGE SEI SM C RESTORATI ON BENICI A~ CA 945101195 CERRI TOS CA 90703
(925) 372- 8000 (562) 860- 3085
HA21
07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY I N LONG BEACH M C M CONSTRUCTI ON | NC LEON, DAN $372,373,110 06/30/11 68%
07- 138204 305, 206, 376 07/ 13/ 11
NLBR P647- (010) N AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY FORD $$13 e 11; 125 2 82%%
OCEAN BOULEVARD TO ROUTE 103 AVENUE T

--0

HA21 SWPPP

W LM MGTON, CA 90744
(562) 432- 4343

JUNCTI ON AND ON ROUTE 103 FROM
REPLACE STEEL BRIDGE WTH CI P

W LM MGTON, CA 90744
(562) 472- 6032
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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07-LA-47-1.8 ON RTE 47 FROM 0.1 M LE SOUTH OF RTE AUTOBAHN CONSTRUCTI ON | NC. TON, THANG $873,200 05/01/18 0%
07-1v8604 47/ 110 SEP TO HARBOR BLVD UC 933 N. BATAVI A ST. 18000 STUDEBAKER RD $0 055 23; 18 0%
GRINDI NG & REPLACE SLABS, BWC RANGE CA 92867 SUl TE 360 $0 11/30/18
CERRI TOS, CA 90703
(714) 769-7025 (562) 860- 3085
HML
07-LA-57-4.4/12. 1 IN LOS ANGELES COUNTY, IN THE CI TIES MYERS AND SONS CONSTRUCTI ON, KAROUT, REDA $12,672, 614 07/22/ 16 97%
07- 302604 OF DI AVOND BAR, POMVONA, AND SAN LP $12,809,882 08/11/16 94%
STP- PO57- (062) E DI MAS, BETWEEN SR-60 AND | -210 4600 NORTHGATE BLVD. SUI TE 10 $447,906  08/01/18
-0 PAVEMENT REHABI LI TATI ON
SACRAVENTO CA 95834
HA22 (916) 283- 9950
07-LA-57-7.7/12.2 IN LOS ANGELES ON SR-57 (BETWEEN |-10 H GHLAND CONSTRUCTION, INC. GU RGU S, SHER F $750, 548 01/ 24/ 18 3%
07-291204 AND |-210), ON SR-60 (1-5 TO 133 N. PI XLEY STREET 1041 W BADI LLO ST $5, 323 8;5 iéj 12 1%
GREE AE) ORANGE CA 92868 SUITE 112
I NSTALL SI GNAL, LI GHTI NG AND COVI NA, CA 91722 SUSPENDED
(714)538-5156 (626) 339- 1601
HB71
07-LA-60-.3/3.1 IN LOS ANGELES COUNTY | N AND NEAR LOS GRI FFI TH COVPANY HAI LU MESFI N $2,515, 675 09/ 06/ 16 31%
07- 288204 ANGELES FROM BOYLE AVENUE 3050 E. BIRCH ST. 1201 BALDW N PARK $1, 943,039 09/28/ 16 750
NHP- X037- (191) E UNDERCROSS| NG TO EASTERN AVENUE . $118, 606 05/14/21
-0 OVERCROSSI NG FROM EYCLI D UNDER CR BREA CA 92821 BALDW N PARK CA 91706
iz STORM WATER SOURCE CONTROL (714) 984-5500 (213) 453- 7555
07-LA-60-3.7/6.3 IN THE CI TIES OF LOS ANCELES, ODONNELL CONSTRUCTION, INC.  AZI MA, HASSAN $2,849,017 01/ 16/ 18 25%
07- 295804 $1, 660, 853 02/ 02/ 18
MONTEREY PARK, MONTEBELLO FROM MEDNI K 559 W COVI NA BLVD 3212 ROSEMEAD BLVRD, 58%
ACNH P060- (151) E AVE TO MARKLAND DRI VE STE 100 $123,643 09/20/19
-0 ROADSI DE SAFETY | MPROVEMVENTS SAN DI MAS ~ CA 91773 EL MONTE, CA 91731
(909) 394- 4510 (626) 572- 6732
HB34
07- LA-60-23.8/24.5 LA COUNTY, |N DI MOND BAR AND POWELL CONSTRUCTORS, | NC. SANDOVAL, MARTI N $5, 454, 236 01/ 08/ 16 79%
07-255104 | NDUSTRY AT GRAND AVENUE/ SR 57/60 | C 8555 BANANA AVENUE 721 BREA CANYON RD #6 $4, 700,619  01/25/16 85%
CONTRUCT ON- RAMPS *PHASE 1 FONTANA CA 92335 WALNUT, CA 91789 $529,951  02/28/19
(909) 594- 9311 SUSPENDED
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 60- 24. 4/ 25. 3 IN LOS ANGELES COUNTY I N DI AMOND BAR ORTI Z ENTERPRI SES, | NC. SANDOVAL, MARTI N $15, 962,319 09/19/16 58%
%3(}272%3 076 AND CI TY OF | NDUSTRY FROM GRAND 6 CUSHI NG SUl TE 200 721 BREA CANYON ROAD, $15§;§§3' égg 83; gg; 12 99%
-(076) AVENUE OVERCROSSI NG TO 0.1 M LE VEST SUITE 6 '
-0 OF PROSPECTOR ROAD UNDER ISX;NS53O:422618 WALNUT, CA 92789
CONSTRUCT RAMPS/ AUXI LI ARY LANE ( ) ) (909) 594- 3720
07-LA-91-6.1/11.4 IN LOS ANGELES COUNTY ON ROUTE 91 SECURI TY PAVI NG COVPANY, | NC. FREMPONG S. $4, 689, 689 05/ 19/ 16 95%
07-1v8804 FROM 0.1 M LE EAST OF VERMONT AVE TO 13170 TELFAIR AVE $4, 375,467 06/ 13/ 16 92%
NHP- X037- (193) E BUTLER AVE UNDERCROSSI NG AND ON ROUTE $0 10/31/18
--0) SYLMAR CA 91342

110 FROM 0.3 M LE sQU

PCC GRIND, SLABS REPAIR, GRIND (818) 362- 9200

HVL
07-LA-91-6.3/8. 4 IN LOS ANGELES & LONG BEACH, AT OHL USA, INC. GALLARDO, SAM $10, 084, 432 03/ 16/ 18 1%
07-286704 VARI OUS LOCATION IN THE VICINITY OF 1920 MAIN ST STE 310 18730 S W LM NGTON $258, 637 04/09/18 30
ACNH- X037- (203) E $250, 037 02/ 28/ 20
0 DOV INGUEZ CHANNEL IRVINE CA 92614 AVE STE#103
o | MPLEMENT STORM WATER M Tl GATI ON
(949) 242- 4432 sgg‘;;o DOM NGUEZ, - CA
HA42
(310) 609- 0266
07-LA-91-6.3/6.3 IN LOS ANGELES COUNTY, ON ROUTE 405, MYERS AND SONS CONSTRUCTI ON, HERRERA, EDGAR $1, 481,146 11/16/16 99%
OA&?;E;Sg‘; Lom & IN THE O TY OF | NGLEWOOD, AND ROUTE LP 18730 S. W LM NGTON $1, 2383, Zgg (1)25 gg; 12 820
0 - (194) 91, ROUTE 105, ROUTE 110, |IN THE CI TY 4600 NORTHGATE BLVD, SUITE 10 AVE #103
o OF LOS ANGELES VAR RANCHO DOM NGUEZ, CA SUSPENDED
I NSTALL HI GH FRI CTI ON SURFACE SACRAMENTO ~ CA 95834 90220
HB1 (916) 283- 9950
(310) 609- 0264
07-LA-91-6.5/ 11 IN LOS ANGELES COUNTY ON ROUTES 91  AUTOBAHN CONSTRUCTI ON | NC. TON, THANG $8, 025,994 12/ 30/ 15 84%
%Nﬁggé04- « AND 105 AT VARI OUS LOCATI ONS 933 N. BATAVI A ST. 17912 CRUSADER AVE. $8, %‘11' 24713 2;5 gi; 12 97%
) I NSTALL CONCRETE BARRI ERS & SUTE 101 :
7184- E -() ORANGE CA 92867

CERRI TGS, CA 90703

(714) 769- 7025
(562) 860- 3085

HB1
07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN |-710 USS CAL BU LDERS TRAN, KELVIN $16, 133,976 01/13/16  100%
07-306204 I N LONG BEACH AND 183RD STREET IN 8051 MAI N STREET 11229 S WOODRUFF $14, 334,554 02/03/16 87%
NHP- P091- ( 142) E $277,373 09/ 30/ 18

CERRI TOS STANTON CA 90680 AVENUE
-0 MAJOR ROADWAY REHABI LI TATI ON DOWNEY, CA 90241

(714) 828- 4882
o2 (562) 401- 3333
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07-LA-91-11.4/11.4 IN LOS ANGELES COUNTY, | N LONG BEACH, PONELL CONSTRUCTORS | NC HERRERA, EDGAR $1,243,190 01/18/18 68%
07-291704 AT THE BUTLER- ARTESI A UNDERCROSSI NG 8555 BANANA AVENUE $830, 627 02/ 02/ 18
ACNH P091- (146) E 18730 S WLM NGTCN $208, 425 09/27/18  °/%
0 BRI DCE FONTNA CA 92335 AVE #103
o UPGRADE BRI DGE RAI LI NGS NCHO DOM
(909) 356- 8880 5'3220 NGUES, - CA
HA21
(310) 609- 0364
07-LA-91-11.8/14. 1 IN THE CI TY OF LONG BEACH, FROM LOS STL LANDSCAPE, | NC. AR AS, JUAN $1, 099, 603 10/ 31/ 17 32%
07- 296204 933,555 11/17/17
AONE 2001 (145) E ANGELES RI VER BRI DGE TO DOWNEY AVENUE 8122 COMPTON AVE. 11229 SOUTH WOODRUFF $$55 oo 075 315 i 85%
ENHANCE HI GHWAY WORKER SAFETY BY AVENUE ’
--0) LOS ANGELES CA 90001 EY CA 90241
(323) 581- 8200 562) 401- 3333
HB34 (562) 401-
07-LA-101-1.3/6.3 IN LOS ANGELES COUNTY AT VARI QUS VESTCOAST PUBLI C WORKS, INC  AZI MA, HASSAN $993,840 10/11/17 83%
07-298604 LOCATI ONS 20058 VENTURA BLVD #318 3212 ROSEMEAD BLVD $9,525 11/20/17 1%
ACNH QLO1- (323) E ROADS| DE SAFETY | MPROVEVENTS £100 $9,525 08/30/18
--0) WOODLAND HI LLS CA 91364 £ E cA 01731
(818) 256-9401 626) 572- 6732
HB34 (626) 572-
07-LA-101-1.5/29. 1 IN LOS ANGELES COUNTI ES I N LOS PONELL CONSTRUCTORS | NC VENKATARAMAN, $14,599, 957 02/21/18 11%
07-300404 ANGELES AND NEAR CALABASAS FROM 0.1 8555 BANANA AVENUE KALYANAKRI SHNAN $371,961 03/20/18 3%
ACNH QLO1- (332)E M LE SOUTH OF ROUTE 101/ 110 A A 9r0ae 9795 CRANECRD ST $324,201 03/ 06/ 20
-0 SEPARATI ON TO 0.1 M LE NORTH OF MUR PACO MA, CA 91331
HA4? SO L STABI LI ZATI ON & STORM WATER (909) 356- 8880 (714) 376- 2022
07-LA-101-1.8/15. 6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $898, 460 12/23/14 0%
07- 28384 BEAUDRY AVE TO HAZELTI NE AVE AVENUE 689 EAST SAN BERNARDI NO RD 902 SAN GABRI EL BLVD $826, 160 01/29/15 0%
STPE- X037- (173) E PLANTI NG AND | RRI GATI ON ROSEVEAD CA 91770 $1,800 05/22/19
--0) COVINA CA 91723 626)572. 6700
(909) 599- 1612 (626) 572- PLANT EST
HB34 SATI S
07-LA-101-2.8/7.4 IN LOS ANGELES COUNTY I N LOS ANGELES STL LANDSCAPE, | NC. PATEL, PRAVIN $257,434 01/09/18 18%
07-307904 AT VAR OUS LOCATI ONS FROM ALVARADO 8122 COMPTON AVE. 902 SAN GABRI EL BLVD igg' g;g 285 525 12 24%

State of California Department of Transportation

STREET UNDERCROSSI NG TO CAHUENGA

LOS ANGELES CA 90001

ROSEMEAD, CA 91770

BOULEVARD UNDERCROCSSI NG
PAVEMENT REHABI LI TATI ON

(323) 581. 8200 (626) 572- 6700

HA22
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07-LA-101-11.4/11.8 IN LOS ANGELES AT ROUTE 101/134/170 MARTINEZ LANDSCAPE CO., INC. AMADI, PATRICIA $1,278, 755 09/ 29/ 15 0%
07- 292104 | NTERCHANGE 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $1,331,652 10/14/15 0%
NHP- X037- (182) E VAl NTENANCE SAFETY 2012 SHOPP SRR A o10s U TE 101 $0 07/31/18
0 (818) 364- 0188 SYLMAR, CA 91342 PLANT EST
LB3a (818) 364- 2760 SATI S
07-LA-101-11.8/35.3 IN LA COUNTY FROM JUNCTI ON 170 TO MYERS AND SONS CONSTRUCTI ON,  VENKATARANAN, $56, 616, 655 11/19/14  100%
07-294704 VI RGENES CANYON ROAD LP KALYANAKRI SHNAN $52, 703,439  12/10/14 95%
NH(P; QL01-(247) E SLAB REPLACEMENT/ COLDPLANE AC Of L 4600 NORTHGATE BLVD 9225 CRANFORD AVE $42,941  08/20/18
SACRAMENTO CA 95834 ng? 2’2’8 52321331
HA22 (916) 283- 9950 (818) 768-
07-LA-101-16.7/16.7 IN LOS ANGELES NORTHBOUND 101 OFF-  PETERSON- CHASE GENERAL SAYKALI, ZARIF $321,125 05/11/15  100%
07-4T6104 RAMP AT SEPULVEDA BOULEVARD ENG NEERI NG CONSTRUCTI ON, | NC. 12975 CULVER BLVD. $313,093 06/09/15 97%
CURB RAMPS/ MODI FY S| GNAL/ LI GHTI NG 16351 CONSTRUCTI ON Ol RCLEVEST | 0S ANGELES, CA. 90066 $0 07/31/18
IRVINE, CA 62606 (310) 821-1847 OVER RUN
HB4N (949) 252- 0441
07-LA-101-29.2/38. 1 IN LOS ANGELES COUNTY BETWEEN MUREAU C. A. RASMUSSEN, |NC. VENKATARANAN, $6, 392,944 12/ 09/ 16 54%
2&@858‘1‘ (045 ROAD AND VENTURA COUNTY LI NE 28548 LI VI NGSTON AVENUE KAL YANAKRI SHNAN $5;$§§; gg; 8;; g?; i; 78%
) STORM WATER M TI GATI ON BEST :
moan o S OWOD A
(661) 367- 9040 (818) 768. 1039
HA42
07- LA-101-30. 9/ 38. 2 IN LOS ANGELES AND VENTURA COUNTIES  STL LANDSCAPE, | NC. RILEY, JAMES $1, 466, 694 12/ 01/ 17 71%
07- 291104 $513,502 12/ 18/ 17
AT VARI QUS LOCATI ONS 8122 COVPTON AVE. 1525 RANCHO CONEJO 35%
ACNH- X037- (200) E | NSTALL/ MODI FY ADA RAMPS & BLVD STEL02 $205, 853 09/ 04/ 18
--() LOS ANGELES CA 90001 THOUSAND OAKS. CA 91320
(323) 581- 8200 (2103U)S507_ 7038
HB71
07-LA-101-/25.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE GENERAL VENKATARANAN, $13, 150, 458 05/ 12/ 16 53%
07-2827U4 AT VARI OUS LOCATI ONS FROM ROUTE 5/ 60 ENG NEERI NG CONSTRUCTI ON, | NC. KALYANAKRI SHNAN $8, 627,009  05/26/ 16 65%
NH(P; X037-(192) E SEPARATI ON TO 0.1 M LE VEST OF 16351 CONTRUCTI ON CIR VIEST 9225 CRANFCRD AVE. $270,287  00/20/18
o VENTURA BLVD OC AND ON R
IRVINE CA 92606 PACOIMR, CA 91331
ROADSI DE SAFETY | MPROVMENTS (818) 768- 1939

HB1 (949) 252- 0441
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07-LA-101-/1.9 IN LA FROM RTE 5 TO RTE 110 RV CONCRETE, | NC. CHUNG, DEREK $5, 738,851 02/28/ 18 19%
07-300804 REPLACE CONCRETE PAVEMNT & ADA CURB 605 E COMVERCI AL ST $1, 196,452 03/20/18
ACNH QLO1- (331) E 22;EﬁQEDGA2§'§;7sgVD $601,017 05/15/19 1%
--0) ANAHEI M CA 92801 '
(714) 855- 4201 (626) 572- 6700
HA22
07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, INC. DBA CL BUI, KEVIN $3, 552,356 04/ 13/ 16 87%
07-4Y8504 ANAHEI M STREET OVERHEAD | NDUSTRI AL COATI NGS, | NC. 11229 S. WDODRUFEF $2,309,205 05/02/16 78%
NHF;P1°3'(°°4)E CLEAN AND PAI NT STEEL BRI DGE 11650 WESTERN AVE. AVENUE $0 04/16/18
STANTON  CA 90680 DPWEU. CA/ 90241 SUSPENDED
HA21 (562) 305- 1520 (562) 401- 3333
07- LA- 105- 6. 6/ 8 IN LOS ANGELES COUNTY AT I-105/1-110 ALDRI DGE ELECTRIC, | NC. OREGEL, MARTI N $2, 481,294 11/15/ 16 27%
07-297404 | NTERCHANGE 844 EAST ROCKLAND ROAD WOODR $591,558 01/11/17
ACHS- | MGX- (371) 9 11229 S. UFF $0 05/30/18 4%
I NSTALL SAFETY LI GHTI NG AT AVE.
--0) LI BERTYVILLE |L 60048 BV CA 90241
(847) 247-5274 DOMEY,
LBl (562) 401- 3333
07- LA- 105-12. 0/ 15. 9 IN LOS ANGELES COUNTY ON ROUTE 105  JABRE CONTRACTI NG I NC. VWANG, M $358,320 05/ 25/ 18 0%
07-3v8704 FROM 0.1 M LE WEST OF BULLI S ROAD 1813 MANZANI TA LANE $0 06/14/18 0%
UNDERCROSSI NG TO CLARK AVENUE $0  08/22/18
OVERCROSSI NG AT VAR OUS LOCATI O MANHATTAN BEACH  CA 90266
" PLACE PI PE LI NER & REPAIR CULVERTS  (810)720-0277
07- LA-105-12. 7/ 14. 1 IN LOS ANGELES COUNTY AT ROUTE 105  PTM GENERAL ENG NEERI NG HERRERA, EDGAR $3,377,428 12/11/15 95%
07-297204 AND 710 | NTERCHANGE SERVI CES | NC. $3,179,591  12/22/15
NHPG- X037- ( 185) E 18730 S. WLM NGTON $0 09/30/18 3%
0 I NSTALL SAFETY LI GHTI NG/ SI GNI NG 5942 ACCRN ST. AVE #103
RIVERSI DE  CA 92504 RANCHO DOM NGUEZ, CA SUSPENDED
HB1 (951) 710- 1000 90220
(310) 609- 0264
07- LA-105-/18. 1 IN LOS ANGELES COUNTY, FROM KDC I NC., DBA DYNALECTRI C ALONZO, BERNARD $4, 470,797 11/ 09/ 17 16%
gé;ﬁf4igg (020) E CALI FORNI A STREET AND | MPERI AL 4462 CORPORATE CENTER DR 13230 FI RESTONE BLVD. $éié’gig ég;ég;%g 6%
. HI GHWAY TO STUDEBAKER ROAD STE E-2
-- LOS ALAM TGS CA 90720
0 UPGRADE TRANSPORTATI ON' MANAGENENT SANTA FE SPRINGS, CA SUSPENDED

HB4N

State of California Department of Transportation

(714) 828-7000

90670
(562) 345- 3145
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07-LA-110-.7/24.1 IN LOS ANGELES AND CARSON FROM GAFFEY ALL AMERI CAN ASPHALT TN, T. $29, 757,315 04/ 03/ 18 0%
07-3009u4 STREET TO 0.1 M LE SOUTH OF COLLEGE 400 E SI XTH ST $0 05/16/18 0%
ACI M 110-(841)E STREET OVERCROSS! NG $0 05/29/19
-0 MAJOR PAVEMENT REHABI LI TATI ON CORONA - CA 92879
(951) 736- 7600
HA22
07-LA-110-8.0/9 IN LOS ANGELES COUNTY, FROM 405/110 OHL USA, INC GALLARDO, SAM $16, 722,074 02/ 27/ 18 5%

$597, 048 03/09/18

07-293704 | NTERCHANGE TO TORRANCE BLVD OFF- 1920 MAI N STREET STE 310
18730 S. WLM NGTCN $259, 935 03/30/21

ACl M X037- (199) E
( ) RAMP AVE #103

--0) IRVINE CA 92614
W DEN SHOULDER & AUXI LI ARY LANE NCHO DOM NG
(949) 242- 4432 5'8220 EZ, CA

(310) 609- 0266
HERRERA, EDGAR

4%

HB4N

07-LA-110-9. 8/ 14
07- 3Wb404

I'N LOS ANGELES COUNTY ON ROUTES 110 PETERSON- CHASE GENERAL $1, 438,546 03/ 14/17 99%

$1, 345,136 04/28/17

AND 105 ENG NEERI NG CONSTRUCTI ON, I NC. 18730 S. W LM NGTON 93%
BRI DGE PRESERVATI ON: REPLACE JOINT 16351 CONSTRUCTI ON Cl RCLE VES AVE. STE 103 $0 07/31/18
IRVINE CA 92606 RANCHO DOM NGUEZ,  CA
HVB (949) 252- 0441 90220
(310) 609- 0264
07-LA-110-10.1/20. 4 IN LOS ANGELES COUNTY, | N LOS ANGELES KANAAN CONSTRUCTI ON, | NC HERRERA, EDGAR $538,804 05/01/18 0%
07-314704 FROM ROUTE 110/ 91 SEPARATI ON TO 30TH230 S | RW NDALE AVE 18730 W W LM NGTON $0 05/23/18 0%
STREET OVERCROSSI NG AVE STE 103 $0 10712718
SAFETY | MPROVEMENTS: | NSTALL BARRIER ~ZUSA CA 91702 RANCHO DOM NGUEZ, CA SUSPENDED
(626) 334- 5775 90220
HA22

(310) 609- 0364

HERRERA, EDGAR
18730 S W LM NGTON

07-LA-110-17.9/19.5
07-295904
ACIM 110-(834)E

IN THE CITY OF LOS ANGELES ON ROUTE WESTCOAST PUBLI C WORKS, | NC.
110 FROM SLAUSON AVENUE TO MLK JR 20058 VENTURA BLVD, #318

$869,998 10/30/17 100%
$100, 870 11/17/17

12%

$96, 745 09/ 30/ 18

BLVD UNDERCRCSS! NG AVE. #103

-0 ROADSI DE SAFETY | MPROVEMENTS WOCDLAND HILLS — CA 91364 RANCHO DOM NGUEZ, CA
(818) 256- 9401 el

HB34

(310) 609- 0364

07-LA-110-23.7/25.5 IN LA CITY, NORTHBOUND SR-110 FOUR- FERREI RA CONSTRUCTI ON CQ, , GU RGU S, SHERIF $1,976,913 01/31/17 98%

07-297704

02/ 21/ 17

LEVEL STRUCTURE TO NORTHBOUND I -5 I NC. 1041 W BADI LLO SUl TE $1, 865, 705 94%
ACNH P110- (188) SEPARATI ON 15188 VI STA DEL RI O AVE 112 $5,199  07/31/18
-0 I NSTALL SAFETY LI GHTI NG COVI NA, CA 91722 SUSPENDED

HB1

CH NO CA 91710
(909) 606- 5900

(626) 339- 1601
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07- LA-110- 24. 0/ 30. 4 IN LA COUNTY I N LOS ANGELES AND PETERSON- CHASE GENERAL PATEL, PRAVI N $6, 333,449 03/23/ 18 0%
07-2975L4 SOUTH PASADENA FROM COLLEGE STREET  ENG NEERI NG CONSTRUCTI ON, | NC. 9020 SAN GABRI EL BLVD $0 04; 17; 18 0%
HN:";} P110-(019) E OVERCROSSI NG TO GRAND AVENUE OVERCR 16351 CONSTRUCTI ON CI ROLE VES ROSEMEAD, CA 91770 $0 05/19/21
o 0SSl NG (626) 572- 6700
I NSTALL CONCRETE BARRIER, LIGHTING | RVINE  CA 92606
HB1 (949) 252- 0441
07-LA-118-/14. 3 IN AND NEAR THE CI TY OF LOS ANGELES, SECURI TY PAVI NG COMPANY, |NC. AL-JAMAL, A $19, 929, 678 12/ 29/ 16 70%
07-302104 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVE 13171 TELFAI R AVE. $14, 027,970 01/19/17 66%
ACNH- P118- ( 65E) 210; ALSO ON ROUTE 27 (TCPANGA CANYON _ 101 $2,382,304 11/21/18
-0 BOULEVARD) FROM DEVON §18) 562. 6200 SYLMAR CA 91342
REHABI LI TATE PAVEMENT (818) 362- (805) 797- 1348
HA22
07- LA-134-.8/13 IN LOS ANGELES COUNTY IN LOS J. MCLOUGHLI N ENG NEERI NG CO., KWAN, KIN $940, 682 03/29/ 18 23%
07-3v6904 ANGELES, BURBANK, GLENDALE AND I NC. 2090 FERN LN $360,911  04/17/18 38%
PASADENA ON ROTE 2 AT E2- W34 10641 FULTON COURT GLENDALE, CA 91208 $0 10/22/18
CONNECTCR OC AND ON ROUTE 134 FROM .
CAHUE RANCHO CUCAMONGA CA 91730 (562) 572- 6016
HVB BRI DGE PRESERVATI ON (909) 944-1037
07-LA-134-1.6/2.7 IN LOS ANGELES COUNTY | N BURBANK FROMMARTI NEZ LANDSCAPE CO, INC. SHALVIRI, ALl $976, 732  11/21/ 14 0%
07-287204 0.1 MLE WEST OF PASS AVENUE 12357 SAN FERNANDO ROAD 2090 FERN LANE $981,400 12/31/14 0%
NHP- P134- (037) E OVERCROSS| NG TO BOB HOPE DRI VE GLENDALE, CA 91208 $1,950 11/02/18
--0) UNDERCROSS! NG SYLMAR CA 91342
818) 364. 0188 (818) 637- 2506 PLANT EST
STORM WATER SOURCE CONTROL (
SATI S
HA42
07- LA 134-5.4/5. 4 BRI DGE PAINT , SPALL REPAIR TECHNO COATI NGS | NC. SHI H, JAMES $1, 595,342 05/17/ 18 0%
07- 3V6804 BRI DGE PRESEVATI ON 1391 S. ALLEC ST. ig 06/19/18 0%
ANAHEI M CA 92805
(714)635-1130
HVB
07- LA-138-44.9/44.9 IN LA | NTERSECTI ON OF PALMDALE AND V A P CONSTRUCTI ON | NC TIEU, FRED $332,075 06/22/ 16 89%
07-4P0204 12TH ST 15705 Bl RCHWOOD ST 45120 13TH STREET $346, 023 825 gg; ig 100%
I NSTALL TRAFFI C SI GNAL
LA M RADA CA 90638 VEST 07/19/18
LANCASTER, CA 93534 SUSPENDED

(714) 253- 3270
HBAN (661) 726- 0148
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 138-46. 7/ 50 IN LOS ANGELES ROUTE 138 FROM 30TH  C. A RASMUSSEN, | NC. TIEU, FRED $4,273,250 03/20/18 43%
07- 307404 713,114 04/ 11/ 18
ACNE P138- (059) E STREET E TO E AVENUE S 28548 LI VI NGSTON AVENUE 45120 13TH STREET 3227 e oarinrie 17%
PAVEMENT PRESERVATI ON & AMERI CANS VEST '
-0 VALENCI A~ CA 91355 LANCASTER, CA 93534
(661) 367-9040 (661) 726- 0148
HA22
07- LA- 138-58. 5/ 60. 2 IN LA COUNTY NEAR PEARBLOSSOM FROM C. A RASMUSSEN, | NC. TIEU, FRED $8, 320,236 02/ 22/ 17 32%
07-293504 0.7 M VEST OF 121ST STREET TO 28548 LI VI NGSTON AVENUE 45120 13TH STREET $664,536 03/13/17 8%
ACNH- P138- (056) E NG $15, 480 06/ 26/ 19
0O L | EW ROAD VALENCI A CA 91355 VEST
o W DEN (SEG 9)FR 2 TO 4 LN W MEDI AN LANCASTER, CA 93534
(661)367-9040 (661) 726- 0148
HE13
07- LA- 170- 14. 6/ 20. 6 IN LOS ANGELES COUNTY, FROM ST 101  C. A RASMUSSEN, |NC. AL- JAMAL, ABDUAL $2, 601,437 05/ 08/ 17 99%
07- 3WM804 170 SEP 53-1336R TO JCT 5. 28548 LI VI NGSTON AVENUE 13179 TELFAI R AVE $2, 266,210 05/30/17 87%
ACNH P170- (005) E Dl GOUTS & SLURRY SEAL RAWPS, CPOL SYLMAR CA 91342 $0 01/22/18
--() VALENCI A CA 91355 (805) 797- 1348 07/11/18
(661) 367- 9040 COMPLETED
HML
07-LA-210-11.1/14. 8 IN LA COUNTY & CI TY OF GLENDALE 210 BURNS PACI FI C CONSTRUCTI ON | NCSHALVI RI, ALI $8,920,000 10/27/17  100%
07- 1XF804 FWY FROM SUNLAND BLVD TO LA TUNA CNY 505 E THOUSAND OAKS BLVD 2090 FERN LANE $8, 664,431 11/28/17 97%
ROAD TO REPAI R FI RE DAMAGE TO GLENDALE, CA 91208 $0 08/31/18
FACILITIES & SLOPES DIR S E THOUSAND QAKS,  CA 91360 (818) 637- 2506
REPAI R & CLEAN DEBRI S FROM FI RE
20. 20 DAVAGE
201130
07- LA-210- 15. 6/ 18. 5 FROM LOAELL AVENUE TO WALTONI A DR MARTI NEZ LANDSCAPE CO., INC SHALVIRI, ALI $893,026 12/01/17 92%
07- 295204 ROADSI DE SAFETY | MPROVEMENTS 12357 SAN FERNANDO ROAD $768, 751 12/18/17
ACIM 210-(836)E éBEZDZEEN (L:QN;Z% $59, 863 07/31/ 18 83%
--0) SYLMAR CA 91342 o18 254’ 7383
(818) 364-9188 (818) 254-
HB34
07-LA-210-16.1/25. 8 IN & NR GLENDALE & LA CANADA FLINTR FLATI RON VEST, | NC. CHAUDHARI , SUSHI LKUVAR $111, 332, 735 02/ 06/ 15 72%
07-2881U4 103, 136, 453 02/ 27/ 15
NP 310- (823) E I DGE FR DUNSMORE AV/ N LOS ROBLES AV 1770 LA COSTA MEADOWS DRIVE 1201 BALDW N PARK $ 0 6o 29 0/ 00 18 92%
ROADVAY REHABI LI TATI ON BLVD. 1 PO

--0

HA22

State of California Department of Transportation

SAN MARCCS CA 92078
(760) 916- 9100

BALDW N PARK, CA 91706
(213) 453- 7555



State of California Department of Transportation Page 105
Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-18.8/24.9 IN LOS ANGELES COUNTY, IN THE CI TIES FERREI RA CONSTRUCTI ON CO,, MANNAA, HASSAN $5, 033,964 12/ 30/ 15 93%
%Lbf?g?g4_( )1 OF PASADENA AND LA CANADA FLI NTRI DGE, | NC. 13171 TELFAI R AVE. $4$f§i'2ig 8;5%3512 90%
BETWEEN JUNCTI ON |-210/SR-134 AND 15188 VI STA DEL RI O AVE STE 101 '
831- E-() JUNCTI ON | - 210/ SR-2 CHNO A 91710 SYLMAR, CA 91342
| NSTALL COMMUNI CATI ON LI NKS FOR 1 4-27
HB4N (909) 606- 5900 (818) 36 60
07- LA-210-22. 3/ 25. 8 L. A. COUNTY ON RTE 210, 134 & 710 GRI FFI TH COVPANY EL JAMAL, JAMAL $2,985,000 07/29/15  100%
07- 4X6304 CONNECTRTO REPLACE 12 EXI ST 3050 E BI RCH STREET 2090 FERN LANE $2,489,ogg ééjé?;ig 100%
| RRI GATI ON CONTROLLERSW NEW SMART BREA CA 92821 GLENDALE, CA 91208 06/ 25/ 18
CONTRLLR PER DROUGHT EXEC ORDRDI R ’ (818) 254- 7455 COVPLETED
REPLACE | RRI GATI ON CONTROLLERS
20. 20
201130
07- LA-210-24. 7/ 44. 9 IN LOS ANGELES COUNTY, | N VAR OUS SELECT ELECTRIC, |NC. YUE, WARREN $12, 225,940 01/06/16 89%
07-306404 CI TIES ALONG | -210 CORRIDOR, BETWEEN 2790 BUSI NESS PARK DRI VE 1041 W BADI LLO STE $10, 712,187 02/ 24/ 16 88%
NHPI -210 -( )1 $271,506 10/16/18
830- E -() SR 134 & SR 57 VI STA, CA 92081 112
) ) I NSTALL & UPGRADE TRANSPORTATI ON '
o AT
HB4N (626) 339-
07- LA-210-28. 4/ 28.9 LA-210 3LOCS FROM S| ERRA MADRE TO SGV ENTERPRI SES | NC SHALVIRI, ALI $1, 435,000 04/ 30/ 18 33%
07- 1XH304 FOOTH LLTO REPAI R&REPLACE DRAI NAGE 615 LAS TUNAS DR STE J 2090 FERN LANE $624,8$g 28522512 44%
Pl PES & REPLACEDAMAGED S| DEWALKS DUE GLENDALE, CA 91208
TO WNTER STORM DIR S EM ARCADI A, CA 91007 (818) 254- 7383
REPAI R DRAI NAGE Pl PES & SI DEWALKS
20. 20
201130
07- LA- 210- 28. 5/ 30. 8 IN LOS ANGELES COUNTY | N PASADENA AND VELARDE CONCRETE CONSTRUCTI ON, HAI LU, MESFI N $1,563,478 01/03/ 18 31%
07-3W5704 ACADI A FROM S| ERRA MADRE BOULE VARD | NC. 1201 BALDW N PARK $1¢é§2’§if 2?;23;12 75%
UNDERCROSSI NG TO BALDW N AVENU E 523 S. BRAND BLVD STE 201 BLVD '
UNDERCROSSI NG
SRl Dot PRESERVATI N SAN FERNANDO CA 91340 B;‘;g"“zg:’;?:é CA 91706
HVB (818) 898- 2300 (213) 435-
07- LA-210-39.7/39.7 IN LOS ANGELES COUNTY, ON ROUTE 210 ALFARO COMMUNI CATI ONS FARDOUN, M KE $514, 877 03/19/18 0%
07- 3P6804 AT THE | NTERSECTI ON OF WESTBOUND CONSTRUCTI ON, | NC. 1041 W BADI LLO ST. ig gg;igjig 0%
ROUTE 210 OFF RAMP TO AZUSA AVENUE/ 620 S BRADFI ELD AVENUE SUITE 112
FI RST STREET. COVI NA CA 91722 SUSPENDED

MCODI FY AND UPGRADE TRAFFI C SI GNAL

COMPTON  CA 90221
(310) 669- 8949

(626) 339- 1601
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-39.8/42. 2 IN LOS ANGELES COUNTY | N AZUSA FROM YAKAR CAO, RODOLFO $1,502, 715 12/29/ 14 0%
07-287304 LI TTLE DALTON WASH TO GLENDORA AVE 689 EAST SAN BERNARDI NO RD 721 BREA CANYON ROAD, $1, 473,971 01; 29; 15 0%
NHPI - 210 - (824)E STORM WATER SOURCE CONTROL * 2012 STE 6 $1,344 02/01/19
--0) COVINA CA 91723 VALNUT. CA 91789
(909) 599- 1612 : PLANT EST
HAd2 (213) 712- 4785 SATI S
07- LA-210-/15.8 IN LOS ANGELES COUNTY IN LOS ANGELES WESTERN STRUCTURES AMVADI , PATRICl A $2,567,019 02/15/17  100%
07-3ve204 AND GLENDALE FROM NORTH CONNECTOR 6005 TYLER STREET 13171 TELFAI R AVENUE $2, 353,990 03/24/17 89%
OVERCROSSI NG TO HONOLULU AVENUE STE 101 $0 07/30/18
R VERSI DE CA 92503
UNDERCRGSSI NG 951) 352. 4300 SYLMAR, CA 91342 OVER RUN
o BRI DGE PRESERVATI ON: PATCH DECK (951) 352- (818) 364- 2760
07- LA-210-/0 LA COUNTY VAR LOCS ( PORTER RANCH, GRI FFI TH COVPANY AL- JAMAL, ABDUL $1, 095,000 01/10/18  100%
07- 1XG304 SYLMAR, LAKEVI EW TERR&SUNLAND) CREEK 3050 E Bl RCH STREET 13171 TELFAI R AVE $291,034  02/09/18 2704
FI RE DAMAGE REPAI R FACI LI TI ES, DRAI NGE SU TE 101 $0 07/23/18
SYS, SLOPES, S| GNSDI R S BREA, CA 92821 SYLMAR, CA 91342
20. 20 CREEK FI RE DAVAGE REPAI R (805) 797- 1348
201130
07-LA-213-3.5/9.9 IN LOS ANGELES COUNTY, | N RANCHO VSS | NTERNATI ONAL, | NC. FREMPONG, S. $2, 026,120 05/ 16/ 18 3%
07-4W604 PALOS VERDES, LOM TA, TORRANCE AND LOS 3785 CHANNEL DRI VE $26,956  05/30/18 1%
CSTP- P213- (006) E ANGELES, FROM AVENI DA APRENDA TO ROUTE $26,956 12/31/18
--0) 213/ 405 SEPARATI ON VEST SACRAMENTO CA 95691
APPLY SLURRY SEAL TO ROADWAY (916) 373-1500
H\VB
07- LA-405-8.7/11. 2 IN LOS ANGELES COUNTY, | N CARSON, ODONNELL CONSTRUCTI ON, INC.  HERRERA, EDGAR $2,202,562 12/30/15  100%
07-287404 FROM ALAMEDA STREET TO AVALON 559 W COVI NA BLVD 18730 S W LM NGTON $2,296,978 01/14/16 oo
HSNH-PIG -( )4 $0 06/ 25/ 18
BOULEVARD AVE STE 103 06/ 25/ 18
2-  97-(E) SAN DI MAS CA 91773
I NSTALL CONCRETE BARRI ERS & METAL RANCHO DOM NGUEZ, CA. COVPLETED
--0) (909) 394- 4510 90290
HB1
(310) 609- 0264
07- LA-405-8.8/8.8 IN LOS ANGELES COUNTY, | N CARSON, AT MJRPHY | NDUSTRI AL COATINGS, FREMPONG, SAM $5, 696,175 10/12/15  100%
qugg ()2 DOLORES YARD OH BRIDGE STRUCTURE)  INC. 13230 FI RESTONE BLVD $6, 365, lgg cl)g; gg; ig 100%
075 E-() BRI DGE PRESERVATI ON - PAI NT STEEL 2704 GUNDRY AVE SUTE A 07/ 19/ 18
SIGNAL HILL CA 90755 3’32‘;’3 FE SPRINGS, CA COMPLETED
HA21 (562) 427- 7720
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-405-12.6/21. 2 IN LOS ANGELES COUNTY, FROM |-110 TO PETERSON- CHASE GENERAL GALLARDO, SAM $13, 691, 007 04/ 06/ 16 50%
%L—PIZ?%?_( )2 I-105 ENG NEERI NG CONSTRUCTI ON, I NC. 18730 S. W LM NGTON $8;$g§g' g;g 8‘11; gg; 12 59%
077 E-() I NSTALL CONCRETE BARRI ERS & UPGRADE 1792 KAI SER AVENUE AVE #103 '

| RVI NE CA 92614 RANCHO DOM NGUEZ, CA SUSPENDED

HB1 (949) 252- 0441 90220
(310) 609- 0264
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY | N HAWTHORNE,  SECURI TY PAVI NG COVMPANY, |NC. RAM MAHI NDA $13,177,195 03/01/16  100%
%Lbf?oigg_ 5 | NGLEWOOD AND CULVER CI TY FROM 0.2 13170 TELFAIR AVE 12975 W CULVER BLVD $12, 164, 7;3 gg; %; 12 94%
( ) M LE NORTH OF EL SEGUNDO BOULEVARD LOS ANGELES, CA 90066
025- E-() UNDERCRCSSI NG TO VENI CE SYLMAR ~ CA 91342 310) 920- 7449
(818) 362- 9200 (310) OVER RN
PAVEMENT REHABI LI TATI ON

HA22
07- LA- 405- 20. 6/ 20. 7 IN LOS ANGELES, NORTH BOUND 405 TO  GRI FFI TH COVPANY FREMPONG, SAM $10, 782,807 12/29/16 51%
07-3X8704 EAST & WEST 105 CONNECTOR 12200 BLOOVFI ELD AVENUE 13230 FI RESTONE BLVD $10, 253,896 01/19/17 93%
ACNH- X037- (198) E REPAI R POC SLAB *DI R T A $383,462 10/16/18
--0) SANTA FE SPRINGS CA 90670

(562) 520- 1128 SANTA FE SPRINGS, CA

A3 90670
(562) 345- 9865
07- LA- 405- 24. 3/ 24. 3 IN LOS ANGELES COUNTY ON ROUTE 405 AT PETERSON- CHASE GENERAL GALLARDO, SAM $320,351 01/26/18 97%
07-4T8704 LA TI JERA BOULEVARD OVERCROSSI NG ENG NEERI NG CONSTRUCTI ON, I NC. 18730 S. W LM NGTON $182,712 02/21/18 57%
Sl 2’)5 405- (036) E UPGRADE MBGR TO CONCRETE BARRI ER 16351 CONSTRUCTI ON Cl RCLE VEES AVE #103 $180,694  07/31/18
IRVINE CA 92606 g’gzjzcoo DOM NGUEZ, - CA
HB1 (949) 252- 0441 (310) 609- 0266
07- LA- 405-28. 7/ 39. 2 IN LOS ANGELES, FROM 0.3 M LE SOUTH PETERSON CHASE GENERAL RAM MAHI NDA $1, 239,267 01/09/18 88%
07-307804 02 OF NATIONAL BLVD UC TO 0.2 MLE  ENG NEERI NG CONSTRUCTI ON, | NC. 12975 W CULVER BLVD $1,119,660 02/02/18 93%
ACI(;\A 405- (037)E NORTH VENTURA BLVD UC 16351 CONSTRUCTI ON Cl RCLE VEES | 0OS ANGELES, CA 90066 $364,374  05/01/19
o RAMP PAVEMENT REPAIR & ADA CURB B}
IRVINE CA 92606 (310)920- 7449
HA22 (949) 252- 0441
07- LA- 405- 34. 0/ 35. 9 IN LA-405 FROM GETTY CENTER DRI VE TO J MCLOUGHLI N ENG NEERI NG CO | NRAM MAHI NDA $1, 875,000 12/20/17 80%
07-1X&204 BEL Al R CREST ROAD TO REPAIR ALL 10641 FULTON COURT 12975 W CULVER BLVD $669, 553  01/24/ 18 36%
DAMAGE FROM SKI RBALL FI RE | NCLUDI NG LOS ANGELES, CA 90066 $0 09/18/18
RDSI DE FAGI LI TIES DIR S RANCHO CUCAMONGA, CA 91730 (310) 820 7449
REPAI R FI RE DAMAGE FROM SKI RBALL
20. 20 FI RE

201130
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07- LA- 405- 48. 0/ 48. 5 IN LA 405 FW BETWN RINALDI ST & RTE GRI FFI TH COVPANY SALMAN, RI DWAN $1,061,000 03/28/17  100%
07-1XCr04 5/ 405SEPARATI ON TO REPAI R WASHDOUT 3050 E BI RCH STREET 25061 AVE STANFORD $431, 4;2—) 83; i;‘; 1; 83%
SUPPRT SLOPECLEAN CULVERT/ DRAI NAGE BREA. CA 92821 #70
I NLET DUE STRM DMCGEDI R ’ VALENCI A, CA 91355 OVER RUN
STORM DAMACE REPAI R SLOPES & (661) 257- 0273
20.20 DRAI NAGE
201130
07- LA-405-/29. 5 IN LOS ANGELES COUNTY FROM 0.2 M LE WSELECT ELECTRIC, |NC WANG, PAUL $5, 066, 880 01/ 04/ 17 64%
2(7:; 351324_(983) c OF ATHERTON ST OC TO 0.2 MLE E OF 11250 FI RESTONE BLVD 13230 FI RESTONE BLVD $2§;§§§'2§2 8%5 gg; 1; 54%
NATI ONAL UC AND FROM VENTURA BLVD UC SUl TE E-2 ’
-0 TO RTE 5/ 405 SEP NORWALK, - CA 90650
562) 807- 1860 SANTA FE SPRI NGS, CA
BN UPGRADE EXI STI NG COMMUNI CATI ON ( 90670
(562) 345- 3144
07- LA-605-4.3/14. 1 IN LOS ANGELES COUNTY ON ROUTE 605  PETERSON- CHASE GENERAL ROBI LLOS, RAMON $1, 757,826 02/ 16/ 18 2%
07-3VB604 FROM PM R4.3 TO PM R14.1 FROM 183RD ENG NEERI NG CONSTRUCTI ON, 13230 Fl RESTONE $640 03/20/18 0%
STREET UC TO VEST WHI TTI ER UP 16351 CONSTRUCTI ON Cl RCLE WES BOUL EVARD $640 12/19/18
METH. DECK, JO NT SEALS AND SPALL
IRVINE CA 92606 sggg FE SPRINGS, CA
HVB (949) 252- 0441
(562) 345- 9901
07- LA- 605- 10. 1/ 25. 6 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. M VANG $2,327,999 12/20/ 17 42%
07-309804 SPRINGS AND | RW NDALE FROM TELEGRAPH 605 E COMMERCI AL ST $2,107,643 01/04/18 929
CI Mz 605-(991)E RD UCTO ROSE HILLS RD OC AND FROM $132,914 03/ 04/19
-0 RAMONA BOULEVARD OC TO RO ANAHEI M~ CA 92801
- SAFETY | MPROVEMENTS GRI NDI NG (714) 855-4201
07- LA- 605-15. 5/ 19. 5 ROUTE 605 PM 15.5/19.5 FROM ROSE HI LL RV CONCRETE, | NC. AR AS, JUAN $1, 036,629 04/ 17/ 18 28%
07-307704 ROAD OVER CROSSI NG THE VALLEY 605 E COMMERCI AL ST 11229 SOUTH WOODRUFE $1,601 05/03/18 0%
ACI(;VL 602- (992) E BOULEVARD UNDER CRCSS! NG e cn a0 AVENUE $101  01/09/19
o RAMP PAVEMENT REPAIR & ADA CURB DOK
(714) 855- 4201 562EZ’01C§'3320241
HA22 (562) 401-
07- LA-605-19.9/19. 9 IN LOS ANGELES COUNTY | N BALDW N PARK PETERSON- CHASE GENERAL HAI LU, MESFI N $565, 026 02/15/18 58%
07- 36504 AT WALNUT CREEK UNDERCROSSI NG ENG NEERI NG CONSTRUCTI ON, 1201 BALDW N PARK 228;, ggi 835 ig; 12 54%

HVB

State of California Department of Transportation

BRI DGE PRESERVATI ON

IRVINE CA 92606
(949) 252- 0441

16351 CONSTRUCTI ON CI RCLE VES

BLVD
BALDW N PARK, CA 91706
(213) 435- 7555
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-5.7/6.8 IN LOS ANGELES COUNTY I N LONG BEACH R J. NOBLE COVPANY ROBI LLOS, RAMON $1, 858,344 05/ 01/ 18 58%
07-1v8704 FROM 0.1 M LE SOUTH OF Pl CO AVENUE 15505 EAST LI NCOLN 13230 Fl RESTONE ig' 528 2?; 12; 12 1%
NORTHBOUND ONRAMP OVERHEAD TO 0. 1 BOULEVARD :
M LE SOUTH OF ROUTE 1/ 710 ORANGE  CA 92865 SANTA FE SPRI NGS, CA
™ COLD PLANE AND OVERLAY (714) 637-1550 90670
(562) 345- 9901
07-LA-710-9.4/18. 4 IN LA COUNTY I N LONG BEACH AND SOUTH MARTI NEZ LANDSCAPE CO., INC. TON, THANG $1,517,160 05/29/ 15 0%
07-183124 GATE ROUTE 405 TO FI RESTONE BLVD- 12357 SAN FERNANDO ROAD 17912 CRUSADER AVE. $1, 488, 452 07; 02; 15 0%
NH(P; 710-(822) REQUI RED LANDSCAPE M TI GATI ON SR CA o134 SUTE 101 $1,800 10/21/19
LANDSCAPE *POR OF 18310 (818) 364- 9188 CERRI TOS, CA 90703 PLANT EST
A2 (562) 860- 3085 SATI S
07-LA-710-15.8/24. 4 IN LOS ANGELES COUNTY IN THE CITIES STL LANDSCAPE, | NC. ARl AS, JUAN $2,243,534 08/ 01/ 16 0%
EIL-PIZ?%S4_(101)5 OF SOUTH GATE, BELL GARDENS, CI TY OF 8122 COVPTON AVE. 11229 SOUTH WOODRUEF $2, 0;51 %gg fﬁ; (1)25 ;g 0%
COMVERCE ON NORTHBOUND 710 FROM LOS L5 ANGELES  CA 90001 AVENUE :
-0 ANGELES RI VER TO SLAUSO (323 561 8200 DOWKEY, CA 90241 PLANT EST
" STORMAATER SOURCE CONTROL (562) 401- 3333 SATI S
07- LA-710-16. 7/ 20. 5 IN LOS ANGELES COUNTY, | N LYNWOCD CALMEX ENG NEERI NG | NC VWANG, M $5, 091, 955 05/ 22/ 18 0%
07-3Wr404 SOUTH GATE AND BELL FROM 0.3 M LE 2764 S VI STA AVE $0 06/19/18 0%
ACNH 710- (842)E SOUTH OF | MPERI AL H GHYWAY TO $0 11/30/ 18
-0 STANDARD Ol L Pl PELI NE OVERCROSSI BLOCM NGTON - CA 92316
RHMA OVERLAY DI GOUT (909) 546-1311
HML
07-LA-710-17.2/26. 4 IN LA COUNTY ON ROUTE 710 AT VARI OUS SHI MM CK/ MYERS & SONS J V VWANG, M KE $120, 919,425 04/04/12  100%
2&&3%3‘;_(809) N LOCATI ONS FROM LOS ANGELES RI VER 16481 SCI ENTI FI C WAY 11229 S. \WDODRUFE $111$Zi§, gég gg; gg; i; 91%
0 BRI DGE TO RAMONA BOULEVARD | RVINE CA 92618 AVENUE '
UNDERCROSSI NG (640) 335. 1500 DOMNEY, CA 90241 OVER RUN
LONG LI FE PAVEMENT & W DEN BRI DGES .
A2 SWPPP (562) 401- 3333
07-LA-710-17.3/26.3 IN LOS ANGELES COUNTY AT VAR QUS VELARDE CONCRETE CONSTRUCTI ON, WANG, M KE $985,869 03/30/16 57%
07- 2\404 LOCATI ONS ON ROUTES 710, 60 AND 10. | NC 11229 S. \WOODRUFF $808, Ogg 835 éfi; 12 929
PLACE METHACRYLATE ON BRI DGE DECK, 523 S. BRAND BLVD. STE 201 AVENUE

HVB

SAN FERNANDO CA 91340
(818) 898- 2300

DOMEY, CA 90241
(213) 798- 5970
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07- LA-710- 20. 9/ 24. 6 IN LA COUNTY I N COMVERCE AND BELL FLATI RON VEST, INC. 1770 LA LEE, PETER $81, 116, 909 02/ 16/ 18 4%
07- 202124 9,525,239 03/09/18
A T10-(839) E FROM SOUTH ATLANTI C BLVD TO TRIGGS  COSTA MEADOWS DRI VE SAN 11229 S WOODRUFF 26 o0 aon o o0 20 12%
STREET MARCOS, CA. 92073 AVENUE Y
-0 PAVEMENT REHAB & BRI DGE W DENI NG 1770 LA COSTA MEADOAS DRIVE  DOWKNEY, CA. 90241
HA22 SAN MARCOS CA 92078 (562) 401- 3333
(909) 597- 8413
07-VEN-1-.7/.8 I'N VENTURA COUNTY PCH VEN-1 I N MALI BUBALTAZAR CONSTRUCTI ON, | NC SHOHET, HOUSHANG $570,000 12/13/17 99%
07- 1XF904 TO REPAI R SI NKHOLE CAUSED BY DAMAGE 236 E. ARROW HWY 1525 RANCHO CONEJO $112, 5;3 8% 2‘11; 12 20%
PI PE LEAK CAUSI NG SUPPORT SLOPE TO OVl NA. CA 91729 BLVD #102
WASH OUT DIR S EMERGE ' THOUSAND OAKS, CA 91320
0. 20 REPAI R SI NKHOLE DAMACE (805) 480- 4928
201130
07- VEN-1-21. 2/ 28. 5 VEN 101 N/ B ONRAMP FROM MAIN STREET C. A. RASMUSSEN | NC R LEY, JAMES $3, 200,000 04/19/17 99%
07-2X0504 TO VEN SANTA BARBARA COUNTY LINE & 28548 LI VI NGSTON AVE 1525 RANCHO CONEJO $2, 031, 123 gg; %Z; 1; 63%
VEN 1 STATE BEACHES TO REPAI R BLVD. SU TE 102
SI NKHOLES &EROSI ON DAMGEDI R S VALENCI A, CA 91355 THOUSAND QAKS, CA 91320
REPAI R CLEAN STORM DAMAGE & SI NK (661) 367- 9040 (213)507-7938
20. 20 HOLES
201130
07- VEN- 23-20. 9/ 24. 2 I'N VENTURA COUNTY, AT BARDSDALE AND  TORO ENERPRI SES, | NC. TEHRANI, J. $874,935 05/16/ 18 0%
07- 3304 FI LMORE, FROM GRI MES CANYON BRI DGE TOPO BOX 6285 $0 06/14/18 0%
CSTP- P023- (038) E ROUTE 126 $0 10/31/18
-0 MAI NTAI N ROADWAY W TH ASPHALT OvRLY ~OXNARD  CA 93031
(805) 483- 4515
HML
07- VEN-33-2.8/8 VEN- 150, 33 & 101 THOVAS FI RE REPAIR CROWN FENCE COMPANY SHOHET, HOUSHANG $885,000 01/11/18 8%
07- 1X&04 MBGR REPLACE MBGR, REPLACE GUARD RAIL 12118 BLOOVFI ELD AVENUE 1525 RANCHO CONEJO $16,055 03/05/18 204
TERM NAL SYSTEM & CRASH CUSH ON @ VAR BLVD SU TE 102 $0 10/31/18
SANTA FE SPRINGS, CA 90670
LOCATIONS DIR S EM THOUSAND OAKS, CA 91320
THOVAS FI RE MBGR REPAI R REPLACE @ (805) 480- 4928
20. 202011 VAR LOCS
30
07- VEN- 33-13. 2/ 30. 5 VENTURA RTE 33 NO. OF QJAI RD TO ACE FENCE COVPANY DAVI S, ALAN $2, 785,000 01/23/18 21%
07- 1XGr0o4 SESPE CRKTHOMAS FI RE DAMAGE IN VEN 727 GLENDORA AVE 1525 RANCHO CONEJO $51, 1;(8) 225 gg; 12 204

20. 20
201130

State of California Department of Transportation

COUNTY MBGR RPLCREPAI R, TERM NAL
SYSTM5 & CRASH CUSH ON DI R S

FI RE MBGR DAVAGE GUARDRAI L
REPLCE/ REPAI R

LA PUENTE, CA 91744

BLVD SUI TE 102
THOUSAND OAKS, CA 91320
(805) 480- 4928
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-33-13.9/30. 5 IN VENTURA CTY VEN 33 0.2 M NORTH  POWELL CONSTRUCTORS | NC. DAVI S, ALAN $10, 755,000 01/11/18  100%
07- 1X=304 COzY QJAI RD TO SESPE CREEK TO REPAI R8555 BANANA AVE 1525 RANCHO CONEJO $2, 782, 8% 8?; gi; 12 98%
THOMAS FI RE DAMAGE & SUBSEQUENT STORMFONTANA A 92335 BLVD #102
SLOPE DAMAGDI R S EM ' THOUSAND OAKS, CA 91320 OVER RUN
20. 20 REPAI R THOVAS FI RE & STORM DANMAGE (805) 480- 4928
201130
07- VEN- 33- 15. 4/ 52 IN VEN COUNTY RTE 33 FROM MATILIJA  BURNS PACI FI C CONSTRUCTI ON | NCI RA, ALFRED $4, 670,000 04/07/17  100%
07-1XC904 HOT SPRINGS RD TO CORRAL CANYON CREEK 505 E THOUSAND OAKS BLVD 1525 RANCHO CONEJO $4, 496, 923 8?; ég; 1; 96%
TO SCALESLOPES & REMOVE LOOSE - AND OAKS. CA 91360 BLVD SUl TE 102
UNSTABLE MATERIAL DIR S EME JUS ’ THOUSAND QAKS, CA 91320 OVER RUN
REPAI R TO DMGED ROADWAY & UNSTABLE (805) 480- 4928
20. 20
SLOPE
201130
07- VEN-33-15. 7/ 15. 8 IN VEN ALONG NB LN @VICINITY OF PM C. A RASMUSSEN, | NC. I RA, ALFRED $7,379,487 11/28/16 20%
07-305204 15.7 OF PM15.7 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $4,120,351 12/21/16 79%
ST-47C8- (004) E REPAI R SLOPE FAI LURE $196, 417 04/ 19/ 22
BLVD #102
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 805) 480- 4928
HA23 (805) 480-
07- VEN-33-/6. 3 IN VEN FR JCT 101 TO APPROX 0. 1M C. A RASMUSSEN, I NC. DAVI S, ALAN $12,588, 154 06/18/18 0%
07- 303404 SOUTH OF PARKVI EW DRI VE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $0 07/09/18 0%
ACST- P033- (088) E SLAB REPLACEVENT AND CP & OL AC BLVD STEL02 $0 04/30/19
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661)367-9040 805) 480- 4928
HA22 (805)
07- VEN-33-/6 ON ROUTE 33, BETWEEN 101 AND 0.4 M LE ORTI Z ENTERPRI SES, | NC. DAVI S, ALAN $7,901, 422 03/14/16 82%
07- 2750U4 7,571,922 03/29/16
NP X037 (186) E NORTH OF CASI TAS VI STA ROAD AND ON 6 CUSHI NG SUI TE 200 1525 RANCHO CONEJO $ " 9o 07; 305 s 93%
ROUTE 101 BETWEEN NORTH OF WESTLAKE IRVINE CA 92618 BLVD STE102 '
-0 BOULEVARD AND NORTH O THOUSAND QAKS, 91320
" STORMMATER M TI GATI ON THROUGH (949) 753- 1414 (805) 480- 4928
07- VEN-34-10. 4/12. 1 I N VENTURA COUNTY RTE 34 AT UNI ON ENGI NEERI NG COMPANY, | NCARROYO, HECTOR $650, 000 03/27/17  100%
07- 1XC504 | NTERSECTI ON OF LAS POSAS TO REMOVE & PO BOX 1000 1525 RANCHO CONEJO $535, 623 82; gi; i; 100%
REPLACE 8 EXI STNGDRAI NAGE SYSTMS & VENTURA CA 93002 BLVD SU TE 102 06/ 25/ 18
REPAI R DAMAGED ROADWAY DIR S ’ THOUSAND QAKS, CA 91320 COVPLETED

20. 20
201130

REPAI R DRAI NAGE SYSTEMS DUE TO
STORMS

(805) 480- 4928
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 34-14. 0/ 17. 7 I'N VENTURA COUNTY | N CAMARILLO FROM C. A. RASMUSSEN, | NC. RILEY, J $2,074, 642 05/30/ 18 0%
07-3We904 TEMPLE AVENUE TO ROUTE 118 28548 LI VI NGSTON AVENUE $0  06/25/18 0%
CSTP- P034- ( 005) E SLURRY SEAL AND DI GOUTS $0 12/31/18
--0) VALENCI A CA 91355
(661) 367- 9040
HML
07-VEN-101-.1/4.5 I'N VENTURA COUNTY IN THE CI TY OF DI VERSI FI ED LANDSCEPE CO. IRA, A $671,909 05/22/ 18 0%
07-4U0004 THOUSAND OAKS FROM COUNTY LI NE TO 21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO :g 82; %g; ;? 0%
MOORPARK ROAD UNDERCROSSI NG BLV. STE102
H GHWAY PLANTI NG, SI NGS, ELECTRI CAL WL R CA 92595 THOUSAN OAKS, CA. 93065
(951) 245- 1686 805 480. 4928
HB4N (805) 480-
07- VEN-101-.1/4.5 I'N VENTURA COUNTY NEAR THOUSAND OAKS SECURI TY PAVI NG COVPANY I NC | RA, ALFRED $28, 772,124 11/21/13 69%
07-1952u4 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $28, 890,342 12/12/13 99%
CNHP- X037- (165) E $0 10/ 30/18
101/ 23 | NTERCHANGE BLVD #102
-0 W DEN FREEWAY, RAMPS, RECONSTR MED fgig;“;?ggéi“z THOUSAND OAKS, CA 93065
HBAC (805) 480- 4928
07- VEN-101-17.7/17. 7 I'N VENTURA COUNTY, I N CAMARI LLO, AT HI GHLAND CONSTRUCTION, INC.  RILEY, JAMES $808, 314 05/16/ 18 0%
07-4W204 CENTRAL AVENUE OVERCROSSI NG 133 N. PI XLEY STREET 1525 RANCHO CONEJO :g 82; %‘215 ig 0%
G RDER AND BRI DGE RAI L REPLACEMENT
CRANGE  CA 92868 ?h\c;ljsillglgim CA. 91320
(714)538-5156 13 507.7938
HVB (213) 507
07- VEN-101-/43. 6 IN LOS ANGELES AND VENTURA COUNTIES  CHRI SP COVPANY SHOHET, HOUSHANG $13, 058, 000 04/ 09/ 18 20%
07- 42304 ,I'N VARI OUS CI TI ES FROM ROUTES 101 43650 OSGOOD ROAD 1525 RANCHO CONEJO 232' ggg 825 %25 12 0%
AND 10 SEPARATI ON TO BATES ROAD BLVD, STE102 ’
FREMONT CA 94539
UNDERCROSSI NG £10) 656. 2840 THOUSAND OAKS, CA. 91320
o REPLACE STRI Pl NG ( ) ) (805) 480- 4928
07- VEN-118-10. 9/ 17. 9 I'N VENTURA COUNTY | N AND NEAR MOOPARK TORO ENTERPRI SES, | NC. | RA, ALFRED $2,979, 625 04/18/18 34%
07-3W004 ON ROUTE 118 FROM ROUTE 34 TO SPRING 2101 E. VENTURA BLVD. 1525 RANCHO CONEJO ig' 328 f{g; %g; ig 0%

HVL

ROAD AND ON ROUTE 23 FROM SPRI NG ROAD
TO WHI TE SAGE ROA OXNARD ~ CA 93036
DI GOUTS SLURRY SEAL SHOULDER (805) 483- 4515

BLVD STE102
THOUSAND OAKS, CA 91320
(805) 480- 4928
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 118-19. 1/ 30. 5 I'N VENTURA COUNTY, | N MOORPARK AND  SECURI TY PAVI NG COVPANY, I RA, ALFRED $911, 097 01/10/18 18%
07-307604 SIM VALLEY, FROM 0.3 MLE EAST OF 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $371, 904 02; 02; 18 41%
ACNH P118- (066) E ARROYO SIM OVERHEAD TO 2.1 MLES o oo BLVD STE102 $0 08/30/18
0 VEEST OF LOS ANGELES COUNTY 818) 362. 9200 THOUSAND OAKS, CA 91320
PAVEMENT REHABI LI TATI ON ( ) ) (805) 480- 4928
HA22
07- VEN- 126- 8. 2/ 12. 6 I'N VENTURA COUNTY AND NEAR SANTA C. A RASMUSSEN, INC. ARROYO, HECTOR $2,072,642 01/10/18 57%
07-312404 PAULA AT VAR OUS LOCATI ONS FROM 0.2 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $1,314,280 02/02/18 63%
ACNH- P126- (054) E M LE EAST CF TCOD ROWD OVERHEAD TO = BLVD #102 $418,313 10/18/ 19
-0 0.1 MLE WEST OF SANTA PAU 661) 367. 9040 THOUSAND QAKS, CA 91320
STORM WATER M Tl GATI ON (661) 367- (205) 480- 4928
HA42
07- VEN- 126- 13. 6/ 34. 6 IN VEN FR HAUN CRK BRIDGE / CNTY LN GRANI TE CONSTRUCTI ON COMPANY DAVIS, ALAN $16, 938,816 01/11/18 12%
07-301404 SLAB REPLACE & CP OL AC 5335 DEBBI E RD NCHO $2,013,694 02/02/18
ACNH 126- (055) E ;ﬁ\zg §¢E102 CONEJO $1,970,794 05/21/20  1?%
--0) SANTA BARBARA CA 93111 THOUSAND OAKS. CA 91320
(805) 964- 9951 805) 480- 4928
HA22 (805) 480-
07- VEN-126-/13. 6 I'N VENTURA COUNTY ON VEN 126 FROM C. A RASMUSSEN, INC. ARROYO, HECTOR $11, 992,002 01/24/18 27%
07-302204 ROUTE 101 TO HAUN CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $272,018 02/21/18 206
ACNH- P126- (056) E PAVEVENT REHAB BL\D STEL02 $209, 318 04/19/ 19
-0 VALENGI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 808) 480. 4998
HA22 (805) 480-
07- VEN- 150- 19. 9/ 32. 7 I'N VENTURA COUNTY VEN- 150 FROM REEVES ALCORN FENCE COMPANY I RA, ALFRED $935,000 01/11/18 54%
07- 1XG604 ROADNEAR QJAI TO ROYAL QAKS PL.IN P.O BOX 1249 1525 RANCHO CONEJO $265, Ggg g?; gg; 12 28%
SANTA PAULA REPLACE/ REPAI R MBGR & BLVD SUI TE 102
CRASH CUSI ON REPLACEDI R SUN VALLEY, CA 91353 THOUSAND OAKS, CA 91320
THOVAS FlI RE DAMAGE REPAI R REPLACE (805) 480- 4928
20. 20
MBGR
201130
07- VEN- 150- 20. 1/ 0 IN VEN COUNTY A CULVERT UNDERNEATH  SUMVER CONSTRUCTI ON | NC DAVI S, ALAN $485,000 11/29/17 0%
07- 1X@004 RTE 150TO REPLACE DAMAGED RCB CULVERT 15245 TELEGRAPH RD 1525 RANCHO CONEJO $0 01; 11; 18 0%
& REPAI R OTHER DAMAGE RELATED TO SANTA PAULA. GA 93060 BLVD #102 S0 08/31/18
DRAI NAGE SYSTEM DIR S EM ' THOUSAND QAKS, CA 91320
20. 20 REPAI R DAMACGED RCB CULVERT (805) 480- 4928

201130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 150- 27. 4/ 29. 4 IN VENTURA COUNTY NEAR SANTA PAULA C. A. RASMUSSEN, | NC. DAVI S, ALAN $3,092,316 06/30/16  100%
g%?i(g(z:g(ooq c AT 1.1 MLES WEST OF SI SAR CREEK AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $2, 973, 522 82; %g; 12 95%
AT 0.8 MLE SOUTH OF SANTA PAULA BLVD STE102
--() VALENCI A CA 91355
CREEK. 661) 367 9040 THOUSAND OAKS CA 91320 OVER RUN
REPAI R SLOPE FAI LURE ( ) ) (805) 480- 4928
HA23
07- VEN-232-.4/4. 1 IN VENTURA AT AND NEAR EL RO, FROM GRANI TE CONSTRUCTI ON COMPANY RILEY, J. $2, 022,220 06/07/18 0%
07- 3Wr204 ROUTE 232/ 101 SEPARATI ON TO ROUTE 118 585 WEST BEACH STREET $0 06/28/18 0%
HSST- S232- (002) E $0 ?
SLURRY SEAL & SHOULDER BACKI NG
--() WATSONVI LLE CA 95076
(760) 732- 0915
HML

Totals: Authorized Final Amt: $2, 569, 838, 730 Completed to Date: $1, 669, 293, 158 Work ThisMonth: $59, 067, 591
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
08-RI V-10-6.0/8.7 SLAB REPLACEMENT POTENTI AL BASE WORK J. MCLOUGHLI N ENGI NEERI NG CO  TRAN, KEN $285,000 06/12/18 0%
08- 1K1504 PAVEMENT DEFLECTION DIR S ORDER 10641 FULTON STREET 850 S. VIA LATA SU TE $0 07/09/18 0%
EMERGENCY E. A, 104 $0 08/30/18
SLAB REPLACENENT RANCHO CUCAMONGA, CA 91730 COLTON A 92324
20. 20 (909) 844- 3312
201130
08-RI V-10-20. 1/ 99. 1 FROM M LLARD CANYON WASH BRIDGE TO  J. MCLOUGHLI N ENG NEERI NG CO., KOURY, PETER $1,937,121 03/30/17  100%
08-1G3904 TARO DI TCH BRI DGE (VAR LOCS) I NC. 73800 DI NAH SHORE DR $1, 889, 4;2 8‘11; éz 1; 100%
MVETHACRYLATE BRI DGE DECKS, 10641 FULTON COURT 104 & 105
RANCHO CUCAMONGA CA 91730 PQSQM gijsg’lgm 92211
(909) 944- 1037 (909) 844-
08-RI V-10-24.2/0 ALSO RI V-111-R60. 04, SBD- 10- J. MCLOUGHLI N ENG NEERI NG CO , CASTRO, ROBERTO $1,270,682 11/17/17 86%
2?:; &38884(:_(465) c 11. 64/ R38. 53, SBD-215-3.72; AT VAR |NC 850 SOUTH VI A LATA $855, 523 cl)é; g% i; 74%
0 LOCS ON RIV-10 (56-0482, 56-0496, 10641 FULTON COURT SUl TE 100A
o 56- 0167R, 56-0004L/R), ON RIV-1 COLTON, CA 92324
M SC WORK | NCLUDI NG DECK REHAB, RANCHO CUCAMONGA - CA 91730 o1 830- 6864
HA21 (909) 944- 1037
08-RI V-10-44. 4/51. 7 I N/ NEAR | NDI O FROM MONTEREY AVE OC TOCALMEX ENG NEERI NG | NC WU, KHO $5,372,005 11/16/17 33%
08- 100604 JEFFERSON OC COLD PLANE & OVERLAY 2764 S VI STA AVE 73800 DI NAH SHORE $5, 296, 287  12/18/17 98%
ACI M 010- (109)E $867,666 01/04/19
W TH RHMA (TYPE Q DRI VE
-0 OOLD PLANE 0.1' & OVERLAY WTH 0.25 BLOOMNGTON  CA 92316 PALM DESERT, CA 92211
(909) 546- 1311 951 232. 6263
HA22 (951) 232-
08- Rl V- 10-52. 2/ 62 I'N RI VERSI DE COUNTY AT VARI OUS HAZARD CONSTRUCTI ON KOURY, PETER $13, 470,720 04/ 06/ 18 19%
08- 166204 LOCATI ONS 6465 MARI NDUSTRY DRI VE 73800 DI NAH SHORE igév 218 8‘11; %; ig 1%
PREVENTATI VE MAI NTENANCE - OVERLAY DRI VE#104 '
SAN DIECO  CA 92121 PALM DESERT, CA 92211
(858) 587- 3660 ’
(909) 844- 0619
08- Rl V- 10- 74. 0/ 105. 4 I'N RI VERSI DE COUNTY NEAR DESERT GRANI TE CONSTRUCTI ON COMPANY VU, KHO $65, 362,388 03/02/16  100%
g‘ﬁbll_Egig“_( s CENTER FROM 1.9 M E/ O CACTUS CITY 38000 MONROE STREET 73-800 DI NAH SHORE DR $64, 605, gég 825 %;; 12 100%
REST AREA TO 0.4 M E/ O STATE RTE 177 #104
049- E -() INDIO CA 92203
Jcr PALM DESERT, CA 92211

REHABI LI TATE PAVEMENT (760) 775- 7500 (951) 232- 6263
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District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V- 10-97. 0/ 0 TRAFFI C CONTROL AC REPLACEMENT MBGR CALMEX ENG NEERI NG | NC. VU, KHO $235,000 05/17/18 0%
08-1K1104 REPLACEMENT DI R S ORDER EMERGENCY 2764 S VI STA AVE 73800 DI NAH SHORE DR 23 8252%512 0%
F. A PALM DESERT, CA 92211
REPAI R DAMAGED PAVEMENT AND GUARD BLOOM NGTON, - CA 92316 (951) 232- 6263
RAI L
20. 20
201130
08-RIV-10-134.3/144.1 | N R VERSI DE COUNTY FROM 0.76 M LES PAVE- TECH | NC. VU, KHO $5,977,094 04/27/16  100%
08- 130804 WO VELL ROAD TO 0.27 MLES E/O 2231 LA M RADA DRI VE 73800 DI NAH SHORE DR. $5,490,302  05/24/16 49,
NHP- 0105- ( 050) E DRACKER DRI VE $0  04/27/18
--0) VI STA CA 92081 #104/105
REHABI LI TATE PAVENMENT PALM DESERT, CA 92211 SUSPENDED
(760) 727- 8700
(951) 232- 7674
08-RIV-15-23.8/33. 4 NEAR LAKE ELSI NORE FROM NI CHOLS ROAD AMERI CA PACI FI C CONSTRUCTI ON  BERGEVI N, M KE $359,285 05/17/17  100%
giikfgzgi_(245)E TO TEMESCAL CANYON ROAD 7161 Cl TRUS VALLEY AVE 9227 STELLAR COURT. $344,8gg 8?522;%; 100%
PLACE SHOULDER RUMBLE STRI PS SU TE B
--0) EASTVALE CA 92880 CA 92883
(559) 577- 9999 CORONA,
(951) 232- 3739
08-RIV-15-41.8/51.5 IN AND NEAR CORONA AND NORCO FROM PETERSON- CHASE GENERAL BERGEVI N, M KE $364,461 04/21/17  100%
08-1&x2404 PARKRI DGE AVE UC TO ROUTE 15/ 60 ENG NEERI NG CONSTRUCTI ON, | NC. 9225 STELLAR COURT $341,4;g 8?;%251; 100%
SEPARATI ON | NSTALL VERTI CAL 16351 CONSTRUCTI ON Cl RCLE VEES CORONA, CA 92883
CLEARANCE SI GNS (951) 232- 3739
REPLACE | NTERI OR SHEAR KEYS; Ja Nt | RVINE  CA 92606
(949) 252- 0441
08- Rl V- 15-45. 6/ 47. 3 I N/ NEAR NORCO FROM 6TH ST OC TO 0.2 PACI FI C RESTORATI ON GROUP, BENSON, DAVI D $455, 719 02/ 02/ 17 0%
08-1C5104 M S/ O 68TH ST CC. I NC. 790 S. VI A LATA SU TE $3§§’gi§ 8;;51;%8 0%
SEDI MENT STABI LI ZATI ON & ERCSI ON 325 E ELLIS AVE 100
PERRIS CA 92570 CSZIC222C§;3§324 PLANT EST
HA42 (951) 940- 6069 (951) 232 SATI S
08-RIV-15-/41.7 IN CORONA FR SAN DI EGO CO LN TO 0.2 DYNALECTRI C HARI KA, | NDERJEET $15,441,720 07/14/17 37%
08-0G7704 M WO 15/91 SEP 4462 CORPORATE CENTER DR $7,334,442  08/15/17
ACI M 015- (244)E 790 S. VIA LATA $622,332 o07/10/19 4%

0 I NSTALL TMS FI ELD ELEMENTS

HB4N

LOS ALAM TGS CA 90720
(714) 828- 7000

SUI TE 100
COLTON, CA 92324
(951) 232- 6293
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-15-/52.3 IN R VERSI DE AND SAN BERNARDI NO CAL STRIPE, INC CASTRO ROBERTO $23,072,499 03/19/18 23%
08-1J3504 COUNTI ES FROM SAN DI EGO COUNTY LINE 2040 E. STEEL RD 850 SOUTH VI A LATA %é’ Zég Zég 8‘11; %g; 12 46%
TO 0.4 M NORTH OF EL CERRI TO ROAD SUl TE 100A » 980
AND FROM 15/ 60 SEPARATI ON COLTON - CA 92324 COLTON, CA 92324
REPLACE TRAFFI C STRI PE TO CURRENT (909) 884-7170 (951) 830- 6864
08-RIV-18-9.1/17. 8 NEAR CRESTLI NE, FROM ARROMHEAD ALL AVERI CAN ASPHALT SKEI TH, JONATHAN $11,888,565 10/11/17 98%
08- 1C1004 783,301 10/27/17
ACNH PO18- (058) E hsﬂpi:_hﬁlDRgJ;gLi?Pi?/:Ei/zﬁlT & | NCLUDE o B R ?}S;)T\S\IA (L:QTgAzii- . 2580’ 993  06/06719 7%
--0) CORONA CA 92878 951 2;35 8503
(951) 736- 7600 (951) 295- SUSPENDED
HA22
08-RIV-60-/12.2 IN THE CI TY OF RI VERSI DE FROM SAN POMNELL CONSTRUCTORS | NC CALI XTO, M GUEL $8, 624,118 12/29/16  100%
08- 1E6504 BERNARDI NO COUNTY LI NE TO 60-91-215 8555 BANANA AVE $8, 286,867 01/11/17
ACHS- NHPO- (014) 9 ot ;tlgT'; ANAPLE AVENUE, $97.547 07/31/18 6%
-0 I NSTALL DOUBLE LUM NAI RE MAST ARMS ~ TONTANA ~ CA 92335 CORONA, CA 92882 OV/ER RUN
(909) 356- 8880
(951) 232- 8957
08-RIV-60-/12.2 I N NR RI VERSI DE ON RTE 60 FROM SERVI TEK SOLUTI ONS | NC HARI KA, | NDERJEET $1, 318,895 03/17/17 93%
08- 1C6404 M LLI KEN AVE. TO JCT 60/91/215 & ON 11301 1/2 SOUTH STREET 790 S. VIA LATA SU TE $398, 007  05/22/17 30%
ACST- 000C- (454) E RTE 91 FROM SPRUCE ST. TO JCT 100 $0 04/ 26/ 18
--0) 60/ 91/ 215 CERRI TOS, CA 90703
. 626) 227- 1650 COLTON,  CA 92324
HBAN REPLACE W RELESS COVMUNI CATI ON ( (951) 232- 6293
08-RI V-74-14.9/0 I N LAKE ELSI NORE FROM RI CHARD STREET SEMA CONSTRUCTI ON, | NC. BERGEVI N, M CHAEL $874,108 10/11/17  100%
OHgS%EOGSDg?l (064)E TO0.2 M WO BAKER ST 320 GODDARD WAY SUI TE 150 9225 STELLAR COURT, $841, Zgg (1)% (2)25 1; 100%
i i LEFT- TURN CHANNELI ZATI ON AT
--() IRVINE CA 92618 SUTE B CA 92882 07/02/ 18
(949) 470-0500 951) 232- 3739 T
HB1 (951) 232-
08-RIV-74-17.8/0 IN RI VERSI DE COUNTY AT THE ELSINORE HAL HAYS CONSTRUCTI ON | NC. TRUONG, NI CK $2,102,918 03/09/17  100%
08-1C5104 MAI NTENANCE STATI ON 4181 LATHAM ST. 0225 STELLAR COURT $1, 807, 1;3 8431; gg; i; 100%

HwVR

State of California Department of Transportation

CONNECT STATI ON TO SEVER LI NE,

RI VERSI DE CA 92501
(951) 788- 0703

CORONA, CA 92883
(951) 830- 6835
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-91-/1.1 REPAI R/ REPLACE CULVERTS AND HEADWALLS O DONNELL CONSTRUCTION, |INC.  ALAM MAHFUAL $1, 035,000 10/19/17  100%
08-1J5204 REPLACE MBGR, TRAFFI C CONTROL, 559 W COVI NA BLVD. 1011 E. 3RD STREET $411, 2;‘(‘) ég; %éj 1; 100%
ERCSI ON CONTROL, CLEARI NG AND CORONA, CA 92879
GRUBBI NG DI R S ORDER EMERGENCY SAN DI MAS,  CA 91773 (951) 830- 6853
(909) 394- 4510
REPAI R AND REPLACE CULVERTS
20. 20
201130
08-RIV-111-60.5/0 VAR LOCS ON RTE 10 & 111; IN BANNINGJ. FRANCI S COVPANY AVI LA, XAVI ER $2, 806,067 01/29/18 4%
08- 0R3504 & PALM SPRINGS @ SAN GORGONI O WASH 16197 KRAMERI A AVE 119 N. MAPLE SUI TE A $281,094  02/21/18 10%
ACNH- X065- (109) E $9,894 01/16/19
BR #56- 0003 & WH TEWATER RI VER CORONA, CA 92880
-0 OVERFLOW #56- 0241R RIVERSIDE  CA 92504
’ (951) 776- 9100 (951) 830- 6837 SUSPENDED
SEl SM C RETROFI T
HA21
08-RIV-111-/0 IN R VERSI DE COUNTY IN THE CI TY OF  SEMA CONSTRUCTI ON AVI LA, XAVI ER $266,392 11/22/17  100%
08- 1E4204 PALM SPRI NGS AT SVEN LAKES DRI VE 320 GODDARD WAY SUI TE 150 119 N. MAPLE SUI TE A $85, 2;(9) 82; ;3; ig 100%
REMOVE MASONRY WALL AND | NSTALL NEW CORONA.  CA
| RVI NE, CA J 06/ 28/ 18
WALL DIR S ORDER EMERGENCY (951) 830- 6837 OVER RUN
REMOVE MASONRY VALL AND | NSTALL NEW
20. 20
WALL
201130
08-RIV-111-/13 AT SALTON SEA, FR RIV/ I MPERIAL CO LN DREAMBUI LDER CONSTRUCTI ON KOURY PETER $1,179, 061 03/ 19/ 18 19%
08-1C6204 TO1.0 M E/ O CLEVELAND ST CORP. $245,944 04/ 09/ 18 o
ACST- S111- (075) E 73800 DI NA SHORE DR $27,564 10/ 23/ 18 21%
SEDI MENT STABI LI ZATI ON, ERCSI ON 1324 LAWSON LN 104 & 105
-0 PLACENTI A CA 92870 PALM DESERT CC 92211
HA42 (714) 646- 3697 (951) 232- 6413
08-RIV-215-8.4/38.8 IN MURRI ETA FR 0.5 M S/ O 215/15 JCT DYNALECTRI C HARI KA, | NDERJEET $5,880,878 03/02/16  100%
08- 0G7804 TO0.2 M NO215/60 JCT IN MORENO 4462 CORPORATE CENTER DR 790 S. VIA LATA, $5,840, 689  03/30/16 g9,
NHPI - 215 -( )1 VALLEY SU TE 100 $0 03/30/18
239- E -() LOS ALAM TOS CA 90720
I NSTALL CCTV, CMB, CENSUS STATI ONS,
(714) 828- 7000 COLTON, CA 92324
LBAN (951) 232- 6293
08-RIV-243-6.2/19. 8 I N R VERSI DE COUNTY, NEAR MOUNTAIN Rl VERS|I DE CONSTRUCTI ON COVPANYNGUYEN, NHAN $1, 815,000 04/03/17  100%
08- 1H8904 CENTER FROM 0.2 M NORTH OF FRANKLI N 4225 GARNER ROAD 850 S. VIA LATA, $1, 666, 3;3 82; gg; i; 100%

20. 20
201130

DRI VE TO 0. 6M SOUTH CF POPPET FLATS
ROAD DIR' S ORDER EMER

CULVERTS REPLACEMENT & EMBANKMENT
RESTORAT

RI VERSI DE, CA 92501
(951) 682- 8308

SUI TE 104
COLTON, CA 92324
(909) 821- 8164
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-371-60.2/77. 1 NEAR CAHUI LLA FROM W LSON VALLEY NEARJABRE CONTRACTI NG | NC. SOSTROM DENI SE $610, 254 01/24/18  100%
08- 1F8504 CAHUI LLA FROM W LSON VALLEY ROAD TO 1813 MANZANI TA LANE 119 N MAPLE STREET $545,306  02/23/18 0,
SSTG- S371- (009) E $0 05/29/18
SR 371/ 74 JCT CORONA, CA 92880
-0 PLACE CENTERLI NE AND SHOULDER MANHATTAN BEACH ~ CA 90266 : 06127718
(310) 720- 0277 (951) 232- 7608 SUSPENDED
08- SBD- 10- . 5/ 30 ALSO SBD 210 11.0/22.0 TENNESSEE ST ALL AMERI CAN ASPHALT EMUH GODW N $12,322,750 04/09/18 8%
08-1F9704 ON-RAMP IN VAR CITIES ON RTE 10 __ PO BOX 2229 9540 CENTER AVE #120 iggi,ggg 2353?;%2 3%
FROM MONTE VI STA AVE EB OFF- RAMP TO & RANCHO CUCAMONGA, CA !
ON RTE210 FR N15 TO W CA 92878 91730
OVERLAY, M LL, OVERLAY SLURRY SEAL (951) 736- 7600 (951) 232-3706
08- SBD- 10- 9. 6/ 36. 9 I N SAN BERNARDI NO AND RI VERSI DE PAVE- TECH | NC. BROMN, PAUL $8, 916,388 03/ 29/ 18 24%
08-1J3404 COUNTI ES AT VARI OUS LOCATI ONS 2231 LA M RADA DRI VE 4334 LATHAM STREET, iig'igg gi;gg;ig 0%
REPLACE TRAFFI C STRI PE TO CURRENT SUI TE 100
VI STA CA 92081
(909) 877- 8495 Rl VERSI DE, CA 92501
(951) 232- 6161
08- SBD- 10- 30. 9/ 33. 3 I N REDLANDS FROM ROUTE 38/ ORANGE SECURI TY PAVI NG COVPANY, | NC. CALI XTO, M GUEL $18, 305, 000 03/ 06/ 18 12%
08- 0K2914 STREET TO FORD STREET OFF- RAMP 13170 TELFAI R AVENUE 119 N MAPLE SUI TE A $1,595,559 03/29/18 9%
ACI M 010- (265)E UNDERCRCSS! NG CA 92880 $1,595,559 01/12/19
-0 LANE REPLACEMENT SYLMAR ~ CA 91342 ’
(818) 362- 9200 (951) 232- 8957
HA22
08- SBD- 15-2. 5/ 3. 8 I N SAN BERNARDI NO COUNTY ON ROUTES  J. MCLOUGHLI N ENG NEERI NG CO , $1,142,199 05/ 04/ 18 0%
08- 1H2304 10, 15, 71, AND 83 AT VARI OUS I NC. $0 05/18/18 0%
LOCATI ONS 10641 FULTON COURT $0
BRI DGE PREVENTATI VE MAI NTENANCE
RANCHO CUCAMONGA CA 91730
(909) 944- 1037
08-SBD-15-7.5/7.5 IN FONTANA AT VICTORIA ST ON THE TMC KANAAN CONSTRUCTI ON, | NC 00, KEE $459, 306 06/ 06/ 17 97%
08- 1F9604 GROUNDS FACI LI TY 230 S. | RW NDALE AVENUE 9540 CENTER AVENUE, $404,5gg 8;5%;5%; 91%

State of California Department of Transportation

I NSTALL UNDERGROUND WATER TANK,

AZUSA, CA 91702
(626) 334-5775

SUl TE 120
RANCHO CUCAMONGA, CA
91730

(951) 840- 8323
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 14. 7/ 32. 5 I N SAN BERNARDI NO COUNTY ON ROUTE 15 GRI FFI TH COVPANY NGUYEN, VU $2,299,020 09/08/16  100%
08-1H3714 FROM GLEN HELEN PARKWAY TO JCT 3050 E. BI RCH STREET 9540 CENTER AVENUE, %Z?f %i ééj éi; 12 34%
15/ 395; REPLACE MBGR, DRAI NAGE UNIT 120 :
CLEARI NG AND REPAIR DIR' S ORDER BREA, CA 92821 RANCHO CUCAMONGA, CA OVER RUN
20, 20 REPLACE MBGR, CLEAR DRAI NAGE, (714) 984-5500 91730
' TRAFFI C CTRL .
201130 (951) 232- 3784
08- SBD- 15- 15. 4/ 30. 8 I N SAN BERNARDI NO COUNTY | N DEVORE  COFFMAN PARSONS A JO NT YOUSSEF, MAGED $118, 610,910 10/17/13 94%
08-0Q7404 AND HESPERI A FROM 0. 76 M S/ O KENWOOD VENTURE 15367 TAMARACK ROAD $116, 997, 043 10; 29; 13 99%
"\’:)015'(230)1 AVE TO1.2 M S/O WEST HESPERIA CH 9685 VI A EXCELENCI A SUI TE 200 \| CTORVI LLE, CA 92392 $76,110 09/13/18
o PAVEMENT REHAB & SLAB REPLACEMENT B,
SAN DI EGO CA 92126 (951) 538- 3087
HA22 (858) 536- 3100
08- SBD- 15- 21. 5/ 0 REPAIR EXI STING WATER SYSTEM DI R SBALTAZAR CONSTRUCTI ON, INC.  SANTOS, JOHN $101, 088 03/ 26/ 18 62%
08-1J9704 ORDER EMERGENCY F. A. 236E. ARROW HWY 15255 BEAR VALLEY $74, 32(9) 8;‘; i% ig 74%
REPLACE EXI STI NG WATER SYSTEM ROAD
COVI NA, CA 91722
HESPERI A, CA 92395
20. 20 (951) 538- 5315
201130
08- SBD- 15-41. 9/ 43. 5 IN VI CTORVI LLE FROM MOJAVE DRI VE ANMES CONSTRUCTI ON, | NC. AL- KHATEEB, TAGHREED $1, 935,000 01/12/17  100%
08- 1H6804 OVERCROSSI NG TO ROUTE 15/ 18 391 N. MAIN STREET STE. 302 15255 BEAR VALLEY $1, 880, 4;5 83; cl)g; i; 100%
SEPARATION OH DI R S ORDER EMERGENCY ROAD
CORONA, CA 92880
F.A HESPERI A, CA 92345
20. 20 REMOVE AND REPLACE BRI DGE DECK (951) 232- 7793
201130
08- SBD- 15- 42. 5/ 46 I N SAN BERNARDI NO COUNTY I N AVES CONSTRUCTI ON | NC. AL- KHATEEB, TAGHREED $76, 787,184 11/05/15 63%
08 3586v4 VI CTORVI LLE FROM 0.5 M N O MUJAVE 2000 AVES DRI VE 15255 BEAR VALLEY $ﬁ' 09 813 (1)35 ggf o s
E ) _(S'TL)L ) DRIVE TO1.5 M N O STODDARD WELLS BURSNVI LLE. N 55306 ROAD ' '
ROAD OVERCROSSI NG (951) 356- 1’275 HESPERI A, CA 92345
WDEN | -15 (951) 232-7793
08- SBD- 15- 46. 6/ 79. 6 I N/ NEAR VI CTORVI LLE AND BARSTOW AT  DREAMBUI LDER CONSTRUCTI ON CORPSANTGS, JOHN $636,930 06/16/17  100%
08-1E3124 I N/ NEAR VI CTORVI LLE AND BARSTOW AT 4 1324 LAWSON LN 222 E. MAIN STREET $586, 4;2 8% gg; 1; 87%
LOCS FR 2.2 M N O STODDARD WELLS RD PLACENTIA CA 92870 BARSTOW CA 92311
TOO0.1 M S/O MRID (951) 538-5315 SUSPENDED

I NSTALL M DWEST GUARDRAI L SYSTEM & (714) 646- 3697
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 76. 8/ 154. 7 REPLCE JO NT SEALS, METH & OR RESUR MYERS AND SONS CONSTRUCTI ON, SANTGS, JOHN $758,643 03/14/17  100%
08-1G2304 BR DECKS & METH BR APPROACH SLABS NR LP 222 EAST MAIN STREET $665, 123 8;1; 2% 1; 100%
BARSTOW FR RT 15/18 SEP TO KALI DI TCH4600 NORTHGATE BLVD STE 100 BARSTON CA 92311
BR ALSO NR HESPERI (951) 538- 5315 SUSPENDED
REPLACE JO NT SEALS, METHg/ OR RESURE ~ SACRAMENTO ~ CA 95834
(916) 283- 9950
08- SBD- 15- 80. 4/ 174. 1 NEAR BARSTON AT VAR LOCS FR 0.9 M DREAVBUI LDER CONSTRUCTI ON CORPDAVI S, DARCY $779,761 06/ 22/17 72%
08-1E3134 NEAR BARSTOW AT VAR LOCS FR 0.9 M 1324 E LAWSON LN 1044 EAST BROADWAY $737,841  06/30/17 93%
HSI M GD15- ( 040) E NOMRDANRD OCTO2 4 M SO $5,280 07/20/18
. NEEDLES, CA 92363
--0) PLACENTI A CA 92870
NI PTON RD OC 714) 646. 3697 (760) 326- 4684
| NSTALL M DVEST GUARDRAI L SYSTEM (714) 646-
08- SBD- 15-87.1/181. 1 FR0.6 M NO YERMO RD OC TO 1.0 M  GRANI TE CONSTRUCTI ON COMPANY DAVl S, DARCY $35, 932, 634 05/02/17 73%
08-368514 SSTOMNNECLARD & FR1.2 M N O 38000 MONROE STREET 1044 EAST BROADVAY $32éggi, gtlﬂlJ 225 125 1; 89%
NIPTON RD OC TO 0.5 M S/ O YATES VELL NEEDLES, CA 92363 '
INDIO CA 92203
ORD OC 260) 775. 7500 (760) 236- 4684
CONSTRUCT AGRI CULTURAL | NSPECTI ON (760) 775-
HA42
08- SBD- 15- 107. 3/ 107.3  NEAR BARSTOW AT C.V. KANE - SAFETY  HAL HAYS CONSTRUCTI ON | NC. NGUYEN, KHOA $7, 775,465 12/ 29/ 16 99%
28- 0%%1_(203)9 ROADSI DE REST AREAS ( SRRA) 4181 LATHAM ST. 222 EAST MAI N STREET, $7§8§€§§ 8% gg; :11; 95%
CHS- UPGRADE SAFETY ROADSI DE REST AREA SUI TE208 '
--0) R VERSI DE CA 92501 BARSTON CA 92311
(951) 788- 0703
(951) 232- 8611
08- SBD- 18- 44. 5/ 52. 8 I N SOUTH BI G BEAR LAKE WATERSHED HAS AMERI CA PACI FI C CONSTRUCTI ON  BENSON, DAVI D $257,459 09/19/17 51%
08- 1C5604 801.71, | N/ NEAR Bl G BEAR LAKE, 7161 Cl TRUS VALLEY AVE 790 VI A LATA $169,273 10/06/17 66%
ACST- P018- (059) E SEDI NENT STABI LI ZATI ON. EROS| ON COLTON. A 92324 $32,126 08/08/ 18 0
--() ' EASTVALE CA 92880 (951) 2’32 6478
(559) 577- 9999
HA42
08- SBD- 18-48. 1/53. 1 IN BI G BEAR FROM W LD ROSE LANE TO  MATI CH CORPORATI ON TRAN, KEN $2,601,669 04/21/17  100%
08- 130904 PINEVIEW DRI VE PLACE A PREVENTATI VE 1596 HARRY SHEPPARD BOULEVARD 850 Vi A LATA ROAD, $2, 606, 7;8 82; 13; i; 100%
TREATMENT ON ROADVWAY SUl TE 104
PLACE A PREVENTATI VE TREATMENT ON SAN BERNARDI NO  CA 92408 COLTON, CA 92324 SUSPENDED

State of California Department of Transportation

(909) 382- 7400

(909) 844- 3312
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District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 18-49. 1/51. 6 IN CITY OF BI G BEAR LAKE BETWEEN PI NE STL LANDSCAPE, | NC. TRAN, KEN $2,745,000 04/13/16  100%
g?b%gigfl 051) E KNOT AVE AND STANDFI ELD CUTOFF 8122 COMPTON AVE. 850 VI A LATA ROAD, $2, 656, 3;8 2?; 225 13 100%
(051) REPAI R & REPLACED S| DEWALKS, CURB SuUl TE 104
--0) LOS ANGELES CA 90001 COLTON. CA 92324
(323) 581-8200 909) 844- 3312
HB71 (909) 844-
08- SBD- 18- 95. 5/ 0 I'N SAN BERNARDI NO COUNTY ON RTE 18 INJ. MCLOUGHLI N ENG NEERI NG CO, NGUYEN, KHOA $320,000 11/06/17  100%
08-1J5104 THE CI TY OF VI CTORVI LLE AT 10TH I NC. 222 EAST MAIN STREET $135, 528 (1)3 gf{; i; 100%
STREET DIR S ORDER EMERGENCY F. A. 10641 FULTON COURT BARSTOW CA 92311
REPLACE 12" CSP & REPAIR 24" CSP .
RANCHO CUCAMONGA, CA 91730 (951)232-8611
20. 20 (909) 944- 1037
201130
08- SBD- 18- 96. 5/ 101 I N SAN BERNARDI NO COUNTY MATI CH CORPORATI ON GEORGES, SAMER $3,397,734 06/12/17  100%
08-0R3904 PREVENTATI VE MAI NTENANCE - OVERLAY 1596 HARRY SHEPPARD BLVD $3, 497,003 07/10/17
ACNH- P018- (056) E ;225;5 BEAR VALLEY $0 01/11/18  100%
--0) SAN BERNARDI NO CA 92408 HESPERI A CA 92345
(909) 382- 7400 951 232’3748
HML (951) 232-
08- SBD- 38- 3. 8/ 15 NEAR REDLANDS AND FOREST FALLS FROM ALL AVERI CAN ASPHALT NGUYEN, NHAN $4, 959,160 05/ 14/ 18 0%
08- 13204 AGATE AVE TO VALLEY OF THE FALLS PO BOX 2229 850 SOUTH VI A LATA 23 06/ 07/ 18 0%
DRI VE SUl TE 104
CORONA CA 92878
PREVENTATI VE MAI NTENANCE - OVERLAY COLTON, CA 92324
(951) 736- 7600 '
(909) 821- 8164
08- SBD- 38- 26. 5/ 30. 8 IN SAN BERNARDI NO COUNTY___ SEMA CONSTRUCTI ON, | NC NGUYEN, NHAN $1, 558, 003 03/ 13/ 17 69%
2?{8%%833_(021) c NEAR Bl G LAKE CI TY FROM 0.5 M LE WEST 320 GODDARD SUI TE 150 850 S. VIA LATA SUITE $1, 412, Ggg %; 5613; i; 88%
OF GLASS ROAD TO 0.2 M LE EAST OF RVINE CA 92618 104
-0 SEVEN OAKS ROAD 949) 470- 0500 COLTON, CA 92327
REPAI R FI RE DAMAGE, ENBANKNENT (949) 470- (909) 821- 8164
08- SBD- 38- 30. 9/ 0 BETWEEN REDLANDS & MOUNTAI N RSB GROUP, | NC. TRAN, KEN $1, 339, 253 03/ 06/ 18 8%
08- 0R3404 COMMUNI TI ES AT SANTA RI VER BRI DGE (BR20331 LAKE FOREST DR # Cl3 $305, 248 04/20/18
ACST- S038- (023) E ( 850 S. VIA LATA $302,982 12/03/18 237
#54- 0407) SUl TE 104

--0

HA21

BRI DGE REHABI LI TATI ON AND UPGRADE

LAKE FOREST CA 92630
(949) 454- 1999

COLTON, CA 92324
(909) 844- 3312
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 38- 38. 6/ 0 I N SAN BERNARDI NO COUNTY ONYX SUMM T BRM ALI NA,  ALHAKEM $723,200 06/30/16 98%
08-1F1104 0.7 MLES SOUTH OF Pl PES ROAD 50 MARQUERI TE DR. 9225 STELLAR CT. $664, 0;3 8;; ég; 13 929
BUI LD Cl NDER BARN SU TE B
HOLLI STER CA 95023 CA 92883
(406) 261- 5359 CORONA
(951) 232- 6235
08- SBD- 38- 50. 4/ 59. 4 I N SAN BERNARDI NO COUNTY IN BI G BEAR LANDSCAPE SUPPORT SERVI CES $299,089 04/13/18 0%
08-0R4314 LAKE AT VARI OUS LOCATI ONS FROM NORTH PO BOX 55307 $0 05/16/18 0%
DI VI SI ON DRI VE TO ROUTE 18 $0
| MPLEMENT SEDI MENT CONTROLS SHERMAN QAKS — CA 91413
(818) 475- 0680
08- SBD- 40- 134. 0/ 0 NEAR NEEDLES, SOUTH FORK Pl UTE WASH JAMES MCM NN, | NC. DAVI S, DARCY $531,526 11/09/17 9%
08- 1F2804 BR NO 54- 872R 21801 E. BARTON RD. UNIT B 1044 EAST BROADWAY $§§3’ g‘ég (1)(135 gg; 1; 94%
RECONSTRUCT ROCK SLOPE PROTECTI ON :
GRAND TERRACE CA 92313 NEEDLES, CA 92363
(909) 514- 1231 (760) 326- 4684
08- SBD- 40- 149. 3/ 0 I'N SAN BERNARDI NO COUNTY 5.0M E/O  SULLY-M LLER CONTRACTI NG TORRES, JOSE $385,000 09/01/17  100%
08-1J4004 NEEDLESTRAFFI C CONTROL, ASPHALT COVPANY 1044 E. BROADWAY $340, 323 (1)3 12; i; 100%
CONCRETE, METAL BEAM GUARDRAIL DIR S135 S. STATE COLLEGE BLVD. NEEDLES, CA 92363
ORDER EMERCENCY F. A. (951) 232- 7521
REPAI R DAMAGED PAVEMENT BREA, CA 92821
20. 20 (714) 578- 9600
201130
08- SBD- 40- / 25 NEAR BARSTOW FROM JCT 15/40 TO 1.4 M GRANI TE CONSTRUCTI ON COMPANY PHAM THANH $14, 273,727 12/21/16  100%
08- OR1204 $14, 718,233 01/11/17
E/ O FORT CADY ROAD OVERCROSSI NG 38000 MONROE STREET 222 E. MAIN STREET 100%
ACHS- | MD4- (820) E REGRADE MEDI AN CROSS SLOPE $0 04/17/18
0 INDI O CA 92203 BARSTOW CA 92311
(760) 775- 7500 (951) 232- 7262
HB1
08- SBD-58-/ 13 I N SAN BERNARDI NO COUNTY AT AND NEAR SECURI TY PAVI NG COVMPANY, |NC. SANTGS, JOHN $1, 617,439 04/ 13/ 16 56%
08-1G1304 KRAMER FROM KERN COUNTY AT AND NEAR 13170 TELFAIR AVE HCR BOX 213 $1, 829,273 05/02/16 9
$197, 803 08/17/18  °°%
KRAMER FROM KERN COUNT LI NE TO 8.6 NI PTON, CA 92364 '

SYLMAR CA 91342
(818) 362- 9200

M LES E/ O RTE 058/ 395
REPLACE ASPHALT CONCRETE SURFACI NG,

(951) 538-5315 SUSPENDED
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-58-/12.9 ALSO KER-58-R143.5/R143.9; FR 0.4 M Kl EW T | NFRASTRUCTURE WEST CO. SHAHI DI, SHAI NE $166, 114, 002 11/ 10/ 17 23%
08-347704 WO KERN COLINE TO7.5 M E OF JCT 2215 E 1ST STREET $38, 261,914 11/17/17 0
222 E. MAIN STREET, 23%
NH- () $5, 690, 382 04/ 17/ 20
395 (KRANER) VANCOUVER WA 98661 SUITE 208
-0 CONSTRUCT 4- LANE DI VI DED EXPWY; BARSTOW CA 92311
(360) 694-1201 951) 232- 7839
HE14 (951) 232-

- - . . - o ! 0
08- SBD-60-1.8/2.8 I'N CH NO FROM MONTE VI STA AVE TO DI VERSI FI ED LANDSCAPE CO. ROBI NSON, KERRY $764,849 06/15/17  100%
08-1C1704 BENSON AVE OC 21730 BUNDY CANYON ROAD 790 VI A LATA $761, 52(2) 8;; 12; i; 100%

RELOCATE | RRI GATI ON FACI LI TIES TO A
WLDOWR  CA 92505 (051 2525020
(951) 245- 1686 (951) 232-
HA28
08- SBD- 60-2.9/3. 9 I'N CHI NO FROM BENSON AVE OC TO SAN RSB GROUP, | NC. ROBI NSON, KERRY $803,030 05/03/17  100%
- a 4 0,
Xg\nlflla(g)gg (148)E ANTONI O AVE UC 20331 LAKE FOREST DR # C13 790 VI A LATA $803 3% 8?5 gg; 1; 100%
i RELOCATE | RRI GATI ON FACI LI TIES TO A
--0) LAKE FOREST CA 92630 %1)0';’320292;324
(949) 454- 1999
HA28
08- SBD-62-2.0/7.6 I'N SAN BERNARDI NO COUNTY AT MORONGO HI GHLAND CONSTRUCTION, INC.  DAVIS, DARCY $3, 438,461 11/28/16 89%
08-0Q1304 VALLEY FROM EAST TO YUCCA PARK ROAD 133 N. PI XLEY STREET 1044 EAST BROADWAY $3,009, 859 12/21/16 87%
ACHS- NHPP- ( 620) 4 CONSTRUCT RAI SED VEDI AN CURB NEEDLES. CA 92363 $0 07/13/18
-0 CRANGE  CA 92868 760) 326- 4684
(714)538-5156 (760) 326-
HB1
08-SBD-71-4.8/8. 4 IN CHI NO AND CHI NO HILLS FR FR PINE DI VERSI FI ED LANDSCAPE CO SI MPSON, JOHN $602, 227 02/08/17 72%
08-1C6004 AVE TO EUCLID AVE NORTH OF EUCLID 21730 BUNDY CANYON ROAD 790 VI A LATA, SUITE $49;” ggg 825 375 1; 81%
AVE 100 $3, 4/ 1
SEDI MENT STABI LI ZATI ON, EROSI ON WLDOWAR = CA 92595 COLTON. CA 92324
(951) 245- 1686 951 252 8950
HA42 (951) 232-
08- SBD- 74-52. 1/ 62. 5 I N/ NEAR PALM DESERT 1.2 M WO DREAMBUI LDER CONSTRUCTI ON TRUONG, NI CK $3,995, 061 08/ 30/ 17 62%
08-0R7804 STRAVBERRY CREEK BRIDGE TO 1.3 M W OCORP. $2, 125,239 09/ 20/ 17 0
SSTG P074- (063) E 9225 STELLAR COURT $335 119 10/29/18 3%

--0

CAHU LLA H LLS (POR) RD
I NSTALL M D WEST GUARDRAI L SYSTEM

1324 LAVWSON LN

PLACENTI A CA 92870
(714) 646- 3697

CORONA, CA 92883
(951) 830- 6835
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 91- 15. 6/ 15. 6 ON RTE 91 AT ADAMS ST IC, ON RTE 210 HI GHLAND CONSTRUCTI ON, INC.  AVILA, XAVIER $510, 733 06/ 15/ 17 0%
08-0M3114 AT WATERMAN AVE | C AND ON RTE 60 AT 133 N. PI XLEY STREET 119 N. MAPLE SUI TE A $0 07/18/17 0%
DAY ST, PERRI' S BLVD AND HEACOCK ST. CRANGE CA 92868 CORONA, CA 92880 $0 12727117
UPGRADE EXI STI NG CURB RAMPS TO ADA .
(714) 538- 5156 (951) 830- 6837 SUSPENDED
08- SBD- 138- 2. 3/ 15. 2 I N SAN BERNARDI NO COUNTY ON RTE 138 FLATI RON HARDY & HARPER A LENART, ELVI RA $50, 657, 650 09/ 10/ 14 0%
08-3401L4 NEAR PHELAN FR 0.6 M W O PHELAN RD JO NT VENTURE 850 VI A LATA SU TE $46, 059, 003 10/ 10/ 14 0%
ST(P; P138- (049) E W DEN TO 4-LNS FR PHELAN RD TO JCT 1770 LA COSTA MEADOMS DRI VE  #104 $150,403  11/05/18
SAN MARCOS CA 92078 035102\"32%925324 PLANT EST
HEL3 (909) 597- 8413 (951) 232- SATIS
08- SBD- 138-17. 1/ 19. 2 NEAR HESPERIA FROM 1.9 M E/ O RTE 15 SKANSKA USA ClVIL VEST BENJAM N, AMGAD $23, 153,512 04/18/ 16 55%
08- 0Q3004 TOO0.1 M WO SUM T POST OFFI CE ROAD CALI FORNI A DI STRI CT | NC. 850 VI A LATA, SUITE $21, 631,530  05/06/16 94%
:ig"; P . 'E) )P REALI GN AND CONSTRUCT TV LANE 1995 AGUA MANSA ROAD 104 $346,975 10/19/18
Rl VERSI DE CA 92509 ?36;?;;140372?24
HB1 (951) 684- 5360
08- SBD- 142-3.8/5. 7 BETWEEN RUSTI C DRI VE AND SR-71 | N THE DREAMBUI LDER CONSTRUCTI ON EHI R M DOM NI C $1,193,061 02/27/18  100%
08-0L7104 CITY OF CH NO HILLS CORP. 9540 CENTER AVENUE $738,064 03/19/18 62%
AC(S)T' P142-(017)E CONSTRUCT 8- FT S| DEWALKS, UPGRADE 1324 LAWSON LN SuUl TE 120 $434, 202
PLACENTIA CA 92870 5?713000 CUCAMONGA, - CA
HB71 (714) 646- 3697
(951) 232- 3523
08- SBD- 142-/. 8 IN THE CI TY OF CHI NO HILLS, FROM J. MCLOUGHLIN ENGI NEERING CO EHRIM DOM NI C $256,000 09/11/17  100%
08-1J4204 COUNTY LI NE TO CANYON HI LLS RD I NC. 9540 CENTER AVENI E $249,330 09/13/17 97%
BUI LD A RETAI NI NG WALL 10641 FULTON COURT SuUl TE 120 $0 8‘715 (1);15 12
RANCHO CUCAMONGA, CA 91730 5?713000 CUCAMONGA, - CA COMPLETED
20. 20 (909) 944- 1037 951) 232. 3503
201130 (951) 232-
08-SBD-173-3.4/7.7 ON SBD 173, FROM TWN F RANCH ROAD TORI VERSI DE CONSTRUCTI ON NGUYEN, WU $455,000 08/26/16  100%
08- 1H3604 OLD HESPERI A ROAD. REMOVE BURNED COVPANYI NC, 4295 E. JURUPA STREET $176,459  12/07/16 4,0,
TREES AND DEBRI S, RESTORE MBGR AND 4225 GARNER ROAD UNI T #208 $0 01/31/18
SIGNS DIR S ORDER EMERGE
RI VERSI DE, CA 92501 ONTARI O, CA 91761
MBGR REPLACMENT, TRAFFI C CONTROL, (951) 232- 3787
20.20 SI G\S

201130
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 210-11. 3/ 0 DIR S ORDER EMERGENCY F. A. J. MCLOUGHLI N ENG NEERI NG EMUH, GODW N $1,430,000 12/13/17  100%
08-1J5704 REMOVAL OF BURNED TREES o, INC. 9540 CENTER AVENUE, $1, 345, 128 ég; ég; 1; 94%
10641 FULTON COURT STE 130
RANCHO CUCAMONGA, CA 91730  HANCHO CLCAMONGA, - CA OVER RUN
20. 20 91730
20'1130 (951) 232- 3706
08- SBD-210-11.7/12. 1 IN THE CI TY OF FONTANA, E/ O RTE KANAAN CONSTRUCTI ON, | NC NGUYEN, TUAN $316,278 06/01/17  100%
08-1F5104 210/ 15 CONNECTI ON RTE 210 @ CHERRY 230 S. | RW NDALE AVENUE 790 VI A LATA SUI TE $318, ng 8;; %; 1; 100%
AVE WB AND EB ENTRANCE RAMPS AZUSA. CA 91702 100
MODI FY RAMP METER SYSTEMS ;
(626) 334 5775 COLTON, CA 92324
(951) 830- 6820
08- SBD- 210- 21. 8/ 27. 3 I N SAN BERNARDI NO COUNTY AT VAR OUS CALI FORNI A PROFESSI ONAL RU Z, MANUEL $2, 678,762 12/ 13/ 16 90%
AGI M X071 (698) LacaT o ENGINEERI NG, [ NC. 790 VIA LATA SUTE 1ot 000 osoas  BO%
0 I NSTALL FI BER OPTI C COMMUNI CATI ON 929 OTTERBEIN AVENUE, UNIT E 100 '
LA PUENTE CA 91748 COLTON,  CA 92324
(626) 810- 1338 (951) 906- 9916
08- SBD- 210- 29. 3/ 33 I N REDLANDS AND HI GHLAND FROM PETERSON- CHASE GENERAL GAYED, EZZ $836,999 12/04/17  100%
22; %4%2(1)3-(015) c BASELI NE RD OC TO RTE 210/ 10 ENG NEERI NG CONSTRUCTI ON, INC. 850 S VI A LATA 100A $725, 323 ég; Sg; 1; 100%
0 SEPARATI ON 16351 CONSTRUCTI ON CI RCLE VEES COLTON, CA 92324
METHACRYLATE DECK, REPLACE JO NT IRVINE CA 92606 (951) 830- 6954
(949) 252- 0441
08- SBD- 215- 6. 6/ 0 I NSTALL FENCE | NSTALL FENCE |NSTALL D. C HUBBS CONSTRUCTI ON CASTRO, ROBERTO $7,500 01/02/18 0%
08-1J4604 FENCE DIR S ORDER EMERGENCY F. A. 37306 VI STA VI EW DRI VE 850 SOUTH VI A LATA ig 02/01/18 0%
| NSTALL FENCE
YUCAI PA, CA 92399 SUITE 100A
COLTON, CA 92324
20. 20 (951) 830- 6864
201130
08- SBD-215-/2. 7 I N GRAND TERRACE AT BARTON ROAD MYERS- RADOS A JO NT VENTURE $48, 089, 608 10/ 16/ 17 22%
08-0J0704 | NTERCHANGE UNKNOWN $14,524,811 11/06/17 30%
04LN- 6208- (023) $2, 695, 696 06/ 20/ 20 0

RECONSTRUCT | NTERCHANGE

UNKNOAK CA 99999
(916) 283- 9950
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 247- 23. 0/ 39 NEAR LUCERNE VALLEY FROM 0.6 M LE S/ OMATI CH CORPORATI ON GEORGES, SAMER $7,916,810 09/ 18/ 17 83%
08- 1H1004 BI G HORN AVE TO 0.6 M LE S/ O CAMP 1596 E HARRY SHEPPARD BLVD 15255 BEAR VALLEY $6, 957,018 10/ 06/ 17 88%
$3, 360, 232 08/ 03/ 18
ROCK ROAD ROAD
COLD I N PLACE RECYCLE EXI STING SN CEOARO O A 92998 espERiA, ca 92345 SUSPENDED
(909) 382- 7400 '
(951) 232- 3748
08- SBD- 247- 31. 0/ 35 NR LUCERNE VALLEY FR 0.1 M S/ O COFFMAN SPECI ALTIES, | NC GEORGES, SAMER $3,125,000 06/11/18 0%
08- 1H8004 STONEY RIDGE RD TO 0.0 M S/ O OAKDALE 9685 VI A EXCELENCI A SUI TE 200 15255 BEAR VALLEY RD :g (1)85 ﬁ; ig 0%
AVE
CONCRETE OVERLAY SAN DI EGO  CA 92126 |(4 SEE)E 2RI3213$4ASQZS45 PENDED
(858) 536- 3100 SUS
08- SBD- 330- 40. 6/ 43. 5 NEAR RUNNI NG SPRI NGS FROM 2 M LES S/ OUNI TED ENG NEERI NG & SKEI TH, JONATHAN $823,069 10/ 26/ 17 95%
08- 006904 OLD CITY CREEK TO0.6 M S/ O JCT 18 CONSTRUCTION, | NC 850 VI A LATA STE 104 $699, 2% (1)25 %25 1; 85%
REPAI R/ REPLACE CULVERTS 336 NORTH CENTRAL AVE #10A  COLTON, CA
GLENDALE CA 91203 (951) 295- 8503
HVR (818) 662- 8055
08- SBD- 330-43.5/44. 1 NEAR RUNNI NG SPRINGS, FROM 0.6 M S/ OAVERI CA PACI FI C CONSTRUCTI ON  NGUYEN, NHAN $362,505 10/02/17  100%
08- 0Q6804 JCT 18 7161 Cl TRUS VALLEY AVE 850 SOUTH VI A LATA $327, 5;3 (1)2; g;; :11; 100%
REPAI R/ REPLACE CULVERTS
EASTVALE CA 92880 Zg'}g\lloa 92324 06/ 25/ 18
(559)577-9999 909) 821- 8164 T
HVR (909) 821-
08- SBD- 395- 39. 0/ 45. 9 NR ADELANTO FR 2.2 MLES N O KRAMER SULLY-M LLER CONTRACTI NG YOUSSEF, MAGED $17,332,761 11/07/17 16%
08-0N9714 ROAD TO JCT SR-58 (NORTH ALI GNVENT)  COVPANY 15255 BEAR VALLEY RD $1, 809,715 11/29/17 10%
HS(N)H P395- (267)E CONSTRUCT MEDI AN/ W DEN SHOULDER 135 S. STATE COLLEGE BLVD.  HESPERI A CA 92345 $1,519,487 02/26/19
BREA CA 92821 (951) 538- 3087 SUSPENDED
(714) 578- 9600
08- VAR -/ 0 I'N RI VERSI DE COUNTY ON RTES 60 & 79 PETERSON- CHASE GENERAL ALAM MAHFUAL $592, 894 03/ 15/ 18 57%
08- 1H2204 AND | N SAN BERNARDI NO COUNTY ON ENG NEERI NG CONSTRUCTI ON, | NC. 4334 LATHAM ST $388,172 04/16/18 65%
ROUTES 10, 38, 210 AND 215 16351 CONSTRUCTI ON Cl RCLE VEES R| VERS| DE CA 92501 $388, 172 08/29/18
DECK METHACRYLATE AND JO NT SEAL (951) 830- 6853

IRVINE CA 92606
(949) 252- 0441
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-VAR--/0 VARI QUS LOCATI ONS | N RI VERSI DE H GH LI GHT ELECTRIC | NC NGUYEN TUAN $2, 458,888 01/30/17 91%
2&%%883_ 233) £ (ROUTES 10, 60, & 79) AND SAN 6942 ED PARKLE SUITE A 700 S. VIA LATA SUI TE $1, 869, sgé 825 135 i; 6%
o (433) BERNARDI NO (ROUTES 15, 40, 95, 138, .o . .. 100
210 & 330) COUNTI ES COLTON, CA 92324 SUSPENDED

REPLACE DEGRADED ENVI RONVENTAL (951) 352- 9646 (951) 830- 6820

HB4N

Totals: Authorized Final Amt: $831, 690, 141 Completed to Date: $501, 331,555  Work ThisMonth: $28, 261, 572
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District 09
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- I NY-6-4.3/8. 4 I'N | NYO AND MONO COUNTI ES NEAR Bl SHOP GRI FFI TH COVPANY DANDN. CHERENZI A@OT. CA $3,083,221 01/18/18 58%
09- 364604 FROM 0.4 MLE NORTH OF _ SILVER 1128 CARRI ER PARKWAY AVENUE . GOV $1, 860, 123 02; 02; 18 60%
HSNH- PO06- ( 012) E CANYON ROAD TO 0.1 M LE NORTH OF 500 S. MAIN ST $1, 305,048 08/ 13/ 18
--() BAKERSFI ELD CA 93308
PUM CE M LL ROAD (661) 392- 6640 Bl SHOP, CA 93514
W DEN SHOULDERS (760) 872-5217
09- | NY- 168- 16. 6/ 17. 5 I'N | NYO COUNTY NEAR BI SHOP FROM 0.1 KANAAN CONSTRUCTI ON, | NC $368,323 05/10/ 18 0%
09- 364104 M LE VWEST OF BARLOWLANE TO PACU 230 S | RW NDALE AVE $0 06/ 14/18 0%
LANE $0
| NSTALL S| GNAL | RW NDALE CA 91706
(626) 775- 4000
HB1
09- | NY-168-17. 5/ 18. 3 I'N I NYO COUNTY I N BI SHOP ON ROUTE 168 SPECTRUM CONSTRUCTI ON GROUP, CHRI S TALBOT $1, 412,450 11/09/17 52%
0A(9:;5$_5i(1)g‘71_(009) c FROM 0.1 M LE WEST OF Pl ONEER LANE TOI NC. 500 S. MAIN ST. $5001$2§i (1)55 %35 1; 350
0 ROUTE 395 AND ON ROUTE 395 FROM 0.1 32 EDELMAN BI SHOP, CA 93514
o M LE SOUTH OF JAY (760) 872- 0794
CONSTRUCT CONCRETE SI DEWALKS, CUR | RVINE  CA 92618
(949) 299- 1400
09- | NY- 178- 46. 4/ 47 I'N | NYO COUNTY NEAR SHOSHONE FROM 2.4 CORAL CONSTRUCTI ON COVPANY $327,297 03/29/18  100%
09- 370204 M LES EAST OF | NYO COUNTY DUMP PO BOX 347 $311, 268 04/17/18 100%
ST(P)G S178-(066) E STATI ON ROAD TO 1.4 M LES VEST OF WLSOW LLE R 97070 $0 8;5 125 12
CHI CAGO VALLEY ROAD (503) 682- 2252 COVPLETED
I NSTALL M DWEST GUARDRAI L SYSTEM
09- | NY- 395- 25. 8/ 45. 5 I'N | NYO COUNTY NEAR OLANCHA FROM _  AMERI CAN PAVEMENT SYSTEMS, DAMON L. CHERENZI A $1, 454,912 04/ 26/ 18 26%
09- 370904 0.3 MLE N. OF HAIVEE CYN ROAD TO LA INC. 500 SOUTH MAI N STREET $63, 443 05/16/18 4%
AO(\‘;‘* P395- (273)E AQUEDUCT BR AND NEAR CARTAGO 0.6 1012 11TH STREET Bl SHOP, CA 93514 $0 08/27/18
o MLE S. OF ASH CREEK BR (760) 937- 1512
CONSTRUCT ASPHALT RUBBER CHI P SEAL ~ MODESTO CA 95354
(209) 522- 2277
09- | NY- 395-77. 4/ 91. 6 I'N | NYO COUNTY NEAR | NDEPENDENCE FROMAMERI CAN PAVEMVENT SYSTEMS, DANON. CHERENZI A@OT. CA $2, 652, 895 02/08/ 18 11%
09- 365804 0.4 MLE NORTH OF NORTH FORT I NC. NeeY $1,082,731 03/05/18 1%
ACNH P395- ( 269) $1,082,731 08/29/18 0

--0

| NDEPENDENCE ROAD TO 0.2 M LE SOUTH
OF ELNA ROAD
DOUBLE CHI P SEAL OVER FABRI C

1012 11TH STREET #1000

MODESTO CA 95354
(209) 522- 2277

500 S. MAIN ST
Bl SHOP, CA 93514
(760) 872- 5217



STATI ON.
CONSTRUCT EQUI PMENT STORAGE BLDG

BI SHOP CA 93514
(760) 873- 3301

Bl SHOP, CA 93514
(760) 648- 7906
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- I NY- 395- 100. 8/ 113 I'N | NYO COUNTY NEAR BI G PI NE FROM AVERI CAN PAVEMENT SYSTEMS, DAMON. CHERENZI A@OT. CA $1,219,533 02/22/18  100%
09-370804 SOUTH JUNCTI ON ROUTE 168 TO 0.1 M LEINC. oV $1,250, 731 03/09/18 0
' ' ' $0 07/23/18  100%
NORTH OF WARM SPRI NGS ROAD 1012 11TH STREET #1000 500 S. MAIN ST 07/ 24/ 18
COLD PLANE EXI STI NG AC, AC OVERLAY
MODESTO CA 95354 8;2302’720:233514
(209) 522- 2277 (760) 872-
09- I NY- 395-117. 3/ 0 IN I NYO COUNTY ON US 395 AT THE CALI FORNI A PROFESSI ONAL LEE. SCOTESE@OT. CA. GOV $692,350 10/ 02/ 17 33%
09- 356804 NORTHERN | NTERSECTI ON W TH SEE-VEE ~ ENG NEERI NG, | NC. 500 S. MAIN ST $115, Ggg (1)25 SZ i; 17%
LANE 929 OITERBEI N AVE Bl SHOP, CA 93514
I NSTALL SI GNALS .
LA PUENTE CA 91748 (760) 937- 8955
HB4N (626) 810- 1338
09- KER- 14- 16. 2/ 35. 5 I N KERN COUNTY NEAR MOJAVE ON ROUTE VSS | NTERNATI ONAL, | NC. H N HARTANTO $4,127,120 05/ 02/ 18 38%
09-371004 14 FROM 0.1 MLE N OF BUSI NESS 58 TO 3785 CHANNEL DRI VE MOJAVE, CA $1, 500, 628 825 %35 12 36%
ROGERS ROAD AND NEAR WELDON ON RTE
178 FROM KELSO VALLEY VEST SACRAMENTO  CA 95691 (760) 937- 3243
™ CONSTRUCT ASPHALT RUBBER CHI P SEAL  (916)373-1500
09- MNO- 108-/9. 8 I'N MONO COUNTY ABOUT 17 M LES NORTH QUALCON CONTRACTORS, | NC. LEE. SOOTESE@OT. CA. GOV $1, 385,425 05/ 24/ 17 71%
09- 368104 OF BRI DGEPORT FROM TUCLUMNE COUNTY TO1645 ESMERALDA AVENUE 500 S. MAIN ST $898, 758  06/09/17 67%
0.4 M LE EAST OF WOLF CREEK BRI DGE M NDEN NV 89423 Bl SHOP, CA 93514 $0 04/27/18
COLD PLANE ASPHALT CONCRETE .
(775) 782- 2006 (760) 937- 8955
HML
09- MNO- 158-/ 6 I'N MONO COUNTY NEAR JUNE LAKE FROM  AMERI CAN PAVEMENT SYSTEMS, H. J. BLOWER $388,676 04/13/17 45%
09-361204 ROUTE 395 TO 0.1 MLE WEST OF POWER | NC. 500 SOUTH MAI N ST $339, 723 835 82235 1; 87%
HOUSE ROAD 1012 11TH STREET BI SHOP, CA 93514
SCRUB SEAL .
MODESTO CA 95354 (760) 649-7906
HM (209) 522- 2277
09- MNO- 395-34. 1/ 34. 1 I N MONO COUNTY AT THE CRESTVIEW AT RE COM DEVELOPMENT COVPANY H. J. BLOWER $2,896,480 01/31/17 46%
09-356104 THE CRESTVI EW SATELLI TE MAI NTENANCE 2488 DI XON LANE $1, 648,180 05/09/17
500 SQUTH MAIN ST $286.819 01/25/19  °>/%
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 395-52. 3/53. 7 I'N MONO COUNTY NEAR LEE VI NING FROM PAPI CH CONSTURCTION CO. INC. H. J. BLOWER $6, 714,212 03/09/15  100%
09- 335004 0.4 MLES N OF VI SI TOR CENTER ROAD TO398 SURI SE TERRACE 500 SOUTH MAIN ST $6, 115,752 03/ 26/ 15 929
HSNH- P395- ( 249) E $72,975 11/24/21
0 0.7 MLES N OF PI CNI C GROUNDS RD ARROYO GRANDE. CA 93420 Bl SHOP, CA 93514
o M Tl GATE MONO LAKE ROCKFALL g )
(805) 473- 3016 (760) 648- 7906
HB34
09- MNO- 395- 63. 3/ 63. 8 I'N MONO COUNTY ON US 395 AT THE GRANI TE CONSTRUCTI ON COVPANY H. J. BLOMMER $1,164,946 04/ 23/ 18 28%
09- 364204 VIRG NI A LAKES ROAD | NTERSECTI ON. 3005 JAME RD 500 SOUTH MAI N ST $222,072  05/16/18 19%
HSNH- P395- ( 266) E CONSTRUCT LEFT TURN POCKET Bl SHOP. CA 93514 $222,072 08/30/18
--0) BAKERSFI ELD CA 93305 260 6;8 2906
(209) 743- 4911 (760) 648-
09- MNO- 395- 80. 6/ 84. 1 I'N MONO COUNTY NEAR BRI DGEPORT FROM PAPI CH CONSTRUCTI ON COVPANY, LEE. SCOTESE@OT. CA. GOV $10, 744,055 07/ 14/ 17 36%
HSN Pags. ( 265) £ BUGKEYE ROKD TO 2.9 MLES SQUTH OF I NG 500 5. AN ST 35,882 266 19018 5%
0 SWAUGER CANYON ROAD PO BOX 2210 Bl SHOP, CA 93514 ' '
o CONSTRUCT PULVERI ZED ROADBED, HWA, )
Pl SMO BEACH CA 93448 (760) 937- 8955
HB1 (805) 473- 3016
09- MNO- 395-93.7/106.3 | N MONO COUNTY NEAR WALKER FROM ROAD AND HI GHWAY BUI LDERS, LEE. SOOTESE@OT. CA. GOV $11, 049, 989 04/ 24/ 18 16%
09- 373504 ROUTE 108 TO EASTSI DE LANE LLC. 500 S. MAIN ST §§’§§§’§$§ ggjigjig 24%
PO BOX 70846 Bl SHOP, CA 93514 ' '
COLD | N- PLACE RECYCLE .
RENG NV 89570 (760) 937- 8955
HML (775) 852- 7283
09- MNO-999-/0 I'N 1 NYO AND MONO COUTI ES ON ROUTE 89 AMERI CAN PAVEMENT SYSTENMS, H J. BLOWER $1, 986,884 02/ 06/ 18 76%
09- 370404 FROM THE ALPI NE/ MONO COUNTY LINE TO | NC. 500 SOUTH MAI N ST ii'gSZ'ég; 8;532512 81%
ROUTE 395 AND ON ROUTE 395 AT VARI QUS 1012 11TH STREET #1000 BI SHOP, CA 93514 PO
LOCATI ONS (760) 648- 7906
ASPHALT RUBBER CHI P SEAL MOXDESTO -~ CA 95354
HML (209) 522- 2277
09- VAR- -/ 0 I'N I NYO AND MONO COUNTI ES AT VAR OUS QUALCON CONTRACTCRS, | NC. $4,706,910 05/04/18 0%
09- 370704 LOCATI ONS 1645 ESVERALDA AVENUE :g 05/29/18 0%

HVL

CONSTRUCT THI N BLANKET
M NDEN NV 89423

(775) 782- 2006
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 09

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-VAR--/0 I N I NYO AND MONO COUNTI ES AT VARI OUS TELFER PAVEMENT TECHNOLOGQ ES, DAMON. CHERENZI A@QT. CA $1, 084,816 01/22/18 20%
09- 370504 LOCATI ONS FROM 0.7 MLES__ SOUTH OF LLC .GV $94, 328 8;5 225 ig 9%

COTTONWOOD ROAD TO 1.6 M LES NORTH PO BOX 398323 500 S. MAIN ST

OF VIRG NI A LAKES RO Bl SHOP, CA 93514

CONSTRUCT POLYMER MODI FI ED EMJULSI ON SAN FRANCI SCO CA 941398323 (760)937-1512
HML (916) 383- 1756

Totals: Authorized Final Amt: $57, 460, 495 Completed to Date: $25,982, 643  Work ThisMonth: $10, 655, 633
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
10- ALP-4-/0 IN ALPI NE, AMADCR, & CALAVERAS STEVE MANNI NG CONSTRUCTI ON,  TONY Cl PPONERI $8,512,200 04/ 26/ 18 5%
10-1F6414 COUNTI ES AT VARI QUS LOCATI ONS I NC. GooDW $910,360 05/16/18
REMOVE TREES PO BOX 491660 o en $010,360 o09/13/19 %
RI PON CA 95366
REDDI NG CA 96049 (209) 599- 1940
(530) 222- 0810
10- AMA- 88- 54, 0/ 0 IN AMADOR COUNTY AT THE PEDDLER Hi LL BRM COLI N DORAN $424,923 05/05/17  100%
10- 14904 MAI NTENANCE STATI ON 50 MARQUERI TE DR 560 MOUNTAI N RANCH $426, 728 825 g;; i; 100%
SALT STORAGE SHED ROAD
HOLLI STER CA 95023 06/ 28/ 18
(406) 261. 5350 SAN ANDREAS, CA. 95249 COVPLETED
v (209) 754- 1017
10- AVA- 88-54. 7/ 60. 8 I'N AMADOR COUNTY NEAR S| LVER LAKE ON CHESTER BROSS CONSTRUCTION  OSHI TA, STAN $5, 904,000 06/25/15  100%
10- 0V5904 STATE ROUTE 88 FROM 0.3 M LE EAST OF COMPANY 1110 WEST KETTLEMAN $4,237,931  07/15/15 70%
NHF; P088- (065) E PEDDLER HI LL ROAD TO 2.0 M LES WEST P. Q. BOX 430 LANE #35 $0 12731717
o OF TRAGEDY SPRI NGS
HANNI BAL MO 63401 LODI, CA 95240 SUSPENDED
DI GOUT AND REPAI R LOCALI ZED AREAS (209) 333-6928
HA22 (573) 221- 5958
10- AVA- 88-66. 6/ 71. 7 I'N AMADOR COUNTY NEAR CARSON SPUR ON CHESTER BROSS CONSTRUCTION  OSHI TA, STAN $4,369,954 04/28/15  100%
10- 0OVB004 STATE ROUTE 88 FROM SI LVER LAKE COVPANY 1110 WEST KETTLEMAN $2, 638,393 05/08/15 60%
NH(P; PO88- (063) B CAMPGROUND TO ALPI NE COUNTY LI NE P.O BOX 430 LANE, #35 0 1273117
o PAVEMENT REPAI R
HANNI BAL  MD 63401 L?g‘g’ 35’2 22220 OVER RN
HA22 (573) 221- 5958 (209) 333-
10- CAL- 4- 43, 8/ 44. 3 I N CALAVERAS COUNTY ON STATE ROUTE 4 K. W EMERSON, | NC. | QBAL AULAKH $7,137,981 10/ 24/ 16 68%
10- 0F2804 FROM WHI TE PI NES AND Bl G TREES STATE 413 W SAI NT CHARLES 850 S. QU LD AVE. $5, 106, 621 11/ 28/ 16 21%
ACST- PP00- (152) E PARK ENTRANCE STE 107 $216, 853 10/ 29/ 18
-0 CONSTRUCT WALL FOR SEDI MENT CONTROL AN ANDREAS - CA 95244 LCDl . CA 95240
(209) 754- 3839 X
(209) 479- 3608
10- CAL- 4- 49. 6/ 58 I N CALAVERAS COUNTY AT AND NEAR CHESTER BROSS CONSTRUCTI ON  PAWAN K GARG $2,243,889 03/11/16  100%
10- 1E4404 COTTAGE SPRI NGS FROM MEKO DRI VE TO 1 COMPANY 1110 W KETTLEMAN LANE $1;$§§g' g?g 83; g?; ig 80%
M LE EAST OF CONNECTI ON OLD HI GHVAY 39 CALI FORNI A ST PMB118 #35 '
HVA RESURFACI NG
VALLEY SPRINGS CA 95252 L?g‘g 523925‘7‘2 OVER RUN
HML (573) 221- 5958 (209) 333-
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- CAL- 49- 20. 5/ 25 I N CALAVERAS COUNTY NEAR SAN ANDREAS GEORGE REED, | NC. $2, 527,257 04/ 23/18 0%
10-1H4404 FROM ROUTE 12 TO 0.7 MLE NORTH OF  P. O BOX 4760 $0 05/18/18 0%
ACNH P049- (174) B NORTH LOVBARDI DRI VE AND FROM 0. 6 $0
—0 M LE SOUTH GF ROUTE 26 MODESTO ~ CA 95352
RHVA. OVERLAY (209) 523- 0730
HML
10- CAL- 49-/ 30. 3 IN AMADOR, CALAVERAS, TUOLUWNE, PHI LLI PS AND JORDAN, | NC. TONY Cl PPONERI $2,067,647 02/08/ 18 47%
10- 1F6404 MARI POSA, MERCED, SAN JOAQUI N, 10201 PARKSI DE DRI VE 952 GOODW N DRI VE $1;$ggg'§g; f{g; fﬁ; ig 5206
STANI SLAUS COUNTI ES ON ROUTES 4, 5, RI PON, CA 95366 !
KNOXVI LLE TN 37922
12, 26, 49, 88, 108, 120, 140. (209) 599- 1940
REMOVE DEAD CR DYl NG DROUGHT (919) 388-4222
HA23
10- MER- 5- 8. 8/ 24. 9 IN MERCED COUNTY AT VARI QUS LOCATI ONS MYERS AND SONS CONSTRUCTI ON,  MUHAMMD RAHVAN $3,385,731 03/13/18 42%
10- 1G3304 REPLACE JO NT SEALS, POLYESTER LP 3469 YEAGER DRI VE. 2%21 82; (1)35 gg; 12 8%
4600 NORTHGATE BLVD STE 100  MADERA CA 93637 '
SACRAMENTO CA 95834 (559) 905- 5501
HB1 (916) 283- 9950
10- MER-5-25.9/32. 1 IN MERCED AND STANI SLAUS COUNTI ES AT MYERS AND SONS CONSTRUCTI ON,  MUHAMVAD RAHVAN $3,307,240 03/23/18 9%
10- 165004 VARI QUS LQCATI ONS LP 3469 YEAGER DRI VE ijy 328 8‘315 %; ig 0%
POLYESTER CONCRETE OVERLAY, REPLACE 4600 NORTHGATE BLVD SUI TE 100 \MADERA, CA. 93637 '
SACRAMENTO CA 95834 (559) 905- 5501
HVB (916) 283- 9950
10- MER- 33-13. 2/ 26. 5 IN MERCED COUNTY AT AND NEAR SANTA  GRANI TE CONSTRUCTI ON COMPANY . MUHAMVAD RAHVAN $3, 060, 648 11/07/17 24%
10- 1G7704 NELLA FROM ROUTE 152/ 33 SEPARATI ON TO2716 S. GRANI TE COURT 3469 YEAGER DRI VE 22821 ;12 1(1)5 Siﬁ 1; 17%
SOUTH JUNCTI ON ROUTE 140/ SULLI VAN MADERA. 93637, CA '
FRESNO CA 93706
ROAD (559) 905- 5501
(559) 441- 5700
™ SLURRY SEAL, HMA, AND RHMA OVERLAY
10- MER-59-12. 8/13. 5 I N MERCED COUNTY ABOUT 2 M LES SOUTH AGEE CONSTRUCTI ON CORPORATI ON $922, 402 05/01/17 0%
10- 0U5204 OF MERCED ON STATE ROUTE 59 FROM 0.33 1039 HOBLI TT AVE $0 05/18/17 0%
HSST- P059- (074) E M LE SOUTH TO 0.37 M LE NORTH OF $0
--() CLOVIS CA 93612

M SSI ON AVE/ DI CKENSEON

I NSTALL LEFT TURN CHANNELI ZATI ON (559) 299- 3290

HB1
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 59- 16. 2/ 23 I N MERCED COUNTY | N AND NEAR MERCED TEI CHERT CONSTRUCTI ON RAAI D ABOUZEDAN $1, 910, 686 03/ 19/ 18 60%
10- 1H4304 FROM SOUTH FORK BLACK RASCAL CANAL TO400 SUNRI SE AVE, SU TE 300 2374 | NDUSTRI AL ROVE $1, 290,921  04/09/18 69%
$1, 081,231 08/13/18
0.1 MLE SOUTH OF OAKDALE ROAD TURLOCK, CA 95380
0.1' RAC (G OVERLAY ROSEVI LLE CA 95661 (558) 287- 2255
(916) 757- 6400
HML
10- MER- 99- 13. 1/ 36. 7 IN MERCED COUNTY AT VARI OUS LOCATI ONS STOUDENM RE CORPORATI ON DECL, SUKHI $503, 889 03/ 11/ 16 55%
10- 1E2704 IN AND NEAR MERCED FROM CHI LDS AVENUE 1680 EL CAM NO REAL SUITE 4 2374 | NDUSTRI AL ROVE $6,250 04/12/16 1%
OVERCROSSI NG TO GRI FFI TH ROAD TURLOCK, CA 95380 $0 11/23/16
ATASCADERO CA 93422
OVERCROSSI NG 805) 461- 1454 (209) 656- 6862
TREAT BRI DGE DECKS (805) 461-
HVB
10- MER- 99- 13. 1/ 36. 7 I N MERCED COUNTY AT VARI OUS LOCATI ONS PETERSON CHASE GENERAL Sl AVBK S| RANG $582,950 05/18/17  100%
10- 1E27A4 IN AND NEAR MERCED FROM CHI LDS AVENUE ENGI NEERI NG CONSTRUCTI ON | NC 2374 | NDUSTRI AL ROVE $603, 3;‘3 8?5 (1)25 1; 100%
OVERCROSSI NG TO GRI FFI TH ROAD 16351 CONSTRUCTI ON CI RCLE VES TURLOCK, CA 95380
OVERCRGSSI NG (209) 610- 3932
TREAT BRI DGE DECK, REPLACE APPROACH | RVINE CA 92606
HVB SLABS (949) 252- 0441
10- MER- 99- 13. 3/ 21. 4 AT VARI OUS LOCATI ONS PETERSON- CHASE GENERAL KEVI N KEI STER $2,800,680 11/18/16  100%
10-0Y6204 RELOCATE OVERHEAD- S| GH STRUCTURES ENG NEERI NG CONSTRUCTI ON, | NC. $2,753,100 12/06/16
ACHS- NHPG- (099) 6 16351 CONSTRUCTI ON O ROLE VES 3469 YEAGER DRIVE $0 12/20/17  100%
0 MADERA, CA. 93637
IRVINE CA 92606 (831) 445- 5160 OVER RUN
HB1 (949) 252- 0441
10- MER- 99- 15. 1/ 16 I N MERCED COUNTY CI TY OF MERCED FROMGRANI TE CONSTRUCTI ON COMPANY BRENT HAROLDSEN $1,515,496 06/24/16  100%
10- 0X6304 0 STREET TO NORTH OF JUNCTI ON ROUTE 2716 S. GRANI TE COURT 3469 YEAGER DRI VE $1,500,524  07/15/16 409,
NHP- P099-( )5 ' $0 01/17/18
E 140/ 59 FRESNO CA 93706 SUITE 109
i -0 PLACE MVP/ STAI R CASES/ WEED BARRI ER MADERA CA 93637
(559) 441- 5700 550 675. 5261
HB1 (559) 675-
10- MER- 99- 15. 8/ 17. 3 IN MERCED COUNTY | N MERCED ON STATE WABO LANDSCAPE & CONSTRUCTI ON, ALFRED BLUM / STAN $649,421 08/20/14  100%
10- 0K0214 ROUTE 99 FROM NORTH OF V STREET TO  INC OSHI TA $642,119  09/08/14 9
' $0 07/09/18  100%
BLACK RASCAL CANAL BRI DCE 726 ALFRED NOBEL DRI VE 1110 WEST KETTLEMAN 07/ 09/ 18
I NSTALL ABOUT 220 TREES AND 800
HERCULES CA 94547 tggE* 2595240 COMPLETED
HA21 (510) 741- 9226 X

(209) 333- 6928
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 99- 35. 9/ 37. 3 IN MERCED AND STANI SLAUS COUNTI ES A TEI CHERT&SON | NC. DBA MUHAMVAD RAHVAN $11, 072,825 11/17/17 42%
i&i&ggg_(em c NEAR TURLOCK FROM 0.3 M LE NORTH OF TEl CHERT CONSTRUCTI ON. 3469 YEAGER DRI VE $5;$%g' ggg éi; i% 1; 46%

BRADBURY ROAD OVERCROSSI NG TO 0. 2 400SUN RI SE AVE, SUI TE 300 MADERA, CA. 93637 '
-0 M LE NORTH OF STANI SLAUS C (559) 905- 5501

PAVEMENT REHABI LI TATI ON ROSEVILLE, CA 95661

HA22
10- MER- 99-/ 10. 6 I N MERCED COUNTY NEAR MERCED FROM CENTERLI NE STRIPING CO., INC. S| AMAK S| RANG $2,139, 245 03/ 06/ 18 20%
10- 1H8304 MADERA COUNTY LI NE TO OAENS CREEK 9847 DI NO DRI VE $11,174 03/29/18 9
$4.595 09/17/18 1%
BRI DGE AND | N AND NEAR ATWATER AND :
LI VI NGSTON FROM VEEBBER CANA ELK E CA 95624 (209) 610- 3932
REPLACE TRAFFI C STRI PE (916) 686- 8860
10- MER- 165- 35. 6/ 36. 1 I N MERCED COUNTY NEAR TURLOCK ON TEI CHERT CONSTRUCTI ON JOHNNY REYES $1, 616,368 10/27/16  100%
igé%?gg_(651)l STATE ROUTE 165 AT FOMER AVENUE 24207 COUNTY ROAD 100A 2374 | NDUSTRI AL ROVE $1, 597, 423 (1)%5 %85 12 100%
I NSTALL LEFT TURN CHANNELI ZATI ON
--0) DAVIS CA 956169410 TURLOCK, 95380

(530) 406- 4200 (209) 988- 2764

HB1
10- MPA- 140- 22. 1/ 25. 3 NEAR MARI POSA FROM THE NORTH TEI CHERT CONSTRUCTI ON QUAN H. TRINH $2, 444,534 05/ 07/ 18 0%
10- 0G3404 JUNCTI ON OF STATE ROUTES 140 & 49 TO 5771 S TOYOTA AVE 850 S GUI LD AVE, $0 06/07/18 0%
ACNH P140- (036) E $0 10/30/ 18

ViHl TLOGK ROAD FRESNO CA 93725 SULTE 107
-0 PAVENENT REHABI LI TATI ON (CAP M) LODI, CA 95240

(559) 813- 3100
(209) 471- 4008

HA22
10-SJ-4-2.1/2.1 I'N SAN JOAQUI N COUNTY ON WESTBOUND SRETI C ARI EL MENDOZA $150,509 11/08/17 0%
10- 0P8404 4 AT 2.3 MLES VEST OF M DDLE RIVER 2285 MORELLO AVENUE 850 S. GU LD AVENUE 28 (1);5 325 1; 0%
BRI DCE PLEASANT HILL CA 94523 LCDI, CA 95240
ROCK SLOPE PROTECTI ON .
(925) 602- 4710 (209) 639- 4686
HA42
10- SJ-4-20.1/29.5 I'N SAN JOAQUI N COUNTY NEAR STOCKTON GEORGE REED, |NC. SCHEI BER TROY $2,490,673 11/07/17  100%
10- 1F6304 FROM ADELBERT AVENUE TO 0.4 M LE VEST PO BOX 4760 3663 ARCH ROAD SUI TE $2,293,228 11/28/17 00
- (1]
ACNH P004- (153) E OF VAN ALLEN ROAD 500 $0 06/29/18
.. 06/ 29/ 18
0 COLD PLANE AC & REPLACE W TH RHVA MODESTO - CA 95352 STOCKTON CA 95215 COVPLETED

(209) 523- 0734
(209) 948- 3966
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-1. 4/ 10.5 I'N SAN JOAQUI N COUNTY NEAR BANTA ON  STOUDENM RE CORPORATI ON QUAN H. TRINH $449,329 02/22/16 75%
10- 1E1804 RTE 5 AT SB 1-5/1-580 SEPARATION & IN1680 EL CAM NO REAL SU TE 4 611 SAN JUAN AVE $85, 9;3 835 gg; 12 19%
TRACY ON RTE 205 FROM MOUNTAI N HOUSE STOCKTON, CA 95203
ATASCADERO CA 93422 '
PARKWAY OVERCROSSI N 805) 461 1454 (209) 471- 4008
BRI DGE DECKS/ REPLACE JOI NT SEALS (805) 461-
10- SJ-5-25.8/26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PETERSON- CHASE GENERAL DAVI D ABLEDU $2, 014, 064 11/ 07/ 17 40%
i\g\lELG)Y((Z)g‘?l-(OZS) c VARI QUS BRI DGE LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 850 GUI LD AVENUE #107 $;22, 32% (1)25 %g; g 24%
0 SEI SM C RETROFI T OF VARI OUS BRIDGES 16351 CONSTRUCTI ON CI RCLE VES |ODI, CA 95240 :
IRVINE CA 92606 (209) 483- 5812
(949) 252- 0441
10- SJ- 5- 26. 5/ 27 I'N SAN JOAQUI N COUNTY | N STOCKTON AT ABHE & SVOBCDA, | NC. ARIEL |. MENDCZA $290,912 03/02/17 24%
10- 1E8904 STOCKTON CHANNEL VI ADUCT 18100 DAI RY LANE 850 S. GUI LD AVENUE $272, Gég gg; %g; 1; 99%
REPAI R BRI DGE CROSSFRAMES
JORDAN MN 55352 I(_?C?g; 4(7:‘: 225;0
(952) 447- 6025 e
HM
10-SJ-5-28.3/0 I'N SAN JOAQUI N COUNTY | N STOCKTON AT MYERS AND SONS CONSTRUCTI ON, TROY SCHEI BER $1,576,781 03/13/18 22%
10- 1F9504 SM TH CANAL BRI DGE AND I N LATHROP AT LP 3663 ARCH ROAD $1, 249,260 04/ 03/ 18 79%
ROUTE 5/ 120 SEPERATI ON OVERHEAD 4600 NORTHGATE BLVD STE 100  STOCKTON CA 95215 $1,249,260 11/05/18
PLACE POLYESTER CONCRETE ON BRI DGE .
SACRAVENTO CA 95834 (209) 948- 3966
HVB (916) 283- 9950
10- SJ-5-32. 7/ 49. 8 IN SAN JOAQUI N COUNTY | N AND NEAR FBD VANGUARD CONSTRUCTI ON AR EL MENDCZA $3,106, 239 03/ 23/ 18 34%
10- 1G7904 STOCKTON FROM HAMMER LANE 651 ENTERPRI SE COURT 850 S. GU LD AVENUE $1,275,606 04/11/18 41%
UNDERCRCSS! NG TO SACRAVENTO COUNTY LoD CA 95240 $1,275,606 09/06/ 18
LI VERMORE CA 94550 X
LI NE 925) 245 1300 (209) 639- 4686
PCC SLAB REPLACEMENT (925) 245-
10- SJ-5-/17.5 IN SJ COIN & NEAR LATHROP FROM __ SPECI ALI ZED PAVEMENT MARKI NG, DEOL, HARM NDER $4,018,513 03/ 06/ 18 56%
10- 1H8804 STA CO LI NE TO LATHROP ROAD UC & I N &I NC. $3, 880, 885 04/ 03/ 18 0
952 GOCDWN DR $1, 767,964 09/06/18 0%

NEAR STOCKTON FROM 0.4 M ___
HOSPI TAL RD TO SACRAMEN
REPLACE TRAFFI C STRI PE

N OF

11095 SWINDUSTRI AL WAY STE A Rl PON, CA 95366

TUALATI N, OR 97062- 9685
(503) 885- 0420

(209) 609- 4910
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-12-.1/4. 4 I'N SAN JOAQUI N COUNTY NEAR TERM NOUS OC JONES & SONS, |NC BERRY GREG / OSHI TA, $39, 205, 060 08/ 13/ 13 92%
iﬁ;gg?204112 c FROM MOKELUMNE Rl VER BRI DGE TO LI TTLE 1520 FOURTH STREET STAN $36’;3§'éé; 22;32;12 90%
( ) POTATO SLOUGH BRI DGE BERKELEY CA 94710 1110 WEST KETTLEMAN !
-0 ROADWAY REHABI LI TATI ON LANE. #35
(510) 526- 3424 LoD ' CA 95240
HA22 X
(209) 333- 6928
10-SJ-12-17.1/17. 7 I'N SAN JOAQUIN COUNTY IN THE CI TY OF AMERI CA PACI FI C CONSTRUCTI ON  QUAN H. TRINH $500,396 11/08/17 88%
10-0Y5504 LODI ON ROUTE 12 BETWEEN SOUTH SCHOOL 7161 Cl TRUS VALLEY AVE 850 S GUILD AVE, $492§;§§ ééjig;i; 99%
STREET AND SOUTH CENTRAL AVENUE Sul TE 107
UPGRADE CURB RAMPS, S| DEWALKS AND EASTVALE  CA 92880 LODI . CA 95240
(559) 577-9999 209) 471- 4008
HB71 (209) 471-
10- SJ-12-18.7/20. 9 I'N SAN JOAQUI N COUNTY | N AND NEAR GEORGE REED, |INC. ARI EL MENDOZA $1, 023,005 02/22/18 0%
10- 1Gr804 LODI FROM GUI LD AVENUE TO BRUELLA P.O. BOX 4760 850S. GUI LD AVENUE :g ggjigjig 0%
ROAD MODESTO CA 95352 LCDI, CA 95240
0.25' HVA (TYPE A) OVERLAY .
( ) (209) 523- 0730 (209) 639- 4686
HML
10-SJ-99-5.3/5.7 I'N SAN JOAQUI N COUNTY, SJ 99 M DSTATE BARRIER, | NC. $337,684 07/10/18 0%
10-1F7304 COLLI SI ON REDUCTION. 0.4 MLE TO 0.8 PO BOX 30550 $0 07/23/18 0%
SNHG- P099- (625) E M LE NORTH OF AUSTIN RD. OVER $0
--() CROSSI NG STOCKTON  CA 95213
- | NSTALLATI ON OF CONCRETE MEDI AN (209) 944- 9565
10- SJ-99-5.7/9. 4 INSI COFMO0.1 MS OF S JCT 120/99 CENTERLINE STRIPING CO, INC. RANBI R BHULLAR $1, 441,250 02/16/18  100%
10- 1H8504 SEP TO 0.2 M N OF LATHROP RD OC & FM 9847 DI NO DRI VE 3663 ARCH RD, SUITE $1,394,1§g 83;32;%2 100%
0.3 MN OF ARCH RD UC TO 0.1 MN OF ELK GROVE  CA 95624 500
MARSH ST PED CC & 0.1 916) 686- 8860 STOCKTON, CA 95215-8315
REPLACE TRAFFI C STRI PE ( ) ) (209) 639- 4306
10-SJ-99-8.9/9.5 I'N SAN JOAQUI N COUNTY I N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON OSHI TA, STANLEY / $1,782,831 03/29/18 18%
10- OE6144 MANTECA FROM 1.0 M LE NORTH OF LOUI SE 726 ALFRED NOBEL DR CASEY, COREY $382,577  04/17/18 210
STPL- 6210- (012) AVENUE TO 0.3 M LE NORTH OF LATHROP 850 SOUTH GUI LD $340, 863 05/ 31/ 22
--() HERCULES CA 94547
ROAD £10) 741. 9226 AVENUE, #107
REPLACEMENT PLANTI NG AND | RRI GATI N (510) 741- LODI, CA 95240

HE13
(209) 608- 0711
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-99-18.5/22.9 I'N SAN JOAQUI N COUNTY | N STOCKTON ON TEI CHERT CONSTRUCTI ON OBAI DULLAH RASHI D $4, 747,000 03/13/18 75%
10- 168204 ROUTE 99 FROM 0.1 M LE NORTH OF MARSH400 SUNRI SE AVE, STE. 300 " ABDUL" ig' ?gg' ggg 8;1; 82; 12 81%
STREET PEDESTRI AN OC TO HAMVER LANE » 0%
ROSEVI LLE CA 95661 3663 ARCH ROAD,
oC 916) 757- 6400 SUl TE- 500 SUSPENDED
L 0.1 RHVA OVERLAY ( ) . STOCKTON, CA 95215
(209) 470- 8782
10-SJ-99-/0 ON STATE ROUTE 99 | N MERCED, THE PROFESSI ONAL TREE CARE CO HASSAN JAKHAR $4, 500,100 09/ 18/ 17 36%
10-1F2704 STANI SLAUS AND SAN JOAQUI N ONTY 2828 8TH STREET 3469 YEAGER DRI VE, $2, 497, 975 10; 13; 17 56%
ACNH- P099- (615) E TREE PRUNI NG AND RENDVAL Ul TE 109 $382,024 12/04/18
--() BERKELEY CA 94710 VADERA. CA 93637
(510) 549- 3954 '
(209) 639- 4304
10- SJ- 120- 16. 8/ 0 IN SAN JOAQUI N COUNTY, AT SJ GEORGE REED, |INC. OBAI DULLAH RASHI D $507,984 12/22/17  100%
10-1C6604 120/ MCHENRY AVENUE, STAA | MPROVMENT P. O BOX 4760 " ABDUL" $468,849 01/05/18 .,
W DENI NG | NTERSECTI ON 3663 ARCH ROAD $0 07/17/18 ’
MODESTO CA 95352 Ul TE. 500 ' 07/17/18
(209) 523- 0730 i COMPLETED
HBAN STOCKTON, CA 95215
(209) 470- 8782
10-SJ-132-.4/7.1 IN SAN JOAQUI N COUNTY NEAR VERNALIS BAY CITIES PAVING & GRADING WALl WAZIRI $22, 453,109 07/20/ 16 85%
10- 0G8204 16, 409, 718 08/ 11/ 16
NHP- P132- ( 050) E ON SR 132 FROM | -580 TO STANI SLAUS I NC. 611 SAN JUAN AVENUE $ 5691 287 00/ 18/ 18 73%
0 COUNTY LI NE 1450 C VI C CT #400 BLDG B STOCKTON, CA 95203 !
o REPAI R PCC PAVEMENT )
CONCORD  CA 94520 (209) 470- 8790
HA22 (925) 687- 6666
10- SJ-205-/2.6 I'N SAN JOAQUI N COUNTY | N AND NEAR GOODFELLOW BROS CALI FORNI A, WALl WAZIRI $9, 445,765 05/ 01/ 18 11%
i\g; b}@%gg_ 248) E TRACY, FROM ALAMEDA COUNTY LINE TO  LLC. DAVID M TCHELL 952 GOODW N DRI VE zggg 282 (1)85 ig; 12 4%
0 (348) 0.22 M EAST OF HANSEN RD OC AND FROM50 CONTRACTORS STREET RIPON, CA 95366 '
o 0.19 M W OF GRANT LINE (209) 470- 8790
RHVA RESURFACI NG LI VERVORE CA 94551
HML (925) 449- 5764
10- STA-5-/28.1 IN STA CO IN & NEAR THE CI TY OF CHRI SP COVPANY HASSAN JAKHAR $1,381,483 03/06/18  100%
10- 1H8704 WESLEY FROM MER CO LI NE TO SJ CO LI NE 43650 OSGOOD ROAD 3469 YEAGER DRI VE iggi, %;i 83; gi; ig 67%
REPLACE TRAFFI C STRI PE '
FREMONT CA 94539 MADERA, CA 93637
(209) 639- 4304 OVER RUN

State of California Department of Transportation

(510) 656- 2840
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-99- 2. 3/ 20. 2 I'N STANI SLAUS COUNTY | N AND NEAR WESTERN STRUCTURES TONY Cl PPONERI $944,362 12/27/12 0%
10- 057804 TURLOCK, CERES AND MODESTO AT VARI OUS 6005 TYLER STREET 952 GOODW N DRI VE $0 02/20/13 0%
ACE;: ;ggz:ﬁi;‘) - LOCATI ONS F H AVENUE Rl VERSI DE CA 92503 RI PON CA 95366 *
OVERCROSSI NG TO BECKW TH RQAD 951) 352. 4300 (209) 599- 1940
-0 CONCRETE SLOPE PAVI NG RAI LI NG (951) )
TEAL WPCP

10- STA-99-18.0/19. 7 I'N STANI SLAUS COUNTY | N MODESTO ON GRANI TE CONSTRUCTI ON COVMPANY CHRI' S HANSON

10- 0X5604 STATE ROUTE 99 AT CARPENTER ROAD/ 4001 BRADSHAW ROAD 952 GOODW N DRI VE
ACHS- NHPP- (996) 0 BRI GGSMORE AVENUE SOUTHBOUND OFFRAMP Rl PON CA 95366

--0) SACRAMENTO CA 95827
RECONSTRUCT RAMP, | NSTALL TURN LANE (916) 855- 4400 (209) 479- 4053

$5, 302,356 10/ 31/ 16 93%
$4, 964,866 11/28/16

93%

$59, 554 08/01/18

HB1

10- STA-99-20.9/24.7 I'N STANI SLAUS AND SAN JOAQUIN CO IN BAY CI TI ES PAVI NG & GRADI NG, CHRI'S HANSON $12, 564,189 12/20/ 17 29%

i&;cﬁggg 1o MODESTO, SALI DA, RIPON AND I NC. 952 GOODW N DRI VE ﬁ' gf’é' 2(2)573 8;5 235 12 20%
0 -(616) MANTECA FROM 0.5 M LES SOUTH OF 1450 CVIC CT BLDG B #400 STOCKTON CA 95215 » 248,
- PALENDALE AVE OC TO YOSEM TE (209) 479- 4053
LENGTHEN EXST LN TRANS & CONST AUx ~ CONCORD - CA 94520
HBAN (925) 687- 6666

10- STA-99-/24. 7
10- 1H8404

I'N STANI SLAUS COUNTY I N AND NEAR SPECI ALI ZED PAVEMENT NMARKI NG TONY Cl PPONERI $2,359,065 03/13/18 100%

$2, 284,101 04/03/18

TURLOCK AND MODESTO FROM MERCED I NC. 952 GOODW N DRI VE $0 07/02/18  100%
COUNTY LI NE TO SAN JOAQUI N COUNTY 11095 SW I NDUSTRI AL WAY STE A Rl PON, CA 95366
LI NE (209) 599- 1940
REPLACE TRAFFI C STRI PE TUALATIN - CR 97062
(503) 885- 0420
10- STA-132-/13. 3 I N STANI SLAUS COUNTY | N AND NEAR CHESTER BROSS CONSTRUCTI ON $3, 945,836 06/ 13/ 18 0%
10- 1H4604 VERNALI S FROM SAN JOAQUI N COUNTY LI NE COVPANY $0 07/09/18 0%
ACNH P132- (053) E $0 0
TO 0.1 MLE VWEST OF CARPENTER ROAD  P.O. BOX 430
-0 RHVA OVERLAY
HANNI BAL MD 63401
HML (573) 221- 5958
10- TOU- 49-/6. 5 I'N TUOLUMNE COUNTY ON STATE ROUTE 49 GEORGE REED I NC DORAN, COLI N $4,985,000 03/23/18  100%
10-1J6704 FROM MARI POSA/ TUOLUMNE COUNTY LINE TO140 EMPI RE AVE 560 MOUNTAI N RANCH RD $2, 255, 5;8 83; gg; ig 100%
JUNCTI ON OF SR-12/SR-49 DIR S ORDER
S MODESTO, CA 95354 SAN ANDREAS, CA 95249 07/ 09/ 18
(209) 754- 1017 OVER RUN
ROADVAY WASHOUT AND SLOPE REPAI R
20. 20. 201

130
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- TUO- 49- 12. 8/ 16. 5 I'N TUOLUMNE COUNTY AT VARI OUS A. TEICHERT & SON, INC DBA  COLI N DORAN $2,610,357 01/13/17  100%
10- 1F5904 LOCATI ONS TEI CHERT CONSTRUCTI ON 560 MOUNTAI N RANCH $2, 774, 9;3 ‘1’%5?25 1; 100%
RHVA OVERLAY 400 SUNRI SE AVE. STE 300 ROAD
ROSEVI LLE CA 95661 SQSQA%D?E’:?’NOA' 95249
(916) 757- 6400 (209) 754-
10- TUO- 49-/6. 4 I'N TUOLUMNE COUNTY AT AND NEAR GEORGE REED, |INC. COLI N DORAN $4, 409, 466 05/ 04/ 18 0%
10-1G8004 MOCASSI N FROM MARI POSA COUNTY LI NE TOP. O. BOX 4760 560 MOUNTAI N RANCH RD ig f{i; gg; ig 0%
ROUTE 120 AND | N AND NEAR SONORA FROM SAN ANDREAS, CA. 95249
MODESTO CA 95352 '
0.1 MLE NORTH OF PESCE (209) 754- 1017
RHVA. OVERLAY (209) 523- 0734
HML
10- TUO- 108-16. 1/18. 1 I'N TUOLUMNE COUNTY NEAR LONG BARN ON GEORGE REED, | NC. COLI N DORAN $1, 349,666 04/ 23/ 18 13%
10-401604 STATE ROUTE 108 FROM LYONS DAM ROAD 140 EMPI RE AVE 560 MOUNTAI N RANCH RD $89, 725 05/16/18 29
CSTP- S108- (053) E $89,725 09/ 24/ 18
TO 0.4 M LE EAST OF VEST LONG BARN SAN ANDREAS, CA. 95249
--() MODESTO CA 95354
CONNECTI ON 209) 523- 0734 (209) 754- 1017
PAVEMENT PRESERVATI ON (209) 523-
HA22
10- TUO- 108-/0 IN MARI POSA, AND TUCLUMNE S| ERRA MOUNTAI N CONSTRUCTI ON TONY Cl PPONERI $3,910, 000 04/ 26/ 18 13%
10- 1F6424 COUNTI ES AT VARI QUS LOCATI ONS I NC. 952 GOODW N DRI VE ig;g, ggg 8?; ég; ig 10%
TREE REMOVAL 16355 YOSEM TE RD Rl PON CA 95366 !
SONORA CA 95370 (209) 599- 1940
(415) 830- 0169
10- TUO- 120- 11. 2/ 18. 2 I'N TUCLUMNE AND STANI SLAUS COUNTY, GEORGE REED, | NC. COLI N DORAN $20, 608, 543 11/ 08/ 17 53%
i\g\ﬁgggé 266) E NEAR QAKDALE AND SONORA, FROM VEST OF PO BOX 4760 560 MOUNTAI N RANCH $£, i%, 323 1(1)5 ig; 1; 63%
(466) LANCASTER ROAD TO MOCCASI N CREEK ROAD 473,
-0 BRI DGE. REHABI LI TATE PAV '(Vzugg)sgzo&oo;*ai%” SAN ANDREAS, CA. 95249
SHOULDER W DENI NG (209) 754- 1017
HA22
Totals: Authorized Final Amt: $233, 511, 490 Completed to Date: $131, 645,970  Work ThisMonth: $19, 505, 463
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-1 MP-8-38. 8/ 39. 2 IN EL CENTRO FROM 0.2 M LE VEST TO  MARI NA LANDSCAPE | NC. ARI NDUQUE RAY $1,508,620 08/16/16 0%
11-263314 0.2 MLE EAST OF DOGWOOD ROAD OC 3707 W GARDEN GROVE BLVD 7177 OPPORTUNI TY ROAD $1, 368,458 09/01/16 0%
STBG- 1 008- (108) E LANDSCAPE M TI GATI ON SAN DI EGO, CA 92111 $2, 627 08/19/20
--0) ORANGE CA 92705 (858) 467. 4084
(714) 939- 6600 PLANT EST
HE14 SATI S
11-1 MP-8-40. 4/ 45. 5 I'N | MPERI AL COUNTY NEAR EL CENTRO SECURI TY PAVI NG COVPANY, | NC. HERNANDEZ DANI EL $74, 226,863 03/01/17 43%
11-418514 FROM 0.5 M LE WEST OF ROUTE 8/111 13170 TELFAIR AVE 722 E. BARIONI BLVD $31, 221, 065 03/ 24/ 17 42%
ACI M 0082- (109) E $1,828,554 12/10/19
SEPARATION TO 0.6 M LE WEST OF | MPERI AL, CA 92251
-0 ANDERHOLT RD OC AND FROM 0.5 M SYLMAR  CA 91342 (760) 594- 2008
PAVEMENT REHABI LI TATI ON (818) 362- 9200
HA22
11-1 MP- 8-83. 1/ 90 I'N | MPERI AL COUNTY ABOUT 6 M LES WEST COFFMAN SPECI ALTIES, | NC. HERNANDEZ DANI EL $39, 819,934 03/21/17 50%
i\a "\1413(5)&%4_ 10V E OF W NTERHAVEN FROM 0.7 M LE WEST OF 9685 VI A EXCELENCI A SUI TE 200 722 E BARI ONI BLVD $39?$§§§’ (1)% gg;gi; 1; 97%
(110) OG LBY ROAD OVERCROSSING TO 0.7 M LE I MPERI AL, CA 92251 ’
--0) SAN DI EGO CA 92126
VEST OF ROUTE 8/18 858) 536- 3100 (760) 355- 8666
PAVEMENT REHABI LI TATI ON (858) 536-
HA22
11-1 MP-86-20. 4/ 21. 8 I'N | MPERI AL COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COMPANY — CORTEZ, CARLOS $4,108,075 04/ 23/18 24%
11-2N0134 BRAW.EY AND VESTMORLAND FROM | STREET 6465 MARI NDUSTRY DRI VE 722 E. BARIONI BLVD $469, 447 05/ 16/ 18 11%
TO BRANDT ROAD AND FROM 0.2 M LE | MPERI AL, CA 92251 $467,697  12/14/18
SOUTH OF B STREET TO MARTI N SAN DI EGO - CA 92121 (858) 688- 1423
M LL AND REPLACE W TH RUBBERI ZED (858) 587- 3600
11- | MP- 86-24. 7/ 65. 2 I'N | MPERI AL COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF HERNANDEZ- DUARTE, $718,718 04/19/18 0%
11-2M014 LOCATI ONS. CALI FORNI A, | NC. DANI EL $0  05/03/18 0%
BRI DGE DECK METHACRYLATE, REPAIR 1310 W 23RD STREET 722 E BARIONI, BLVD $0 12/31/18
TEMPE AZ 85282 ':ZER;:'; 8602692251 SUSPENDED
(602) 437-1711 (760) 355-
11-1MP-111-1.2/8. 3 I'N | MPERI AL COUNTY | N AND NEAR SECURI TY PAVI NG COVPANY, | NC. GARCI A TORRES, VI CENTE $17, 956,341 03/22/18 0%
11-2No104 CALEXI CO ON STATE ROUTE 111 FROM 13170 TELFAI R AVENUE 722 E BARIONO BLVD $23,200 04/11/18 0%
ROUTE 98 TO ROSS AVENUE AND ON ROUTE SRR CA 91342 | MPERI AL, CA 92251 $0 06/14/19
98 FROM ROCKWOOD AVENUE TO 0. (760) 355- 1350 SUSPENDED

RUBBERI ZED HOT M X ASPHALT ( RHVA) (818) 362- 9200
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-.3/72. 4 IN SAN DI EGO COUNTY AT VAR QUS BC TRAFFI C SPECI ALI ST ROSAL PURI SI MO $7,202, 464 07/ 26/ 17 57%
11-419114 LOCATI ONS 638 W SOUTHERN AVE 3485 EAST VI STA WAY $3$;i;'§gf 82;22;1; 5204
OVERHEAD S| GN REPLACEMENT SOUTH '
e o s et
(714) 974- 1190 (858) 688-
11- SD-5-. 3/ 5. 4 IN SAN DI EGO COUNTY AT VAR OUS PAL GENERAL ENG NEERI NG INC  ALSHEI KH, JASON $2,587,011 05/10/ 17 63%
11- 410904 LOCATI ONS. 10675 TREENA ST #103 817 SWEETWATER ROAD $2,139,751 05/30/17 83%
ACST- X073- (121) E ROADSI DE SAFETY | MPROVENENTS SPRING VALLEY CA 91977 $0 02/28/19
--0) SAN DI EGO CA 92131 658 688. 1473
(858) 860- 5300 (858) 688-
HA22
11-SD-5-.3/29.5 IN SAN DI EGO COUNTY, ON ROUTE 5, FROMSPECI ALI ZED PAVEMENT MARKI NG, PANNU ARASHDEEP $5, 704, 758 03/ 23/ 18 37%
11- 2N0284 THE USA/ MEXI CO BORDER TO GENESEE I NC. 817 SWEETWATER ROAD 31’232’823 23522;12 29%
AVENUE OVERCROSSI NG 11095 SW I NDUSTRI AL WAY STE A SPRI NG VALLEY, CA 91977 O
REMOVE AND REPLACE ALL TRAFFIC .
TUALATIN OR 97062 (858) 688- 1433
(503) 885- 0420
11-SD-5-3.9/9. 2 IN SAN DI EGO COUNTY, | N SAN DI EGO, COFFMAN SPECI ALTI ES, | NC. ALSHEI KH, JASON $7,897,254 12/ 02/ 16 67%
11-244004 CHULA VI STA, AND NATIONAL CITY, AT 9685 VI A EXCELENCI A STE 200 817 SWEETWATER ROAD $7,529,138 12/21/16 97%
ACNH Ol 00- (634) E $33,137 03/25/19
VARI QUS LOCATIONS FROM 0.1 M LE SPRI NG VALLEY, CA 91977
-0 SOUTH OF CORONADO AVENUE OV SQIS\ISD'SES)SH():S 92126 (858) 688- 1473
I NSTALL NORTHBOUND RAMP METERS AND  (858) 536-
HB4N
11- SD- 5- 20. 3/ 21. 4 IN SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $833,678 10/ 26/ 15 62%
11- 002714 0.3 MLE SOUTH OF FI ESTA | SLAND ROAD | NCORPORATED $719,834  11/12/15 0
7177 OPPORTUNI TY ROAD 86%
STF;'OOS -(631)E OVERCROSSI NG TO 0.5 MLE NORTH OF 7726 N. FIRST STREET, #137  SAN DI EGO, CA 92111 $3,999  12/11/19
o TECOLOTE CREEK BRI DG (858) 467- 4084
LANDSCAPE M TI GATI ON. FRESNO,  CA 93720
HB4N (559) 322- 2041
11- SD-5-29. 1/ 30. 5 IN SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. POUND, DAVID M $66, 260, 518 12/18/14 78%
11-0223U4 0.4 M SOUTH OF GENESEE AVE 1770 LA COSTA MEADOAS DRIVE 2 RVEL VALLEY $64,518,955 01/12/15 9
NHPI - 0051- ( 625) E 863 A $590. 145 07/31/19 8%

LUB2- 11 1-(9E)

--0)
HE11

OVERCROSSI NG TO SORRENTO VI ADUCT

REPLACE BRI DGE/ RECONSTRUCT RANPS SAN MARCOS  CA 92078

(760)916- 9100

ROAD
DEL MAR, CA 92014
(858) 720- 2112
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-29. 5/ 72. 4 IN SAN DI EGO COUNTY, ON ROUTE 5, FROMBC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENERO $6, 429,542 03/ 23/ 18 51%
11-2No294 GENESEE AVENUE OVERCRCSSI NG TO THE 638 W SOUTHERN AVE 2863 CARMEL VALLEY $229,770  04/09/18 4%
SAN DI EGOY ORANGE COUNTY LI NE ROAD $191,770  10/31/18
ORANGE CA 92865
REMOVE AND REPLACE ALL TRAFFI C DEL MAR CA 92014
(714) 974- 1190 "
(858) 688- 1376
11-SD-5-31.7/31. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  HAZARD CONSTRUCTI ON COMPANY | RION, JOSEPH $836,710 07/21/15 80%
11-282304 0.1 MLE SOUTH OF CARMEL MOUNTAI N 6465 MARI NDUSTRY DR 7177 OPPORTUNI TY ROAD $787,469  08/04/15 92%
STPI - 005 -(630)E RCROS $2,041 04/12/19
ROAD UNDE SING SAN DI EGO CA 92121 SAN DIEGO,  CA 92111
-0 SLOPE STABI LI ZATI ON. (619) 778- 8045
(858) 587- 3600
HA23
11- SD-5-37. 4/ 46. 5 IN SAN DI EGO COUNTY AT VAR QUS FLATI RON- SKANSKA- STACY AND  MCM LLAN, STEVE $243,317,912 12/ 22/ 16 39%
11-2T2174 LOCATI ONS FROM LOMAS SANTA FE DR TO W TBECK A JO NT VENTURE (FSS $117,389,855 01/13/17 0
2863 CARMVEL VALLEY RD 48%
f:"\\g:‘g' :&62'(213)1 0.5 MLE SOUTH OF PALOMAR AIRPORT 1770 LA COSTA MEADOVS DR DEL MAR CA 92014 $3,925,013  10/15/21
© RD. SAN MARCOS CA 92078 (858) 688- 1435
-0 REPLACE THE SAN ELI JO LAGOON HWY
HB5 (951) 232- 3522
11- SD-5-38. 1/ 39. 3 VETLAND CONSTRUCTI ON NEAR STATE FLATI RON- SKANSKA- STACEY AND  CORBI T, JARED $97, 715,825 11/21/17 21%
11- 2E1504 HI GHWAY | N SAN DI EGO COUNTY | N SOLANAW TBECK A JO NT VENTURE 3089 MANCHESTER AVE $§i, g;g, ggg (1)%; ﬁ; % 37%
BEACH AND ENCI NI TAS AT VAR OUS 1770 LA COSTA MEADOAS DR CARDI EE, CA 92007 e
LOCATI ONS (858) 220- 3986
RETORE THE SAN ELI JO LAGOON, SAN MARCOS, - CA 92078
(951) 232- 3522
11- SD- 5- 39. 4/ 40. 9 IN SAN DI EGO COUNTY I N ENCI NI TAS ON  FLATI ORN- SKANSKA- STACY AND  TERZI C.  ALEKSANDAR $5, 340, 000 03/ 09/ 18 34%
11-2T3454 SAN ELI JO AVENUE FROM CHESTERFI ELD W TBECK, A JO NT VENTURE 3089 MANCHESTER $1;$3}$%, g;g 825 ig; 12 210
DRI VE TO SANTA FE DRI VE 1770 LA COSTA MEADOAS DRIVE  AVE. . BLD B '
CMC - CONSTRUCT CLASS 1 Bl KE PATH,
SAN MARCOS CA 92078 (ngg Zgé (1::822007
(760) 916- 9100
11-SD-8-.3/1.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY  FARVER BRANDON $8,397, 613 11/02/17 23%
11-414804 0.1 MLE WEST OF MORENA BOULEVARD 6465 MARI NDUSTRY DRI VE 4001 EL BLVD $2,706,939 11/28/17 9
O MG 008-(324)E 00 CAIN $788 237 03/05/19 2%

--0

HB1

UNDERCROSSI NG TO 0.5 M LE WEST OF
HOTEL Cl RCLE DRI VE UNDE
SAFETY | MPROVEMENT WESTBOUND | - 8

SAN DI EGO CA 92121
(858) 587- 3600

SUl TE 206
SAN DI EGO, CA 92105
(858) 688- 1375
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-8-5. 4/10. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO, LA HAZARD CONSTRUCTI ON COVPANY  AMTEY SHRI KANT $5, 389,783 09/26/16  100%
11- 237964 MESA, AND NEAR EL CAJON FROM 0.2 M LE 6465 MARI NDUSTRY DR. 7177 OPPORTUNI TY ROAD $5, 163,840 10/13/16 96%
NHPI - 008- (321)E VEST OF FAl RMOUNT AVENLE $0 09/26/18
o SAN DI EGO  CA 92121 SAN DI EGO CA 92111
0 UNDERCROSSI NG TO FLETCHER PARK 858) 688- 1575
(858) 587- 3600 (858) OVER RN
EXTEND FO COMMUNI CATI ONS; | NSTALL
HBAN
11- SD-8-9. 0/ 15. 3 I'N SAN DI EGO COUNTY FROM 0.6 M LE FLATI RON VEST, | NC. W LLI AVSON, JOHN $16, 347,263 10/31/17 21%
11- 408704 10, 993, 265 11/28/17
A 008 (323) E VEST OF LAKE MURRAY BOULEVARD 1770 LA COSTA MEADOAS DRIVE 1463 BROADWAY $$2 PRSI 65%
OVERCROSSI NG I N SAN DI EGO TO JOHNSON SAN MA CA 92078 EL CAJON, CA 92021 ! !
-0 AVENUE UNDERCROSSI NG | N EL C 005 858) 688- 1580
(760) 916- 9100 (858)
PAVEMENT REHABI LI TATI ON
HA22
11- SD- 8- 15. 3/ 21. 6 I'N SAN DI EGO COUNTY ON ROUTE 8 FROM GRANI TE CONSTRUCTI ON COMPANY FI GUEROA, RENE $12, 112,950 06/23/16  100%
'{lﬁbf_l?’ggg_ 410 E JOHNSON AVENUE UNDERCROSSI NG TO 0.2 585 W BEACH STREET 1463 BROADWAY $11, 905, 533 g;; %25 12 98%
(319) M LE VEST OF LAKE JENNI NGS PARK ROAD EL CAJON CA 92021
--() WATSONVI LLE CA 95076
UNDERCROSSI NG 260) 444. 1000 (858) 688- 1551
PAVEMENT REHABI LI TATI ON (760) 444-
HA22
11- SD- 8- 19. 8/ 20. 1 IN SAN DI EGO COUNTY AT VAR OUS PAL GENERAL ENG NEERI NG | NC $2,472,640 05/17/18 0%
11- 405804 LOCATI ONS. 10675 TREENA ST #103 $0 06/25/18 0%
ACNH X073- (129) B UPGRADE PEDESTRI AN RAMVPS $0
--0) SAN DI EGO CA 92131
(858) 860- 5300
HB71
11-SD-8-/18. 4 I'N SAN DI EGO COUNTY AT VARI OUS FBD VANGUARD CONSTRUCTI ON ROSAL, PURI SI MO $10, 120, 000 12/ 22/ 17 30%
LA e LXmOS LB SE CORT 2089 OOREL VALEY A Wil
i i OVERHEAD S| GN REPLACEMENT NORTH '
--() LI VERVORE CA 94550 gDMAR CA 92014
(925) 245- 1300 '
(858) 688- 1384
11- SD- 15- . 4/ M0 IN SAN DI EGO COUNTY FROM MAI N STREET STERNDAHL ENTERPRI SES | NC. PANNU, ARASHDEEP $4, 614,134 03/ 22/ 18 33%
11- 2N0154 UNDERCROSSI NG TO 0.3 M LE NORTH OF 11861 BRANFORD ST. 817 SWEETWATER ROAD iiy ﬁg g;; f1>‘21§ %;; ig 2506
ROUTE 56. SUN VALLEY CA 91352 SPRI NG VALLEY CA 91977 ' '
RESTRI PE ALL DELI NEATI ON (858) 688- 1433 SUSPENDED

State of California Department of Transportation

(818) 834- 8199
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15-5. 6/ 6 IN SAN DI EGO COUNTY | N SAN DI EGO FROMCOFFMAN SPECI ALTIES, | NC. HODZI C, SEI D $9, 693,078 12/15/15  100%
11- 271904 ADANB AVE OVERCROSSI NG TO CAM NO DEL 9685 VI A EXCELENCI A, STE 200 4001 EL CAJON BLVD, $9, 376,808 01/07/16 59,
ATPL- 6211- (129) $0 07/03/18
"0 R O SOUTH UNDERCROSSI NG SAN DI EGO CA 92126 SUl TE 206 07/ 03/ 18
CONSTRUCT COVWUTER BI KE FACI LI TY (858) 536- 3100 SAN DI EGO, CA 92105 COVPLETED
A2 (858) 688- 1429
11- SD- 15- 20. 0/ 54. 3 I N SAN DI EGO COUNTY FROM 0.3 M LE BC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENARO $5, 841,822 03/ 06/ 18 63%
11-2N0164 NORTH OF ROUTE 56 TO RI VERSI DE COUNTY 638 W SOUTHERN AVE 2863 CARVEL VALLEY RD 22;2, ggi 83; gg; ig 11%
LI NE. DEL MAR , CA 92014 '
ORANGE CA 92865 '
RESTRI PE ALL DELI NEATI ON .
(714) 974- 1190 (858)688- 1376
11-SD-52-3.9/6. 6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON ARI NDUQUE, RAY $1, 017,950 04/ 20/ 18 11%
11- 292804 ROUTE 805/ 52 SEPARATI ON TO ROUTE 6465 MARI NDUSTRY DRI VE 7177 OPPORTUNI TY ROAD $160,383 05/18/18 16%
ACNH P052- (018) E $160, 383 10/31/18
163/ 52 SEPARATI ON. ME 62
-0 STORMMTER M Tl GATI ON - NEDI AN SAN DIEGO  CA 92121 SAN DI EGO, CA 92111
(858) 587- 3600
(858) 467- 4084
11- SD- 67- 4. 6/ 19 IN SAN DI EGO COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COMPANY  NABI ZADEH, MEHRDAD $4,366,464 12/12/16  100%
il- 40;%%_(707)6 POMY FROM 0.2 M LE SOUTH OF WNTER 6465 MARI NDUSTRY DR 2863 CARVEL VALLEY RD $4, éig' ggg 8;;%%5 i; 94%
oHE GARDENS OVERCROSSI NG TO SHADY QAKS DEL MAR, CA 92014 !
--0) DRI VE SAN DI EGO CA 92121
. 858) 587 3600 (858) 688- 1518
B1 I NSTALL CENTERLI NE CHANNELI ZERS, (858) 587-
11- SD- 75- 20. 2/ 22. 2 I N SAN DI EGO COUNTY AT SAN DI EGO HMVB CONSTRUCTI ON | NC TI ONGCO, NI KKI $8, 415,000 11/ 16/ 17 13%
11- 262204 CORONADO BAY BRI DGE FROM TOLL GATES 2885 SCOTT STREET 7177 OPPORTUNI TY ROAD $637,652 01/04/18 8%
ACNH PO75- (027) E TO NORTH JUNCTI ON ROUTE 5 $203,326 07/17/19
0 . VISTA CA 92081 SAN DI EGO, CA 92111
BRI DGE REHABI LI TATI ON - UPGRADE .
(760) 727- 9808 (858) 688- 3247
HA21
11- SD- 75-21. 0/ 21. 6 IN SAN DI EGO COUNTY I N SAN DI EGO FROMABHE & SVOBCDA, | NC. TI ONGCO, NI KKI $19, 063,581 09/01/15 89%
11- 409304 0.9 MLE NORTH TO 1.5 M LES NORTH OF 18100 DAI RY LANE $18, 733,180 09/ 14/15
st e 7177 OPPORTUNI TY ROAD $30, 870 11/27/18 98%

5044-E - ()

HA21

State of California Department of Transportation

GLCORI ETTA BOULEVARD

PAI NT STEEL SURFACES AND BUI LD JORDAN ~ MN 55352

(952) 447- 6025

SAN DI EGO, CA 92111
(858) 688- 1526
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTI ON | NC LEVI NE, GARY $83, 752,390 08/04/14 0%
11-257154 ON RTE 15 FROM .3 M LE SO TO .3 M LE 2000 AMES DRI VE $80, 720, 688 08/ 19/ 14 9
871 N. BROADWAY {01/ 0%
STPL-6211- (114) E N O RTE 76/ 15 SEPRTN & ON RIE 76 FROM ESOONDI DO, CA 92025 $136,472 08/01/18
F 20-12 0-(1E) BURNSVI LLE, MN 55306
0 .4 MLE WO SOMS (952) 435- 7106 (760) 639- 4430 PLANT EST
nol CONSTRUCT 4 LANE HI GHWAY SATI S
11- SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK, HABI TAT RESTORATI ON SCl ENCES, $1, 450, 000 06/ 01/ 18 0%
11-257164 ON RTE 15 FROM .3 MLE S/O TO .3 MLEINC. $0 06/25/18 0%
STPL-6211- (136) E N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM1217 DI STRI BUTI ON WAY $0
-0 4 MLE WO SO M
SR-76 EAST PLANT ESTABLI SHVENT VISTA ~ CA 92081
HB32 (760) 479- 4210
11- SD- 76- 22. 2/ 40 IN SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL NABI ZADEH MEHRDAD $1,443,817 11/17/17 43%
i\(l:;;?g(l)gg_ 031 E LOCATI ONS FROM GOMVEZ CREEK BRI DGE TO ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARVEL VALLEY RD $2§%1 gg ﬁ; %25 1; 17%
0 (031) LA JOLLA AMAGO CREEK BRI DGE 16351 CONSTRUCTI ON Cl RCLE VEES DEL MAR CA 92014 '
o BRI DGE RAI L UPGRADES }
IRVINE CA 92606 (858) 688- 1518
HA21 (949) 252- 0441
11- SD- 76- 32. 6/ 33. 3 IN SAN DI EGO COUNTY AT RINCON FROM LB CIVIL CONSTRUCTION, INC.  LEVINE, GARY $5, 234,092 02/ 27/ 17 46%
11- 405704 0.3 MLE WEST OF TO 0.4 M LE EAST OF 324 EAST VALLEY PARKWAY 871 N. BROADVWAY WAY $3,930,195 04/12/17 73%
SSTG S076- ( 030) VALLEY CENTER ROAD $156, 343 09/06/19
--0) ) ESCONDI DO, CA 92025 ESCONDI DO, CA 92025
CONSTRUCT ROUNDABOUT AND REALI GN g .
(760) 294- 0974 (760) 639- 4430
HB1
11- SD- 78-13. 0/ 14. 1 I N SAN DI EGO COUNTY | N SAN MARCOS VESTERN RI M CONSTRUCTORS, | NC. LABRADOR ALBERT $5,525, 668 01/20/17  100%
i&‘:fllagg‘;_ e E FROM 0.1 M LE EAST OF TW N OAKS 621 S ANDREASEN DRIVE, SU TE 871 N. BROADWAY $4£§;2§g 835 235 1; 820
(118) VALLEY ROAD OVERCROSSING TO 0.2 M LE ESCONDI DO, CA 92025 :
-0 VEST OF WOODLAND PARKWAY ESCONDI DO CA 92029 760) 639- 4430
(760) 489- 4328 (760) OVER RN
CONSTRUCT EASTBOUND AND WESTBOUND
HB4N
11- SD- 78- 37. 3/ 60. 3 IN SAN DI EGO COUNTY | N AND NEAR SAN CALMEX ENG NEERI NG | NC NABI ZADEH, MEHRDAD $10, 669, 256 04/ 23/ 18 8%
11- 2N0224 DI EGO FROM FLORA VI STA DRI VE TO WEST 2764 S VI STA AVE 2863 CARVEL VALLEY RD iiy igg' ggg fﬁ; ig; ig 11%
HAVERFORD ROAD AND FROM 0.2 M LE EAST DEL MAR CA 92014 .
OF MAGNOLI A AVE TO BLOOM NGTON CA 92316 (858) 688. 1518

RUBBERI ZED HOT M X ASPHALT OVERLAY. (909) 546-1311
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18

District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-79-31.3/31. 3 I'N SAN DI EGO COUNTY NEAR WARNER PAL GENERAL ENG NEERI NG | NC $1,179,834 05/22/18 0%
11-2N0024 SPRINGS AT BUENA VI STA CREEK BRIDGE 10675 TREENA ST #103 $0  06/25/18 0%

AND AT SOVE CREEK BRI DGE. $0

REHABI LI TATE BRI DGE DECK. SAN DI EGO  CA 92131

(858) 860- 5300
11- SD- 79-34. 2/ 36. 5 IN SAN DI EGO COUNTY NEAR WARNER PETERSON- CHASE GENERAL JANKOWSKI , Tl MOTHY $1, 398,902 01/08/18 76%
i&#lgg% 042) E SPRI NGS AT CANADA VERDE CREEK BRI DGE ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARMEL VALLEY 2‘1122, 321 8;; gi; ig 35%
()' -(042) AND AT AGUA CALI ENTE CREEK BRI DGE 16351 CONSTRUCTI ON CI RCLE VES RoAD '
o UPGRADE BRI DGE RAI LS & GUARDRAI L
IRVINE CA 92606 D:';s'v??o gﬁzzzom

HA21 (949) 252- 0441 (858) 720-
11- SD-79-/20. 2 I'N SAN DI EGO COUNTY NEAR DESCANSO GRANI TE CONSTRUCTI ON COVPANY  FI GUEROA, RENE $6, 154, 569 04/ 23/ 18 5%
11-2N0184 FROM ROUTE 8/ 79 SEPARATI ON TO EAST 5860 EL CAM O REAL 1463 BROADWAY AVE $64,106 05/16/18 1%
ACST- S079- (045) E $64,106 11/ 06/ 18

JUNCTI ON ROUTE 79/ 78 NEAR JULI AN. EL CAJON, CA 92021
-0 BONDED VEEARI NG COURSE OVERLAY CARLSBAD  CA 92008 (858) 688- 1551

(760) 444- 1032

11-SD-94-5.8/9.3 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  PETERSON- CHASE GENERAL W LLI AVBON, JCHN $2,674,302 01/11/18 39%
11-414404 KELTON ROAD OVERCROSSI NG AND | N ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY $555,266  02/09/18 21%
AC?‘)H P094- (065) B LEMON GROVE AT GROVE STREET 16351 CONSTRUCTI ON CI RCLE VES E| CAJON, CA 92021 $67,532  05/21/19
T OVERCROSSI NG (858) 688- 1580
UPGRADE BRI DGE RAI LS I RVINE  CA 92606

HA21 (949) 252- 0441
11- SD- 94- 59, 6/ 60. 2 I'N SAN DI EGO COUNTY NEAR MANZANI TA  GRANI TE CONSTRUCTI ON COMPANY W LLI AVBON, JOHN $4, 201,238 09/07/ 16 71%
11-295204 FROM CHURCH ROAD TO 0.1 M LE WEST OF 5860 EL CAM NO REAL 1463 BROADVWAY $3, 957,278 09/ 28/ 16 92%
HSST- BGPO- ( 406) $0 03/05/19

O KUNEVAAY ROAD. CARLSBAD CA 92008 EL CAJON CA 92118
o CURVE REALI GNVENT )

(760) 444- 1032 (858) 688- 1580

HB1
11-SD-125-9.8/12. 4 I'N SAN DI EGO COUNTY | N AND NEAR VESTERN RI M CONSTRUCTORS, | NC. LAVAN, MATTHEW $2, 896,830 08/07/17 35%
11- 292004 LEMON GROVE FROM PARADI SE VALLEY ROAD 621 S ANDREASEN DRI VE, SUITE 817 SWEETWATER ROAD $1, 153,669 08/29/17 40%
ACNH- P125- (019) E OVERCROSSI NG TO 0.3 M LE NORTH OF $5,093 12/31/19
A . ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977

0 TROY STREET OVERCROSS| NG (858) 688- 1526

STORMMATER M TI GATI ON - MEDI AN (760) 489- 4328
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-163- 2. 5/ 4 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMWESTERN RI M CONSTRUCTORS, | NC. GHAZI ALAM SULTAN $7,009,621 01/17/18 6%
11-415304 ROBI NSON AVE OVERCROSSI NG TO SAN 621 S ANDREASEN DRI VE, SUITE 817 SWEETWATER RD $270,594  02/09/18 4%
CSTG P163- (030) E D EGO RI VER BRI DGE SPRING VALLEY CA 91977 $270,594 06/26/ 19
-0 ENHANCE STRIPING LI GHTING, UPGRaDE  ESCONDI DO CA 92029 ’
NG, NG, (760) 489- 4328 (619) 602- 0333
HA23
11-SD-163-4.1/4.9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. ALSHEI KH JASON $31, 204,316 06/ 16/ 17 24%
11- 085784 0.3 MLE SOUTH TO 0.5 MLE NORTH OF 1770 LA COSTA MEADOWS DRIVE 817 SWEETWATER ROAD $8,532,678 07/18/17 27%
$1, 279,662 10/ 29/ 20
FRI ARS ROAD OVERCROSSI NG SAN WA A 92078 SPRI NG VALLEY, CA 91977
REVI SE | NTERCHANGE/ W DEN OC AND (760) glzec-osgloo (858) 688- 1473
HE11
11-SD-163-8. 4/ 9. 4 I'N SAN DI EGO COUNTY, | N SAN DI EGO HAZARD CONSTRUCTI ON COVMPANY — COVARRUBI AS, CARLCS $8, 788,865 01/28/15  100%
11-241514 FROM 0.4 M LE SOUTH TO 0.6 M LE 6465 MARI NDUSTRY DRI VE 871 N. BROADWAY $8, 811, 2;3 825 %;5 12 100%
NORTH OF CLAI REMONT MESA BLVD ESCONDI DO CA, 92025 06/ 29/ 18
SAN DI EGO CA 92121
OVERCROSSI NG (858) 587. 3600 (760) 410- 8119 OVER RUN
RECONSTRUCT | NTERCHANGE
HA22
11- SD-805-. 3/ 4 I'N SAN DI EGO COUNTY AT VARI OUS HAZARD CONSTRUCTI ON COMPANY  FI GUEROA, RENE $3,010,629 01/16/18 27%
AG W4 X073- (126) £ LOCAT! NS, 6465 NARI NDUSTRY DRI VE 1463 BOADWAY Misr0 715 do10i18 4%
; CONSTRUCT MAI NTENANCE VEHI CLE *
--0) SAN DI EGO CA 92121 EL CAJCN, CA 92021
(858) 587 3600 (858) 688- 1551
HA28
11-SD-805-.9/1. 1 IIN SD COUNTY IN SD FROM SAN YSIDRO  CLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1,877,090 06/11/ 14 0%
gp |29§gg4 628) E UNDERPASS (LRT) TO BEYER BOULEVARD | NOORPORATED 7177 OPPORTUNI TY RD. $1, 722, ggf 885 gg; 13 0%
i -(628) OVERCROSSI NG & FROM 0.3 M LE NORTH OF 7726 N. FI RST STREET, #137 SAN DI EGO, CA 92111 :
0 DEL SOL BOULEVARD UNDE FRESNO CA 93720 (858) 467- 4084 PLANT EST
STORM WATER M TI GATI ON SLOPE SATI S
HA23 (559) 322- 2041
11- SD- 805- 2. 9/ 10 I'N SAN DI EGO CO I N AND NEAR SD, CV ANDRV CONCRETE, | NC. PAKANDAM  MEHRDAD $5, 298,726 03/22/ 18 56%
11-2No074 NC ON RTE 5 FROM CAM NO DE LA PLAZA 605 E COMMVERCI AL ST $1,508, 127  04/09/18 0
1463 BROADMAY $1,484, 978 09/18/18 2%

UCTOO0.3 M S OF L ST UC AND ON RTE
805 FROM PALM AVE O
REPAI R AND REPLACE SLAB

ANAHEI M CA 92801
(714) 855- 4201

EL CAJON, CA 92021
(858) 688- 1590
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-805- 4. 4/5.5 I'N SAN DI EGO COUNTY I N CHULA VISTA  CLEAN CUT LANDSCAPE RI VAS, MANUEL $1, 205,406 12/ 17/ 14 0%
11-272514 FROM ORANGE AVENUE OVERCROSSING TO | NCORPORATED 4001 EL CAJON BLVD, $9§;’ iig 8;; gg; %g 0%

NAPLES STREET UNDERCROSSI NG 7726 N. FI RST STREET, #137 STE 208 :

LANDSCAPE M Tl GATI ON

FRESNO, CA 93720 (S/ggs?sggalogg 92105 PLANT EST

HA25 (559) 322- 2041 SATI'S
11-SD-805-5.7/7.8 I'N SAN DI EGO COUNTY I N CHULA VI STA AT SEMA CONSTRUCTI ON, | NC. $12, 206,909 05/ 25/ 18 0%
11-272604 VARI OUS LOCATIONS FROM 0.2 M LE 320 GODDARD VAY, SUITE 150 $0 06/19/18 0%
STPL- 6211- (121) $0 °

NORTH OF NAPLES STREET UC TO BONI TA
--() RD UC. PM *#+5 7.7 ge IRVINE CA 92618

1-805 SOUTH SOUND WALLS (UNIT 1) (949) 470- 0500
HB5
11- SD-805-15. 7/ 17. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT VESTERN RI M CONSTRUCTORS, | NC. FI GUEROA, RENE $2, 443,584 07/ 21/ 17 46%
11-410804 VARI OUS LOCATI ONS FROM LANDI S STREET 621 S ANDREASEN DRI VE, SU TE 1463 BROADWAY $1,992,071  08/15/17 81%
ACI M 805- (637)E OVERCROSSI NG TO ROUTE 805/ 8 $93,696 07/31/18
--() ESCONDI DO CA 92029 EL CAJCN, CA 92021

SEPARATI ON. (858) 688- 1551

ROADSI DE SAFETY | MPROVEMENT (760) 489- 4328

11- SD-805- 24, 7/ 27. 6 I'N SAN DI EGO COUNTY IN SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. HODZI C, SEI D $862,462 02/01/18 56%
11-2T3304 0.3 M LE NORTH OF GOVERNOR DRI VE 2098 S. GRAND AVE. SUTE A 4001 EL CAJON BLVD. $419,535 02/21/18 49%
UNDERCROSSI NG TO 0.5 M LE NORTH OF STE 208 $167,918  10/04/18
M RA MESA BOULEVARD UN SANTA ANA  CA 92705 SAN DI EGO, CA 92108
I NSTALL | RRI GATI ON AND LANDSCAPI NG (714) 641-4730 (858) 688- 1429
11- SD- 805- 26. 8/ 27. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1, 363,304 06/ 22/ 15 82%
11-2T0414 CARROLL CANYON ROAD BRI DGE TO 0.2 | NCORPORATED 7177 OPPORTUNI TY ROAD $984,259  07/13/15 71%
M LE NORTH OF M RA MESA BOULEVARD 7726 N FIRST STREET, #137  SAN DIEGO, CA 92111 $4,412  03/05/19
UNDERCROSSI NG HWY PLANTI (858) 467- 4084
HWY PLANTI NG & LONG TERM PLANT FRESNG,  CA 93720

HB32 (559) 322- 2041

Totals: Authorized Final Amt: $892, 168, 312 Completed to Date: $501, 295, 753 Work This M onth: $22, 765, 470




State of California Department of Transportation

Page 151
Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
12- ORA-1-10. 7/ 11 IN LAGUNA BEACH AT EMERALD BAY JABRE CONTRACTI NG | NC. $282,100 04/23/18 0%
12-0Qr504 CLEAN, | NSPECT AND LI NE CULVERT 1813 MANZANI TA LANE 23 05/16/18 0%
MANHATTAN BEACH CA 90266
(310) 720- 0277
12- ORA-1-18. 4/ 18. 4 IN NEWPORT BEACH, AT THE NORTH AM JOHN S. MEEK COVPANY, | NC. JOUBEEN, JAY $758,559 07/20/ 17 47%
,]&(ZZNELN%SLI 6221 & NEWPORT BAY BRI DGE 55- 0614 14732 S. MAPLE AVE. 3251-1/4 UNI VERSI TY $7é‘111 ggg 825 (1)25 g 93%
-(622) REBUI LD FAI LED SLOPE PAVI NG & BI KE DRI VE, #2 '
-0 GARDENA ~CA 90248 | RVINE, CA 92612
(310) 830- 6323 ’
(949) 279- 8638
12- ORA-1-22.0/29. 9 I'N ORANGE COUNTY | N HUNTI NGTON BEACH DYNALECTRI C ESSAYLI , MOUSSA $2,110,401 11/09/16  100%
12-OM4704 AT VARI QUS LOCATI ONS FROM BROOKHURST 4462 CORPORATE CENTER DR 6533 MARI NE VAAY, $2,117,946  12/21/16 |40,
ACHS- NHPO- (161) 4 STREET TO WARNER AVENUE $0 06/29/18
-- LOS ALAM TGS CA 90720 TRAILER #2 06/29/ 18
0 MODI FY TFC SI GNALS & ADD LI GHTI NG I RVINE, CA 92618 COVPLETED
(714) 828- 7000 949) 279. 8816
HB1 (949) 279-
12- ORA- 1-24.3/24. 3 I'N HUNTI NGTON BEACH, AT PCH & COVET ELECTRIC, INC ESSAYLI, MOUSSA $446,149 09/ 25/ 17 35%
éé—Tng(Z)g‘ll 626) HUNTI NGTON STREET 21625 PRAI RI E STREET 6533 MARI NE VAY, $128, 223 égj gz; i; 29%
- ) MODI FY SI GNAL & LI GHTI NG ADA TRAI LER #2
--0) CHATSWORTH CA 91311 RV NE. CA 92618
(818) 340- 0965 ’
(949) 279- 8816
12-ORA-5-1.2/2.2 I'N ORANGE COUNTY | N SAN CLEMENTE 0.1 POVELL CONSTRUCTORS | NC KI NALY, STEVE $10, 800, 632 09/20/16  100%
12- OMA904 M N OF AVE MENDOCINO OC TO 0.2 M S 8555 BANANA AVENUE 27971 LAS RAMBLAS $9, 492,399 10/ 13/ 16 83%
HSNH-PI  -( )0 OF AVE PRESI DI O UG $605, 833 10/ 25/ 18
1- 63-(F) FONTANA CA 92335 ROAD
0 ENHANCE CURVE/ | NSTALL OVERHEAD SI GN (909) 356- 8880 M SSI ON VI EJO, CA 92691
‘el (949) 297- 8800
12-ORA-5-1.6/11.1 IN OC, IN SAN CLEMENTE, DANA POINT & ALL AMERI CAN ASPHALT PHAM DATE $8, 330,362 04/12/18 27%
12-0Q7604 SAN JUAN CAPI STRANO FROM EL CAM NO PO BOX 2229 $45, 724 04/ 27/ 18
15700 TUSTIN VI LLAGE $45. 724 02/ 04/ 19 1%

REAL TO 0.1 MLE N OF JUN PERO SI ERA
RD UC CORONA  CA 92878

REMOVE AND REPLACE, OVERLAY RHVA (951) 736- 7600

VAY #2
TUSTIN, CA 92780
(310) 308- 5405
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-5-3.0/3.7 OC. |-5 FROM SOUTH OF AVENI DA PI CO TOFLATI RON VEST, | NC. Pl RZADEH, BEHROOZ $52, 359, 149  11/25/ 14 73%
12- OF96A4 SOUTH OF AVENI DA VI STA HERMOSA 1770 LA COSTA MEADOMS DRIVE 910 CALLE NEGOC O $50, 591, 801  12/22/ 14 96%
NHPI - 005 - (972) 7 $126,522 07/30/18
ADD ONE HOV LANE SUI TE 205
PLN-6212- (016) E SAN MARCOS CA 92078 AN CLEMENTE CA 92673
-0 (760) 916- 9100 949) 279- 8595
HB5 (949) 279-
12- ORA-5-3. 2/ 44. 4 I'N ORANGE COUNTY, RTE 05 AT VAR OUS STURGEON ELECTRI C CALI FORNI A, ESSAYLI , MOUSSA $614, 650 05/22/ 17 97%
12-0Q4104 ON- RAMP LOCATI ONS. LLC. 6533 MARI NE VIAY, $591, 828 825 gi; i; 96%
REMOVE AND REPLACE " NMETER ON " 13501 BENSON AVE TRAI LER #2
CHINO CA 91710 'SZL)NZQCQBZZMS
(909) 536- 8693 (949) 279-
12-ORA-5-6.2/8.7 OC. |-5 FROM S OF PACI FI C COAST HWY  SHI MM CK CONSTRUCTI ON COMPANY NGUYEN, | RVIN $46, 161, 552 12/ 04/ 13 81%
VLN 6212- (014) TO SAN JLAN CREEK ROAD N 27261 LAS RAVBLAS HOyi50 608 o03/31/10  98%
0 ADD ONE HOV LANE 16481 SClI ENTI FI C WAY SUl TE 160 '
I RVINE CA 92618 2/'9?5’; (2)7\'9\/:35;8 CA 92691
(949) 333- 1500
12- ORA-5-19. 2/ 22. 2 I'N ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTI ON | NC YACOUB, MOHANMAD $4, 946,256 08/ 12/ 14 0%
12-0J61U4 FOREST DR TO ALTON PKW AND ON RTE 2098 S GRAND AVE SUI TE A 15700 TUSTI N VI LLAGE $4,858,871 09/08/14 0%
| M X059- (055) E 405 FROM RTE 5 TO 0. 2M NORTH OF A A On Sp70e was, #1 $13,440 11/09/18
-0 I RVI NE CENTER DRI VE (714) 641. 4730 TUSTIN, CA 92780 PLANT EST
LA2s HI GHWAY PLANTI NG & EROSI ON CONTROL (949) 279- 8433 SATI S
12- ORA-5-22. 0/ 24. 3 IN ROUTE 05 FROM BAKE PKWY TO JEFFREY R J. NOBLE COVPANY YACOUB, MOHAMVAD $1, 644,570 06/11/18 0%
12- ON6504 RD. IN CITY OF | RVINE 15505 EAST LI NCOLN 6521 MARI NE WAY T#1 $0  06/28/18 9
HSI M 005- (994) E $0 10/ 05/ 18 0%
-(994) RESURFACE AC SURFACE W TH OGAC, IRVINE, CA 92618
--0) ORANGE CA 92865 (948) 270- 8433
(714) 637- 1550
HB1
12- ORA-5-23.8/23. 8 IN ORANGE COUNTY |-5 AT SAND CANYON, SPI NI TAR ESSAYLI , MOUSSA $2, 460,340 04/14/ 16 94%
RO e D2 T L6751 KT AV o533 0 N vy, LTI 090010y
UPGRADE EXI STI NG AUDI O VI SUAL TRAI LER #2
--0) LA M RADA CA 90638

I RVINE, CA 92618 SUSPENDED

(714) 367- 2975
(949) 279- 8816

HB4N
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-24.9/24. 9 IN IRVINE COUNTY SB 5 ON-RAVP FROM ALL AMERI CAN ASPHALT SHI EH, PETER $998,117 06/17/16  100%
12- 0P2604 WALNUT AVENUE 400 EAST 6TH STREET 3251 1/4 UNI VERSI TY $1, 046, 5;8 82; 225 12 100%
EXPAND PARK AND RI DGE FACI LI TY A 92879 F';LYEE#ZOA ets 06/ 26/ 18
(951) 736- 7600 : COVPLETED
(949) 279- 8636
12- ORA-5-33.3/34.5 IN SANTA ANA ON RTE 5 FROM BROADWAY ACCU CONSTRUCTI ON, | NC. NADERI , ARSALAN $3,996,179 02/15/ 18 17%
12- ONO804 TO SANTA ANA RIVER, RTE 22 FROM 2098 S. GRAND AVE. SUITE A 15700 TUSTI N VI LLAGE $92,115 03/05/18 206
ACNH- X059- (075) E SANTA ANA RIVER TO MAIN ST (PM 9. 8/ VAY TRE4 $74,265 09/ 23/ 20
0 11.0), ON RTE 57 FROM RTE SANTA ANA CA 92705 TUSTIN, CA 92780
LA22 PLANTI NG | RRI GATI ON, ROCK BLANKET — (714)641-4730 (949) 279- 8447
12- ORA-5-34.5/37. 4 I'N ORANGE COUNTY | N ORANGE AND AUTOBAHN CONSTRUCTI ON | NC. Pl RZADEH, BEHROCZ $1, 984,740 02/16/18 54%
éIZIVOGNﬁggg_ 0901 E ANAHEI M FROM SANTA ANA RI VER BRIDGE 933 N. BATAVI A ST. 3251 1/4 UNI VERSI TY 2‘21221 ggi (1)35 225 12 2304
(990) TO HARBOR BOULEVARD OVERCROSS! NG DRIVE, #1 ’
-0 GROOVI NG EXI STING PCC, | NSTALL NEw ~ ORANGE  CA 92867 IRVINE, CA 92612
(714) 769-7025 949) 279- 8595
HB1 (949) 279-
12-ORA-5-/.1 IN ORANGE COUNTY AT VAR QUS KDC I NC., DBA DYNALECTRI C NAJM ELIE $10, 121, 401 03/ 08/ 16 98%
12- ON78W4 9,831,723 03/29/16
NP X0%s (067) E LOCATI ONS. 5, 22,57, 73,133 AND 405 4462 CORPORATE CENTER DR 6533 MARI NE Y, $ oy aeg Sy e 97%
UPGRADE EXI STI NG FI BER OPTIC TRAI LER 2 '
--0) LOS ALAM TGS CA 90720 LRV NE. CA 92618
(714) 828- 7000 '
(949) 279- 8826
12- ORA-5-/44. 4 IN SAN CLEMENTE, SAN JUAN CAP, BC TRAFFI C SPECI ALI ST NGUYEN, |RVI N $4, 443,674 03/ 06/ 18 58%
12- 0R0704 M SSION VI EJO, LAGUNA NI GUEL, LAGUNA 638 W SOUTHERN AVE 3251 1/4 UNI VERSI TY $11$§’§2'32? 285 gg; 12 31%
HILLS, LAKE FOREST, |RVINE, TUSTIN, DRI VE '
SANTA ANA, ANAHEIM FULLER ORANGE ~ CA 92865 IRVINE, CA 92612
REMOVE AND REPLACE PAVEMENT (714)974- 1190 (949) 279- 8590
12- ORA-22-.3/2.9 IN ORANGE COUNTY SEAL BCH GARDEN GRI FFI TH COVPANY G LCHRI ST, WLLIAM $3,260,000 07/12/16  100%
12-0716U4 GROVE/ LGS ALAM TOS WESTM NI STER | - 405 3050 E Bl RCH STREET $3,158,340 07/29/16
LM 6212- (019) 15700 TUSTIN VI LLAGE $7,051 12/22/20  92%

--0

HB4

State of California Department of Transportation

PM 20.4/24.0 1- 605 PM 3.0/ R1.6 SR22
PM RO. 3/ R2. 9
HI GAWAY REPLACEMENT PLANTI NG

BREA, CA 92821
(714) 984- 5500

VAY
TUSTIN, CA 92780
(949) 279- 8438



State of California Department of Transportation

Page 154
Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 39-. 6/ 22. 2 I N ORANGE COUNTY | N HUNTI NGTON BEACH, PTM GENERAL ENG NEERI NG $1, 666, 661 12/ 13/ 17 0%
12-0Mb204 ANAHEI M AND LA HABRA AT VARI OUS SERVI CES, | NC. $0 01/18/18 0%
SNHG- P039- (035) E $0 0
LOCATI ONS FROM ATLANTA AVENUE TO 5942 ACORN ST.
-0 CYPRESS STREET.
MODI FY SI GNALS, ADD SAFETY LIGHTING N VERSIDE  CA 92504
HB1 (951) 710- 1000
12- ORA-39-5.7/14. 4 "IN ORANGE COUNTY, | N HUNTI NGTON HI GHLAND CONSTRUCTION, INC.  NAJM ELIE $233,253 10/ 04/ 17 0%
éﬁth;(l)gg.(osz) BEACH AND BUENA PARK, ON ROUTE 39 133 N. PI XLEY STREET 6533 MARI NE VY, :g 185 %; i; 0%
(BEACH BLVD), AT CENTER AVE AND AT WB TRAI LER #2
--() ROUTE 91 RAVPS' ORANGE CA 92868
714) 538- 5156 IRVINE, CA 92618 SUSPENDED
- 1- MODI FY SI GNALS 2- REFRESH (714) 538- (949) 279- 8826
12- ORA-39-9. 8/ 10. 5 I N ORANGE COUNTY | N STANTON FROM 0.1 SPECTRUM CONSTRUCTI ON GROUP, MAHDAVI, SAEED $1,848,744 11/01/ 16 0%
i\é\ﬂ*%gg_ a1E M SOUTH OF BEVER PLACE TO 0.1 M I NC. 15700 TUSTI N VI LLAGE $143, 4;3 (1)%5 gfi; 18 8%
0 (31B) NORTH OF STANTON STORM CHANNEL 32 EDELMAN WAY #3
o REHABI LI TATE DRAI NAGE SYSTEMS,
IRVINE CA 92618 (Tgi‘;; 217902532780 SUSPENDED
HA42 (949) 299- 1400
12- ORA-39-12. 4/ 17. 4 IN ORA AND LA CO AT VAR LOC FROM ALL AVERI CAN ASPHALT $5,951, 030 09/ 25/ 17 0%
12-0J4004 LI NCOLN AV | N ANAHEI M TO ROSECRANS AV 400 EAST 6TH STREET $0 10/ 27/17 0%
ACNH P039- (033) N LA M RADA $0
-0 PAVEMENT REHABI LI TATI ON FROM CORONA ~ CA 92879
(951) 736- 7600
HA22
12- ORA-39-/12.9 I N HUNTI NGTON BEACH, VESTM NSTER, | NTEGRI TY LANDSCAPE AND PHAM DAT $672,034 06/02/17  100%
12- 0QV304 STANTON AND ANAHEI M FROM PCH TO CONCRETE 15700 TUSTI N VI LLAGE $62‘711 é‘llg 8;5 ig; 1; 96%
STANTON AVE. 313 E ORANGE GROVE BLVD #290 Y '
CONSTRUCT PCC CONCRETE BUS PADS ON
PASADENA CA 91104 (Tgi’;; 2'790;522780
(909) 628- 9310
12- ORA-55-1.2/17.9 I'N ORANGE COUNTY | N VARI QUS CI TI ES AT CHUMD CONSTRUCTI ON | NC JOUBEEN, JAY $11, 699, 015 01/10/ 17 77%
12- 0M5004 VARI OUS LOCATI ONS FROM 0.9 M LE NORTH 14425 JOANBRI DGE STREET . $6, 918,678 01/30/17 0
ACHS- NHPO- ( 505) 8 8251-1/4 UNIVERSITY $848 847 11/07/18 9%

--0

HB1

OF ROUTE 1 TO ROUTE 55/ 91
SEPARATI ON.
UPGRADE SAFETY DEVI CES

BALDW N PARK CA 91706
(626) 960- 9502

DRI VE, #2
I RVINE, CA 92612
(949) 279- 8638
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-55-2.0/5. 9 I N ORANGE COUNTY ON RTE 55 FROM 17 THWESTCOAST PUBLI C WORK | NC DI CKSON, ERIC $3, 536,910 09/ 04/ 14 0%
ﬁlﬁb?%gg?(ose) c STREET TO RTE 405 AND ON RTE 73 (PM 20058 VENTURA BLVD #318 3337 M CHELSON DRI VE, $3, 6;5,;‘?3 22; gg; 1;1 0%
0 10. 0/ 15. 20, 23. 4/ 27.8) FROM RTE5 TO WOODLAND Hi LLS CA 91364 Sul TEL00 :
GLENVOOD DRI VE AND FR 818) 206. 9990 I RVINE, CA 92612 PLANT EST
LA HI GHWAY PLANTI NG | RRI GATI ON ( ) ) (949) 724- 2814 SATI S
12- ORA-55-17. 0/ 17 IN THE CI TY OF ORANGE, NORTHEAST KANAAN CONSTRUCTI ON, | NC $1,147,639 06/ 11/18 0%
12- 0Q4604 CORNER OF LINCOLN STREET/NOHL RANCH 230 SOUTH | RW NDALE AVENUE $0 07/13/18 0%
AND SR- 55. $0
PROPOSE PARK AND RI DE LOT FOR A AZUSA CA 91702
(626) 334-5775
12- ORA-55-/0 I N ORANGE COUNTY, | N ANAHEI M AND COST TRAFFI C LOOPS CRACKFI LLI NG, $509, 373  03/23/18 0%
12-0Q0904 MESA AT VARl QUS LOCATI ONS I NC. $0 05/16/18 0%
REPLACE AND | NSTALL LI GHTI NG 946 S. EMERALD ST. $0
ANAHEI M CA 92804
HV4 (714) 520- 4026
12- ORA-57-12. 3/ 15. 2 I N ORANGE COUNTY | N ANAHEI M FROM 0.3 ACCU CONSTRUCTI ON, | NC. G LCHRI ST, WLLI AM $1, 652,778 09/ 19/ 17 0%
12- OF04A4 M LE SOUTH OF KATELLA AVENUE 2098 S. GRAND AVE. SUITE A 15700 TUSTI N VI LLAGE $1, 42; ggg (1)25 13; g 0%
HI GHVAY REPLACEMVENT PLANTI NG VAY, #4 :
SANTA ANA CA 92705 TUSTI N, CA 92780
(714) 641- 4700 949 2’79 8438 PLANT EST
HBAN (949) 279- SATI S
12- ORA-57- 16. 2/ 20. 9 I N ORANGE COUNTY FROM 0.2 M LE SOUTH ACCU CONSTRUCTI ON, | NC. NOWAK, JOHN $1, 465, 443 02/ 15/ 18 22%
12- OFO3U4 OF ORANGETHORPE AVENUE UNDERCROSSI NG2098 S. GRAND AVE. SUI TE A 15700 TUSTI N VI LLAGE 218; 2(2); 825 825 %2 13%
I N PLACENTI A TO LAMBERT ROAD VAY, T4 '
UNDERCROSSI NG | N BREA SANTA ANA ~ CA 92705 TUSTIN, CA 92780
HBAN HI GHWAY REPLACEMENT PLANTI NG (714) 641-4730 (949) 279- 8511
12-ORA-73-8.7/12. 6 IN CITY OF COSTA MESA ROUTE 73 ENDURANCE AMERI CAN | NSURANCE NAJM ELI E $833,255 01/20/16  100%
12- 0H2254 I NSTALL FI BER OPTI C CABLES & CCTVS  COVPANY ASSI GNEE OF SMART 6533 MARI NE $789, 755 02/11/16 95%
NHP- PO73- (115) E $0 08/31/18 0
0 TECH GROUP | NC WAY, TRAI LER #2
3780 MANSELL RD #400 I RVINE, CA 92618 OVER RUN
HB4N ALPHARETTA, GA 30022 (949) 279- 8826

(678) 232- 2341
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 73-13. 2/ 27. 6 IN OC, IN LAGUNA NI GUEL, LAGUNA AUTOBAHN CONSTRUCTI ON | NC. KI NALY, STEVE $977,710 02/26/18 28%
12-0Q2604 BEACH, NEWPORT BEACH, |RVINE, COSTA 933 N. BATAVIA ST. 3251-1/4 UNI VERSI TY 2‘3‘;2, ggi gg; ig; 12 49%
MESA AT VAR LOCATI ONS FROM PACI FI C DRI VE, #1 '
PARK DR UC TO RTE 73/405 S ORANGE  CA 92867 | RVINE, CA 92612
METHACRYLATE DECK SEAL TREATMENT (714) 769- 7025 (949) 279- 8800
12- ORA- 73-22. 5/ 25. 7 IN ORA CO IN | RVINE AND NEWPORT R J. NOBLE COVPANY MU TABA, ADI L $6, 291,602 12/01/17 10%
12- 0MD604 BEACH FROM BONI TA CYN DR/ FORD RD UC 15505 EAST LI NCOLN AVE 15700 TUSTI N VI LLAGE $8,100 12/18/17 0%
ACNH PO73- (126) E $8,100 06/19/19
0 TO RED HILL AVE OC CRANGE CA 92865 VAY, #3
o RESURFACI NG AC PAVEMENT ON FWY, &
(714) 637- 1550 T;Ji;' 2‘;9%3:3780
HA22 (949) 279-
12- ORA-74-2.9/5 SR-74 BETWEEN EAST OF ANTONI A PKWY/  CHUMD CONSTRUCTI ON | NC RAVANI POUR,  MOHAMVAD $5, 044,309 09/ 06/ 16 48%
12-0L7204 LA PATA RD. (PM 2.93) AND EAST OF 14425 JOANBRI GE STREET 6521 MARI NE WAY, $4,688,219  09/28/16 91%
HSST-P  -( )P CONROCK ENTRANCE ( PM 5. 06) TRAI LER #1 $99, 953 02/ 14/ 19
406-2 E-() CONSTRUCT 4- FOOT RI GHT SHOULDER, BALDW N PARK -~ CA 91706 I RVINE, CA 92618
(626) 960- 9502 949) 279- 8840
HB1 (949) 279-
12-ORA-74-/1.6 I'N SAN JUAN CAPI STRANO FROM | -5/ EAST STL LANDSCAPE, | NC. NADER!, ARSALAN $818,022 09/ 22/ 15 69%
12- OE31A4 ATY LIMT 8122 COMPTON AVE. 15700 TUSTI N VI LLAGE $735, 705 10/ 14/ 15 90%
NHP-TWP - ()X H GHWAY REPLACEMVENT PLANTI NG VAY TR#4 $4,032  07/23/19
9062- E -() LOS ANGELES CA 90001 TUSTIN. CA 92780
(323) 581-8200 949) 279- 8447
HE12 (949) 279-
12- ORA-90-. 6/ 8 I'N ORANGE COUNTY FROM LA HABRA HI LLS PETERSON- CHASE GENERAL Pl RZADEH, BEHROOZ $4, 422,746 12/ 29/ 17 27%
12-0MP104 DRIVE I N LA HABRA TO ROSE DRIVE IN ENG NEERI NG CONSTRUCTI ON, | NC. 3251 1/4 UNI VERSI TY $114,554  02/09/18 306
AC;S)T' P090- (015) B PLACENTI A 16351 CONSTRUCTI ON CI RCLE VES DRI VE #1 $44,790  07/24/19
o REPLACE CURB RAMPS & S| DEWALKS
IRVINE CA 92606 'SX;NZQC;E:GH
HB71 (949) 252- 0441 (949) 279-
12-ORA-91-.8/6. 1 IN OC, | N BUENA PARK, FULLERTON & ALL ANERI CAN ASPHALT Pl RZADEH, BEHROOZ $1,012, 781 04/09/ 18 80%
12- 0Q7704 ANAHEI M AT VARI OUS LOCATI ONS FROM PO BOX 2229 $698, 660 04/27/18 0
3251 1/4 UNI VERSI TY $496 514 08/ 01/ 18 69%

State of California Department of Transportation

VALLEY VIEW ST OC TO RTE 91/57 SEP
REMOVE AND REPLACE RHVA ON RAMPS,

CORONA  CA 92878
(951) 736- 7600

DRI VE, #1
I RVINE, CA 92612
(949) 279- 8595
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-91-.9/5. 4 I'N ORANGE COUNTY | N ANAHEI M AND ACCU CONSTRUCTI ON, | NC. G LCHRI ST, WLLIAM $1,421,370 03/20/17  100%
12-0C5714 FULLERTON FROM 0.3 M LES WEST OF 2098 S. GRAND AVE. SUTE A 15700 TUSTI N VI LLAGE $1, 22;2%2 2‘11; 82; % 89%
BROOKHURST STREET UNDERCROSSI NG TO VAY T#4 :
0.2 MLES EAST OF STATE COLLE SANTA ANA  CA 92705 TUSTIN, CA 92780
HE13 REPLACENMENT HI GHWAY PLANTI NG (714) 641-4730 (949) 279- 8438
12- ORA-91-5.2/6. 4 I'N ORANGE COUNTY | N ANAHEI M AND SEMA CONSTRUCTI ON, | NC. G LCHRI ST, WLLIAM $2, 637,895 02/21/18 12%
i&&'\%gg_(om) PLACENTI A ON ROUTE 91 FROM STATE 320 GODDARD WAY SUI TE 150 15700 TUSTI N VI LLAGE 222? 12% 82; ig; ig 20%
COLLEGE BOULEVARD UNDERCROSSI NG AND VAY #4 '
-0 ON ROUTE 57 FROM LA PALMA AV IRVINE ~ CA 92618 TUSTIN, CA 92780
. ROADSI DE SAFETY | MPROVEMENTS (949) 470-0500 (949) 279- 8438
12- ORA-91- 8. 9/ 16 RTE 91 AT RTE 55 | NTERCHANGE AND RTE POAELL COl NSTRUCTORS | NC NAJM ELI E $4,562,289 12/21/16 89%
i\é_lg[\/zﬁ%_ 007 3 57 | NTERCHANGE. 8555 BANANA AVENUE 6533 MARI NE VY, $3, 918, 123 8;;%15 1; 88%
(907) I NSTALL ADDI TI ONAL LI GHTI NG AT TRAI LER #2
-0 FONTNA ~ CA 92335 IRVINE, CA 92618
(909) 356- 8880 949) 207- 8826
HB1 (949) 297-
12- ORA-133-7.8/13. 7 IN IRVINE ON RTE 133 FROM RTE 405 TO ORTIZ ENTERPRI SES, | NC. $1,871,970 06/28/ 18 0%
12- ON1004 RTE 241. 6 CUSHI NG SUI TE 200 $0 07/25/18 0%
ACNH P133- (015) B RELOCATE FACI LI TIES, CONSTRUCT $0
--0) IRVINE CA 92618
(949) 753- 1414
HA22
12- ORA-133-8.6/9. 6 I'N ORANGE COUNTY, IN | RVINE FROM SAN AUTOBAHN CONSTRUCTI ON | NC. Pl RZADEH, BEHROOZ $623,009 05/01/18 97%
12- 0Q7804 DI EGO CREEK TO ROUTE 133/5 SEPARATI ON933 N. BATAVI A ST. 3251 1/4 UNI VERSI TY 2451;(2)’ ggg 8?5 %g; 12 83%
REMOVE AND REPLACE RHVA ON RAMPS DRI VE, #1 '
CRANGE  CA 92867 I RVINE, CA 92612
(714) 769- 7025 : SUSPENDED
(949) 279- 8595
12- ORA-133-9.5/9.5 I'N ORANGE COUNTY I N | RVINE AT ROUTE USS CAL BUI LDERS | NC RAVANI POUR,  MOHAMMAD $13, 902,266 01/05/ 16 65%
12-ONL104 133 / 5 SEPARATI ON. 8051 MAI N STREET 6521 MARI NE WAY #1 $14, 167,465 02/ 03/ 16 94%
NHP- X059- ( 064) E DEEP | NJECTI ON GROUTI NG. LRV NE. CA 92618 $53,577 02/28/19
--0) STANTON CA 90680 ;

(714) 828- 4882 (949) 279- 8601

HA23
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-142-.8/2.9 I N ORANGE COUNTY | N BREA FROM ROUTE R J. NOBLE COMPANY YACOUB, MOHAMAD $3, 547,148 11/16/17 65%
iéé?ﬁggg-(om) c 90/ 142 TO BREA HI LLS AVENUE PO BOX 620 6521 MARI NE VAY, #1 ii' Zgi' ggi ég; i% 1; 49%
) RESURFACE CONVENTI ONAL HI GHWAY CRANGE  CA 92856 IRVINE, CA 92618 e
(714) 637- 1550 (949) 279- 8433
HA22
12- ORA-241-18.1/33. 7 IN OC AT VARI QUS LOCATI ONS ODONNELL CONSTRUCTION, INC.  BLANCO, CHRI'S $420,213 02/ 08/ 18 87%
12- 0Q2504 METHACRYLATE DECK SEAL TREATNMENT 559 W COVI NA BLVD 6521 MARI NE VAY, #1 iigi, (1)23 83; gi; ig 92%
SAN DI MAS CA 91773 IRVINE, CA 92618 7
(909) 394- 4510 (949) 533-8783
12- ORA- 405- 2. 6/ 5. 8 IN ITRVINE, FROM 1700 S. OF SAND CYN CHUMO CONSTRUCTI ON | NC ZOKAl, FARI D $17, 756, 775 11/29/16 54%
i\é_g'vff/gg (208)2 TO 2100 S. OF JAMBOREE RD. 14425 JOANBRI DGE STREET 15700 TUSTI NE VI LLAGE $14éigg, g;g 1(2)5 iéj 18 80%
i i REPLACE K- RAI L & EXTEND SB AUX '
--() BALDW N PARK CA 91706 m;ﬂ Zz CA 92780
(626) 960- 9502 '
HB1 (949) 279- 8435
12- ORA- 999-/ 0 IN ORANGE COUNTY | N ROUTES 01, 133, SERVITEK SOLUTIONS INC ACCT  NAJM ELIE $826,977 12/29/15  100%
Ve R s i W, G Wi e
() - (065) I NSTALL TMS EQUI PMENT AND TRAFFI C 11304 1/2 SOUTH STREET TRAI LER #2
CERRI TOS. CA 90703 I RVINE, CA 92618 OVER RUN
(626) 277: 1650 (949) 279- 8826
Totals: Authorized Final Amt: $253, 072, 045 Completed to Date: $191, 009, 874  Work ThisMonth: $6, 714, 493
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01- HUM 101- 109.5/125.8 01- 415004
01- HUM 101- 110.6/0 01- 0B4204
01- HUM 101- 111.3/111.7 01- 0B4304
01- HUM 101-131.7/0 01- OF8604

01- HUM 101-/13 01- OH1004
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01- HUM 101-/89.1

01- HUM 254-4.0/ 6

01- HUM 254-22.1/22.1
01- HUM 283-.1/.1

01- HUM 299-30.6/0
01- HUM 299-21.0/34. 3
01- HUM 999-/0

01- LAK-20-31.1/31.8
01- LAK-20-33.6/46.5
01- LAK-29-9.7/10

01- LAK-29-34.1/34.5
01- LAK-175-/44.1

01- MEN-1-75.5/76.5
01- MEN-1-78.0/83.5
01- MEN-1-104.4/0

01- MEN-1-/38.5

01- MEN-1-/55

01- MEN- 20-33.6/38.5
01- MEN- 20-37.8/38.3
01- MEN-101-3.7/5.3
01- MEN-101-24.5/24.5
01- MEN-101-33. 0/ 42

Statement of Ongoing Contracts - Index

Contract

01- 0G5204
01- 0HO104
01- OF1504
01- OE8404
01- 0504
01- 492104
01- 0G7404
01- 0C8104
01- OH3704
01- 0C7504
01- OE6404
01- 0G5004
01- 04504
01- 08004
01- 0G7304
01-0J0904
01- OF9504
01- 0Q0704
01- OE4704
01- 0B5004
01- 0G6604
01- OH7604
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01- MEN- 101- 37.
01- MEN- 101- 45.
01- MEN- 101- 45.
01- MEN- 101- 46.
01- MEN- 101-47.
01- MEN- 101- 50.
01- MEN- 101- 64.
01- MEN- 101- 93.
01- MEN- 101- 93.
01- MEN- 101- 97.
01- MEN-101-104. 7/ 105.

0/ 40

0/ 50.
0/ 50.
3/ 47.
2/ 47.
1/ 84.

0/ 82

2/ 93.
4/ 93.

1/0

3D W N 00

N

01- MEN-101-.1/T106.8

01- MEN- 101- 89.
01- MEN- 128- 39.

01- MEN-128-/5

2/0
710

01- MEN-162-.1/9
01- MEN-162-1. 2/ 34

01- MEN- 162- 16.

1/0

01- MEN- 162-/16. 2

01- MEN-162-/0

01-MEN-175-1.6/1.6
01- MEN-175-5.0/9

Statement of Ongoing Contracts - Index

Contract

01- 0H4204
01- 262054
01- 262064
01- 262034
01- 262044
01- 402814
01- OH1104
01- 0B5104
01- 03404
01- 0HO904
01- 06504
01- OH7204
01- 0C3704
01- OH7104
01-0J1004
01- OF0204
01- OE3804
01- 0B5504
01- 0004
01- 0H9804
01- 0G7804
01- 0H2104
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01- MEN- 253-/17. 2
01- MEN-999-/0
01- VAR-101-84.0/85.5

01-VAR--/0
01-VAR--/0
01-VAR--/0

02- LAS- 36-22. 4/ 29. 4
02- LAS-70-/3.8

02- LAS-299-/4.7

02- LAS-395-47.0/56.5
02- LAS-395-49.6/0
02- MOD- 299-23.1/33.5
02- PLU-70-14.9/0

02- PLU-70-27.4/0

02- PLU-70-31.4/31.6
02- PLU- 70-50. 6/ 51. 7
02- PLU-70-/0

02- PLU- 89-30. 2/ 30.5
02- PLU-147-8.9/9.3
02- PLU-910-/0

02- SHA-5-.1/0
02-SHA-5-4.9/5.1

Statement of Ongoing Contracts - Index

Contract

01- 06804
01- 0C4304
01- OH1204
01- OH7304
01- 0C5904
01- 0B8204
02- 4F9904
02- 2H6104
02- 3H1504
02- 3H1304
02- 4E6904
02-4F77U4
02- 1C7504
02- 3H7504
02- 4H6104
02-2C0904
02- 3H1004
02- OE1804
02- 4E6404
02- 3H2104
02- OE0904
02- 4H1504
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02- SHA-5-54.6/55.9
02- SHA- 5-28. 0/ 29

02- SHA- 5-39.5/40.8
02- SHA-44-4.6/6. 4
02- SHA- 151-5.5/5.8
02- SHA- 299- 24. 6/ 30. 3
02- SHA-299-77.8/79.7
02- SHA-910-/.1

02- SHA-910-/0

02- SHA-999-/0
02-SIS-5-2.7/11. 4
02-SI1S-5-7.2/0

02-SI S-5-25.2/25.2
02-SI S-5-57.8/58.5
02- SI S-89-20.9/21.2
02- SI S-96-52. 5/ 88. 4
02-SI S-96-/.7

02-SI S-97-21.8/0

02- SI S-263-49. 3/ 56. 4
02-SI S-999-/0

02- TEH-5-/22. 4

02- TEH 32-8.6/9. 3

Statement of Ongoing Contracts - Index

Contract

02- 4H3904
02- 4G5204
02- 378904
02- 368414
02- 4F79U4
02- 3H2004
02- 4E0204
02- 1H8804
02- 3H4204
02- 1H9404
02- 4G6504
02- 2E8004
02- 42404
02- 4F58U4
02- 4F5504
02- 4E6504
02- 3H2604
02- 4E6804
02- 3H1904
02- 1H9504
02- 3H1204
02- 0H2004
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02- TEH 36-42. 1/ 46
02- TEH 36-75.1/78. 4
02- TEH910-/0

02-TRI - 3-11. 0/ 27
02-TRI - 3-32.8/39.8
02- TRI - 3-33. 0/ 65
02-TRI -299-9.5/10.5
02-TRI - 299-15.1/15.5
02- TRI - 299- 20. 2/ 20. 7
02- TRI - 299-25. 7/ 29. 4
02-TRI -299-/8. 3

02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0

03- BUT- 70-17. 0/ 19. 8
03-BUT-162-7.7/12.6
03-BUT-191-6.8/8.6
03- COL- 20-32.9/39.3
03-COL-45-28.8/33.1
03-COL-45-/0

Statement of Ongoing Contracts - Index

Contract

02- 3E7204
02- 4Q03U4
02- 0H1104
02- 0H0904
02- 42504
02- 2H5104
02- 3H8804
02- 2H7204
02- 0H3304
02- 3H1604
02- 43804
02- 3H1404
02- 4E6704
02- 3H7204
02- 3H2204
02- 0HO304
03- 0G5304
03- 0G7304
03- 3F7604
03- 0G7404
03- 04204
03-4H2104
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03- ED- 49-11.
03- ED- 49- 24.
03- ED- 50- 15.
03- ED- 50- 18.
03- ED- 50- 21.
03- ED- 50- 22
03- ED- 50- 75.
03- ED- 50- 28
03-ED-50-/4
03-ED-50-/0
03- ED- 89- 13.
03- ED- 89- 16.

03-ED-193-/0
03-GLE-5-/0

3/11.

0/0

4/ 18.

5/0

5/ 34.
3/ 66.
4/ 77.
8/ 39.

5/ 14.
0/ 16.
03- ED- 193-10.1/10.1

D W o1

5
8

03- GLE-162- 37. 6/ 54

03-GLE-162-45.1/45.1
03- GLE-162-82.0/81.6
03- NEV- 20-17. 4/ 25.8
03- NEV-49-6.3/6.7
03- NEV- 80-18. 3/19. 3
03- NEV- 80-19. 0/ 19. 4

Statement of Ongoing Contracts - Index

Contract

03- 3H7604
03- 0F3104
03- 0G6404
03- 08704
03- 3H1804
03- 1H6904
03-3C3804
03- 0G7504
03- 4H5304
03- 4H3404
03- 2H4404
03- 3H3604
03- 2F7204
03- 2F2404
03- 2F0704
03- 0G7604
03- 08604
03- 036204
03- 038304
03- 2H0904
03- 1H2604
03- 3F9204
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03- NEV- 80- 23. 5/ 28
03- NEV-80-/0
03- NEV-80-/0
03- PLA-28-/6
03- PLA-50-/0
03- PLA-65-5.0/6.6
03- PLA- 65-23. 6/ 23. 8
03- PLA- 80-35. 1/ 38
03- PLA-80-41.4/0
03- PLA- 80-50. 7/ 51
03- PLA- 80-50. 7/ 50. 8
03- PLA-80-54.7/54.7
03- PLA-80-/0
03- PLA-80-/0
03- PLA-193-9.8/9.8
03- SAC-5-22.5/23.6
03- SAC-5-23.8/0
03- SAC-5-/0
03- SAC-5-/0
03-SAC-12-/.4
03- SAC-50-12.1/23.1
03- SAC-50-/0

Statement of Ongoing Contracts - Index

Contract

03-2H4704
03- 1G1904
03- 0X@504
03- 4H4204
03- 0H8604
03- 0H26U4
03- 3H9404
03- 1F4004
03- 3F4804
03- 3H6804
03-4H4404
03- 1H4904
03-1G1304
03-4H0104
03-2H9704
03-1G1104
03- 3H8804
03- 4F4404
03-1G1204
03- 3F5704
03- 0G7704
03- 1H8804
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03- SAC-50-/23.1

03- SAC-50-/0

03- SAC-50-/0

03- SAC-51-4.0/0

03- SAC-80-/0
03-SAC-99-1.9/19.7
03- SAC-99-32.5/33.5
03- SAC-99-/0

03- SAC-160-6.9/0
03- SAC-160-7.9/8. 2
03-SI E-49-45.1/45.2
03-SI E-49-45.1/45.2
03- SUT-20-/0

03- SUT-20-/4.2

03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0

03- YOL-5-10. 5/ 26
03-YOL-16-1.5/1.7

Statement of Ongoing Contracts - Index

Contract

03- 4F6104
03- 0G7904
03- 1G1404
03- 0H2504
03- 08804
03- 2F5504
03- 1H3804
03- 0F3514
03- 4H1604
03- 3H8604
03- 3H3504
03- 2H9904
03-4H2704
03- 0G1204
03- 3H8104
03- 3H2904
03-0G5104
03- 0H4904
03- 038004
03- 4H0904
03- 0G7204
03- 3H1504
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03- YOL-16-20.5/31.6
03- YOL- 16-20.7/20.8
03- YOL-80-5.8/5.8
03- YOL-84-13.3/15.7
03-YOL-113-11.3/21.2
03- YOL-113-/15
03-YOL-128-3.6/3.7
03-YOL-128-/0

03- YOL- 275-13. 0/ 13
03- YOL-999-/0
03-YUB-20-1.2/1.3
03-YUB-20-1.6/3.4
03-YUB- 20-20.1/21.6
03-YUB-20-/3.3
03-YUB-70-/0

04- ALA-13-4.4/4. 4
04- ALA-13-6.4/9

04- ALA-24-1.0/ 10
04- ALA-24-5.1/6.2
04- ALA-61-18.5/0
04- ALA-80-1.8/0

04- ALA-80-3.8/8

Statement of Ongoing Contracts - Index

Contract

03-0C4724
03- 2H7704
03- 3H3804
03- 2H2604
03- 0304
03- 0H2704
03- 2H7804
03- 4H3304
03- 08104
03- 0G7104
03- 1H3504
03- 130104
03- 2F5904
03- 2F0804
03- 4H1504
04- 4K4704
04- 2K1804
04- 2K0104
04- 294944
04-0J2904
04- 014114
04- 0Q6004
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04- ALA-80-4.6/5.7
04- ALA-80-5.8/0
04- ALA-84-22.9/25.7
04- ALA-92-1.0/ 10
04- ALA-123-.2/.2
04- ALA-262-.7/.7
04- ALA-580-41.4/0
04- ALA-580-44. 2/ 44. 4
04- ALA- 580- 46. 0/ 46. 8
04- ALA- 580- 26. 8/ 27. 2
04- ALA-580-/8
04- ALA- 680-19. 3/19.5
04- ALA-680-2.2/6.6
04- ALA-680-2.4/12. 4
04- ALA- 680-6. 8/21.8
04- ALA- 680-/100
04- ALA- 680-/4
04- ALA-880-2.4/2. 4
04- ALA-880-2.9/27.3
04- ALA- 880-11. 8/ 27.5
04- ALA- 880- 18. 4/ 18. 4
04- ALA- 880-20. 4/22.9

Statement of Ongoing Contracts - Index

Contract
04- 42304
04- 335704
04- 297624
04- 2K1604
04- 2K4604
04- 334804
04- 4H2604
04- 4G7904
04-1A6724
04- 4G8004
04- 3G9U4
04- 1Q4704
04- 2537H4
04- 430564
04-4G1154
04- 0K2904
04- 36034
04- 1SS434
04-2J0704
04- 4H5804
04-172454
04- 4H0104
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04- ALA- 880-28.4/29. 2

04- ALA-980-/0
04-CC-4-.1/9.9

04- CC-4-23.6/25.2
04- CC-4-25.8/28.3

04-CC-4-/T31.5
04- CC-80-/10.1

04-CC-242-1.6/1.6
04- CC-580-5.8/5.8
04- CC-680-2.6/4. 4
04- CC-680-12.7/17.6
04- CC-680-24.3/24.3
04- CC-680-25.0/25.7

04-MRN-1-.1/.1

04- VRN- 1- 2.

04- MRN- 1- 3. 1/50. 5

04- VRN- 1- 6.
04- VRN- 1-7.
04- VRN- 1-7.
04- VRN- 1- 8.
04- VRN- 1- 8.
04- VRN- 1- 9.

2/0

6/0
717.8
8/7.8
1/0
2/8.5
8/0

Statement of Ongoing Contracts - Index

Contract

04- 0A7104
04- 0P5604
04- 1K5904
04-2J0304
04-2J0414
04- 4804
04-433404
04- 433104
04- 48904
04- 0P6104
04- 4K2204
04- 3A87A4
04- 34624
04- 0PO004
04- 1SS584
04- 4H8704
04- 359004
04- 359104
04- 4K6904
04- 456604
04- 4K8404
04- 4Q2604
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04- VRN- 1-10.
04- VRN- 1-10.
04- VRN- 1-11.
04- VRN- 1- 22.
04- VRN- 1- 24.
04- VRN- 1- 33.
04- VRN- 1- 35.
04- VRN- 1- 50.
04- MRN-37-11.7/12

04- MRN- 101-15.4/15. 4
04- MRN- 101-18. 6/ 27. 7
04- MRN- 101- 26. 5/ 27. 6

9/0

9/ 10.
5/ 11.
8/ 22.

710

4/ 33.
3/35.3
1/ 50.

04- MRN-101-/0
04- MRN- 101-/26. 8

04- MRN-131-3.9/4. 4

04- NAP-12-/3. 3

04- NAP-29-1.0/9.9

04- NAP-29-11.9/0

04- NAP-29-13.5/25.5
04- NAP-29-36.9/38. 1

04- NAP-29-37.0/0

04- NAP- 29- 40. 0/ 46

Statement of Ongoing Contracts - Index

Contract

04- 452204
04- 4K2404
04- 0P1304
04- 4K8504
04- 457804
04- 4K5004
04- 4K8604
04- 209504
04- 4K3304
04-4G8714
04- 264H34
04- 264094
04- 44604
04- 0Q6204
04- 3&x2104
04- 2641A4
04- 4H6904
04- 44904
04- 4H2004
04- 3G1404
04- 36414
04- 0QP104

Page
45
45
46
46
46
46
46
46
47
47
47
47
47
47
48
48
48
48
48
48
49
49



Cnty Rt Pm

04- NAP-29-2.4/2. 4
04- NAP- 29- 20. 4/ 20. 8
04- NAP-121-9.2/9. 4
04- NAP- 121-14.8/14.8
04- NAP- 121-17.4/18.3
04- NAP-128-/0
04-SCL-9-/4.8

04- SCL-9-/0

04- SCL-17-/1

04- SCL- 35-9.5/10.5
04- SCL-35-9.5/9.5
04- SCL- 35-10.5/10.5
04- SCL-35-12.4/12. 4
04- SCL-85-11.5/17.2
04- SCL- 85-19.9/20. 2
04- SCL-85-/5.6

04- SCL-101-.8/.9

04- SCL- 101-28.5/40.7
04- SCL- 101-52.0/52.6
04- SCL-101-5.1/5.1
04- SCL- 152-6.1/35.2
04- SCL- 152-13.2/0

Statement of Ongoing Contracts - Index

Contract

04- 1K6104
04- 2594A4
04- 2A3204
04- 317404
04- OP1404
04- 130204
04- 4K2704
04- 1K5704
04- 1QB704
04- 4K6404
04- 4K7104
04- 4K8004
04- 4K9304
04- 0QP404
04- 48304
04- 3K6504
04- 4K1304
04- 4HO004
04- 235624
04- 234604
04- 4H8604
04- 2A4414
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04- SCL-152-13.8/14.7
04- SCL- 237-
04- SCL-237-.3/10.8

3.0/3

04- SCL- 237-/.2

04- SCL-280-2.9/4. 4
04- SCL- 280- 15. 0/ 15
04- SCL- 280-18.2/18.6
04- SCL- 680-7.6/ M. 9
04- SCL-880-1.3/1.3

04- SF- 35- 2.
04- SF- 80- 5.
04- SF- 80- 5.
04- SF- 80- 6.
04- SF- 80- 8.
04- SF-82-/.
04- SF-101-.

0/3.2
1/5.7
6/7.6
0/ 70
3/0

1
8/2.9

04- SF-101-/Mb. 4
04-SM 1-4.2/4.2

04-SM 1-13.5/15.1
04-SM 1-17.9/17.9
04- SM 1-38.2/39.7
04- SM 1-39.6/40.1

Statement of Ongoing Contracts - Index

Contract

04-1G8704
04- 0P5204
04- 1K7804
04- 236604
04- 1K5204
04- 4H8804
04- 23504
04-2537C4
04- 18604
04- 2K5504
04- 1QB604
04- 34424
04- 34454
04- 013584
04- 4H7514
04- 1K6004
04- 0Q6304
04- 4365504
04- 0P1604
04- 1K6204
04-1123H4
04- 2K9104
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04- SM 1- 40. 4/ 48
04-SM 1-44.0/44. 1
04- SM 1-43.7/46.5
04-SM1-/0
04- SM 35-9.8/9.9
04-SM 35-11.5/11.4
04- SM 35-21. 0/ 23
04- SM 82-1.4/25.1
04- SM 84-12.0/12.5
04- SM 84-15.4/16.1
04- SM 84- 16. 3/17.6
04- SM 84- 27. 9/ 28
04- SM 84- 28. 8/ 29. 3
04-SM 92-.9/.9
04-SM 92-3.2/7.3
04- SM 92- 14. 4/ 18. 8
04- SM 92-15. 3/ 15.5
04-SM 92-11.0/11.4
04- SM 101-1.6/2.2
04- SM 101-6. 0/ 6
04- SM 101-16. 3/17.1
04- SM 101-/6

Statement of Ongoing Contracts - Index

Contract

04- 4H2104
04- 4G8504
04- 435604
04- 1K5604
04- 4K4804
04- 4K5504
04- 3K6304
04- 4G6514
04- 4K9004
04- 4K1604
04- 0P4904
04- 106504
04-1J5204
04- 0P1504
04- 0P6504
04- 34864
04- 3G3054
04- 235524
04- 235654
04- 4A92A4
04- 235844
04- 4A9254
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04- SM 280-9.4/0

04- SM 280- 10. 8/ 10. 8
04- SM 280- 20. 4/ 20. 4
04-S0OL-37-.1/9.9
04- SOL-37-9.8/26.6
04- SOL- 80-. 6/ 4

04- SOL-80-11.3/12.9
04- SOL- 80-20.9/20.9
04- SOL- 80-30. 6/ 38. 4
04- SOL- 80-31.3/32.9
04- SOL-80-/44.7
04-SOL-113-7.0/9.6
04- SOL- 505-/10.6
04- SOL- 780-6.8/7.3
04- SON- 1-22. 4/ 22. 4
04- SON-1-30.5/0

04- SON-12-9.6/0

04- SON-12-17.6/18.5
04- SON-12-17.7/18.2
04- SON-12-19. 0/ 28
04- SON-12-15. 5/ 16
04- SON- 101-29. 3/43. 4

Statement of Ongoing Contracts - Index

Contract

04- 435914
04- 334304
04- 0P2804
04- 2K0004
04- 0P3304
04- 0P6804
04- 0A5344
04-1Q7304
04- 4A1104
04-4G5104
04- 0Q6104
04- 3K5704
04- 3K6704
04- 44504
04-1J7504
04- 3Q0804
04- 1A2904
04- 0P1804
04- 42204
04- 0QP004
04- 264H64
04- 036404

Page
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60
60
61
61
61
61
61
61
62
62
62
62
62
62
63
63
63
63
63
63



Cnty Rt Pm

04- SON- 101- 33.
04- SON- 101- 37.

04- SON-101-/4.5

04- SON- 116- 25.
04- SON- 116- 25.
04- SON- 116- 27.
04- SON- 116- 39.
04- SON- 116- 41.
04- SON- 128- 16.

04-VAR--/0
04-VAR--/0

05- MON- 1- 8. 0/ 23

05- MON- 1-11.
05- MON- 1- 23.
05- MON- 1- 28.
05- MON- 1- 45.
05- MON- 1-47.
05- MON- 1-72.
05- MON- 68- 1.
05- MON- 68- 3.
05- MON- 68- 4.
05- MON- 68-17. 4/ 18

7/ 63

0/ 45.
2/ 28.
5/ 45.

0/ 58

2/ 81.
6/ L4.
9/ 10.
0/ 18.

4/ 34.
1/ 37.

0/ 27.
0/ 27.
9/ 32.
9/ 40.
8/ 44.
2/ 16.

[ e I S

N

N N B 01 © ©

Statement of Ongoing Contracts - Index

Contract

04- 44804
04- 4K4504
04- 2640N4
04- 3K6104
04- 2K4404
04- 334904
04- 4K9604
04- 283824
04- 4K2004
04-0J0004
04- 4A6704
05- 1H7804
05- 1H6604
05-1J3404
05-1J1104
05-1J1304
05- 133204
05- 1C9904
05- 14504
05- 1H3804
05- ON1904
05- OF7004

Page
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66
67
67
67
67
67
67
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05- MON- 101- 32. 0/ 101. 4
05- MON- 101-53.9/57. 1
05- MON- 101-91. 2/ 99. 2
05- MON-101-/0

05- MON-156-.1/1.1
05-SB-1-/19.3

05- SB-101-1.6/4

05- SB-101-2.2/3.3
05- SB-101-17.2/45.9
05- SB- 101- 20. 0/ 20. 2
05- SB- 101- 22. 3/ 23
05- SB-101-/91

05- SB-101-/13.5

05- SB-135-/1

05- SB-144-/0

05- SB-192-8.0/12.5
05- SB- 192-15.4/15.6
05- SBT-101-4.6/6.9
05- SBT-101-5.2/5.3
05-SCR-1-7.5/17. 4
05-SCR-1-/0

05- SCR-9-11.0/11

Statement of Ongoing Contracts - Index

Contract

05-1J7204
05- 1G3804
05-0161H4
05- 139104
05- 132804
05-1F7104
05-1J6504
05- 44824
05-1C9704
05- 136204
05- 00714
05-1J7304
05- 136304
05- 1G5604
05-1J6404
05- 136604
05-1J6704
05-1J2004
05- 136804
05- 1C1004
05- 1H7904
05-1J4004

Page
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69
69
69
69
69
70
70
70
70
70
70
71
71
71
71
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05-SCR-17-.7/1. 4

05- SCR-17-5.8/12.5
05- SCR-17-9.8/10.8
05- SCR-129-1.8/9.9
05- SCR-129-3.0/3.5
05- SCR-129-9. 5/ 10
05-SLO 1-64.0/66.9
05-SLO-1-/0
05-SLO-41-11.3/16
05-SLO-41-/0

05- SLO-46-32.2/37.2
05- SLO- 46-37. 6/ 40. 4
05- SLO- 46-46. 0/ 50. 2
05- SLO- 58-6. 9/ 30
05-SLO 101-.8/69.3
05- SLO- 101-46.0/50. 7
05- SLO- 101-50. 7/58. 8
05-SLO 101-63. 2/ 69. 3
05-SLO-101-/0

06- FRE- 5- 15. 8/ 62. 3
06- FRE- 5-/ 10

06- FRE-33-10.7/11.3

Statement of Ongoing Contracts - Index

Contract

05- 0Q6004
05-1J0804
05-1J1204
05- 1F0304
05- 1F3504
05- 0T5404
05- 492824
05-1G3504
05- 132604
05- 1G3204
05-1J1704
05- 330764
05- 330784
05-1J5204
05-1J7404
05- 1H4004
05- 133004
05- 0Q0404
05- 1XP004
06- 0U9804
06- 0V5004
06- 0V1704

Page
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74
74
74
74
74
75
75
75
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06- FRE-33-/0
06- FRE- 41- 33. 1/ 33.
06- FRE- 41- 22. 8/ 23.
06- FRE- 41- 22. 8/ 23.
06- FRE- 41-23. 0/ 30
06- FRE- 41- 29. 3/ 33.
06- FRE-63-2.0/ 4
06- FRE-99-16.0/0
06- FRE- 99- 20. 2/ 31.
06- FRE- 99- 22. 7/ 28.
06- FRE- 99- 23. 5/ 26.
06- FRE-99-.4/30.5

06- FRE- 168-11. 8/ 18.5
06- FRE- 180- 36. 2/ 38. 7
06- FRE- 180- 57. 9/ 62. 4
06- FRE- 180-74.1/78.6

06- FRE- 198-3. 3/0
06- KER-0-/0

06- KER- 5-/ 87

06- KER- 14- 58. 3/ 62.
06- KER-33-/0

06- KER- 46- 7. 3/ 19. 3

A A O N b

3

Statement of Ongoing Contracts - Index

Contract

06- 0K8004
06- ON9904
06- 0T3204
06- 0V4704
06- OWr'704
06- 0Q6304
06- 0vV2104
06- 0V5604
06- 0W2504
06- 0K2904
06- 2HT104
06- 0V4604
06- 0vV2304
06- 463804
06- 0QR104
06- 342534
06- OWr304
06- 0S6104
06- 0X4604
06- 457114
06- 0V3004
06- OWr404

Page
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78
78
78
78
78
79
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06- KER-46- 30.5/33.5
06- KER- 46-57. 3/ 57. 8
06- KER-58-52. 7/55. 5
06- KER- 58- 55. 4/ 59. 7
06- KER-65-1. 6/ 25. 2
06- KER-99-.3/15.9
06- KER-99-10. 5/ 20. 5
06- KER-99- 26. 8/ 0
06- KER-99-49. 3/57. 6
06- KER-99-/57.5

06- KER-155-1.1/1.9
06- KER-184-4.0/7.6
06- KIN-5-9.0/26.7
06-KIN-5-/9

06- KI N-41-34. 4/ 35
06- KIN-41-8.1/16
06- KIN-41-40.6/41.1
06- KI' N-198-8.9/10.1
06- KI' N-198-15.5/0
06- KI N-198-16.5/17. 2
06- KI' N-198-18. 4/0
06- MAD-41-36. 1/ 44. 8

Statement of Ongoing Contracts - Index

Contract

06- 442544
06- 0K4604
06- 08514
06- 034704
06- 0U9904
06- 0S6204
06- OR1404
06- 0K8104
06- 0vV1804
06- 0X4804
06- 0P2904
06- 0V2004
06- 0X4704
06- 0354904
06- 0T2404
06- 0vV8604
06- 416014
06- 325514
06- 0QB204
06- 487514
06- 0T5104
06- OW6704

Page
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06- MAD- 41- 36. 3/ 40. 8
06- MAD- 41-40. 8/ 45.7
06- MAD- 99- 10. 0/ 26. 6
06- TUL- 0- 37.3/41.3
06- TUL- 65-31.6/39.6
06- TUL- 65-20.1/31.5
06- TUL- 99-31.2/32.5
06- TUL- 99-39. 6/ 41. 3
06- TUL-99-/53.9
06- TUL- 190-20. 9/21.2
06- TUL- 190- 15. 1/16. 9
06- TUL- 190-/8
06- TUL- 198-10. 4/11. 2
06- TUL- 198-11.7/19.7
06- TUL-216-1.9/2.9
07-LA-1-2.7/12.1
07-LA-1-11.5/26
07-LA-1-20.9/21.2
07-LA-1-23.9/26.1
07-LA-1-35.2/59.9
07-LA-1-41.7/41.7
07-LA-1-41.8/42.8

Statement of Ongoing Contracts - Index

Contract

06- OR1604
06- OWr'504
06- 0Q6104
06- 0T8004
06- 0804
06- 0Q2604
06- 332214
06- 471504
06- 0X5004
06- 035304
06- 0S3104
06- 461504
06- 0U7204
06- 0S3404
06- 430714
07-290804
07- 309904
07-4T9904
07- 3VB204
07-3WL204
07- 3P7904
07-1XC204

Page
82
83
83
83
83
83
83
84
84
84
84
84
84
85
85
85
85
86
86
86
86
86



Cnty Rt Pm
07-LA-1-46.9/62.9
07- LA-1-49.3/50.2
07-LA-1-51.4/51.8
07-LA-1-/21.9
07-LA-1-/0
07-LA-2-10.6/12.7
07-LA-2-14.4/21.6
07- LA-2-20. 0/ 20
07-LA-5-1.7/3.9
07-LA-5-2.7/4
07-LA-5-4.0/5.8
07-LA-5-5.8/6.8
07-LA-5-6.8/11.8
07-LA-5-13.8/19.2
07-LA-5-16.1/17
07- LA-5-18. 2/ 26.
07- LA-5-18. 4/ 23.
07- LA-5-19.6/19.
07- LA-5-20. 3/ 20
07- LA-5-20. 3/ 53
07- LA-5-25. 2/ 25.
07- LA-5-25. 2/ 27.

g ©O© ©O© W ©O© N N

Statement of Ongoing Contracts - Index

Contract

07-4Y6704
07-299304
07- 333404
07- 3W6604
07- 4X9304
07- 3WB304
07- 39604
07- 240704
07- 3WL904
07-215934
07-215944
07-215954
07- 3Wr804
07- 300704
07- 296404
07-284204
07- 258404
07- 308004
07-1W2404
07- 3W2304
07-293404
07-2777U4

Page
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07- LA-5-25. 6/ 26
07- LA-5-26.6/31.3
07-LA-5-26.7/29.4
07-LA-5-29.4/31.6
07- LA-5-44.2/ 46
07-LA-5-54.1/0
07-LA-5-C 43.9/C46.3
07- LA-5-45.4/61.2
07-LA-5-/1.5
07-LA-5-/88.6
07-LA-10-11.0/ 14
07- LA-10-14. 3/ 17.
07- LA-10-15. 0/ 18.
07- LA-10-17. 0/ 48.
07- LA- 10- 22. 3/ 28.
07- LA- 10- 24. 8/ 46.
07- LA- 10- 33. 2/ 37.
07- LA-10-37. 2/ 42.
07-LA-10-2.1/14.8
07- LA-14-24.3/29.9
07- LA-14-27.6/28.6
07- LA-14-33.2/58.3

A N NN W W

Statement of Ongoing Contracts - Index

Contract

07-292304
07- 1XEO04
07-121844
07-1218WM
07- 306004
07- 1X404
07- 302904
07- 252624
07-2159U4
07-4W2404
07- 296004
07- 3W404
07- 296604
07-4W2104
07- 318004
07- 3W2004
07-1170U4
07-1193U4
07- 308604
07- 3604
07- 1XE504
07-291004
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07- LA-14-30.6/30.6
07-LA-14-32.1/60.7
07-LA-22-.9/1.3
07-LA-27-/11
07-LA-47-.8/.8
07-LA-47-.8/.8
07-LA-47-.8/.8
07-LA-47-.9/2
07-LA-47-3.4/4.6
07-LA-47-/.8
07-LA-57-4.4/12.1
07-LA-57-7.7/12.2
07-LA-60-.3/3.1
07-LA-60-3.7/6.3
07- LA-60-23.8/24.5
07- LA- 60-24. 4/ 25. 3
07-LA-91-6.1/11.4
07-LA-91-6.3/6.3
07-LA-91-6.5/11
07-LA-91-6.3/8.4
07-LA-91-11.3/20.7
07-LA-91-11.4/11.4

Statement of Ongoing Contracts - Index

Contract

07- 317004
07- 3504
07- 286604
07-1XC004
07- 326104
07-1XC404
07- 1XH004
07-290704
07- 138204
07- 19604
07- 302604
07-291204
07-288204
07- 295804
07- 255104
07-279114
07- 19804
07- 307204
07-290104
07- 286704
07- 306204
07-291704

Page
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07-LA-91-11.8/14.1
07-LA-101-1.3/6.3
07-LA-101-1.5/29.1
07-LA-101-1.8/15.6
07-LA-101-2.8/7.4
07- LA-101-11. 4/ 11.
07- LA-101-11. 8/ 35.
07- LA-101-16. 7/ 16.
07- LA-101- 29. 2/ 38.
07- LA-101- 30. 9/ 38.
07-LA-101-/25.9
07-LA-101-/1.9
07-LA-103-.9/1.2
07- LA-105-6.6/8
07- LA-105-12. 7/ 14.
07- LA-105-12. 0/ 15.
07-LA-105-/18.1
07-LA-110-.7/24.1
07- LA-110-8.0/9
07-LA-110-9.8/ 14
07- LA-110-10. 1/ 20.
07-LA-110-17. 9/ 19.

N PN W

Statement of Ongoing Contracts - Index

Contract

07- 296204
07-298604
07- 300404
07-2838U4
07- 307904
07-292104
07-294704
07-4T6104
07- 281504
07-291104
07-2827U4
07- 300804
07-4Y8504
07-297404
07-297204
07-3V9704
07- 304604
07-3009U4
07-293704
07- 3404
07-314704
07- 295904

Page
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07- LA-110- 23. 7/ 25.
07- LA- 110- 24. 0/ 30.

07-LA-118-/14.3
07- LA-134-.8/13
07-LA-134-1.6/2.7
07-LA-134-5.4/5.4

07- LA- 138-44. 9/ 44.

07- LA-138-46. 7/ 50

07- LA- 138-58. 5/ 60.
07- LA-170- 14. 6/ 20.
07- LA-210-11. 1/ 14.
07- LA- 210- 15. 6/ 18.
07- LA- 210- 22. 3/ 25.
07- LA- 210- 24. 7/ 44.
07- LA- 210- 28. 4/ 28.
07- LA- 210- 39. 7/ 39.
07- LA- 210- 39. 8/ 42.

07- LA-210-/15.8

07- LA-210- 16. 1/ 25.
07- LA-210- 18. 8/ 24.
07- LA-210- 28. 5/ 30.

07-LA-210-/0

N N © © 00 01 o O N

(o]

Statement of Ongoing Contracts - Index

Contract

07-297704
07-2975U4
07- 302104
07- 3W6904
07-287204
07- 3W6804
07- 4P0204
07- 307404
07- 293504
07- 3wa804
07- 1XF804
07- 295204
07- 4X6304
07- 306404
07- 1XH304
07- 3P6804
07-287304
07- 3W2204
07-2881U4
07- 129974
07-3Ws704
07- 1XG304
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07-LA-213-3.5/9.9
07-LA-405-8.7/11.2
07- LA-405-8.8/8.8
07- LA- 405-20. 5/ 28
07- LA- 405- 20. 6/ 20
07- LA- 405- 24. 3/ 24.
07- LA- 405- 28. 7/ 39.
07- LA- 405- 34. 0/ 35.
07- LA- 405- 48. 0/ 48.
07- LA- 405-12. 6/ 21.
07-LA-405-/29.5
07- LA- 605-10. 1/ 25.
07- LA-605-15.5/19.5
07- LA- 605-19.9/19.9
07-LA-605-4.3/14.1
07-LA-710-5.7/6.8
07-LA-710-9.4/18.4
07-LA-710-15.8/24.4
07-LA-710-16.7/20.5
07-LA-710-17.2/26.4
07-LA-710-17.3/26.3
07-LA-710-20.9/24.6

N O © N W N

)]

Statement of Ongoing Contracts - Index

Contract

07- 410604
07- 287404
07-4Y7004
07- 300604
07- 3X8704
07-4T8704
07- 307804
07- 1X&x204
07-1XCr704
07-290004
07-257104
07- 309804
07- 307704
07- 3Ws504
07- 3W6604
07-1W9704
07-183124
07-289204
07-3W404
07-202114
07-2V9404
07-202124

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-VEN-1-.7/.8 07- 1XF904 108
07- VEN- 1-21.2/28.5 07-2X0504 109
07- VEN- 23-20. 9/ 24. 2 07-3w304 109
07- VEN- 33-2.8/8 07- 1XGb04 109
07- VEN- 33-13.2/30.5 07- 1XGr04 109
07- VEN- 33-13.9/30.5 07- 1XG&804 109
07- VEN- 33- 15. 4/ 52 07-1XCo04 109
07- VEN- 33-15.7/15.8 07- 305204 110
07- VEN-33-/6. 3 07- 303404 110
07- VEN- 33-/6 07-2750U4 110
07- VEN- 34-10.4/12.1 07-1XC504 110
07- VEN- 34-14.0/17.7 07- 3W6904 110
07- VEN- 101-17.7/17.7 07-4W204 110
07- VEN- 101-.1/4.5 07-4U0004 111
07- VEN- 101-.1/4.5 07-1952U4 111
07- VEN- 101-/43.6 07-4W2304 111
07- VEN- 118-10.9/17.9 07- 3wW004 111
07- VEN- 118-19.1/30.5 07- 307604 111
07- VEN- 126-8. 2/ 12. 6 07-312404 111
07- VEN- 126- 13. 6/ 34. 6 07- 301404 112
07- VEN- 126-/13. 6 07- 302204 112

07- VEN- 150-19. 9/ 32. 7 07- 1X604 112



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07- VEN- 150- 20. 1/ 0 07- 1X&X004 112
07- VEN- 150- 27. 4/ 29. 4 07-3X0214 112
07- VEN-232-.4/4.1 07-3W204 112
08-RIV-10-6.0/8.7 08- 1K1504 113
08-RI V-10-44.4/51.7 08- 100604 113
08- RI V- 10- 52. 2/ 62 08- 16204 113
08-RIV-10-97.0/0 08- 1K1104 113
08-RI V-10-20.1/99.1 08- 13904 113
08-RI V-10-24.2/0 08- 0QB904 114
08- Rl V- 10-74. 0/ 105. 4 08- 1E8604 114
08-RI V- 10-134. 3/144.1 08- 130804 114
08- Rl V- 15-23. 8/ 33. 4 08-1F8704 114
08-RIV-15-41.8/51.5 08-132404 114
08- Rl V-15-45.6/47.3 08-1C6104 114
08-RIV-15-/41.7 08-0Gr704 115
08-RI V-15-/52.3 08-1J3504 115
08-RIV-18-9.1/17.8 08-1C1004 115
08-RI V-60-/12.2 08- 1E6504 115
08-RI V-60-/12.2 08- 1C6404 115
08-RIV-74-17.8/0 08-1C5104 115
08-RIV-74-14.9/0 08- 1E0504 116

08-RIV-91-/1.1 08- 135204 116



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08-RIV-111-60.5/0 08- OR3504 116
08-RIV-111-/0 08- 1E4204 116
08-RIV-111-/13 08-1C6204 116
08- RI V- 215-8. 4/ 38. 8 08- 0G7804 116
08- RI V-243-6.2/19.8 08- 1H8904 117
08-RI V-371-60.2/77.1 08- 1F8504 117
08- SBD- 10- . 5/ 30 08-1F9704 117
08- SBD- 10-9. 6/ 36. 9 08- 133404 117
08- SBD- 10- 30. 9/ 33. 3 08- 0K2914 117
08- SBD- 15-2.5/3. 8 08- 1H2304 117
08-SBD- 15-7.5/7.5 08- 1F9604 118
08- SBD- 15-14.7/32.5 08-1H3714 118
08- SBD- 15-21.5/0 08-1J9704 118
08- SBD- 15-41.9/43.5 08- 1H6804 118
08- SBD- 15-42. 5/ 46 08- 3555Vv4 118
08- SBD- 15- 46. 6/ 79. 6 08- 1E3124 118
08- SBD- 15- 76. 8/ 154. 7 08-1&2304 119
08- SBD- 15- 80. 4/ 174. 1 08-1E3134 119
08- SBD- 15-87.1/181.1 08- 368514 119
08- SBD- 15- 107. 3/ 107. 3 08- 0GB424 119
08- SBD- 15- 15. 4/ 30. 8 08- 0Q7404 119

08- SBD- 18-44.5/52. 8 08- 1C5604 119
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08- SBD- 18- 48. 1/ 53.
08- SBD- 18- 49. 1/ 51.
08- SBD- 18-95.5/0
08- SBD- 18- 96. 5/ 101
08- SBD- 38- 3. 8/ 15
08- SBD- 38- 26. 5/ 30.
08- SBD- 38-30.9/0
08- SBD- 38-38.6/0
08- SBD- 38- 50. 4/ 59.
08- SBD- 40- 149. 3/0
08- SBD- 40- 134.0/0
08- SBD- 40-/ 25
08- SBD- 58-/ 13
08- SBD-58-/12. 9
08- SBD-60-1.8/2.8
08- SBD-60-2.9/3.9
08-SBD-62-2.0/7.6
08-SBD- 71-4.8/8.4
08- SBD- 74-52. 1/ 62.
08- SBD- 91- 15. 6/ 15.
08- SBD- 138- 2. 3/ 15.

08- SBD-138-17.1/19.2

1
6

8

5
6
2

Statement of Ongoing Contracts - Index

Contract

08- 10904
08-0J9904
08-1J5104
08- O0R3904
08- 138204
08- 1G7004
08- OR3404
08-1F1104
08- OR4314
08- 134004
08- 1F2804
08- OR1204
08- 1G1304
08- 347704
08-1C1704
08-1C1904
08-0QL304
08- 1C6004
08- OR7804
08- 0MB114
08-3401U4
08- 0QB004

Page
120
120
120
120
120
120
121
121
121
121
121
121
122
122
122
122
122
122
123
123
123
123



Cnty Rt Pm
08- SBD- 142-3.8/5.7
08- SBD- 142-/ .8
08-SBD- 173-3.4/7.7
08- SBD- 210-11. 3/0

08- SBD- 210- 11. 7/ 12.
08- SBD- 210- 21. 8/ 27.

08- SBD- 210- 29. 3/ 33
08- SBD- 215-6. 6/ 0
08- SBD- 215-/2.7
08- SBD- 247- 23. 0/ 39
08- SBD- 247- 31. 0/ 35

08- SBD- 330- 40. 6/ 43.
08- SBD- 330- 43. 5/ 44.
08- SBD- 395- 39. 0/ 45.

08-VAR--/0
08-VAR--/0
09-1 NY-6-4.3/8.4

09- I NY-168- 16. 6/ 17.
09- I NY-168-17. 5/ 18.

09- | NY-178- 46. 4/ 47

09- | NY- 395- 25. 8/ 45.
09- I NY-395-77. 4/ 91.

Statement of Ongoing Contracts - Index

Contract

08-0L7104
08- 134204
08- 1H3604
08-1J5704
08-1F5104
08- OE5514
08- 1F2704
08- 134604
08-0J0704
08- 1H1004
08- 1H8004
08- 0Q6904
08- 0Q6804
08- ON9714
08- 1H2204
08- 1C6304
09- 364604
09- 364104
09- 352104
09- 370204
09- 370904
09- 365804

Page
123
123
124
124
124
124
124
124
125
125
125
125
125
125
126
126
126
126
127
127
127
127



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
09- I NY- 395-100. 8/ 113 09- 370804 127
09- I NY- 395-117.3/0 09- 356804 127
09- KER- 14- 16. 2/ 35.5 09- 371004 128
09- MNO- 108-/9. 8 09- 368104 128
09- MNO- 158-/ 6 09- 361204 128
09- MNO- 395-34.1/34.1 09- 356104 128
09- MNO- 395-52. 3/ 53. 7 09- 335004 128
09- MNO- 395- 63. 3/ 63. 8 09- 364204 128
09- MNO- 395-80. 6/ 84. 1 09- 350804 129
09- MNO- 395-93. 7/ 106. 3 09- 373504 129
09- MNO- 999-/0 09- 370404 129
09-VAR--/0 09- 370704 129
09-VAR--/0 09- 370504 129
10- ALP-4-/0 10- 1F6414 130
10- AMA- 88-54.0/0 10- 14904 130
10- AMA- 88-54. 7/ 60. 8 10- 05904 130
10- AMA- 88-66. 6/ 71. 7 10- 0W5004 130
10- CAL-4-43.8/44.3 10- 0F2804 130
10- CAL- 4-49. 6/ 58 10- 1E4404 130
10- CAL-49-/30. 3 10- 1F6404 131
10- CAL- 49- 20. 5/ 25 10- 1H4404 131

10- MER-5-8.8/24.9 10- 1G3304 131



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- MER-5-25.9/32. 1 10- 1G5004 131
10- MER- 33-13. 2/ 26.5 10- 1Gr704 131
10- MER-59-12.8/13.5 10- 0U5204 131
10- MER- 59- 16. 2/ 23 10- 1H4304 132
10- MER-99-13.1/36.7 10- 1E2704 132
10- MER-99-13.1/36.7 10- 1E27A4 132
10- MER-99-13.3/21.4 10- 0Y6204 132
10- MER- 99- 15. 1/ 16 10- 0X6304 132
10- MER- 99- 15. 8/ 17. 3 10- 0K0214 132
10- MER- 99- 35. 9/ 37. 3 10- 1C1804 133
10- MER-99-/10. 6 10- 1H8304 133
10- MER- 165- 35. 6/ 36. 1 10- 0U2904 133
10- MPA- 140-22.1/25. 3 10- 0G3404 133
10-SJ-4-2.1/2.1 10- 0P8404 133
10- SJ-4-20.1/29.5 10- 1F6304 133
10-SJ-5-1.4/10.5 10- 1E1804 134
10-SJ-5-25.8/26.1 10- 0Gr204 134
10- SJ- 5- 26. 5/ 27 10- 1E8904 134
10- SJ-5-28.3/0 10- 1F9504 134
10- SJ-5-32.7/49.8 10- 1Gr904 134
10-SJ-5-/17.5 10- 1H3804 134

10-SJ-12-.1/4. 4 10- 0G8004 135



Cnty Rt Pm

10-8J-12-17.1/17.7
10-SJ-12-18.7/20.9
10-SJ-99-5.3/5.7
10-8J-99-5.7/9. 4
10-SJ-99-8.9/9.5
10-SJ-99-18.5/22.9
10-S8J-99-/0
10-SJ-120-16.8/0
10-SJ-132-.4/7.1
10-SJ-205-/2.6

10- STA-5-/28.1

10- STA-99-/24.7

10- STA-99-2.3/20. 2
10- STA-99-18.0/19.7
10- STA-99-20.9/24.7
10- STA-132-/13.3
10-TOU-49-/6.5

10- TUO-49-12.8/16.5
10-TUO 49-/6. 4
10-TUO 108-16.1/18.1
10- TUO- 108-/0

10- TUO- 120-11.2/18.2

Statement of Ongoing Contracts - Index

Contract

10- 0Y5504
10- 1Gr804
10- 1F7304
10- 1H8504
10- OE6144
10- 1G8204
10- 1F2704
10- 1C6604
10- 0G8204
10- 138104
10- 1H8704
10- 1H3404
10- 0S7804
10- 0X5604
10- 1C3004
10- 1H4604
10-1J6704
10- 1F5904
10- 1G8004
10- 401604
10- 1F6424
10- 3A7304

Page
135
135
135
135
135
136
136
136
136
136
136
137
137
137
137
137
137
138
138
138
138
138



Cnty Rt Pm

11-1 MP-8-38.8/39.2
11-1MP-8-40.4/45.5
11-1 MP-8-83.1/90
11-1 MP-86-20.4/21.8
11-1 MP-86-24.7/65.2
11-1WmP-111-1.2/8.3
11-SD-5-.3/72. 4
11-SD-5-3.9/9.2
11-SD-5-31.7/31. 7
11- SD-5-38.1/39.3
11- SD-5-39. 4/ 40.9
11-SD-5-.3/29.5
11-SD-5-.3/5.4
11- SD- 5- 20. 3/ 21.
11- SD-5-29. 1/ 30
11-SD-5-29. 5/ 72.
11- SD- 5- 37. 4/ 46.
11-SD-8-5.4/10.6
11-SD-8-9. 0/ 15. 3
11-SD-8-15.3/21.6
11-SD-8-.3/1.7
11-SD-8-19.8/20.1

ga ~r 01 b

Statement of Ongoing Contracts - Index

Contract

11- 263314
11- 418514
11- 418524
11- 2N0134
11-2MD014
11- 2N0104
11- 419114
11- 244004
11- 282304
11- 2E1504
11- 273454
11- 2N0284
11- 410904
11-002714
11- 0223U4
11- 2N0294
11-2T2174
11- 237964
11- 408704
11- 413504
11- 414804
11- 405804

Page

139
139
139
139
139
140
140
140
140
140
140
141
141
141
141
141
141
142
142
142
142
142



Cnty Rt Pm

11- SD-8-/18.

4

11- SD- 15-. 4/ M20
11-SD-15-5.6/6

11- SD- 15- 20.

0/ 54.

11-SD-52-3.9/6.6
11-SD-67-4.6/ 19

11- SD- 75- 20.
11- SD- 75- 21.
11-SD- 76-12.
11- SD- 76- 22.
11- SD- 76- 32.
11-SD- 76-12.
11- SD- 78-13.
11- SD- 78-37.
11- SD- 79- 31.
11- SD- 79- 34.

2/ 22.
0/ 21.
1/17.

2/ 40

6/ 33.
1/17.
0/ 14.
3/ 60.
3/ 31.
2/ 36.

11-SD-79-/20. 2
11-SD-94-5.8/9. 3

11- SD- 94-59.
11- SD-125-9.
11- SD- 163- 2.
11-SD-163-4.1/4.9

6/ 60.
8/12.

5/ 4

~

a w W Fr N W

Statement of Ongoing Contracts - Index

Contract

11- 419104
11- 2N0154
11- 271904
11- 2N0164
11- 292804
11- 403204
11- 262204
11- 409304
11- 257154
11- 299104
11- 405704
11- 257164
11- 421604
11- 2N0224
11- 2N0024
11- 414304
11- 2N0184
11- 414404
11- 295204
11- 292004
11- 415304
11- 085784

Page
142
143
143
143
143
143
143
144
144
144
144
144
144
145
145
145
145
145
145
146
146
146



Cnty Rt Pm
11-SD- 163-8.4/9. 4
11-SD-805-.3/4
11-SD-805-.9/1.1
11- SD-805-2.9/ 10
11-SD-805-4.4/5.5
11-SD-805-5.7/7.8
11- SD-805-15.7/17.5
11- SD-805-24.7/27.6
11- SD- 805- 26. 8/ 27. 3
12- ORA-1-10.7/11
12- ORA-1-18.4/18.4
12- ORA-1-22.0/29.9
12- ORA-1-24.3/24.3
12-ORA-5-1.2/2.2
12-ORA-5-1.6/11.1
12-ORA-5-3.0/3.7
12-ORA-5-3.2/44. 4
12-ORA-5-6.2/8.7
12- ORA-5-19.2/22.2
12- ORA-5-22.0/24.3
12- ORA-5-23.8/23.8
12- ORA-5-24.9/24.9

Statement of Ongoing Contracts - Index

Contract

11- 241514
11-411204
11- 292304
11- 2N0074
11- 272514
11- 272604
11- 410804
11- 273304
11-2T0414
12- 0Q7504
12- 0N9104
12- 0M4A704
12- 0P0204
12- 0MA904
12- 0Q7604
12- 0F96A4
12- 0Q4104
12- OF96E4
12-0J61U4
12- ON6504
12- 0N2204
12- 0P2604

Page
146
146
146
147
147
147
147
147
147
148
148
148
148
148
149
149
149
149
149
149
150
150



Cnty Rt Pm
12- ORA-5-33.3/34.5
12- ORA-5-34.5/37.4
12-ORA-5-/.1
12- ORA-5-/ 44. 4
12-ORA-22-.3/2.9
12- ORA-39-.6/22.2
12-ORA-39-5.7/14.4
12- ORA-39-9.8/10.5
12- ORA-39-12.4/17.4
12- ORA-39-/12.9
12- ORA-55-1.2/17.9
12- ORA-55-2.0/5.9
12- ORA-55-17. 0/ 17
12- ORA-55-/0
12- ORA-57-12.3/15.2
12- ORA-57-16. 2/ 20.9
12- ORA-73-8.7/12.6
12- ORA-73-13.2/27.6
12- ORA-73-22.5/25.7
12-ORA-74-2.9/5
12-ORA-74-/1.6
12- ORA-90-. 6/ 8

Statement of Ongoing Contracts - Index

Contract

12- 0N0804
12- ON6404
12- ON78U4
12- 0R0704
12-0716U4
12- OMb204
12- ON7104
12- 0H2704
12- 034004
12- 0Q0304
12- OM6004
12- 0H20W4
12- 0Q4604
12- 0Q0904
12- OF04A4
12- OFO3W4
12- 0H2254
12- 0Qr604
12- 0MD604
12-0L7204
12- OE31A4
12- 0MD104

Page

150
150
150
150
151
151
151
151
151
151
152
152
152
152
152
152
153
153
153
153
153
153



District
Federal Aid
- E-
-S-
- SH

District Total:

Cnty Rt Pm

12-ORA-91-.8/6.1
12-ORA-91-.9/5. 4
12-ORA-91-5.2/6. 4
12- ORA-91-8.9/ 16

Statement of Ongoing Contracts - Index

12- ORA-133-7.8/13. 7

12- ORA-133-8.6/9.6
12- ORA-133-9.5/9.5
12- ORA-142-.8/2.9

12- ORA-241-18.1/33. 7

12- ORA-405-2.6/5. 8

12- ORA-999-/0

01

Contract

12-0Qr704
12-0C5714
12- 0N0904
12- OM5104
12- ON1004
12- 0Q7804
12- ON1104
12- ON6004
12- 0Qr504
12- 0MB504
12- ON8214

Page
154
154
154
154
154
154
155
155
155
155
155

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE H GHWAY

Bid + CCO
$41, 933, 585
$15, 355, 246

$219, 692, 663
$62, 412, 549
$339, 394, 042

Work Comp
$25, 156, 944
$6, 706, 890
$121, 243, 952
$32, 658, 222
$185, 766, 009




District
Federal Aid

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-

02

03

04

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Bid + CCO
$73, 097, 888
$35, 297, 393
$78, 412, 826
$67, 719, 100

$183, 312, 822
$437, 840, 029

Bid + CCO

$3, 519, 984
$109, 949, 157
$25, 572, 654
$148, 640, 861
$90, 268, 514
$377,951, 170

Work Comp
$12, 081, 515
$4, 236, 216
$40, 689, 971
$27, 443, 371
$169, 431, 123
$253, 882, 195

Work Comp

$764, 948
$34, 017, 679
$21, 907, 053
$50, 187, 815
$46, 589, 082
$153, 466, 577

Bid + CCO
$311, 078, 810
$131, 973, 142

Work Comp
$104, 433, 792
$99, 307, 876



Digtrict
Federal Aid
-S
- SH

District Total:

District
Federal Aid
- E-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

04

05

06

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO

$70, 417, 796
$464, 283, 785
$391, 601, 478
$1, 369, 355, 012

Bid + CCO
$94, 978, 195
$3, 097, 681
$278, 879, 370
$95, 484, 266
$472, 439, 511

Work Comp
$57, 942, 729
$252, 065, 773
$306, 822, 379
$820, 572, 550

Bid + CCO
$22, 441, 355
$187, 993, 167
$21, 365, 958
$239, 603, 176
$81, 816, 439

Work Comp
$38, 832, 941
$781, 051
$175, 463, 736
$60, 014, 963
$275, 092, 692

Work Comp
$15, 261, 770
$60, 104, 764

$3, 216, 834
$178, 568, 713
$47, 739, 615



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

District Total:

06

07

08

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO
$553, 220, 095

Bid + CCO
$506, 920, 147
$272, 524, 739

$39, 900, 155
$351, 914, 888

$1, 398, 578, 801
$2, 569, 838, 730

Work Comp
$304, 891, 695

Bid + CCO
$162, 875, 361
$185, 009, 398

$62, 707, 269
$138, 143, 733
$282, 954, 380
$831, 690, 141

Work Comp
$214, 524, 954
$163, 760, 150

$24, 844, 760
$250, 337, 756

$1, 015, 825, 537
$1, 669, 293, 158

Work Comp
$135, 285, 987
$43, 626, 615
$53, 854, 336
$73, 297, 841
$195, 266, 776
$501, 331, 555




Digtrict
Federal Aid
- E-
-S-
- SH

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-
-S-

09

10

11

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$4, 107, 807
$1, 739, 747
$29, 906, 506
$21, 706, 435
$57, 460, 495

Bid + CCO

$9, 445, 765
$101, 373, 080
$9, 865, 173
$66, 255, 757
$46, 571, 714
$233, 511, 490

Bid + CCO
$135, 848, 274
$30, 899, 644
$119, 113, 599

Work Comp
$1, 146, 174
$811, 482
$10, 126, 208
$13, 898, 779
$25, 982, 643

Work Comp
$353, 603
$62, 459, 220
$5, 489, 198
$29, 152, 201
$34, 191, 748
$131, 645, 970

Work Comp
$85, 216, 464
$14, 553, 130
$86, 819, 529



District
Federal Aid
- SH-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

Federal Aid
- -

Statement of Ongoing Contracts - Federal Aid

11

Category
STATE H GHWAY

12
Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Bid + CCO
$216, 203, 847
$390, 102, 949
$892, 168, 312

Bid + CCO

$4, 946, 256
$23, 355, 979
$7, 969, 894
$24, 571, 253
$192, 228, 664
$253, 072, 045

Work Comp
$67, 976, 299
$246, 730, 331
$501, 295, 753

Work Comp
$4, 858, 871
$1, 490, 642
$1, 862, 802
$8, 758, 474

$174, 039, 086
$191, 009, 874

Statement of Ongoing Contracts -

Statewide Recap

Category
FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( SECONDARY)

Bid + CCO
$1, 230, 173, 840
$3, 237, 039, 010
$455, 517, 996

Work Comp
$572, 781, 903

$2, 343, 207, 641

$304, 926, 634



Statement of Ongoing Contracts -

Statewide Recap
Federal Aid Category Bid + CCO Work Comp
-F- FEDERAL AI'D (PRI MARY) $1, 219, 395, 286 $548, 692, 352
- Sk STATE HI G-MAY $2, 245, 814, 939 $1, 244, 622, 139
Statewide Totals $8, 387, 941, 072 $5, 014, 230, 670

Statement of Ongoing Contracts-Summary

Digtrict Work Completed ThisPeriod
05 $28, 192, 236
12 $3, 108, 518
10 $9, 058, 000
11 $18, 481, 943
02 $2, 829, 930
01 $15, 324, 626
08 $2, 369, 259
09 $327, 297
07 $22, 149, 435

04 $74, 928, 423



Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
06 $9, 153, 685
03 $19, 114, 961

Work completed this Period: $205, 038, 313



	01
	02
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	08
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